BEFORE THE HON'BLE NATIONAL GREEN TRIBUNAL

WESTERN ZONE BENCH AT PUNE

ORIGINAL APPLICATION NO. 214 OF 2024 (WZ)

[EARLIER ORIGINAL APPLICATION NO. 1231/2024 (PB)]

IN THE MATTER OF:

NEWS ITEM TITLED "DEAD FISH FOUND FLOATING IN MULA RIVER RAISES ALARM" APPEARING IN THE HINDUSTAN TIMES DATED 23.09.2024

INDEX

Sr.	Particulars	Exhibit	Page Nos.
1.	Affidavit in Reply on behalf of Respondent No. 7 (PMRDA)	—	322
2.	Copy of the Notice dated 11.08.2026 issued by the Hon'ble NGT (WZB), Pune along with the Order dated 10.07.2026	**A**	327
3.	Copy of the Tender Notice published on 11.08.2026 for Appointment of Project Management Consultant (PMC)	**B**	330
4.	Copy of the Tender Opening Summary / Scrutiny Details dated 08.09.2026 showing participation of four (4) bidders	**C**	**332-335**

~~322~~

BEFORE THE HON'BLE NATIONAL GREEN TRIBUNAL

WESTERN ZONE BENCH AT PUNE

ORIGINAL APPLICATION NO. 214 OF 2024 (WZ)

[EARLIER ORIGINAL APPLICATION NO. 1231/2024 (PB)]

IN THE MATTER OF:

News item titled "Dead fish found floating in Mula River raises alarm" appearing in the Hindustan Times dated 23.09.2024

AFFIDAVIT IN REPLY ON BEHALF OF RESPONDENT NO. 7 (PMRDA)

I, Anita Kulkarni, Occupation: Service, currently working as Superintending Engineer(I.c), Pune Metropolitan Region Development Authority (PMRDA), having office at New Administration Building, PCNTDA, Opp. Akurdi Railway Station Road, Nigdi, Pune – 411044, Respondent No. 7 herein, being duly authorized and conversant with the records and facts of the present case, do hereby solemnly state and affirm on oath as under:

I. PRELIMINARY SUBMISSIONS & STATUTORY JURISDICTION OF PMRDA:

1.1 **Impleadment & Compliance with Notice:**

The answering Respondent No. 7 (PMRDA) submits that vide Order dated 10.07.2026 passed by this Hon'ble Tribunal, PMRDA was directed to be impleaded as Respondent No. 7 in the present Original Application. A copy of the Notice along with the Order dated 10.07.2026 is annexed herewith and marked as **Exhibit 'A'**. The present Affidavit in Reply is filed in compliance with the said directions to place on record the proactive measures, actions initiated, and the proposed timeline/PERT Chart for pollution abatement within PMRDA limits.

1.2 **Jurisdiction & River Stretch Overview:**

Respondent No. 7 submits that the river courses within the territorial limits of the Pune Metropolitan Region Development Authority cover substantial lengths, namely:

- **Mula River:** Stretches across **33 km** within PMRDA limits.
- **Mutha River:** Stretches across **21 km** within PMRDA limits.

- **Mula-Mutha River (Combined):** Stretches across **53 km** within PMRDA limits.
- In total, river pollution abatement and environmental protection works are proposed across an aggregate length of **107 km** flowing through the PMRDA jurisdiction.

1.3 **Statutory Role & Functional Domain:**

Respondent No. 7 is a regional planning and development authority. While the immediate municipal areas, localized nallas, and internal urban drainage fall within the statutory domain of PMC (Respondent No.1) and PCMC (Respondent No.6), PMRDA is committed to ensuring regional-level interception, prevention, and treatment of sewage emanating from developing peri-urban nodes, rural stretches, and peripheral growth centers to maintain the ecological flow and water quality of the river systems.

II. COMPREHENSIVE ACTIONS UNDERTAKEN BY PMRDA:

2.1 **Undertaking of the River Pollution Abatement Project:**

To systematically arrest the flow of untreated domestic wastewater into the rivers and to remediate polluted stretches, PMRDA has formally conceptualized and undertaken the macro-project titled **"Project River Pollution Abatement for Mula-Mutha River under the Jurisdiction of PMRDA"**.

2.2 **Scope of Works and Project Outlay:**

The project encompasses river rejuvenation, interception and diversion of open drains/nallas, construction of decentralized and centralized Sewage Treatment Plants (STPs), laying of interceptor trunk mains, and in-situ ecological restoration across the entire **107 km** river network within PMRDA limits. The total estimated cost of this comprehensive project is approximately **Rs. 500 Crores**.

2.3 **Appointment of Project Management Consultant (PMC):**

In order to carry out detailed ground-level engineering surveys, prepare the Detailed Project Report (DPR), draft tender documents, obtain statutory approvals, and supervise project execution, PMRDA has initiated the procurement process for appointing a Project Management Consultant:

- **Publication of Tender:** The e-tender notice for the appointment of the PMC was published on **11.08.2026**. A copy of the Tender Notice is annexed herewith as **Exhibit 'B'**.
- **Bid Opening:** The technical bids were opened on **08.09.2026**.
- **Response:** Four (4) reputed bidders participated and submitted their bids. A copy of the bid submission and opening record is annexed herewith as **Exhibit 'C'**.
- **Current Status:** Technical scrutiny of the bids is currently in progress. Following the evaluation of technical bids, the financial proposals will be scrutinized, and the work order for the consultant will be issued expeditiously.

III. LONG-TERM MEASURES & PERT TIMELINE:

3.1 In compliance with paragraph 7 of the order dated 10.07.2026 directing Respondent No. 7 to submit timelines and a PERT chart for short-term and long-term measures, the details are submitted as under:

A. Long-Term Measures:

1. Finalization and appointment of the Project Management Consultant (PMC).
2. Preparation of the Comprehensive Detailed Project Report (DPR), topographic surveys, baseline flow modeling, and cost estimation for the Rs. 500 Crore project.
3. Lum/ Sum type tendering, work award, and construction of Sewage Treatment Plants (STPs), pumping stations, and interceptor sewer pipelines across 107 km of river stretches.

B. Milestone Timetable / PERT Schedule:

Milestone	Activity Description	Estimated Duration e.g. __ weeks	Target Completion e.g. Expected Month and Year
M-1	Completion of Technical Scrutiny & Opening of Financial Bids for PMC	4 weeks	November 2026
M-2	Issuance of Work Order & Mobilization of Consultant	6 weeks	December 2026
M-3	Preparation of Detail project report along with geotechnical surveys	16 weeks (After Issue of work order)	April 2027
M-4	Preliminary Drawing/ Design [Detailed Design to proceed concurrently] and approval from Competent Authorities and technical sanction DTP.	8 weeks	June 2027
M-5	Bid Process Management	8 weeks	August 2027
M-6	Execution	156 weeks	August 2030

IV. CLARIFICATIONS ON SUO MOTU COGNIZANCE & JOINT COMMITTEE REPORT:

4.1 The Joint Committee Report dated 09.07.2026 indicated that water samples collected from locations A to F upstream of the Pimple Nilakh Crematorium revealed high organic pollution and severe depletion of dissolved oxygen caused by the discharge of untreated domestic sewage, leading to the fish mortality reported in the *Hindustan Times* dated 23.09.2024.

4.2 It is respectfully submitted that Pimple Nilakh and its immediate riverbanks fall predominantly within the municipal jurisdiction of PCMC. However, recognizing that the river is a contiguous natural ecosystem, PMRDA has proactively

undertaken the River Pollution Abatement Project covering all peripheral and upstream stretches under its planning jurisdiction so that no untreated sewage remains unintercepted.

In light of the aforesaid facts, statutory provisions, and proactive measures undertaken, Respondent No. 7 (PMRDA) most respectfully **submits that,**

Accept the long-term action plan along with the implementation timeline and PERT chart submitted by PMRDA; and grant liberty to PMRDA to submit periodic compliance and progress reports before this Hon'ble Tribunal upon finalization of the PMC contract and DPR milestones;

Solemnly affirmed at Pune on this 28th day of October, 2026.

Noted And Registered
at Sr. No. 89/2026
Date : 28/10/2026

Respondent No. 7, PMRDA

(Anita Kulkarni)
SE (I.C.), Engineering Division, PMRDA

Superintending Engineer
Engineering Division
Pune Metropolitan Region Development Authority, Pune

VERIFICATION

I, the Deponent above-named, do hereby verify and state that the contents of Paragraphs I (1.1 to 1.3), Paragraphs II (2.1 to 2.3), Paragraphs III (3.1), Paragraphs IV (4.1 to 4.2), and Paragraph V of the foregoing Affidavit are true and correct to the best of my knowledge, information, and belief, derived from the official records of PMRDA, and that nothing material has been concealed therefrom.

NOTARY GOVT. OF INDIA
ADV. ASHWINI SAKHARAM SHINDE
GOVERNMENT OF INDIA
DIST. PUNE
(MAHARASHTRA)
Regn. No. 37184
Exp. Dt.4-2-2030

Verified at Pune on this 28th day of October, 2026.

BEFORE ME

ADV. ASHWINI SAKHARAM SHINDE
NOTARY GOVT. OF INDIA
PUNE
Reg. No.:- 37184

NOTARIAL NOTARIAL NOTARIAL NOTARIAL NOTARIAL

Respondent No. 7, PMRDA

(Anita Kulkarni)
SE (I.C.), Engineering Division, PMRDA

Superintending Engineer
Engineering Division
Pune Metropolitan Region Development Authority, Pune

~~327~~

Exhibit - A.

37

Item No.8 (Pune Bench)

BEFORE THE NATIONAL GREEN TRIBUNAL
WESTERN ZONE BENCH, PUNE

[THROUGH PHYSICAL HEARING (WITH HYBRID OPTION)]

ORIGINAL APPLICATION NO.214/2024(WZ)
[EARLIER ORIGINAL APPLICATION NO.1231/2024]
I.A. NO.293 OF 2026 (WZ)

NEWS ITEM TITLED "DEAD FISH FOUND FLOATING IN MULA RIVER RAISES ALARM" APPEARING IN THE HINDUSTAN TIMES DATED 23.09.2024

Date of hearing: 10.07.2026

CORAM: HON'BLE MR. JUSTICE DINESH KUMAR SINGH, JUDICIAL MEMBER
HON'BLE DR. SUJIT KUMAR BAJPAYEE, EXPERT MEMBER

IN I.A. NO.293 OF 2026 (WZ)
Applicants : Mr. Savyasachi Bhardwaj, Advocate for Applicants

IN O.A. NO.214 OF 2024 (WZ)
Respondents : Mr. Rahul Garg, Advocate a/w
Ms. Mugdha C. Lohar, Advocate for R-1/PMC
Ms. Manasi Joshi, Advocate for R-2/MPCB
Mr. Aniruddha Kulkarni, Advocate for R-3/CPCB
Mr. Pushkal Mishra, Advocate for R-4/MoEF&CC
Mr. Shivshankar Swaminathan, Advocate for R-6/PCMC

ORDER

I.A. No.293 of 2024 (WZ)

1. This application has been filed by Applicant No.1- Blue Ridge Unit A Tower 1 to 8 Co-operative Housing Society Ltd., Applicant No.2- Blue Ridge Unit C Tower No.18 to 23 Co-operative Housing Society Ltd., Applicant No.3- Blue Ridge Unit E Tower No.24 to 25 Co-operative Housing Society Ltd. and Applicant No.4- Blue Ridge Lofts Co-operative Housing Society Ltd., praying for the impleadment in the present O.A. as applicants because they represent a substantial downstream residential

330

community staying adjacent to River Mula and are directly affected by the continuing degradation of the River Mula.

2. We have heard the learned counsel for the applicants and are of the view that if there is any cause of action, they may file a separate case, if the same is found to be identical regarding facts, we will club that case with the present Original Application No.214/2024. Hence, we dispose of this I.A. accordingly.

3. I.A. No.293 of 2024 stands dispose of.

4. In compliance with this Tribunal Order dated 24.02.2026, the Joint Committee has submitted its report on 09.07.2026, beginning from page No.101, in which it is mentioned that the Joint Committee has visited the site on 01.06.2026 and had collected water samples from various locations at Mula River, inlet and outlet samples of STP's located near bank of Mula River and water samples of nalla meeting Mula river, details of which are given in tabular form in this report. Out of the above locations which are mentioned in Page No.107 in tabular form, at locations A, B, C, D, E & F are situated upstream (U/s) of the fish kill area near the Pimple Nilakh Crematorium. The analysis results indicate that the Mula River is polluted due to the discharge of untreated domestic wastewater (sewage). In order to remedy the situation, the short term and long term measures are given from page Nos.112 to 118 in tabular form by all three local bodies i.e. Respondent No.1- PMC, Respondent No.6- PCMC & PMRDA.

5. Since PMRDA is not impleaded so far, we direct the Registry to implead the same as Respondent No.7 and issue Notice to the said authority, returnable within 04(four) weeks.

6. The conclusion and recommendations are not significant in the present Joint Committee Report, so we are not reproducing it here.

7. Learned counsel for Respondent No.1- PMC & Respondent No.6- PCMC as well as newly impleaded Respondent No.7- PMRDA shall provide timeline for carrying out the short term and long term measures separately and the same shall be given in the form of PERT chart within a period of two weeks.

8. Put up this matter for further consideration on 09.09.2026.

Justice Dinesh Kumar Singh, JM

Dr. Sujit Kumar Bajpayee, EM

July 10, 2026
ORIGINAL APPLICATION NO.214/2024(WZ)
[EARLIER ORIGINAL APPLICATION NO.1231/2024]
I.A. NO.293 OF 2026 (WZ)
SAR

~~330~~

Exhibit - B

PUNE METROPOLIS

Pune Metropolitan Region Development Authority, Pune

New Administrative Building, Near Akurdi Railway Station, Akurdi, Pune - 411044

Email: ce2wssd@gmail.com

E-Tender Notice No. 26 For Fy-2026-27

PMRDA invites Bids through e-tendering for Work of **"Appointment of project management consultant for mula mutha River Pollution control Schemes in Pune Metropolitan Region Development Authority Area."**

The Tender document can be downloaded from the website: **https://mahatenders.gov.in/** from 11/08/2026 at 11.00 AM. onwards. Last date for submission of the proposal is 31/08/2026 upto 05.00 PM. The changes if any can be available on **https://mahatenders.gov.in/**

Sd/-
CHIEF ENGINEER
(Engineering Special Project Department)
Pune Metropolitan Region Development Authority,
Pune.

Superintending Engineer
Engineering Division
Pune Metropolitan Region Development
Authority, Pune

PUNE METROPOLIS

PUNE METROPOLITIAN REGION DEVELOPMENT AUTHORITY
ENGINEERING DIVISION
5th floor, New Administrative Building, Near Akurdi Railway Station,
Akurdi, Pune, Maharashtra 411044

Tender Notice No. 26 For FY 2026-2027

Date Extension Corrigendum No – 1

Authority	:	Pune Metropolitan Region Development Authority, Pune
Tender ID	:	2026_PMRDA_1326894_1
Tender Ref No	:	26 For FY 2026-2027
Tender Title	:	Appointment of a Project Management Consultant for River Pollution Abatement for Mula Mutha River under the jurisdiction of the PMRDA

		Schedule as per DTP
Submission Date	:	Dt. 31/08/2026 5:00 PM
Opening Date	:	Dt. 02/09/2026 5:00 PM
		Revised Schedule-1
Submission Date	:	Dt. 07/09/2026 5:00 PM
Opening Date	:	Dt. 08/09/2026 5:00 PM

Sd/-
(Rinaj Pathan)
Chief Engineer
Engineering Special Project
PMRDA, Pune

~~332~~

Exhibit - C

Maharashtra Tenders

eProcurement System Government of Maharashtra

Bid Submission Confirmation

Date : 08-Sep-2026 05:12 PM

Print

Bid Information

Bid ID :	**7510470**
Bidder Name :	**GREEN DESIGN & ENGNEERING SERVICES PVT. LTD.**
Organisation Chain :	Pune Metropolitan Regional Development Authority Pune
Tender Ref No :	26 For FY 2026-2027
Tender ID :	2026_PMRDA_1326894_1
Tender Title :	Appointment of a Project Management Consultant for the River Pollution abatement for Mula Mutha river under the jurisdiction of the PMRDA
Bid Submitted Date & Time :	**31-Aug-2026 03:54 PM**

Corporate Tenderer Details

Login ID:	green.des.india@gmail.com	**User Type:**	Corporate/Bidder
Company Name:	GREEN DESIGN & ENGNEERING SERVICES PVT. LTD.	**Registration Number:**	U45201GJ2012PTC069105
Registered Address :	5, SUGAM SOCIETY, ADAJAN PATIYA, ADAJAN, SURAT - 395009	**Name of Partners / Directors :**	MR. MAYANK P MITHAIWALA MRS. HEENA MAYANK MITHAIWALA
City :	SURAT	**State :**	Gujarat
Postal Code :	395009	**PAN Number:**	AAECG6720G
Company's Establishment Year(yyyy):	2007	**Company's Nature of Business:**	ENGINEERING CONSULTANCY
Company's Legal Status:	Others	**Company Category :**	Others
Title :	Dr	**Contact Name:**	MAYANK MITHAIWALA
DOB (Date Of Birth):	15-Dec-1973	**Designation :**	DIRECTOR
Correspondence Email:	tenders@greendes.com	**Phone :**	91 - 261 - 2265822
Mobile:	91-9265231560		

Bank Response On Payment Details

eProcurement Ref. Number :	**22723617510470**
Bank / UTR Number :	**CPAHEPWXT5**
Bank Name :	**SBI Bank**
Status :	**Success**
Tender Fee in ₹ :	**6,400**
EMD Fee in ₹ :	**1,00,000**
Total Fee in ₹ :	**1,06,400**

Bidder GSTN Details

S.No	State Code	GST Code	GST Name
1	24	24AAECG6720G1ZV	GREEN DESIGN AND ENGINEERING SERVICES PVT. LTD.

Bid Documents

S.No	Packet Type	File Name	Description	File Size (KB)	File Hash
1	Fee/PreQual/Technical	1_TECHNICAL_PROPOSAL_2026_PMRDA_1326894_1.pdf	Technical	47145.00	dsppg5zmogYuCT3AuIsA/BSrvbk=
2	Finance	BOQ_2272361.xls	Financial	313.00	eXNcZ6KK2r36A3Fw5P6Bp5ubJ7w=

Resubmission History

S.No	Status	Submitted Date & Time	IP Address
1	Bid Documents Resubmitted	07-Sep-2026 02:19 PM	103.206.139.90
2	Bid Documents Resubmitted	07-Sep-2026 02:18 PM	103.206.139.90

~~333~~

Maharashtra Tenders

eProcurement System Government of Maharashtra

Bid Submission Confirmation

Date : 08-Sep-2026 05:15 PM

Print

Bid Information

Bid ID :	**7511144**
Bidder Name :	**MSV International Inc**
Organisation Chain :	Pune Metropolitan Regional Development Authority Pune
Tender Ref No :	26 For FY 2026-2027
Tender ID :	2026_PMRDA_1326894_1
Tender Title :	Appointment of a Project Management Consultant for the River Pollution abatement for Mula Mutha river under the jurisdiction of the PMRDA
Bid Submitted Date & Time :	**31-Aug-2026 04:33 PM**

Corporate Tenderer Details

Login ID:	info@msvgroup.com	**User Type:**	Corporate/Bidder
Company Name:	MSV International Inc	**Registration Number:**	F04214
Registered Address :	Unit No 514 515 and 516 5th Floor Suncity Success Tower Golf Course Extension Road Sector 65 Gurgaon 122005 Haryana	**Name of Partners / Directors :**	Pushkar Malik
City :	Gurgaon	**State :**	Haryana
Postal Code :	122002	**PAN Number:**	AADCM1304M
Company's Establishment Year(yyyy):	2001	**Company's Nature of Business:**	Civil Engineering
Company's Legal Status:	Others	**Company Category :**	Others
Title :	Mr	**Contact Name:**	Pushkar Malik
DOB (Date Of Birth):	18-Nov-1976	**Designation :**	Director / Group Vice President
Correspondence Email:	pushkarmalik2003@gmail.com	**Phone :**	91 - 124 - 4002063
Mobile:	91-9999161621		

Bank Response On Payment Details

eProcurement Ref. Number :	**22723617511144**
Bank / UTR Number :	**IGAUIOGFG2**
Bank Name :	**SBI Bank**
Status :	**Success**
Tender Fee in ₹ :	**6,400**
EMD Fee in ₹ :	**1,00,000**
Total Fee in ₹ :	**1,06,400**

Bidder GSTN Details

S.No	State Code	GST Code	GST Name
1	06	06AADCM1304M1ZP	MSV INTERNATIONAL INC

Bid Documents

S.No	Packet Type	File Name	Description	File Size (KB)	File Hash
1	Fee/PreQual/Technical	TechanicalProposalPMRDAF.pdf	Technical	80538.00	9DEx3j5d7ALNT8aXD6CJAx8pIsE=
2	Finance	BOQ_2272361.xls	Financial	281.00	YwFnIlah9SHilXntQFzqV62m6DI=

~~334~~

Maharashtra Tenders

eProcurement System Government of Maharashtra

Bid Submission Confirmation

Date : 08-Sep-2026 05:10 PM

Print

Bid Information

Bid ID :	**7507703**
Bidder Name :	**Shah Technical Consultants Pvt. Ltd.**
Organisation Chain :	Pune Metropolitan Regional Development Authority Pune
Tender Ref No :	26 For FY 2026-2027
Tender ID :	2026_PMRDA_1326894_1
Tender Title :	Appointment of a Project Management Consultant for the River Pollution abatement for Mula Mutha river under the jurisdiction of the PMRDA
Bid Submitted Date & Time :	**29-Aug-2026 02:44 PM**

Corporate Tenderer Details

Login ID:	shahtconsultants@gmail.com	**User Type:**	Corporate/Bidder
Company Name:	Shah Technical Consultants Pvt. Ltd.	**Registration Number:**	18787
Registered Address :	407 Raheja Centre, Nariman Point, Mumbai 400 021, Maharashtra, India	**Name of Partners / Directors :**	Nil
City :	Mumbai	**State :**	Maharashtra
Postal Code :	400021	**PAN Number:**	AADCS4968B
Company's Establishment Year(yyyy):	1976	**Company's Nature of Business:**	Consultants
Company's Legal Status:	Limited Company	**Company Category :**	Others
Title :	Mr	**Contact Name:**	Prasana M. Shah
DOB (Date Of Birth):	28-Nov-1968	**Designation :**	Director
Correspondence Email:	stc@stc.co.in	**Phone :**	91 - 22 - 22871061
Mobile:	91-9004052158		

Bank Response On Payment Details

eProcurement Ref. Number :	**22723617507703**
Bank / UTR Number :	**CPAHELLWC8**
Bank Name :	**SBI Bank**
Status :	**Success**
Tender Fee in ₹ :	**6,400**
EMD Fee in ₹ :	**1,00,000**
Total Fee in ₹ :	**1,06,400**

Bidder GSTN Details

S.No	State Code	GST Code	GST Name
1	27	27AADCS4968D1Z6	SHAH TECHNICAL CONSULTANTS PVT. LTD.

Bid Documents

S.No	Packet Type	File Name	Description	File Size (KB)	File Hash
1	Fee/PreQual/Technical	TechnicalProposal_R1.pdf	Technical	69083.00	3qxZQ+fURWXuKtZ23NS+g5KKtUY=
2	Finance	BOQ_2272361.xls	Financial	302.00	ocmxHX5zBh1fdYaLzoMugBBBX0I=

~~335~~

Maharashtra Tenders

eProcurement System Government of Maharashtra

Bid Submission Confirmation

Date : 08-Sep-2026 05:06 PM

Print

Bid Information	
Bid ID :	**7503180**
Bidder Name :	**Tandon Urban Solutions Pvt. Ltd.**
Organisation Chain :	Pune Metropolitan Regional Development Authority Pune
Tender Ref No :	26 For FY 2026-2027
Tender ID :	2026_PMRDA_1326894_1
Tender Title :	Appointment of a Project Management Consultant for the River Pollution abatement for Mula Mutha river under the jurisdiction of the PMRDA
Bid Submitted Date & Time :	**29-Aug-2026 03:37 PM**

Corporate Tenderer Details			
Login ID:	tandonandassociates@gmail.com	**User Type:**	Corporate/Bidder
Company Name:	Tandon Urban Solutions Pvt. Ltd.	**Registration Number:**	U72200MH2008PTC187451
Registered Address :	3 Rohit Apartment 82 Kalina Village Kalina Santacruz E Mumbai 400029	**Name of Partners / Directors :**	701 Harbhaajan Building CST Road Kalina Santacruz E Mumbai 400098
City :	Mumbai	**State :**	Maharashtra
Postal Code :	400098	**PAN Number:**	AADCT0885G
Company's Establishment Year(yyyy):	1998	**Company's Nature of Business:**	Consulting Engineer
Company's Legal Status:	Limited Company	**Company Category :**	Others
Title :	Mr	**Contact Name:**	Amit Kumar Rajhans
DOB (Date Of Birth):	06-Feb-1979	**Designation :**	Nil
Correspondence Email:	tandonandassociates@gmail.com	**Phone :**	91 - 22 - 26655335
Mobile:	91-9867687797		

Bank Response On Payment Details	
eProcurement Ref. Number :	**22723617503180**
Bank / UTR Number :	**CHY0305107**
Bank Name :	**SBI Bank**
Status :	**Success**
Tender Fee in ₹ :	**6,400**
EMD Fee in ₹ :	**1,00,000**
Total Fee in ₹ :	**1,06,400**

Bidder GSTN Details

S.No	State Code	GST Code	GST Name
1	27	27AADCT0885G1Z7	TANDON URBAN SOLUTIONS PRIVATE LIMITED

Bid Documents

S.No	Packet Type	File Name	Description	File Size (KB)	File Hash
1	Fee/PreQual/Technical	TechnicalProposalTUSPL.pdf	Technical	95121.00	T7iHPi0uvU0qWFfxSgWYgw1T4i0=
2	Finance	BOQ_2272361.xls	Financial	301.00	JxTqEQ5oRENS3MamFhGYmyFA4qw=

Resubmission History

S.No	Status	Submitted Date & Time	IP Address
1	Bid Documents Resubmitted	05-Sep-2026 06:02 PM	103.113.141.161
2	Bid Documents Resubmitted	31-Aug-2026 04:35 PM	103.113.141.161