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SCHEDULE-A 

(See Clause 2.1 and 8.1) 

SITE OF THE PROJECT  

1. THE SITE 

1.1. Site of the Four Lane Project Highway shall include the land, buildings, structures 

and road works as described in Annex-I of this Schedule-A. 

1.2. The dates of handing over the Right of Way to the Concessionaire are specified 

in Annex-II of this Schedule-A. 

1.3. An inventory of the Site including the land, buildings, structures, road works, trees 

and any other immovable property on, or attach to, the Site shall be prepared 

jointly by the Authority Representative and the Concessionaire, and such inventory 

shall form part of the memorandum referred to in Clause 8.2(i) of this Agreement. 

1.4. The alignment plans of the Project Highway are specified in Annex-III of Schedule-

A. The proposed profile of the Project Highways shall be followed by the 

Concessionaire with minimum FRL as indicated in the alignment plan. The 

Concessionaire, however, improve/upgrade the Road Profile as indicated in 

Annex-III based on site/design requirement. 

1.5. The status of the environment clearances obtained or awaited is given in Annex-

IV of Schedule-A. 
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Annex – I 

(Schedule-A) 

Site for Four Laning 

1. Site 

The Site of the [Four-Lane] Project Highway starts from Design Chainage 0+000 

near Pyllun Village in Ri Bhoi District, and terminates at Design Chainage 45+645 

near Wahiajer Village in West Jaintia Hills District. The total design length of the 

project alignment is 45.645 km in the State of Meghalaya. The land, carriageway 

and structures comprising the Site are described below. 

The land, carriageway and structures comprising the Site are described below. 

S. 

No. 

Existing Chainage 

(km) 

Design Chainage 

(km) Remarks 

Start End Start End 

1 - - 0+000 45+645 
Proposed alignment for 

PKG-1 (Entirely Greenfield) 

2. Land  

The site of the project highway comprises the land (existing right of way) as 

described below. An Index map showing the features of Project Highway is given 

in Appendix A-I. 

The Proposed Right of Way Coordinates are given in Appendix A-II. 

The Index Map/location plan of the project highway is given at Appendix A-I of 

Schedule-A. 

Sl. 

No. 

Existing Chainage (km) 
EROW (m) Remarks 

From To 

Proposed alignment for High-Speed Corridor PKG-1 (Entire Length Greenfield) 

3. Carriageway 

The carriageway width and type of the existing pavement shown in table below. 

S. 

No. 

Existing Chainage (km) Length 

(km) 

Carriageway 

Width (m) 

Pavement 

Type 
Remarks 

From To 

Proposed alignment for High-Speed Corridor PKG-1 (Entire Length Greenfield) 

4. Major Bridges- 

The site includes the following major bridge: 
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5. Railway Over Bridges / Road under Bridges  

The site includes the following ROB (road over railway line)/RUB (road under 

railway line): 

S. 

No. 

Existing 

Chainage (km) 

Design 

Chainage (km) 

Type of 

Structure 

No. of 

Spans 

Width 

(m) 

No. of 

Tracks 
Remarks 

Nil 

6. Grade Separators 

The site includes the following Grade Separators: 

S. 

No. 

Existing 

Chainage (km) 

Design 

Chainage 

(km) 

Type of 

Structure 

No. of Spans 

with span 

length (m) 

Width 

(m) 

 Nil 

7. Minor Bridges 

The Site includes the following Minor Bridges: 

S. No. 
Existing 

Chainage (km) 

Design 

Chainage (km) 

Type of 

Structure 

Span arrangement  

(No. x Span) (m) 

Width 

(m) 

 Nil 

8. Railway Line / Level Crossings 

The Site includes the following Railway Line / Level Crossing: 

S. 

No. 

Existing 

Chainage (km) 

Design 

Chainage 

(km) 

Railway 

Crossing 

Type 

No. of 

Tracks 

 Nil 

9. Vehicular Underpasses  

S. 

No. 

Existing 

Chainage (km) 

Design 

Chainage (km) 
Type of 

Structure 

Clear Span 

arrangement  

(No. x Span) (m) 

Width 

(m) 

 Nil 

S. 

No

. 

Existing 

Chainage (km) 

Design 

Chainage (km) Type of Structure 
Span arrangement  

(No. x Span) (m) 

Width 

(m) 

Nil 
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10. Culverts 

The Site has the following culverts: 

S. 

No. 

Existing 

Chainage 

(km) 

Design Chainage (km) 
Type of 

Culvert 

Span / 

Opening with 

span length 

(m) 

Width 

(m) 

1 - 11+195 - 1 x 3 5.50 

2 - 11+858 - 1 x 1.2 5.50 

3 0+135 0+430 
Box 

Culvert 
1 x 2 23.00 

4 0+295 

0+590 on Existing NH-06 to 

Silchar Ramp near 1st 

Proposed Access Point 

Box 

Culvert 
1 x 2 23.00 

5 0+525 

0+815 on Existing NH-06 to 

Silchar Ramp near 1st 

Proposed Access Point 

Box 

Culvert 
1 x 2 26.00 

6 0+760 

1+060 on Existing NH-06 to 

Silchar Ramp near 1st 

Proposed Access Point 

Box 

Culvert 
1 x 2 23.00 

11. Toll Plaza: 

S. No. 
Existing Chainage 

(km) 
Type of Structure Remarks 

Nil 

12. Total Number of Structures  

The total number of structures on the Site indicated below: 

(a) No. of Major Bridges – Nil 

(b) No. of Railway Over Bridges – Nil 

(c) No. of Grade Separators –Nil 

(d) No. of Underpasses – Nil 

(e) No. of Minor Bridges – Nil 

(f) No. of Culverts – 06 Nos. 

(g) Toll Plaza –Nil 
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13. Bus bays/Bus shelters and Truck lay-byes  

13.1 Truck Lay-byes 

The location of existing truck lay-byes are given below: 

S. 

No. 
Existing Chainage (km) Side Village 

Nil 

14. Road Side Drains (Lined) 

S.  

No. 

Existing Chainage (km) 
Side 

From  To  

Nil 

15. Major Junction 

The details of major junctions are as follows: 

S. 

No. 

Existing 

Chainage (km) 

Design 

Chainage 

(km) 

Side 

(Left/ 

Right/ 

Both) 

Type of 

Junction 

Category 

of Road 
Remarks 

Nil 

(NH: National Highway, SH: State Highway, MDR: Major District Road) 

16. Minor Junction 

The details of minor junctions are as follows: 

S. 

No. 

Existing 

Chainage 

(km) 

Design 

Chainage 

(km) 

Side (Left/ Right/ 

Both) 

Type of 

Junction 
Remarks 

Nil 

17. Built up Area 

The existing highway passes through the following built-up areas: 

S. 

No. 

Existing Chainage (km) Length 

(km) 

Side Village 

name From To (LHS / RHS / Both) 

Nil 

18. Bypasses under consideration 

S. 

No.  

Name of 

Bypass 

Existing Chainage 

(km) 

Design 

Length 

(km) 

Remarks 

Start  End  

Nil 
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19. Electrical Utilities 

The site includes the following electrical utilities: 

(a) Extra High-Tension Lines (EHT Lines) 

S. 

No

. 

Design 

Chainage(

m) 

Crossings 
Remark

s 

Authorit

y 765K

V 

400K

V 

500K

V 

230K

V 

132K

V 

110K

V 

1 11+180         1   

Height 

Raising 

required 

for 

requisite 

vertical 

clearanc

e 

MePTCL 

2 12+060         1   

Height 

Raising 

required 

for 

requisite 

vertical 

clearanc

e 

MePTCL 

3 13+620         1   

Height 

Raising 

required 

for 

requisite 

vertical 

clearanc

e 

MePTCL 

• SC – Single Circuit, DC – Double Circuit 

(b) Low Tension Lines (LT Lines) 

S. 

No.  

Design 

Chainage  
Length (in Km)    Crossings  

Transform

er (63 

Kv/100 

KV/200KV) 

From To  
33 

KV 

11 

KV 
LT 

LT 

(UG) 

33 

KV 

11 

KV 

L

T 
No.  

1 4000   - 0.11   - - 2     

2 6530 6630     0.1           

3 10000 10080     0.1           



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 10 of 272 

S. 

No.  

Design 

Chainage  
Length (in Km)    Crossings  

Transform

er (63 

Kv/100 

KV/200KV) 

From To  
33 

KV 

11 

KV 
LT 

LT 

(UG) 

33 

KV 

11 

KV 

L

T 
No.  

4 10000 10080   0.1             

5 10200 10280     0.1     2     

6 11200       0.1           

7 11180       0.04           

8 11220       0.1           

9 11770       0.1           

10 11880   0.2               

11 11900 12000     0.1       1   

12 12080       0.1           

13 12200 12300     0.1       2   

14 15680     0.11       2     

15 17180   0.15       4       

16 27200       
0.02

6 
      1   

17 27200       
0.05

2 
      1   

18 27200       0.03       1   

19 27200       0.03       1   

20 29660       
0.04

8 
          

21 29680       0.15       1   

22 29700       
0.02

3 
      1   

23 29800       
0.02

3 
          

24 30260 30430     0.17       1   

25 30720       0.32       1   

26 36600 36700     0.1       1   

27 39500 39600   0.1         1   

28 42200     0.04         1   

29 45600     0.05             

20. Water Pipeline Utilities 

The site includes the following water pipeline utilities: 
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S. 

No. 

Design Chainage (m) Length 

(m) 

Dia 

(mm) 

Type of 

pipe 

Crossings 

(Nos.) From To 

1 3980 4020 60 65 G.I 1 

2 4020   10,000 ltr water tank   

3 8860   10,000 ltr water tank   

4 8760 8860 100 65 G.I   

5 8860   80 65 G.I 1 

6 8860 9040 100 65 G.I   

7 10020   10,000 ltr water tank   2 

8 10020   60 65 G.I   

9 11200   100 80 G.I 3 

10 11855   100 100 D.I 1 

11 11855   100 65 G.I   

12 11900   Spring Tapped Chamber 

13 12100   50 65 G.I   

14 12200   150 65 G.I 1 

15 12400   20 65 G.I   

16 27200   10,000 ltr water tank   

17 27200   80 80 G.I 1 

18 29680   80 65 G.I 4 

19 30020   60 65 G.I   

20 30240   80 100 D.I 1 

21 30240   80 65 G.I 1 

22 30860 32400 1500 750 MS  2 

23 30+675   60 100 D.I. 1 

24 34+440   60 150 D.I. 1 

25 36+260   60 150 D.I. 1 

26 36+260   60 80 G.I. 1 

27 36+260   60 65 G.I. 1 

28 36+260   60 50 G.I. 1 

29 36+260   60 40 G.I. 1 

30 36+260   60 25 G.I. 1 

31 36+770   75 65   1 

32 36+870   70 40   2 

33 36+870   70 25   2 

34 36+870   70 250 D.I. 1 

35 36+950   80 40   1 

36 36+950   80 15   1 

37 36+950   80 25   1 

38 36+950   10,000 ltr water tank     

21. IGGL 

The site includes the following Gas pipeline utilities: 
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S. 

No. 

Design 

Chainage (m) 
Length 

(m) 

Dia 

(mm) 
Type of pipe 

Crossings 

(Nos.) 
From To 

1 30+685 30+700 15 200 Cast Steel 1 

2 33+090 33+290 200 450 Cast Steel 1 

3 36+880 36+990 110 450 Cast Steel 1 

4 40+650 40+900 250 450 Cast Steel 1 

5 42+320 42+680 360 450 Cast Steel 1 
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Annex - II 

(Schedule-A) 

DATES FOR PROVIDING RIGHT OF WAY OF CONSTRUCTION ZONE 

The dates on which the Authority shall provide Right of Way of Construction Zone to the 

Concessionaire on different stretches of the Site are stated below: 

Sl. No From km to km Length (km) Width (m) 
Date of providing 

Right of Way* 

(1) (2) (3) (4) (5) 

(i) Full Right of 

Way (full width) 

Table Mentioned 

below 

  Table 

Mentioned 

below 

  Table 

Mentioned 

below 

80% on appointed 

date and remaining 

within 150 days from 

appointed date. 

(ii) Part Right of 

Way (part width) 

_ _ _ _ (a)   Stretch 

(b)   Stretch 

(c)   Stretch 

(iii) Balance 

Right of Way 

(width) 
_ _ _ _ 

(a)   Stretch 

(b)   Stretch 

(c)   Stretch 

For Main Carriageway & Interchanges Included PROW 

PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

1 600 700 100 110.0 65.0 175.0 

2 700 960 260 110.0 75.0 185.0 

3 960 970 10 110.0 60.0 170.0 

4 970 1060 90 80.0 60.0 140.0 

5 1060 1660 600 80.0 50.0 130.0 

6 1660 1930 270 48.0 50.0 98.0 

7 1930 2030 100 58.0 50.0 108.0 

8 2030 2180 150 74.0 50.0 124.0 

9 2180 2290 110 74.0 38.0 112.0 

10 2290 2380 90 104.0 38.0 142.0 

11 2380 2440 60 104.0 30.0 134.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

12 2440 2480 40 86.0 30.0 116.0 

13 2480 2580 100 86.0 23.0 109.0 

14 2580 2610 30 50.0 23.0 73.0 

15 2610 2710 100 50.0 34.0 84.0 

16 2710 2750 40 68.0 34.0 102.0 

17 2750 2880 130 117.0 34.0 151.0 

18 2880 2940 60 78.0 34.0 112.0 

19 2940 3030 90 40.0 34.0 74.0 

20 3030 3090 60 40.0 50.0 90.0 

21 3090 3120 30 108.0 50.0 158.0 

22 3120 3220 100 108.0 26.0 134.0 

23 3220 3290 70 74.0 26.0 100.0 

24 3290 3310 20 94.0 38.0 132.0 

25 3310 3460 150 135.0 38.0 173.0 

26 3460 3480 20 135.0 28.0 163.0 

27 3480 3550 70 75.0 28.0 103.0 

28 3550 3640 90 120.0 28.0 148.0 

29 3640 3670 30 74.0 28.0 102.0 

30 3670 3760 90 74.0 30.0 104.0 

31 3760 3800 40 46.0 30.0 76.0 

32 3800 3850 50 46.0 23.0 69.0 

33 3850 3890 40 46.0 30.0 76.0 

34 3890 3990 100 76.0 30.0 106.0 

35 3990 4010 20 82.0 30.0 112.0 

36 4010 4120 110 82.0 36.0 118.0 

37 4120 4130 10 82.0 34.0 116.0 

38 4130 4200 70 84.0 34.0 118.0 

39 4200 4280 80 56.0 34.0 90.0 

40 4280 4350 70 40.0 34.0 74.0 

41 4350 4390 40 40.0 30.0 70.0 

42 4390 4470 80 48.0 30.0 78.0 

43 4470 4520 50 48.0 24.0 72.0 

44 4520 4550 30 34.0 24.0 58.0 

45 4550 4630 80 34.0 36.0 70.0 

46 4630 4670 40 56.0 42.0 98.0 

47 4670 4700 30 56.0 74.0 130.0 

48 4700 4710 10 56.0 74.0 130.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

49 4710 4740 30 27.5 74.0 101.5 

50 4740 4870 130 27.5 27.5 55.0 

51 4870 4990 120 27.5 36.0 63.5 

52 4990 5030 40 27.5 72.0 99.5 

53 5030 5050 20 27.5 72.0 99.5 

54 5050 5070 20 44.0 72.0 116.0 

55 5070 5090 20 44.0 80.0 124.0 

56 5090 5110 20 44.0 80.0 124.0 

57 5110 5140 30 72.0 80.0 152.0 

58 5140 5190 50 40.0 80.0 120.0 

59 5190 5250 60 40.0 84.0 124.0 

60 5250 5330 80 136.0 84.0 220.0 

61 5330 5350 20 110.0 84.0 194.0 

62 5350 5360 10 110.0 36.0 146.0 

63 5360 5410 50 110.0 36.0 146.0 

64 5410 5470 60 27.5 27.5 55.0 

65 5470 5590 120 58.0 28.0 86.0 

66 5590 5610 20 58.0 36.0 94.0 

67 5610 5620 10 46.0 36.0 82.0 

68 5620 5730 110 46.0 36.0 82.0 

69 5730 5760 30 46.0 28.0 74.0 

70 5760 5850 90 46.0 28.0 74.0 

71 5850 5890 40 46.0 30.0 76.0 

72 5890 6070 180 50.0 30.0 80.0 

73 6070 6130 60 27.5 27.5 55.0 

74 6130 6150 20 38.0 34.0 72.0 

75 6150 6270 120 130.0 34.0 164.0 

76 6270 6280 10 130.0 36.0 166.0 

77 6280 6330 50 130.0 36.0 166.0 

78 6330 6350 20 123.0 36.0 159.0 

79 6350 6410 60 123.0 27.0 150.0 

80 6410 6430 20 123.0 64.0 187.0 

81 6430 6510 80 146.0 64.0 210.0 

82 6510 6560 50 151.0 134.0 285.0 

83 6560 6610 50 151.0 134.0 285.0 

84 6610 6730 120 147.0 82.0 229.0 

85 6730 6890 160 147.0 58.0 205.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

86 6890 6930 40 128.0 58.0 186.0 

87 6930 7010 80 128.0 38.0 166.0 

88 7010 7110 100 112.0 38.0 150.0 

89 7110 7150 40 100.0 36.0 136.0 

90 7150 7210 60 32.0 36.0 68.0 

91 7210 7220 10 36.0 36.0 72.0 

92 7220 7250 30 36.0 30.0 66.0 

93 7250 7310 60 32.0 30.0 62.0 

94 7310 7350 40 32.0 40.0 72.0 

95 7350 7410 60 48.0 31.0 79.0 

96 7410 7430 20 48.0 28.0 76.0 

97 7430 7470 40 36.0 28.0 64.0 

98 7470 7570 100 32.0 28.0 60.0 

99 7570 7630 60 32.0 44.0 76.0 

100 7630 7710 80 40.0 44.0 84.0 

101 7710 7750 40 40.0 32.0 72.0 

102 7750 7790 40 44.0 32.0 76.0 

103 7790 7810 20 44.0 32.0 76.0 

104 7810 7840 30 44.0 50.0 94.0 

105 7840 8070 230 27.5 27.5 55.0 

106 8070 9290 1220 27.5 27.5 55.0 

107 9290 9330 40 56.0 50.0 106.0 

108 9330 9370 40 56.0 25.0 81.0 

109 9370 9390 20 38.0 25.0 63.0 

110 9390 9450 60 38.0 62.0 100.0 

111 9450 9530 80 94.0 38.0 132.0 

112 9530 9590 60 110.0 38.0 148.0 

113 9590 9630 40 100.0 38.0 138.0 

114 9630 9650 20 100.0 30.0 130.0 

115 9650 9730 80 112.0 30.0 142.0 

116 9730 9770 40 132.0 30.0 162.0 

117 9770 9850 80 90.0 30.0 120.0 

118 9850 9910 60 146.0 30.0 176.0 

119 9910 9950 40 146.0 36.0 182.0 

120 9950 9990 40 160.0 36.0 196.0 

121 9990 10030 40 120.0 36.0 156.0 

122 10030 10090 60 76.0 36.0 112.0 
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Row Width (m) 

Total Width (m)  
From  To  Left  Right  

123 10090 10100 10 154.0 36.0 190.0 

124 10100 10130 30 154.0 36.0 190.0 

125 10130 10150 20 122.0 36.0 158.0 

126 10150 10170 20 122.0 26.0 148.0 

127 10170 10230 60 100.0 26.0 126.0 

128 10230 10250 20 40.0 26.0 66.0 

129 10250 10330 80 40.0 38.0 78.0 

130 10330 10470 140 27.5 27.5 55.0 

131 10470 10490 20 27.5 27.5 55.0 

132 10490 10510 20 27.5 40.0 67.5 

133 10510 10590 80 27.5 40.0 67.5 

134 10590 10810 220 27.5 27.5 55.0 

135 10810 10880 70 43.0 43.0 86.0 

136 10880 11010 130 43.0 43.0 86.0 

137 11010 11050 40 43.0 43.0 86.0 

138 11050 11170 120 33.0 43.0 76.0 

139 11170 11190 20 36.0 43.0 79.0 

140 11190 11290 100 36.0 36.0 72.0 

141 11290 12330 1040 37.5 37.5 75.0 

142 12330 13010 680 45.0 45.0 90.0 

143 13010 13230 220 27.5 27.5 55.0 

144 13230 13360 130 38.0 35.0 73.0 

145 13360 13400 40 34.0 35.0 69.0 

146 13400 13460 60 34.0 30.0 64.0 

147 13460 13520 60 29.0 30.0 59.0 

148 13520 13580 60 29.0 25.0 54.0 

149 13580 13620 40 23.0 25.0 48.0 

150 13620 13750 130 23.0 22.0 45.0 

151 13750 13820 70 23.0 32.0 55.0 

152 13820 13870 50 23.0 26.0 49.0 

153 13870 13910 40 30.0 26.0 56.0 

154 13910 13970 60 42.0 32.0 74.0 

155 13970 14010 40 42.0 44.0 86.0 

156 14010 14100 90 50.0 62.0 112.0 

157 14100 14160 60 38.0 49.0 87.0 

158 14160 14240 80 25.0 49.0 74.0 

159 14240 14310 70 25.0 25.0 50.0 
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S. No. 
Design Chainage (m) 
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Row Width (m) 

Total Width (m)  
From  To  Left  Right  

160 14310 14610 300 28.0 25.0 53.0 

161 14610 14630 20 28.0 30.0 58.0 

162 14630 14840 210 30.0 30.0 60.0 

163 14840 14900 60 30.0 27.0 57.0 

164 14900 15050 150 27.0 27.0 54.0 

165 15050 15090 40 33.0 27.0 60.0 

166 15090 15170 80 33.0 34.0 67.0 

167 15170 15200 30 38.0 34.0 72.0 

168 15200 15300 100 38.0 30.0 68.0 

169 15300 15390 90 29.0 30.0 59.0 

170 15390 15430 40 29.0 37.0 66.0 

171 15430 15820 390 39.0 37.0 76.0 

172 15820 15840 20 39.0 22.0 61.0 

173 15840 16030 190 23.0 22.0 45.0 

174 16030 16270 240 28.0 27.0 55.0 

175 16270 16370 100 28.0 24.0 52.0 

176 16370 16470 100 28.0 29.0 57.0 

177 16470 16570 100 28.0 25.0 53.0 

178 16570 16630 60 26.0 25.0 51.0 

179 16630 16650 20 26.0 23.0 49.0 

180 16650 16770 120 23.0 23.0 46.0 

181 16770 16790 20 23.0 30.0 53.0 

182 16790 16870 80 30.0 30.0 60.0 

183 16870 16890 20 30.0 42.0 72.0 

184 16890 17050 160 42.0 42.0 84.0 

185 17050 17070 20 35.0 42.0 77.0 

186 17070 17170 100 35.0 49.0 84.0 

187 17170 17330 160 47.0 49.0 96.0 

188 17330 17430 100 37.0 49.0 86.0 

189 17430 17470 40 37.0 27.0 64.0 

190 17470 17630 160 100.0 27.0 127.0 

191 17630 17650 20 92.0 27.0 119.0 

192 17650 17750 100 92.0 34.0 126.0 

193 17750 17790 40 56.0 34.0 90.0 

194 17790 17850 60 56.0 26.0 82.0 

195 17850 17910 60 37.0 42.0 79.0 

196 17910 17990 80 23.0 42.0 65.0 
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197 17990 18030 40 23.0 34.0 57.0 

198 18030 18150 120 28.0 34.0 62.0 

199 18150 18190 40 28.0 30.0 58.0 

200 18190 18290 100 118.0 30.0 148.0 

201 18290 18330 40 118.0 53.0 171.0 

202 18330 18430 100 138.0 53.0 191.0 

203 18430 18450 20 138.0 49.0 187.0 

204 18450 18570 120 109.0 49.0 158.0 

205 18570 18580 10 88.0 49.0 137.0 

206 18580 18610 30 88.0 49.0 137.0 

207 18610 18620 10 88.0 64.0 152.0 

208 18620 18670 50 88.0 64.0 152.0 

209 18670 18680 10 56.0 64.0 120.0 

210 18680 18790 110 56.0 64.0 120.0 

211 18790 18830 40 56.0 64.0 120.0 

212 18830 18950 120 26.0 24.0 50.0 

213 18950 18970 20 54.0 24.0 78.0 

214 18970 19050 80 54.0 31.0 85.0 

215 19050 19070 20 36.0 31.0 67.0 

216 19070 19130 60 36.0 46.0 82.0 

217 19130 19150 20 36.0 23.0 59.0 

218 19150 19230 80 76.0 23.0 99.0 

219 19230 19250 20 76.0 49.0 125.0 

220 19250 19370 120 33.0 49.0 82.0 

221 19370 19390 20 33.0 26.0 59.0 

222 19390 19470 80 62.0 26.0 88.0 

223 19470 19830 360 27.5 27.5 55.0 

224 19830 19930 100 59.0 30.0 89.0 

225 19930 20090 160 27.5 27.5 55.0 

226 20090 20230 140 42.0 44.0 86.0 

227 20230 20380 150 42.0 40.0 82.0 

228 20380 20970 590 27.5 27.5 55.0 

229 20970 21030 60 39.0 46.0 85.0 

230 21030 21070 40 39.0 82.0 121.0 

231 21070 21190 120 34.0 82.0 116.0 

232 21190 21250 60 28.0 54.0 82.0 

233 21250 21360 110 28.0 46.0 74.0 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 20 of 272 

PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 
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234 21360 21430 70 27.5 27.5 55.0 

235 21430 21510 80 34.0 40.0 74.0 

236 21510 21570 60 34.0 40.0 74.0 

237 21570 21660 90 26.0 40.0 66.0 

238 21660 21670 10 26.0 40.0 66.0 

239 21670 21770 100 26.0 25.0 51.0 

240 21770 21910 140 26.0 30.0 56.0 

241 21910 21920 10 26.0 30.0 56.0 

242 21920 22030 110 26.0 30.0 56.0 

243 22030 22060 30 34.0 65.0 99.0 

244 22060 22130 70 34.0 65.0 99.0 

245 22130 22190 60 34.0 118.0 152.0 

246 22190 22210 20 37.0 118.0 155.0 

247 22210 22330 120 37.0 128.0 165.0 

248 22330 22390 60 37.0 98.0 135.0 

249 22390 22430 40 31.0 98.0 129.0 

250 22430 22570 140 31.0 85.0 116.0 

251 22570 22650 80 52.0 76.0 128.0 

252 22650 22710 60 52.0 30.0 82.0 

253 22710 22790 80 34.0 30.0 64.0 

254 22790 22810 20 34.0 34.0 68.0 

255 22810 22950 140 27.0 34.0 61.0 

256 22950 22970 20 42.0 34.0 76.0 

257 22970 23130 160 42.0 42.0 84.0 

258 23130 23230 100 28.0 31.0 59.0 

259 23230 23310 80 42.0 31.0 73.0 

260 23310 23350 40 42.0 22.0 64.0 

261 23350 23410 60 39.0 22.0 61.0 

262 23410 23470 60 39.0 30.0 69.0 

263 23470 23570 100 28.0 30.0 58.0 

264 23570 23590 20 28.0 49.0 77.0 

265 23590 23690 100 39.0 49.0 88.0 

266 23690 23760 70 39.0 65.0 104.0 

267 23760 23770 10 39.0 65.0 104.0 

268 23770 23810 40 24.0 65.0 89.0 

269 23810 23930 120 24.0 50.0 74.0 

270 23930 23970 40 40.0 50.0 90.0 
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271 23970 24030 60 40.0 63.0 103.0 

272 24030 24050 20 40.0 63.0 103.0 

273 24050 24190 140 29.0 63.0 92.0 

274 24190 24330 140 29.0 28.0 57.0 

275 24330 24450 120 36.0 30.0 66.0 

276 24450 24530 80 32.0 30.0 62.0 

277 24530 24670 140 32.0 72.0 104.0 

278 24670 24790 120 24.0 36.0 60.0 

279 24790 24990 200 39.0 36.0 75.0 

280 24990 25010 20 39.0 54.0 93.0 

281 25010 25090 80 26.0 54.0 80.0 

282 25090 25140 50 26.0 72.0 98.0 

283 25140 25220 80 52.0 72.0 124.0 

284 25220 25360 140 52.0 98.0 150.0 

285 25360 25610 250 52.0 103.0 155.0 

286 25610 25680 70 52.0 69.0 121.0 

287 25680 26210 530 95.0 69.0 164.0 

288 26210 26290 80 64.0 69.0 133.0 

289 26290 26850 560 64.0 84.0 148.0 

290 26850 26980 130 64.0 90.0 154.0 

291 26980 27110 130 87.0 90.0 177.0 

292 27110 27140 30 87.0 97.0 184.0 

293 27140 27220 80 107.0 97.0 204.0 

294 27220 27370 150 97.0 79.0 176.0 

295 27370 27400 30 62.0 79.0 141.0 

296 27400 27610 210 62.0 58.0 120.0 

297 27610 27910 300 58.0 58.0 116.0 

298 27910 27950 40 30.0 58.0 88.0 

299 27950 28030 80 30.0 24.0 54.0 

300 28030 28130 100 28.0 28.0 56.0 

301 28130 28210 80 40.0 28.0 68.0 

302 28210 28230 20 40.0 40.0 80.0 

303 28230 28240 10 22.0 40.0 62.0 

304 28240 28310 70 22.0 40.0 62.0 

305 28310 28350 40 22.0 38.0 60.0 

306 28350 28420 70 44.0 38.0 82.0 

307 28420 28450 30 44.0 38.0 82.0 
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308 28450 28510 60 44.0 30.0 74.0 

309 28510 28570 60 36.0 30.0 66.0 

310 28570 28610 40 36.0 54.0 90.0 

311 28610 28750 140 42.0 54.0 96.0 

312 28750 28830 80 42.0 34.0 76.0 

313 28830 28850 20 42.0 34.0 76.0 

314 28850 28970 120 38.0 34.0 72.0 

315 28970 29020 50 38.0 50.0 88.0 

316 29020 29090 70 38.0 50.0 88.0 

317 29090 29170 80 30.0 40.0 70.0 

318 29170 29210 40 30.0 48.0 78.0 

319 29210 29270 60 37.0 48.0 85.0 

320 29270 29330 60 37.0 38.0 75.0 

321 29330 29390 60 28.0 38.0 66.0 

322 29390 29450 60 28.0 28.0 56.0 

323 29450 29550 100 36.0 28.0 64.0 

324 29550 29650 100 44.0 50.0 94.0 

325 29650 29670 20 44.0 50.0 94.0 

326 29670 29790 120 44.0 64.0 108.0 

327 29790 29810 20 44.0 49.0 93.0 

328 29810 29870 60 32.0 49.0 81.0 

329 29870 29970 100 32.0 27.0 59.0 

330 29970 30060 90 37.0 39.0 76.0 

331 30060 30750 690 27.5 27.5 55.0 

332 30750 30850 100 37.0 36.0 73.0 

333 30850 30980 130 40.0 43.0 83.0 

334 30980 31550 570 27.5 27.5 55.0 

335 31550 31650 100 30.0 56.0 86.0 

336 31650 31710 60 30.0 81.0 111.0 

337 31710 31790 80 36.0 81.0 117.0 

338 31790 31810 20 36.0 67.0 103.0 

339 31810 31970 160 30.0 67.0 97.0 

340 31970 32030 60 40.0 67.0 107.0 

341 32030 32090 60 40.0 45.0 85.0 

342 32090 32110 20 38.0 40.0 78.0 

343 32110 32150 40 38.0 40.0 78.0 

344 32150 32190 40 38.0 52.0 90.0 
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345 32190 32310 120 45.0 52.0 97.0 

346 32310 32330 20 35.0 52.0 87.0 

347 32330 32360 30 35.0 37.0 72.0 

348 32360 32410 50 35.0 37.0 72.0 

349 32410 32450 40 35.0 30.0 65.0 

350 32450 32460 10 48.0 30.0 78.0 

351 32460 32490 30 48.0 30.0 78.0 

352 32490 32590 100 48.0 40.0 88.0 

353 32590 32630 40 66.0 40.0 106.0 

354 32630 32670 40 66.0 60.0 126.0 

355 32670 32730 60 74.0 60.0 134.0 

356 32730 32750 20 60.0 60.0 120.0 

357 32750 32810 60 60.0 75.0 135.0 

358 32810 32850 40 39.0 75.0 114.0 

359 32850 32910 60 39.0 82.0 121.0 

360 32910 32960 50 65.0 82.0 147.0 

361 32960 32990 30 65.0 82.0 147.0 

362 32990 33040 50 65.0 61.0 126.0 

363 33040 33060 20 30.0 61.0 91.0 

364 33060 33100 40 30.0 27.5 57.5 

365 33100 33180 80 68.0 27.5 95.5 

366 33180 33250 70 68.0 76.0 144.0 

367 33250 33350 100 27.5 76.0 103.5 

368 33350 33620 270 27.5 27.5 55.0 

369 33620 33630 10 24.0 27.5 51.5 

370 33630 33710 80 24.0 40.0 64.0 

371 33710 33730 20 52.0 40.0 92.0 

372 33730 33910 180 52.0 58.0 110.0 

373 33910 33970 60 84.0 58.0 142.0 

374 33970 34020 50 84.0 73.0 157.0 

375 34020 34070 50 46.0 73.0 119.0 

376 34070 34080 10 46.0 73.0 119.0 

377 34080 34090 10 46.0 60.0 106.0 

378 34090 34100 10 48.0 60.0 108.0 

379 34100 34110 10 48.0 60.0 108.0 

380 34110 34120 10 48.0 60.0 108.0 

381 34120 34150 30 48.0 60.0 108.0 
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382 34150 34160 10 48.0 60.0 108.0 

383 34160 34170 10 26.0 44.0 70.0 

384 34170 34180 10 26.0 44.0 70.0 

385 34180 34190 10 26.0 44.0 70.0 

386 34190 34200 10 26.0 44.0 70.0 

387 34200 34230 30 26.0 44.0 70.0 

388 34230 34240 10 26.0 44.0 70.0 

389 34240 34250 10 26.0 44.0 70.0 

390 34250 34260 10 26.0 44.0 70.0 

391 34260 34270 10 26.0 44.0 70.0 

392 34270 34280 10 40.0 58.0 98.0 

393 34280 34360 80 40.0 58.0 98.0 

394 34360 34410 50 40.0 48.0 88.0 

395 34410 34460 50 48.0 48.0 96.0 

396 34460 34560 100 48.0 30.0 78.0 

397 34560 34590 30 34.0 30.0 64.0 

398 34590 34640 50 34.0 34.0 68.0 

399 34640 34850 210 27.5 27.5 55.0 

400 34850 34950 100 48.0 44.0 92.0 

401 34950 34960 10 48.0 56.0 104.0 

402 34960 35000 40 42.0 56.0 98.0 

403 35000 35310 310 27.5 27.5 55.0 

404 35310 35320 10 27.5 27.5 55.0 

405 35320 35330 10 27.5 27.5 55.0 

406 35330 35340 10 27.5 27.5 55.0 

407 35340 35350 10 27.5 27.5 55.0 

408 35350 35360 10 27.5 27.5 55.0 

409 35360 35430 70 27.5 27.5 55.0 

410 35430 35440 10 27.5 27.5 55.0 

411 35440 35450 10 27.5 27.5 55.0 

412 35450 35460 10 27.5 27.5 55.0 

413 35460 35470 10 27.5 27.5 55.0 

414 35470 35480 10 56.0 58.0 114.0 

415 35480 35490 10 56.0 58.0 114.0 

416 35490 35500 10 56.0 58.0 114.0 

417 35500 35510 10 56.0 58.0 114.0 

418 35510 35520 10 56.0 58.0 114.0 
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419 35520 35530 10 56.0 58.0 114.0 

420 35530 35540 10 56.0 58.0 114.0 

421 35540 35550 10 56.0 58.0 114.0 

422 35550 35560 10 56.0 108.0 164.0 

423 35560 35570 10 48.0 108.0 156.0 

424 35570 35580 10 48.0 108.0 156.0 

425 35580 35590 10 48.0 108.0 156.0 

426 35590 35600 10 48.0 108.0 156.0 

427 35600 35610 10 48.0 108.0 156.0 

428 35610 35620 10 48.0 108.0 156.0 

429 35620 35630 10 48.0 108.0 156.0 

430 35630 35640 10 48.0 108.0 156.0 

431 35640 35650 10 48.0 108.0 156.0 

432 35650 35660 10 48.0 108.0 156.0 

433 35660 35670 10 48.0 108.0 156.0 

434 35670 35680 10 50.0 108.0 158.0 

435 35680 35690 10 50.0 28.0 78.0 

436 35690 35700 10 50.0 28.0 78.0 

437 35700 35710 10 50.0 28.0 78.0 

438 35710 35720 10 50.0 28.0 78.0 

439 35720 35730 10 50.0 28.0 78.0 

440 35730 35740 10 50.0 28.0 78.0 

441 35740 35770 30 36.0 28.0 64.0 

442 35770 35780 10 36.0 28.0 64.0 

443 35780 35790 10 36.0 28.0 64.0 

444 35790 35800 10 36.0 34.0 70.0 

445 35800 35810 10 36.0 34.0 70.0 

446 35810 35820 10 36.0 34.0 70.0 

447 35820 35830 10 36.0 34.0 70.0 

448 35830 35840 10 36.0 34.0 70.0 

449 35840 35850 10 36.0 34.0 70.0 

450 35850 35860 10 56.0 34.0 90.0 

451 35860 35870 10 56.0 34.0 90.0 

452 35870 35880 10 56.0 34.0 90.0 

453 35880 35890 10 56.0 30.0 86.0 

454 35890 35900 10 56.0 30.0 86.0 

455 35900 35940 40 56.0 30.0 86.0 
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456 35940 35990 50 30.0 30.0 60.0 

457 35990 36050 60 30.0 44.0 74.0 

458 36050 36090 40 38.0 44.0 82.0 

459 36090 36150 60 38.0 92.0 130.0 

460 36150 36190 40 56.0 92.0 148.0 

461 36190 36300 110 56.0 120.0 176.0 

462 36300 36330 30 56.0 90.0 146.0 

463 36330 36340 10 56.0 90.0 146.0 

464 36340 36350 10 56.0 90.0 146.0 

465 36350 36360 10 56.0 90.0 146.0 

466 36360 36370 10 56.0 90.0 146.0 

467 36370 36380 10 56.0 90.0 146.0 

468 36380 36390 10 50.0 90.0 140.0 

469 36390 36400 10 50.0 90.0 140.0 

470 36400 36410 10 50.0 50.0 100.0 

471 36410 36420 10 50.0 50.0 100.0 

472 36420 36430 10 50.0 50.0 100.0 

473 36430 36440 10 50.0 50.0 100.0 

474 36440 36450 10 50.0 50.0 100.0 

475 36450 36460 10 50.0 50.0 100.0 

476 36460 36470 10 50.0 50.0 100.0 

477 36470 36480 10 50.0 50.0 100.0 

478 36480 36490 10 50.0 50.0 100.0 

479 36490 36500 10 50.0 50.0 100.0 

480 36500 36510 10 50.0 50.0 100.0 

481 36510 36520 10 50.0 50.0 100.0 

482 36520 36530 10 50.0 50.0 100.0 

483 36530 36540 10 50.0 66.0 116.0 

484 36540 36550 10 50.0 66.0 116.0 

485 36550 36560 10 50.0 66.0 116.0 

486 36560 36570 10 50.0 66.0 116.0 

487 36570 36590 20 80.0 66.0 146.0 

488 36590 36600 10 80.0 66.0 146.0 

489 36600 36610 10 80.0 66.0 146.0 

490 36610 36620 10 80.0 66.0 146.0 

491 36620 36630 10 80.0 66.0 146.0 

492 36630 36640 10 80.0 74.0 154.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

493 36640 36650 10 80.0 74.0 154.0 

494 36650 36660 10 80.0 74.0 154.0 

495 36660 36670 10 80.0 74.0 154.0 

496 36670 36680 10 80.0 74.0 154.0 

497 36680 36690 10 80.0 74.0 154.0 

498 36690 36700 10 80.0 74.0 154.0 

499 36700 36710 10 80.0 74.0 154.0 

500 36710 36720 10 80.0 74.0 154.0 

501 36720 36730 10 66.0 74.0 140.0 

502 36730 36740 10 66.0 74.0 140.0 

503 36740 36770 30 66.0 40.0 106.0 

504 36770 36780 10 66.0 40.0 106.0 

505 36780 36790 10 66.0 40.0 106.0 

506 36790 36800 10 66.0 40.0 106.0 

507 36800 36810 10 66.0 40.0 106.0 

508 36810 36820 10 66.0 40.0 106.0 

509 36820 36830 10 66.0 28.0 94.0 

510 36830 36840 10 66.0 28.0 94.0 

511 36840 36850 10 66.0 28.0 94.0 

512 36850 36860 10 66.0 28.0 94.0 

513 36860 36910 50 76.0 72.0 148.0 

514 36910 36950 40 76.0 28.0 104.0 

515 36950 37030 80 76.0 34.0 110.0 

516 37030 37050 20 54.0 34.0 88.0 

517 37050 37060 10 54.0 40.0 94.0 

518 37060 37140 80 32.0 40.0 72.0 

519 37140 37210 70 32.0 30.0 62.0 

520 37210 37220 10 60.0 30.0 90.0 

521 37220 37230 10 60.0 30.0 90.0 

522 37230 37240 10 60.0 30.0 90.0 

523 37240 37250 10 60.0 30.0 90.0 

524 37250 37260 10 60.0 34.0 94.0 

525 37260 37270 10 60.0 34.0 94.0 

526 37270 37280 10 60.0 34.0 94.0 

527 37280 37290 10 60.0 34.0 94.0 

528 37290 37300 10 60.0 34.0 94.0 

529 37300 37310 10 60.0 34.0 94.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

530 37310 37320 10 60.0 34.0 94.0 

531 37320 37330 10 60.0 34.0 94.0 

532 37330 37340 10 60.0 34.0 94.0 

533 37340 37350 10 60.0 34.0 94.0 

534 37350 37360 10 60.0 38.0 98.0 

535 37360 37370 10 60.0 38.0 98.0 

536 37370 37380 10 60.0 38.0 98.0 

537 37380 37390 10 60.0 38.0 98.0 

538 37390 37400 10 60.0 38.0 98.0 

539 37400 37410 10 60.0 38.0 98.0 

540 37410 37420 10 60.0 38.0 98.0 

541 37420 37430 10 60.0 38.0 98.0 

542 37430 37440 10 60.0 38.0 98.0 

543 37440 37450 10 60.0 38.0 98.0 

544 37450 37460 10 60.0 50.0 110.0 

545 37460 37470 10 60.0 50.0 110.0 

546 37470 37480 10 86.0 50.0 136.0 

547 37480 37490 10 86.0 50.0 136.0 

548 37490 37500 10 86.0 50.0 136.0 

549 37500 37510 10 86.0 50.0 136.0 

550 37510 37520 10 86.0 50.0 136.0 

551 37520 37530 10 86.0 50.0 136.0 

552 37530 37540 10 86.0 50.0 136.0 

553 37540 37550 10 86.0 36.0 122.0 

554 37550 37560 10 86.0 36.0 122.0 

555 37560 37570 10 86.0 36.0 122.0 

556 37570 37580 10 86.0 36.0 122.0 

557 37580 37590 10 86.0 36.0 122.0 

558 37590 37600 10 86.0 36.0 122.0 

559 37600 37610 10 86.0 36.0 122.0 

560 37610 37620 10 86.0 36.0 122.0 

561 37620 37640 20 86.0 36.0 122.0 

562 37640 37650 10 36.0 36.0 72.0 

563 37650 37720 70 36.0 64.0 100.0 

564 37720 38050 330 27.5 27.5 55.0 

565 38050 38110 60 34.0 36.0 70.0 

566 38110 38120 10 34.0 36.0 70.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

567 38120 38130 10 34.0 36.0 70.0 

568 38130 38140 10 34.0 36.0 70.0 

569 38140 38150 10 34.0 36.0 70.0 

570 38150 38160 10 62.0 46.0 108.0 

571 38160 38170 10 62.0 46.0 108.0 

572 38170 38180 10 62.0 46.0 108.0 

573 38180 38190 10 62.0 46.0 108.0 

574 38190 38200 10 62.0 46.0 108.0 

575 38200 38210 10 62.0 46.0 108.0 

576 38210 38220 10 62.0 46.0 108.0 

577 38220 38230 10 62.0 46.0 108.0 

578 38230 38240 10 62.0 46.0 108.0 

579 38240 38250 10 30.0 46.0 76.0 

580 38250 38260 10 30.0 60.0 90.0 

581 38260 38270 10 30.0 60.0 90.0 

582 38270 38280 10 30.0 60.0 90.0 

583 38280 38290 10 30.0 60.0 90.0 

584 38290 38300 10 30.0 60.0 90.0 

585 38300 38310 10 30.0 60.0 90.0 

586 38310 38320 10 30.0 60.0 90.0 

587 38320 38330 10 30.0 60.0 90.0 

588 38330 38340 10 30.0 60.0 90.0 

589 38340 38350 10 30.0 54.0 84.0 

590 38350 38360 10 30.0 54.0 84.0 

591 38360 38370 10 30.0 54.0 84.0 

592 38370 38380 10 30.0 54.0 84.0 

593 38380 38390 10 30.0 54.0 84.0 

594 38390 38400 10 30.0 54.0 84.0 

595 38400 38420 20 30.0 54.0 84.0 

596 38420 38660 240 30.0 30.0 60.0 

597 38660 38750 90 35.0 30.0 65.0 

598 38750 38760 10 55.0 30.0 85.0 

599 38760 38810 50 55.0 25.0 80.0 

600 38810 38880 70 63.0 25.0 88.0 

601 38880 38970 90 53.0 25.0 78.0 

602 38970 38980 10 53.0 27.5 80.5 

603 38980 39360 380 27.5 27.5 55.0 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 30 of 272 

PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

604 39360 39380 20 27.5 60.0 87.5 

605 39380 39400 20 36.0 60.0 96.0 

606 39400 39460 60 36.0 28.0 64.0 

607 39460 39480 20 61.0 28.0 89.0 

608 39480 39540 60 61.0 36.0 97.0 

609 39540 39590 50 61.0 27.5 88.5 

610 39590 39800 210 27.5 27.5 55.0 

611 39800 39860 60 27.5 37.0 64.5 

612 39860 39900 40 27.5 56.0 83.5 

613 39900 40030 130 35.0 56.0 91.0 

614 40030 40060 30 40.0 56.0 96.0 

615 40060 40070 10 40.0 27.5 67.5 

616 40070 40180 110 27.5 27.5 55.0 

617 40180 40200 20 27.5 30.0 57.5 

618 40200 40260 60 35.0 30.0 65.0 

619 40260 40280 20 35.0 27.5 62.5 

620 40280 40520 240 27.5 27.5 55.0 

621 40520 40620 100 22.0 44.0 66.0 

622 40620 40640 20 27.5 44.0 71.5 

623 40640 40650 10 27.5 100.0 127.5 

624 40650 40710 60 75.0 100.0 175.0 

625 40710 40860 150 27.5 100.0 127.5 

626 40860 40870 10 57.0 100.0 157.0 

627 40870 40890 20 57.0 38.0 95.0 

628 40890 40970 80 57.0 49.0 106.0 

629 40970 41080 110 44.0 49.0 93.0 

630 41080 41160 80 44.0 38.0 82.0 

631 41160 41240 80 52.0 38.0 90.0 

632 41240 41260 20 29.0 38.0 67.0 

633 41260 41360 100 29.0 42.0 71.0 

634 41360 41440 80 29.0 35.0 64.0 

635 41440 41460 20 65.0 35.0 100.0 

636 41460 41570 110 65.0 55.0 120.0 

637 41570 41580 10 75.0 55.0 130.0 

638 41580 41600 20 75.0 34.0 109.0 

639 41600 41680 80 45.0 34.0 79.0 

640 41680 41690 10 45.0 53.0 98.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

641 41690 41780 90 53.0 53.0 106.0 

642 41780 41940 160 66.0 54.0 120.0 

643 41940 41960 20 32.0 54.0 86.0 

644 41960 42060 100 32.0 40.0 72.0 

645 42060 42080 20 56.0 40.0 96.0 

646 42080 42210 130 55.0 50.0 105.0 

647 42210 42320 110 90.0 63.0 153.0 

648 42320 42340 20 90.0 100.0 190.0 

649 42340 42450 110 73.0 100.0 173.0 

650 42450 42600 150 94.0 100.0 194.0 

651 42600 42650 50 36.0 100.0 136.0 

652 42650 42690 40 65.0 100.0 165.0 

653 42690 42760 70 36.0 43.0 79.0 

654 42760 42810 50 36.0 30.0 66.0 

655 42810 42820 10 36.0 30.0 66.0 

656 42820 42830 10 36.0 30.0 66.0 

657 42830 42840 10 36.0 30.0 66.0 

658 42840 42850 10 36.0 30.0 66.0 

659 42850 42860 10 36.0 30.0 66.0 

660 42860 42870 10 36.0 30.0 66.0 

661 42870 42880 10 36.0 30.0 66.0 

662 42880 42890 10 36.0 30.0 66.0 

663 42890 42900 10 36.0 30.0 66.0 

664 42900 42910 10 36.0 30.0 66.0 

665 42910 42920 10 36.0 30.0 66.0 

666 42920 42930 10 36.0 30.0 66.0 

667 42930 43110 180 27.5 27.5 55.0 

668 43110 43230 120 60.0 54.0 114.0 

669 43230 43280 50 60.0 90.0 150.0 

670 43280 43380 100 48.0 90.0 138.0 

671 43380 43410 30 48.0 45.0 93.0 

672 43410 43570 160 57.0 45.0 102.0 

673 43570 43620 50 57.0 56.0 113.0 

674 43620 43750 130 48.0 56.0 104.0 

675 43750 43850 100 48.0 54.0 102.0 

676 43850 44040 190 65.0 54.0 119.0 

677 44040 44110 70 65.0 63.0 128.0 
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PROW SUMMARY 

S. No. 
Design Chainage (m) 

Length (m) 
Row Width (m) 

Total Width (m)  
From  To  Left  Right  

678 44110 44140 30 50.0 63.0 113.0 

679 44140 44290 150 50.0 55.0 105.0 

680 44290 44410 120 72.0 55.0 127.0 

681 44410 44460 50 72.0 73.0 145.0 

682 44460 44550 90 65.0 73.0 138.0 

683 44550 44690 140 65.0 66.0 131.0 

684 44690 44740 50 65.0 69.0 134.0 

685 44740 44780 40 83.0 69.0 152.0 

686 44780 45010 230 83.0 89.0 172.0 

687 45010 45120 110 83.0 82.0 165.0 

688 45120 45190 70 67.0 82.0 149.0 

689 45190 45210 20 67.0 65.0 132.0 

690 45210 45260 50 55.0 65.0 120.0 

691 45260 45310 50 55.0 47.0 102.0 

692 45310 45340 30 40.0 47.0 87.0 

693 45340 45460 120 40.0 39.0 79.0 

694 45460 45610 150 36.0 39.0 75.0 

695 45610 45620 10 36.0 38.0 74.0 

696 45620 45645 25 30.0 38.0 68.0 

INTERCHANGE @0+000 Km  

Design 

Chainage 

ROW Width (m) Total 

Width 

(m) 
Left Right 

0 35 382 417 

50 35 442 477 

100 35 300 335 

150 35 335 370 

200 35 430 465 

250 35 247 282 

300 35 242 277 

350 124 256 380 

400 82 353 435 

450 80 362 442 

500 80 77 157 

550 80 65 145 
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Design 

Chainage 

ROW Width (m) Total 

Width 

(m) 
Left Right 

600 80 65 145 
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INTERCHANGE @12+700 Km Connecting Road HSC to Ex. NH-06 

Sr. No. 

Design 

Chainage 
Length 

(m) 

ROW WIDTH 
Total 

Width 

(m) From To LHS ROW RHS ROW 

1 0 300 300 16 16 32 

INTERCHANGE @27+200 Km Ex. NH-06 Road PROW 

S. No. 
Design Chainage (m) 

Length (m) 

Row Width (m) 

Total Width (m)  
From  To  Left  Right  

1 0 350 350 17 17 34 

2 350 420 70 30 30 60 

3 580 690 110 40 40 80 

4 690 850 160 25 25 50 

5 850 1081 231 17 17 34 

EX. 4 Lane Under Construction Road PROW @Ch. 44+935 Km 

 Sr. No. 

Design Chainage ROW WIDTH Total 

Width 

(m) 
From 

To 
LHS ROW RHS ROW 

1 0 300 27.5 27.5 55 

2 470 905 27.5 27.5 55 

Additional PROW for development of Existing Road @Ch. 6+400 Km 

 Sr. No. 
Design 

Chainage 

ROW WIDTH 

LHS ROW RHS ROW 

1 560 31.79 10.00 

2 570 32.42 10.00 

3 580 32.57 10.00 

4 590 32.25 10.00 

5 600 31.46 10.00 

6 610 30.19 16.27 

7 620 28.42 16.31 

8 630 26.16 15.30 

9 640 23.38 13.20 

10 650 20.34 10.29 

11 660 17.52 8.43 
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 Sr. No. 
Design 

Chainage 

ROW WIDTH 

LHS ROW RHS ROW 

12 670 14.55 7.20 

13 680 11.57 6.60 

14 690 8.76 6.62 

15 700 7.00 7.00 

16 710 7.00 7.00 

17 720 7.00 7.00 

18 730 7.00 7.00 

19 740 7.00 7.00 

20 750 7.00 7.00 

21 760 7.00 7.00 

22 770 7.00 7.00 

23 780 7.00 7.00 

24 790 7.00 7.00 

25 800 7.00 7.00 
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ANNEX-III 

(Schedule-A) 

ALIGNMENT PLAN 

The alignment plan of the Project Highway is available on E - Tendering portal of 

NHIDCL. 

The existing alignment of the Project Highway shall be modified in the following 

sections as per the alignment plan indicated below: 

(i) The alignment of the Project Highway enclosed in alignment plan (Plan & Profile 

given with Drawing Volume). Finished road level indicated in the alignment plan 

shall be minimum requirement. In any case, the finished road level of the project 

highway shall not be less than those indicated in the alignment plan. The 

Concessionaire shall, however, improve/upgrade the Road profile as indicated in 

Annex-III based on site/design requirement. 

(ii) Traffic Signage plan of the Project Highway showing numbers & location of traffic 

signs is enclosed, which is minimum requirement. The Concessionaire shall, 

however, improve/upgrade upon the traffic signage plan as indicated in Annex-III 

of Schedule-A based on site/design requirement as per IRC: SP: 84 & IRC: 67 

and other project facilities/road furniture as per IRC standards/Manual. 
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ANNEX-IV 

(Schedule-A) 

ENVIRONMENTAL CLEARANCES 

 

Environmental 

Clearance 

: Not Applicable 

Forest Clearance : Deemed Forest Area-56 Ha affecting a total length of 6.977 

km 

Wildlife Clearance : Not Applicable 
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Appendix A-I (Schedule-A) 

INDEX MAP/LOCATION  

 

PLAN OF THE PROJECT HIGHWAY 

Start Point 
Ch. 0.000 Km 

End Point 

Ch. 45.645 Km 
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Appendix A-II (Schedule-A) 

Proposed ROW Co-ordinates 

S. 

No. 

Design 

Chainage 

CENTRELINE LEFT RIGHT 

Easting Northing Easting Northing Easting Northing 

1 600 390205.73 2840781.09 390096.42 2840793.42 390270.32 2840773.81 

2 650 390214.41 2840830.30 390107.49 2840856.15 390277.59 2840815.02 

3 700 390229.17 2840878.04 390126.30 2840917.02 390299.30 2840851.46 

4 750 390249.76 2840923.57 390152.56 2840975.07 390316.03 2840888.45 

5 800 390275.86 2840966.17 390185.84 2841029.39 390337.24 2840923.07 

6 850 390307.08 2841005.19 390225.64 2841079.14 390362.60 2840954.77 

7 900 390342.91 2841040.01 390271.33 2841123.54 390391.72 2840983.07 

8 950 390382.81 2841070.10 390322.20 2841161.89 390424.14 2841007.51 

9 1000 390425.75 2841095.69 390386.69 2841165.50 390455.05 2841043.32 

10 1050 390469.42 2841120.05 390430.44 2841189.91 390498.65 2841067.65 

11 1100 390513.08 2841144.41 390474.10 2841214.27 390537.44 2841100.74 

12 1150 390556.74 2841168.77 390517.77 2841238.63 390581.10 2841125.10 

13 1200 390600.41 2841193.13 390561.43 2841262.99 390624.77 2841149.46 

14 1250 390644.07 2841217.49 390605.10 2841287.35 390668.43 2841173.82 

15 1300 390687.74 2841241.85 390648.76 2841311.71 390712.10 2841198.18 

16 1350 390731.40 2841266.21 390692.43 2841336.07 390755.76 2841222.54 

17 1400 390775.07 2841290.57 390736.09 2841360.43 390799.43 2841246.91 

18 1450 390818.22 2841315.81 390775.22 2841383.28 390845.09 2841273.65 

19 1500 390858.97 2841344.75 390809.46 2841407.58 390889.92 2841305.47 

20 1550 390896.63 2841377.60 390841.09 2841435.18 390931.34 2841341.62 

21 1600 390930.82 2841414.05 390869.81 2841465.80 390968.96 2841381.71 

22 1650 390961.21 2841453.74 390895.34 2841499.14 391002.38 2841425.36 

23 1700 390987.48 2841496.26 390945.43 2841519.41 391031.27 2841472.13 

24 1750 391009.65 2841541.06 390966.03 2841561.08 391055.10 2841520.20 

25 1800 391030.42 2841586.54 390986.75 2841606.46 391075.91 2841565.79 

26 1850 391051.17 2841632.03 391007.50 2841651.95 391096.66 2841611.28 

27 1900 391071.92 2841677.52 391028.25 2841697.44 391117.41 2841656.77 

28 1950 391092.68 2841723.01 391039.92 2841747.10 391138.17 2841702.27 

29 2000 391113.43 2841768.50 391060.67 2841792.59 391158.93 2841747.76 

30 2050 391134.18 2841813.99 391066.87 2841844.72 391179.68 2841793.25 

31 2100 391154.94 2841859.48 391087.62 2841890.21 391200.43 2841838.74 

32 2150 391175.69 2841904.97 391108.37 2841935.70 391221.19 2841884.23 

33 2200 391196.44 2841950.46 391129.13 2841981.19 391231.02 2841934.70 

34 2250 391217.20 2841995.95 391149.88 2842026.68 391251.78 2841980.19 

35 2300 391237.95 2842041.44 391143.34 2842084.62 391272.53 2842025.68 

36 2350 391258.70 2842086.93 391164.09 2842130.11 391293.28 2842071.17 

37 2400 391279.46 2842132.42 391184.85 2842175.60 391306.76 2842119.98 

38 2450 391300.22 2842177.90 391222.08 2842213.83 391327.49 2842165.39 

39 2500 391322.46 2842222.67 391247.02 2842263.95 391342.65 2842211.65 
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40 2550 391348.25 2842265.49 391276.51 2842312.91 391367.45 2842252.82 

41 2600 391377.52 2842306.01 391338.25 2842336.96 391395.60 2842291.79 

42 2650 391410.05 2842343.96 391373.50 2842378.07 391434.93 2842320.78 

43 2700 391445.11 2842379.60 391409.81 2842415.01 391469.14 2842355.54 

44 2750 391480.51 2842414.92 391397.89 2842497.76 391504.53 2842390.86 

45 2800 391515.91 2842450.23 391433.28 2842533.07 391539.93 2842426.17 

46 2850 391551.30 2842485.54 391468.68 2842568.38 391575.33 2842461.48 

47 2900 391586.70 2842520.86 391531.62 2842576.09 391610.72 2842496.80 

48 2950 391622.10 2842556.17 391593.86 2842584.50 391646.12 2842532.11 

49 3000 391657.49 2842591.48 391629.25 2842619.81 391681.52 2842567.43 

50 3050 391692.89 2842626.80 391664.65 2842655.13 391728.22 2842591.41 

51 3100 391728.29 2842662.11 391652.02 2842738.58 391763.61 2842626.73 

52 3150 391763.68 2842697.43 391687.42 2842773.89 391782.06 2842679.03 

53 3200 391799.08 2842732.74 391722.81 2842809.21 391817.46 2842714.34 

54 3250 391834.48 2842768.05 391782.23 2842820.45 391852.85 2842749.66 

55 3300 391869.87 2842803.37 391803.50 2842869.92 391896.72 2842776.48 

56 3350 391905.27 2842838.68 391809.94 2842934.26 391932.12 2842811.79 

57 3400 391940.67 2842873.99 391845.33 2842969.58 391967.52 2842847.10 

58 3450 391976.07 2842909.31 391880.73 2843004.89 392002.92 2842882.42 

59 3500 392011.46 2842944.62 391958.50 2842997.73 392031.25 2842924.81 

60 3550 392046.86 2842979.94 391962.12 2843064.90 392066.65 2842960.12 

61 3600 392082.26 2843015.25 391997.51 2843100.21 392102.04 2842995.44 

62 3650 392117.65 2843050.56 392065.40 2843102.96 392137.44 2843030.75 

63 3700 392153.17 2843085.75 392101.62 2843138.84 392174.09 2843064.24 

64 3750 392189.29 2843120.33 392138.20 2843173.87 392210.02 2843098.64 

65 3800 392225.45 2843154.86 392193.70 2843188.14 392241.35 2843138.23 

66 3850 392261.62 2843189.38 392229.87 2843222.67 392282.35 2843167.70 

67 3900 392297.78 2843223.91 392245.31 2843278.89 392318.51 2843202.22 

68 3950 392333.95 2843258.44 392281.48 2843313.42 392354.68 2843236.75 

69 4000 392370.11 2843292.96 392313.50 2843352.29 392390.84 2843271.28 

70 4050 392406.28 2843327.49 392349.67 2843386.81 392431.15 2843301.46 

71 4100 392442.44 2843362.02 392385.83 2843421.34 392467.31 2843335.99 

72 4150 392478.68 2843396.47 392421.38 2843457.89 392501.89 2843371.62 

73 4200 392515.92 2843429.83 392479.45 2843472.32 392538.09 2843404.04 

74 4250 392554.52 2843461.60 392519.85 2843505.58 392575.59 2843434.92 

75 4300 392594.41 2843491.74 392570.98 2843524.16 392614.35 2843464.21 

76 4350 392635.50 2843520.22 392613.28 2843553.48 392652.20 2843495.30 

77 4400 392677.11 2843547.96 392650.50 2843587.91 392693.76 2843523.00 

78 4450 392718.71 2843575.69 392692.11 2843615.64 392735.36 2843550.73 

79 4500 392760.32 2843603.41 392733.71 2843643.37 392773.64 2843583.45 

80 4550 392801.93 2843631.14 392783.08 2843659.44 392821.90 2843601.19 
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81 4600 392843.53 2843658.87 392824.69 2843687.17 392863.51 2843628.92 

82 4650 392885.14 2843686.60 392854.10 2843733.21 392908.45 2843651.66 

83 4700 392927.03 2843713.90 392897.41 2843761.42 392966.20 2843651.11 

84 4750 392970.27 2843738.98 392957.24 2843763.19 392983.33 2843714.78 

85 4800 393015.00 2843761.31 393003.50 2843786.29 393026.52 2843736.34 

86 4850 393061.02 2843780.84 393051.00 2843806.44 393071.08 2843755.24 

87 4900 393107.73 2843798.68 393097.99 2843824.40 393120.51 2843765.03 

88 4950 393154.48 2843816.42 393144.74 2843842.13 393167.26 2843782.76 

89 5000 393201.15 2843834.35 393190.86 2843859.86 393228.13 2843767.60 

90 5050 393246.54 2843855.26 393225.81 2843894.07 393280.50 2843791.77 

91 5100 393289.05 2843881.52 393263.64 2843917.45 393335.28 2843816.23 

92 5150 393327.95 2843912.88 393300.96 2843942.40 393381.96 2843853.86 

93 5200 393362.64 2843948.84 393332.18 2843974.77 393426.64 2843894.43 

94 5250 393392.58 2843988.85 393278.82 2844063.38 393462.86 2843942.84 

95 5300 393417.29 2844032.28 393295.13 2844092.04 393492.76 2843995.39 

96 5350 393436.40 2844078.45 393332.34 2844114.09 393470.47 2844066.80 

97 5400 393450.16 2844126.50 393343.45 2844153.16 393485.10 2844117.79 

98 5450 393462.03 2844175.07 393435.32 2844181.60 393488.76 2844168.57 

99 5500 393473.87 2844223.65 393417.53 2844237.40 393501.08 2844217.03 

100 5550 393485.71 2844272.23 393429.36 2844285.97 393512.92 2844265.61 

101 5600 393498.00 2844320.69 393442.11 2844336.21 393532.69 2844311.08 

102 5650 393513.57 2844368.18 393470.62 2844384.67 393547.18 2844355.30 

103 5700 393533.78 2844413.89 393492.70 2844434.59 393565.94 2844397.72 

104 5750 393558.45 2844457.36 393519.64 2844482.05 393582.09 2844442.35 

105 5800 393586.95 2844498.43 393549.90 2844525.68 393609.53 2844481.86 

106 5850 393616.73 2844538.60 393579.79 2844566.01 393640.83 2844520.74 

107 5900 393646.51 2844578.75 393606.37 2844608.56 393670.62 2844560.89 

108 5950 393675.84 2844619.24 393634.83 2844647.85 393700.47 2844602.10 

109 6000 393703.64 2844660.80 393661.56 2844687.81 393728.90 2844644.62 

110 6050 393729.83 2844703.39 393686.87 2844728.98 393755.61 2844688.07 

111 6100 393755.40 2844746.36 393731.77 2844760.44 393779.04 2844732.31 

112 6150 393780.97 2844789.33 393669.26 2844855.83 393810.19 2844771.95 

113 6200 393806.54 2844832.29 393694.83 2844898.79 393835.76 2844814.92 

114 6250 393832.33 2844875.12 393722.25 2844944.27 393861.14 2844857.06 

115 6300 393861.00 2844916.06 393759.18 2844996.88 393889.21 2844893.69 

116 6350 393894.44 2844953.19 393808.39 2845041.07 393913.35 2844933.91 

117 6400 393932.25 2844985.85 393857.83 2845083.78 393948.61 2844964.36 

118 6450 393973.84 2845013.55 393900.68 2845139.89 394005.93 2844958.17 

119 6500 394018.56 2845035.84 393961.72 2845170.32 394043.50 2844976.90 

120 6550 394065.71 2845052.39 394024.72 2845197.72 394102.11 2844923.43 

121 6600 394114.41 2845063.66 394084.84 2845211.74 394140.68 2844932.26 
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122 6650 394163.47 2845073.31 394135.16 2845217.56 394179.28 2844992.85 

123 6700 394212.54 2845082.91 394184.97 2845227.31 394227.94 2845002.37 

124 6750 394261.93 2845090.58 394246.16 2845236.73 394268.18 2845032.91 

125 6800 394311.83 2845093.46 394310.72 2845240.45 394312.29 2845035.46 

126 6850 394361.76 2845091.34 394375.34 2845237.71 394356.43 2845033.58 

127 6900 394411.23 2845084.25 394435.72 2845209.88 394400.16 2845027.32 

128 6950 394459.75 2845072.26 394496.66 2845194.82 394448.82 2845035.86 

129 7000 394506.83 2845055.48 394555.79 2845173.74 394492.32 2845020.36 

130 7050 394552.00 2845034.09 394604.96 2845132.77 394534.05 2845000.59 

131 7100 394594.81 2845008.29 394657.35 2845101.20 394573.60 2844976.75 

132 7150 394635.14 2844978.75 394654.64 2845004.12 394613.23 2844950.19 

133 7200 394674.79 2844948.29 394694.30 2844973.66 394652.87 2844919.73 

134 7250 394714.44 2844917.83 394733.95 2844943.19 394696.17 2844894.03 

135 7300 394754.09 2844887.37 394773.60 2844912.73 394735.82 2844863.57 

136 7350 394793.74 2844856.90 394822.99 2844894.95 394774.86 2844832.31 

137 7400 394833.38 2844826.44 394862.64 2844864.49 394814.51 2844801.85 

138 7450 394873.03 2844795.98 394894.98 2844824.51 394855.99 2844773.76 

139 7500 394912.68 2844765.51 394932.19 2844790.88 394895.64 2844743.30 

140 7550 394952.33 2844735.05 394971.84 2844760.41 394935.28 2844712.84 

141 7600 394992.22 2844704.91 395010.89 2844730.90 394966.59 2844669.15 

142 7650 395034.30 2844677.96 395053.79 2844712.90 395012.90 2844639.52 

143 7700 395079.39 2844656.41 395094.36 2844693.50 395062.94 2844615.60 

144 7750 395126.80 2844640.65 395138.06 2844683.19 395118.64 2844609.71 

145 7800 395175.81 2844630.93 395181.68 2844674.54 395171.58 2844599.21 

146 7850 395225.66 2844627.39 395225.90 2844654.89 395225.44 2844599.89 

147 7900 395275.55 2844630.09 395272.37 2844657.41 395278.77 2844602.78 

148 7950 395324.72 2844638.99 395318.15 2844665.70 395331.32 2844612.30 

149 8000 395372.39 2844653.96 395362.55 2844679.64 395382.27 2844628.29 

150 8050 395417.83 2844674.75 395404.86 2844699.00 395430.83 2844650.51 

151 8100 395460.52 2844700.74 395445.27 2844723.63 395475.79 2844677.87 

152 8150 395501.87 2844728.85 395486.39 2844751.57 395517.38 2844706.14 

153 8200 395543.18 2844757.02 395527.69 2844779.75 395558.69 2844734.31 

154 8250 395584.48 2844785.20 395569.00 2844807.92 395599.99 2844762.49 

155 8300 395625.79 2844813.37 395610.31 2844836.10 395641.30 2844790.66 

156 8350 395667.09 2844841.55 395651.61 2844864.27 395682.60 2844818.84 

157 8400 395708.40 2844869.72 395692.92 2844892.45 395723.91 2844847.01 

158 8450 395749.71 2844897.90 395734.22 2844920.62 395765.22 2844875.19 

159 8500 395791.01 2844926.07 395775.53 2844948.80 395806.52 2844903.36 

160 8550 395832.32 2844954.25 395816.84 2844976.97 395847.83 2844931.54 

161 8600 395873.63 2844982.41 395858.21 2845005.18 395889.08 2844959.66 

162 8650 395915.42 2845009.86 395900.72 2845033.10 395930.15 2844986.64 
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163 8700 395958.09 2845035.91 395944.14 2845059.61 395972.07 2845012.23 

164 8750 396001.26 2845061.14 395987.42 2845084.90 396015.14 2845037.39 

165 8800 396044.45 2845086.34 396030.61 2845110.10 396058.32 2845062.59 

166 8850 396087.64 2845111.54 396073.79 2845135.30 396101.51 2845087.79 

167 8900 396130.82 2845136.73 396116.98 2845160.49 396144.70 2845112.99 

168 8950 396174.01 2845161.93 396160.16 2845185.69 396187.88 2845138.19 

169 9000 396217.19 2845187.13 396203.35 2845210.89 396231.07 2845163.39 

170 9050 396260.33 2845212.42 396246.27 2845236.05 396274.42 2845188.80 

171 9100 396302.96 2845238.54 396288.31 2845261.82 396317.63 2845215.28 

172 9150 396344.93 2845265.72 396329.70 2845288.62 396360.18 2845242.84 

173 9200 396386.20 2845293.94 396370.41 2845316.45 396402.02 2845271.44 

174 9250 396426.75 2845323.18 396410.41 2845345.30 396443.13 2845301.09 

175 9300 396466.57 2845353.43 396432.15 2845397.60 396497.32 2845314.01 

176 9350 396505.61 2845384.66 396470.09 2845427.96 396521.48 2845365.35 

177 9400 396543.86 2845416.86 396519.04 2845445.64 396584.39 2845369.95 

178 9450 396581.29 2845450.01 396518.11 2845519.61 396606.85 2845421.89 

179 9500 396617.96 2845484.00 396553.71 2845552.62 396643.95 2845456.28 

180 9550 396654.45 2845518.18 396579.27 2845598.48 396680.44 2845490.46 

181 9600 396690.95 2845552.36 396622.60 2845625.36 396716.93 2845524.64 

182 9650 396727.44 2845586.54 396650.89 2845668.30 396747.96 2845564.66 

183 9700 396763.93 2845620.72 396687.38 2845702.48 396784.45 2845598.84 

184 9750 396800.57 2845654.74 396711.71 2845752.35 396820.78 2845632.57 

185 9800 396837.92 2845687.98 396778.87 2845755.90 396857.62 2845665.36 

186 9850 396876.02 2845720.37 396782.74 2845832.68 396895.20 2845697.30 

187 9900 396914.72 2845752.02 396822.55 2845865.24 396933.68 2845728.76 

188 9950 396953.49 2845783.59 396852.48 2845907.67 396976.24 2845755.68 

189 10000 396992.27 2845815.16 396916.51 2845908.22 397015.01 2845787.25 

190 10050 397031.04 2845846.73 396983.15 2845905.74 397053.74 2845818.79 

191 10100 397070.71 2845877.14 396982.85 2846003.61 397091.27 2845847.58 

192 10150 397113.45 2845903.03 397056.88 2846011.12 397125.52 2845880.01 

193 10200 397159.08 2845923.40 397124.12 2846017.09 397168.18 2845899.05 

194 10250 397206.89 2845937.92 397197.70 2845976.85 397215.65 2845900.94 

195 10300 397256.14 2845946.36 397251.87 2845986.13 397260.22 2845908.58 

196 10350 397306.05 2845948.60 397306.56 2845976.10 397305.58 2845921.11 

197 10400 397355.86 2845944.60 397359.79 2845971.82 397351.96 2845917.38 

198 10450 397404.78 2845934.42 397412.07 2845960.94 397397.52 2845907.90 

199 10500 397452.05 2845918.22 397462.59 2845943.62 397436.75 2845881.26 

200 10550 397497.30 2845896.99 397509.66 2845921.56 397479.36 2845861.24 

201 10600 397541.95 2845874.48 397554.35 2845899.03 397529.59 2845849.92 

202 10650 397586.60 2845851.97 397598.99 2845876.52 397574.23 2845827.41 

203 10700 397631.25 2845829.47 397643.64 2845854.01 397618.88 2845804.90 
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204 10750 397675.89 2845806.96 397688.29 2845831.50 397663.53 2845782.39 

205 10800 397720.54 2845784.45 397732.93 2845808.99 397708.17 2845759.88 

206 10850 397765.12 2845761.80 397785.15 2845799.85 397745.11 2845723.73 

207 10900 397808.18 2845736.44 397832.17 2845772.13 397784.21 2845700.74 

208 10950 397847.84 2845706.05 397876.09 2845738.46 397819.61 2845673.61 

209 11000 397883.40 2845670.94 397915.47 2845699.58 397851.34 2845642.27 

210 11050 397914.72 2845631.99 397941.15 2845651.75 397880.30 2845606.22 

211 11100 397944.53 2845591.85 397971.04 2845611.50 397910.00 2845566.21 

212 11150 397974.32 2845551.69 398000.83 2845571.34 397939.80 2845526.06 

213 11200 398004.11 2845511.54 398033.03 2845532.97 397975.21 2845490.07 

214 11250 398034.16 2845471.58 398062.69 2845493.53 398005.65 2845449.60 

215 11300 398065.17 2845432.35 398094.30 2845455.96 398036.05 2845408.72 

216 11350 398097.14 2845393.91 398125.68 2845418.24 398068.62 2845369.56 

217 11400 398130.06 2845356.28 398157.99 2845381.32 398102.16 2845331.23 

218 11450 398163.80 2845319.38 398191.41 2845344.75 398136.21 2845293.98 

219 11500 398197.64 2845282.58 398225.26 2845307.95 398170.05 2845257.18 

220 11550 398231.49 2845245.77 398259.10 2845271.14 398203.90 2845220.38 

221 11600 398265.33 2845208.97 398292.95 2845234.34 398237.74 2845183.57 

222 11650 398299.18 2845172.16 398326.79 2845197.54 398271.59 2845146.77 

223 11700 398333.02 2845135.36 398360.64 2845160.73 398305.43 2845109.96 

224 11750 398366.86 2845098.55 398394.53 2845123.87 398339.22 2845073.21 

225 11800 398399.69 2845060.85 398428.80 2845084.50 398370.61 2845037.18 

226 11850 398429.83 2845020.97 398460.55 2845042.48 398399.14 2844999.43 

227 11900 398457.09 2844979.06 398489.12 2844998.57 398425.08 2844959.53 

228 11950 398482.91 2844936.25 398515.04 2844955.58 398450.80 2844916.89 

229 12000 398508.71 2844893.42 398540.83 2844912.76 398476.58 2844874.07 

230 12050 398534.50 2844850.58 398566.63 2844869.93 398502.38 2844831.24 

231 12100 398560.30 2844807.75 398592.42 2844827.10 398528.18 2844788.40 

232 12150 398586.10 2844764.92 398618.22 2844784.27 398553.97 2844745.57 

233 12200 398611.91 2844722.10 398643.98 2844741.53 398579.83 2844702.66 

234 12250 398638.89 2844680.01 398669.65 2844701.47 398608.13 2844658.56 

235 12300 398669.50 2844640.50 398697.96 2844664.92 398641.03 2844616.09 

236 12350 398703.89 2844604.24 398734.95 2844636.80 398672.83 2844571.68 

237 12400 398741.74 2844571.60 398769.39 2844607.10 398714.08 2844536.10 

238 12450 398782.49 2844542.65 398807.35 2844580.16 398757.63 2844505.14 

239 12500 398824.36 2844515.32 398848.91 2844553.04 398799.81 2844477.61 

240 12550 398866.27 2844488.05 398890.81 2844525.76 398841.72 2844450.33 

241 12600 398908.17 2844460.77 398932.72 2844498.49 398883.63 2844423.06 

242 12650 398950.08 2844433.50 398974.63 2844471.21 398925.53 2844395.78 

243 12700 398991.99 2844406.23 399016.53 2844443.94 398967.44 2844368.51 

244 12750 399033.89 2844378.95 399058.44 2844416.67 399009.34 2844341.23 
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245 12800 399075.80 2844351.68 399100.34 2844389.39 399051.25 2844313.96 

246 12850 399117.70 2844324.40 399142.25 2844362.12 399093.16 2844286.69 

247 12900 399159.61 2844297.13 399184.16 2844334.84 399135.06 2844259.41 

248 12950 399201.52 2844269.85 399226.06 2844307.57 399176.97 2844232.14 

249 13000 399243.42 2844242.58 399267.97 2844280.30 399218.88 2844204.86 

250 13050 399285.33 2844215.31 399300.33 2844238.35 399270.33 2844192.26 

251 13100 399327.23 2844188.03 399342.24 2844211.08 399312.23 2844164.98 

252 13150 399369.14 2844160.76 399384.12 2844183.82 399354.16 2844137.70 

253 13200 399411.67 2844134.48 399425.25 2844158.39 399398.09 2844110.57 

254 13250 399456.44 2844112.28 399471.41 2844147.21 399442.66 2844080.11 

255 13300 399503.26 2844094.76 399515.41 2844130.77 399492.07 2844061.60 

256 13350 399550.72 2844079.04 399562.65 2844115.12 399539.74 2844045.80 

257 13400 399598.19 2844063.35 399608.86 2844095.63 399588.78 2844034.86 

258 13450 399645.67 2844047.66 399656.34 2844079.94 399636.25 2844019.17 

259 13500 399693.14 2844031.96 399702.24 2844059.50 399683.73 2844003.48 

260 13550 399740.62 2844016.27 399749.72 2844043.81 399732.77 2843992.54 

261 13600 399788.09 2844000.58 399795.31 2844022.42 399780.25 2843976.85 

262 13650 399835.57 2843984.89 399842.78 2844006.73 399828.66 2843964.00 

263 13700 399883.04 2843969.20 399890.26 2843991.04 399876.14 2843948.31 

264 13750 399930.51 2843953.51 399937.73 2843975.35 399920.47 2843923.13 

265 13800 399977.99 2843937.82 399985.21 2843959.66 399967.95 2843907.44 

266 13850 400025.46 2843922.13 400032.69 2843943.96 400017.30 2843897.44 

267 13900 400072.62 2843905.53 400083.39 2843933.53 400063.29 2843881.26 

268 13950 400118.70 2843886.14 400136.19 2843924.33 400105.37 2843857.05 

269 14000 400163.48 2843863.91 400183.32 2843900.93 400142.69 2843825.13 

270 14050 400206.78 2843838.93 400233.11 2843881.44 400174.13 2843786.22 

271 14100 400248.44 2843811.29 400270.42 2843842.28 400220.08 2843771.33 

272 14150 400288.29 2843781.10 400312.17 2843810.66 400257.49 2843742.99 

273 14200 400326.17 2843748.49 400343.07 2843766.92 400293.06 2843712.37 

274 14250 400361.95 2843713.57 400379.96 2843730.91 400343.93 2843696.23 

275 14300 400395.47 2843676.48 400414.53 2843692.66 400376.41 2843660.31 

276 14350 400426.61 2843637.38 400449.05 2843654.13 400406.58 2843622.42 

277 14400 400455.25 2843596.40 400478.69 2843611.72 400434.32 2843582.73 

278 14450 400481.28 2843553.72 400505.63 2843567.54 400459.54 2843541.38 

279 14500 400504.58 2843509.49 400529.75 2843521.76 400482.11 2843498.53 

280 14550 400525.08 2843463.90 400550.97 2843474.57 400501.97 2843454.36 

281 14600 400542.69 2843417.11 400569.19 2843426.15 400519.03 2843409.04 

282 14650 400557.35 2843369.31 400586.29 2843377.21 400528.41 2843361.42 

283 14700 400568.99 2843320.70 400598.37 2843326.77 400539.61 2843314.62 

284 14750 400577.57 2843271.45 400607.27 2843275.67 400547.87 2843267.22 

285 14800 400583.06 2843221.76 400612.97 2843224.12 400553.15 2843219.40 
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286 14850 400586.00 2843171.84 400615.96 2843173.42 400559.04 2843170.43 

287 14900 400588.63 2843121.91 400615.59 2843123.33 400561.66 2843120.50 

288 14950 400591.25 2843071.98 400618.21 2843073.40 400564.29 2843070.57 

289 15000 400593.87 2843022.05 400620.84 2843023.47 400566.91 2843020.63 

290 15050 400596.50 2842972.12 400629.45 2842973.85 400569.53 2842970.70 

291 15100 400599.12 2842922.19 400632.07 2842923.92 400565.17 2842920.40 

292 15150 400601.74 2842872.26 400634.70 2842873.99 400567.79 2842870.47 

293 15200 400604.37 2842822.33 400642.31 2842824.32 400574.41 2842820.75 

294 15250 400606.99 2842772.40 400644.94 2842774.39 400577.03 2842770.82 

295 15300 400609.61 2842722.46 400638.57 2842723.98 400579.65 2842720.89 

296 15350 400612.23 2842672.53 400641.19 2842674.05 400582.28 2842670.96 

297 15400 400614.68 2842622.59 400643.66 2842623.70 400577.70 2842621.18 

298 15450 400615.75 2842572.61 400654.75 2842572.79 400578.75 2842572.43 

299 15500 400615.15 2842522.61 400654.13 2842521.50 400578.16 2842523.67 

300 15550 400612.89 2842472.67 400651.81 2842470.25 400575.96 2842474.96 

301 15600 400608.96 2842422.82 400647.78 2842419.11 400572.13 2842426.34 

302 15650 400603.38 2842373.14 400642.05 2842368.14 400566.68 2842377.88 

303 15700 400596.14 2842323.67 400634.63 2842317.38 400559.62 2842329.63 

304 15750 400587.25 2842274.46 400625.51 2842266.90 400550.96 2842281.64 

305 15800 400576.74 2842225.59 400614.72 2842216.75 400540.70 2842233.97 

306 15850 400564.60 2842177.08 400586.81 2842171.13 400543.35 2842182.78 

307 15900 400550.85 2842129.01 400572.85 2842122.32 400529.80 2842135.42 

308 15950 400535.50 2842081.43 400557.27 2842074.01 400514.68 2842088.53 

309 16000 400518.58 2842034.38 400540.09 2842026.24 400498.01 2842042.17 

310 16050 400500.10 2841987.93 400525.94 2841977.14 400475.18 2841998.32 

311 16100 400480.49 2841941.93 400506.22 2841930.90 400455.67 2841952.57 

312 16150 400460.79 2841895.98 400486.53 2841884.94 400435.97 2841906.61 

313 16200 400441.09 2841850.02 400466.82 2841838.97 400416.27 2841860.64 

314 16250 400421.39 2841804.06 400447.12 2841793.02 400396.57 2841814.69 

315 16300 400401.69 2841758.11 400427.42 2841747.06 400379.63 2841767.55 

316 16350 400382.00 2841712.15 400407.72 2841701.11 400359.93 2841721.59 

317 16400 400362.30 2841666.20 400388.03 2841655.15 400335.64 2841677.61 

318 16450 400342.60 2841620.24 400368.33 2841609.19 400315.94 2841631.65 

319 16500 400322.90 2841574.28 400348.63 2841563.24 400299.91 2841584.12 

320 16550 400303.20 2841528.33 400328.93 2841517.28 400280.22 2841538.16 

321 16600 400283.50 2841482.37 400307.39 2841472.11 400260.52 2841492.21 

322 16650 400263.80 2841436.42 400284.94 2841427.34 400242.66 2841445.46 

323 16700 400244.10 2841390.46 400265.24 2841381.38 400222.96 2841399.51 

324 16750 400224.41 2841344.50 400245.54 2841335.43 400203.26 2841353.55 

325 16800 400204.71 2841298.55 400232.27 2841286.71 400177.13 2841310.35 

326 16850 400185.01 2841252.59 400212.58 2841240.76 400157.43 2841264.39 
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327 16900 400165.31 2841206.64 400203.91 2841190.07 400126.70 2841223.17 

328 16950 400145.61 2841160.68 400184.21 2841144.12 400107.00 2841177.21 

329 17000 400125.91 2841114.72 400164.51 2841098.16 400087.30 2841131.25 

330 17050 400105.89 2841068.91 400137.92 2841054.81 400067.43 2841085.80 

331 17100 400085.76 2841023.14 400117.80 2841009.03 400040.90 2841042.84 

332 17150 400065.64 2840977.37 400097.67 2840963.26 400020.78 2840997.07 

333 17200 400045.51 2840931.60 400088.53 2840912.66 400000.65 2840951.30 

334 17250 400025.39 2840885.82 400068.41 2840866.89 399980.53 2840905.53 

335 17300 400005.26 2840840.05 400048.28 2840821.12 399960.40 2840859.76 

336 17350 399985.14 2840794.28 400019.00 2840779.37 399940.28 2840813.99 

337 17400 399965.01 2840748.51 399998.88 2840733.60 399920.15 2840768.22 

338 17450 399944.89 2840702.74 399978.75 2840687.83 399920.17 2840713.59 

339 17500 399924.76 2840656.97 400016.30 2840616.70 399900.04 2840667.82 

340 17550 399904.64 2840611.20 399996.18 2840570.93 399879.92 2840622.05 

341 17600 399884.51 2840565.43 399976.05 2840525.16 399859.79 2840576.28 

342 17650 399864.39 2840519.66 399948.60 2840482.61 399833.26 2840533.32 

343 17700 399844.27 2840473.88 399928.48 2840436.84 399813.13 2840487.55 

344 17750 399824.14 2840428.11 399875.40 2840405.56 399793.01 2840441.78 

345 17800 399804.02 2840382.34 399855.27 2840359.79 399780.21 2840392.79 

346 17850 399783.89 2840336.57 399817.76 2840321.66 399745.44 2840353.46 

347 17900 399763.77 2840290.80 399797.63 2840275.89 399725.31 2840307.69 

348 17950 399743.64 2840245.03 399764.69 2840235.75 399705.19 2840261.92 

349 18000 399722.93 2840199.52 399743.67 2840189.58 399692.25 2840214.18 

350 18050 399700.42 2840154.88 399725.14 2840141.74 399670.38 2840170.80 

351 18100 399676.07 2840111.22 399700.22 2840097.06 399646.72 2840128.38 

352 18150 399649.92 2840068.60 399673.46 2840053.45 399624.67 2840084.81 

353 18200 399622.14 2840027.03 399719.59 2839960.49 399597.35 2840043.93 

354 18250 399593.95 2839985.74 399691.40 2839919.20 399569.16 2840002.63 

355 18300 399565.76 2839944.44 399663.21 2839877.90 399521.98 2839974.30 

356 18350 399537.58 2839903.14 399651.55 2839825.33 399493.79 2839933.01 

357 18400 399509.39 2839861.84 399623.36 2839784.03 399465.60 2839891.71 

358 18450 399481.20 2839820.55 399571.22 2839759.08 399440.72 2839848.16 

359 18500 399453.67 2839778.82 399546.69 2839722.00 399411.84 2839804.34 

360 18550 399430.14 2839734.73 399529.31 2839689.49 399385.55 2839755.05 

361 18600 399412.29 2839688.06 399496.28 2839661.80 399365.51 2839702.66 

362 18650 399400.39 2839639.53 399487.00 2839623.95 399337.40 2839650.84 

363 18700 399394.63 2839589.90 399450.56 2839586.92 399330.72 2839593.27 

364 18750 399395.11 2839539.93 399450.97 2839543.95 399331.28 2839535.31 

365 18800 399401.80 2839490.42 399456.75 2839501.21 399339.01 2839478.05 

366 18850 399412.89 2839441.67 399438.17 2839447.76 399389.57 2839436.01 

367 18900 399424.65 2839393.07 399449.92 2839399.16 399401.32 2839387.41 
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368 18950 399436.40 2839344.47 399488.89 2839357.15 399413.08 2839338.81 

369 19000 399448.16 2839295.87 399500.65 2839308.55 399418.03 2839288.57 

370 19050 399459.91 2839247.27 399494.91 2839255.72 399429.79 2839239.97 

371 19100 399471.67 2839198.67 399506.66 2839207.12 399426.96 2839187.84 

372 19150 399483.43 2839150.08 399557.30 2839167.93 399461.07 2839144.65 

373 19200 399495.18 2839101.48 399569.05 2839119.33 399472.83 2839096.05 

374 19250 399506.94 2839052.88 399539.02 2839060.62 399459.31 2839041.34 

375 19300 399518.69 2839004.28 399550.77 2839012.02 399471.07 2838992.74 

376 19350 399530.45 2838955.68 399562.53 2838963.42 399482.83 2838944.14 

377 19400 399542.20 2838907.08 399602.47 2838921.64 399516.94 2838900.95 

378 19450 399553.96 2838858.48 399614.23 2838873.05 399528.69 2838852.36 

379 19500 399566.33 2838810.04 399592.85 2838817.32 399539.82 2838802.73 

380 19550 399580.51 2838762.10 399606.73 2838770.39 399554.30 2838753.77 

381 19600 399596.53 2838714.74 399622.41 2838724.03 399570.66 2838705.41 

382 19650 399614.36 2838668.03 399639.87 2838678.31 399588.87 2838657.71 

383 19700 399633.97 2838622.04 399659.06 2838633.29 399608.90 2838610.75 

384 19750 399655.07 2838576.71 399679.97 2838588.39 399630.19 2838564.99 

385 19800 399676.35 2838531.46 399701.24 2838543.14 399651.47 2838519.74 

386 19850 399697.62 2838486.21 399751.02 2838511.30 399670.48 2838473.43 

387 19900 399718.89 2838440.96 399772.29 2838466.05 399691.75 2838428.18 

388 19950 399740.16 2838395.71 399765.06 2838407.40 399715.29 2838384.00 

389 20000 399761.44 2838350.46 399786.33 2838362.15 399736.56 2838338.75 

390 20050 399782.71 2838305.22 399807.60 2838316.90 399757.83 2838293.50 

391 20100 399803.98 2838259.97 399842.00 2838277.82 399764.17 2838241.23 

392 20150 399825.26 2838214.72 399863.27 2838232.57 399785.44 2838195.98 

393 20200 399846.53 2838169.47 399884.54 2838187.32 399806.72 2838150.73 

394 20250 399867.80 2838124.22 399905.82 2838142.07 399831.61 2838107.19 

395 20300 399889.07 2838078.97 399927.09 2838096.82 399852.88 2838061.94 

396 20350 399910.35 2838033.72 399948.36 2838051.58 399874.15 2838016.69 

397 20400 399931.62 2837988.47 399956.51 2838000.16 399906.74 2837976.76 

398 20450 399952.89 2837943.22 399977.79 2837954.91 399928.01 2837931.51 

399 20500 399974.17 2837897.97 399999.06 2837909.66 399949.29 2837886.26 

400 20550 399995.44 2837852.73 400020.33 2837864.41 399970.56 2837841.01 

401 20600 400016.71 2837807.48 400041.60 2837819.16 399991.83 2837795.76 

402 20650 400037.98 2837762.23 400062.88 2837773.91 400013.10 2837750.51 

403 20700 400059.26 2837716.98 400084.15 2837728.66 400034.38 2837705.26 

404 20750 400080.53 2837671.73 400105.42 2837683.41 400055.65 2837660.01 

405 20800 400101.80 2837626.48 400126.70 2837638.17 400076.92 2837614.77 

406 20850 400123.07 2837581.23 400147.97 2837592.92 400098.19 2837569.52 

407 20900 400144.35 2837535.98 400169.24 2837547.67 400119.47 2837524.27 

408 20950 400165.62 2837490.73 400190.51 2837502.42 400140.74 2837479.02 
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409 21000 400186.89 2837445.48 400222.19 2837462.06 400145.27 2837425.90 

410 21050 400207.93 2837400.13 400243.57 2837415.98 400133.03 2837366.76 

411 21100 400227.31 2837354.04 400258.93 2837366.55 400151.09 2837323.82 

412 21150 400244.76 2837307.19 400276.87 2837318.37 400167.34 2837280.17 

413 21200 400260.24 2837259.65 400287.04 2837267.74 400208.56 2837243.99 

414 21250 400273.72 2837211.50 400300.84 2837218.47 400229.18 2837200.01 

415 21300 400285.36 2837162.88 400312.64 2837169.19 400240.56 2837152.46 

416 21350 400296.67 2837114.17 400323.95 2837120.49 400251.86 2837103.76 

417 21400 400307.97 2837065.47 400334.76 2837071.67 400281.19 2837059.23 

418 21450 400319.27 2837016.76 400352.40 2837024.44 400280.32 2837007.70 

419 21500 400331.59 2836968.31 400364.21 2836977.92 400293.23 2836956.97 

420 21550 400348.66 2836921.35 400379.83 2836934.92 400312.00 2836905.35 

421 21600 400371.44 2836876.88 400393.80 2836890.14 400337.06 2836856.43 

422 21650 400399.59 2836835.60 400420.13 2836851.55 400368.03 2836811.03 

423 21700 400432.67 2836798.15 400451.06 2836816.53 400415.02 2836780.45 

424 21750 400470.16 2836765.11 400486.11 2836785.65 400454.85 2836745.35 

425 21800 400511.48 2836737.01 400524.74 2836759.37 400496.20 2836711.19 

426 21850 400555.98 2836714.28 400566.35 2836738.12 400544.04 2836686.76 

427 21900 400602.96 2836697.27 400610.28 2836722.22 400594.55 2836668.48 

428 21950 400651.70 2836686.25 400655.85 2836711.92 400646.94 2836656.63 

429 22000 400701.43 2836681.40 400702.35 2836707.38 400700.40 2836651.42 

430 22050 400751.38 2836682.78 400748.33 2836716.65 400757.25 2836618.05 

431 22100 400800.89 2836689.65 400795.22 2836723.17 400811.77 2836625.56 

432 22150 400850.16 2836698.15 400844.38 2836731.66 400870.28 2836581.88 

433 22200 400899.43 2836706.67 400893.14 2836743.13 400919.55 2836590.40 

434 22250 400948.73 2836714.99 400943.16 2836751.57 400968.08 2836588.46 

435 22300 400998.36 2836721.00 400995.09 2836757.85 401009.77 2836593.50 

436 22350 401048.27 2836723.89 401047.30 2836760.87 401050.89 2836625.92 

437 22400 401098.26 2836723.65 401099.39 2836754.63 401094.76 2836625.71 

438 22450 401148.14 2836720.30 401151.20 2836751.15 401139.81 2836635.71 

439 22500 401197.71 2836713.83 401202.70 2836744.43 401184.11 2836629.93 

440 22550 401246.80 2836704.37 401253.35 2836734.67 401228.92 2836621.28 

441 22600 401295.67 2836693.80 401306.69 2836744.62 401279.62 2836619.52 

442 22650 401344.54 2836683.23 401355.55 2836734.05 401338.22 2836653.91 

443 22700 401393.41 2836672.66 401404.42 2836723.48 401387.09 2836643.33 

444 22750 401442.28 2836662.09 401449.49 2836695.31 401435.96 2836632.76 

445 22800 401491.15 2836651.52 401498.36 2836684.74 401483.98 2836618.28 

446 22850 401540.02 2836640.94 401545.75 2836667.33 401532.85 2836607.71 

447 22900 401588.89 2836630.37 401594.62 2836656.76 401581.72 2836597.14 

448 22950 401637.76 2836619.80 401646.66 2836660.85 401630.59 2836586.56 

449 23000 401686.63 2836609.23 401695.53 2836650.27 401677.77 2836568.17 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 13 of 272 

S. 

No. 

Design 

Chainage 

CENTRELINE LEFT RIGHT 

Easting Northing Easting Northing Easting Northing 

450 23050 401735.50 2836598.66 401744.40 2836639.70 401726.64 2836557.60 

451 23100 401784.37 2836588.08 401793.27 2836629.13 401775.51 2836547.03 

452 23150 401833.22 2836577.44 401839.44 2836604.74 401826.37 2836547.21 

453 23200 401881.52 2836564.56 401889.86 2836591.28 401872.32 2836534.95 

454 23250 401928.58 2836547.72 401944.39 2836586.63 401916.95 2836518.98 

455 23300 401974.47 2836527.87 401991.44 2836566.29 401961.98 2836499.50 

456 23350 402020.22 2836507.69 402035.97 2836543.37 402011.36 2836487.56 

457 23400 402065.97 2836487.52 402081.72 2836523.19 402057.11 2836467.38 

458 23450 402111.72 2836467.34 402127.47 2836503.02 402099.63 2836439.89 

459 23500 402157.47 2836447.17 402168.78 2836472.78 402145.38 2836419.71 

460 23550 402203.22 2836426.99 402214.53 2836452.60 402191.13 2836399.54 

461 23600 402248.97 2836406.82 402264.72 2836442.49 402229.21 2836361.98 

462 23650 402294.72 2836386.64 402310.47 2836422.32 402274.96 2836341.80 

463 23700 402340.47 2836366.47 402356.22 2836402.14 402314.25 2836306.99 

464 23750 402385.98 2836345.78 402403.18 2836380.79 402357.37 2836287.42 

465 23800 402429.73 2836321.61 402442.39 2836342.00 402395.50 2836266.35 

466 23850 402470.84 2836293.19 402485.47 2836312.22 402440.40 2836253.53 

467 23900 402508.91 2836260.81 402525.37 2836278.28 402474.67 2836224.38 

468 23950 402543.56 2836224.79 402573.75 2836251.03 402505.85 2836191.96 

469 24000 402574.44 2836185.49 402607.10 2836208.59 402523.03 2836149.08 

470 24050 402601.37 2836143.39 402626.35 2836158.12 402547.14 2836111.34 

471 24100 402626.52 2836100.17 402651.60 2836114.72 402572.04 2836068.52 

472 24150 402651.63 2836056.93 402676.71 2836071.48 402597.15 2836025.28 

473 24200 402676.73 2836013.69 402701.82 2836028.24 402652.53 2835999.62 

474 24250 402701.84 2835970.45 402726.93 2835985.00 402677.64 2835956.38 

475 24300 402726.95 2835927.22 402752.03 2835941.78 402702.76 2835913.12 

476 24350 402753.07 2835884.59 402783.08 2835904.48 402728.08 2835867.99 

477 24400 402782.42 2835844.13 402810.67 2835866.45 402758.90 2835825.50 

478 24450 402815.04 2835806.25 402838.41 2835828.11 402793.15 2835785.73 

479 24500 402850.69 2835771.22 402872.16 2835794.95 402830.59 2835748.95 

480 24550 402889.14 2835739.28 402908.56 2835764.71 402845.49 2835682.02 

481 24600 402930.11 2835710.65 402947.35 2835737.61 402891.38 2835649.95 

482 24650 402973.33 2835685.52 402988.26 2835713.83 402939.78 2835621.82 

483 24700 403018.29 2835663.66 403028.44 2835685.41 403003.10 2835631.02 

484 24750 403063.61 2835642.54 403073.76 2835664.28 403048.42 2835609.90 

485 24800 403108.93 2835621.42 403125.42 2835656.76 403093.73 2835588.78 

486 24850 403154.25 2835600.29 403170.74 2835635.64 403139.05 2835567.66 

487 24900 403199.57 2835579.17 403216.06 2835614.51 403184.37 2835546.53 

488 24950 403244.89 2835558.05 403261.38 2835593.39 403229.69 2835525.41 

489 25000 403290.21 2835536.93 403306.70 2835572.27 403267.41 2835487.97 

490 25050 403335.52 2835515.80 403346.52 2835539.36 403312.73 2835466.85 
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491 25100 403380.84 2835494.68 403391.83 2835518.25 403350.43 2835429.42 

492 25150 403426.16 2835473.56 403448.13 2835520.69 403395.75 2835408.30 

493 25200 403471.48 2835452.44 403493.45 2835499.57 403441.07 2835387.18 

494 25250 403516.80 2835431.32 403538.77 2835478.45 403475.40 2835342.49 

495 25300 403562.12 2835410.19 403584.09 2835457.33 403520.72 2835321.37 

496 25350 403607.44 2835389.07 403629.41 2835436.20 403566.04 2835300.24 

497 25400 403652.76 2835367.95 403674.73 2835415.08 403609.25 2835274.59 

498 25450 403698.10 2835346.87 403719.74 2835394.15 403655.23 2835253.22 

499 25500 403743.82 2835326.63 403764.27 2835374.44 403703.30 2835231.93 

500 25550 403790.03 2835307.54 403809.28 2835355.84 403751.15 2835210.00 

501 25600 403836.59 2835289.31 403855.49 2835337.75 403798.42 2835191.50 

502 25650 403883.17 2835271.14 403902.07 2835319.58 403856.63 2835203.13 

503 25700 403929.75 2835252.96 403963.19 2835338.66 403903.21 2835184.95 

504 25750 403976.33 2835234.78 404009.77 2835320.49 403949.79 2835166.78 

505 25800 404022.91 2835216.61 404056.35 2835302.31 403996.37 2835148.60 

506 25850 404069.48 2835198.43 404102.93 2835284.14 404042.95 2835130.42 

507 25900 404116.06 2835180.25 404137.88 2835236.15 404089.53 2835112.25 

508 25950 404162.64 2835162.08 404184.46 2835217.97 404136.11 2835094.07 

509 26000 404209.28 2835144.05 404230.95 2835202.14 404183.77 2835075.66 

510 26050 404256.76 2835128.44 404273.32 2835188.19 404237.27 2835058.10 

511 26100 404305.54 2835117.52 404316.05 2835178.62 404293.16 2835045.58 

512 26150 404355.15 2835111.52 404359.51 2835173.37 404350.03 2835038.70 

513 26200 404405.12 2835110.51 404403.64 2835160.49 404407.29 2835037.54 

514 26250 404454.96 2835114.32 404449.25 2835163.99 404463.30 2835041.80 

515 26300 404504.57 2835120.55 404498.85 2835165.18 404515.26 2835037.23 

516 26350 404554.16 2835126.91 404548.44 2835171.55 404564.86 2835043.60 

517 26400 404603.76 2835133.28 404598.03 2835177.91 404614.45 2835049.96 

518 26450 404653.35 2835139.64 404647.63 2835184.27 404664.04 2835056.32 

519 26500 404702.97 2835145.77 404698.23 2835190.52 404711.84 2835062.24 

520 26550 404752.87 2835148.43 404753.20 2835193.42 404752.26 2835064.43 

521 26600 404802.72 2835144.94 404808.66 2835189.55 404791.64 2835061.67 

522 26650 404851.74 2835135.27 404868.03 2835197.16 404830.37 2835054.03 

523 26700 404899.18 2835119.56 404923.05 2835178.94 404867.84 2835041.62 

524 26750 404944.28 2835098.06 404975.38 2835153.99 404903.47 2835024.64 

525 26800 404986.35 2835071.10 405024.18 2835122.72 404936.71 2835003.34 

526 26850 405024.74 2835039.11 405068.70 2835085.61 404962.91 2834973.71 

527 26900 405058.83 2835002.58 405109.80 2835044.51 404989.33 2834945.40 

528 26950 405088.11 2834962.09 405143.90 2834997.34 405012.02 2834914.02 

529 27000 405112.14 2834918.27 405190.68 2834955.69 405030.88 2834879.57 

530 27050 405132.52 2834872.62 405212.26 2834907.42 405050.04 2834836.63 

531 27100 405152.52 2834826.80 405232.26 2834861.59 405070.03 2834790.80 
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532 27150 405172.52 2834780.97 405270.59 2834823.76 405083.62 2834742.17 

533 27200 405192.52 2834735.14 405290.59 2834777.94 405103.61 2834696.35 

534 27250 405212.51 2834689.32 405301.42 2834728.11 405140.11 2834657.72 

535 27300 405232.51 2834643.49 405321.42 2834682.28 405160.11 2834611.89 

536 27350 405252.51 2834597.66 405341.41 2834636.46 405180.10 2834566.06 

537 27400 405272.64 2834551.89 405329.12 2834577.48 405219.81 2834527.96 

538 27450 405294.03 2834506.70 405349.62 2834534.15 405242.02 2834481.02 

539 27500 405316.91 2834462.25 405371.55 2834491.53 405265.79 2834434.85 

540 27550 405341.26 2834418.58 405394.90 2834449.67 405291.08 2834389.49 

541 27600 405367.05 2834375.75 405419.62 2834408.61 405317.87 2834345.00 

542 27650 405394.25 2834333.80 405442.38 2834366.16 405346.13 2834301.43 

543 27700 405422.83 2834292.77 405470.01 2834326.50 405375.65 2834259.04 

544 27750 405451.91 2834252.10 405499.10 2834285.82 405404.74 2834218.35 

545 27800 405480.99 2834211.43 405528.18 2834245.15 405433.82 2834177.68 

546 27850 405510.07 2834170.75 405557.26 2834204.47 405462.90 2834137.00 

547 27900 405539.15 2834130.08 405586.34 2834163.80 405491.98 2834096.33 

548 27950 405568.24 2834089.41 405592.65 2834106.84 405548.72 2834075.43 

549 28000 405597.32 2834048.73 405621.73 2834066.17 405577.80 2834034.76 

550 28050 405626.40 2834008.06 405649.18 2834024.33 405603.63 2833991.76 

551 28100 405655.48 2833967.39 405678.27 2833983.66 405632.71 2833951.09 

552 28150 405684.56 2833926.72 405717.11 2833949.97 405661.79 2833910.42 

553 28200 405713.67 2833886.06 405746.07 2833909.52 405691.01 2833869.62 

554 28250 405744.47 2833846.70 405761.05 2833861.15 405714.35 2833820.38 

555 28300 405779.61 2833811.18 405794.27 2833827.59 405753.01 2833781.31 

556 28350 405818.91 2833780.32 405843.89 2833816.55 405797.37 2833749.02 

557 28400 405861.75 2833754.60 405882.01 2833793.66 405844.28 2833720.86 

558 28450 405907.34 2833734.12 405923.76 2833774.94 405896.17 2833706.27 

559 28500 405953.89 2833715.86 405969.92 2833756.84 405942.99 2833687.92 

560 28550 406000.46 2833697.66 406013.58 2833731.19 405989.56 2833669.72 

561 28600 406047.03 2833679.47 406060.15 2833712.99 406027.39 2833629.16 

562 28650 406093.60 2833661.27 406108.91 2833700.38 406073.96 2833610.96 

563 28700 406140.17 2833643.07 406155.48 2833682.18 406120.53 2833592.77 

564 28750 406186.74 2833624.87 406202.05 2833663.98 406174.38 2833593.19 

565 28800 406233.33 2833606.71 406248.34 2833645.93 406221.20 2833574.94 

566 28850 406280.63 2833590.56 406291.22 2833627.05 406271.18 2833557.89 

567 28900 406329.27 2833579.06 406336.17 2833616.43 406323.13 2833545.62 

568 28950 406378.81 2833572.48 406381.94 2833610.35 406376.04 2833538.59 

569 29000 406428.77 2833570.88 406428.10 2833608.87 406429.68 2833520.89 

570 29050 406478.65 2833574.04 406475.04 2833611.87 406483.45 2833524.27 

571 29100 406528.41 2833579.01 406525.43 2833608.86 406532.41 2833539.21 

572 29150 406578.16 2833584.00 406575.18 2833613.85 406582.16 2833544.20 
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573 29200 406627.91 2833588.98 406624.93 2833618.83 406632.71 2833541.22 

574 29250 406677.66 2833593.97 406673.98 2833630.79 406682.46 2833546.21 

575 29300 406727.41 2833598.96 406723.73 2833635.77 406731.22 2833561.15 

576 29350 406777.16 2833603.95 406774.38 2833631.81 406780.97 2833566.14 

577 29400 406826.91 2833608.92 406824.19 2833636.79 406829.66 2833581.06 

578 29450 406876.79 2833612.24 406876.18 2833648.24 406877.29 2833584.25 

579 29500 406926.70 2833609.99 406930.59 2833645.77 406923.71 2833582.15 

580 29550 406975.95 2833601.52 406986.11 2833644.33 406964.43 2833552.87 

581 29600 407023.75 2833586.99 407039.18 2833628.19 407006.26 2833540.14 

582 29650 407069.37 2833566.60 407089.83 2833605.56 407046.16 2833522.32 

583 29700 407112.73 2833541.71 407135.41 2833579.41 407079.77 2833486.85 

584 29750 407155.58 2833515.94 407178.26 2833553.64 407122.62 2833461.08 

585 29800 407198.43 2833490.18 407221.12 2833527.88 407173.20 2833448.18 

586 29850 407241.28 2833464.42 407257.79 2833491.83 407216.05 2833422.41 

587 29900 407284.13 2833438.66 407300.64 2833466.07 407270.24 2833415.51 

588 29950 407326.99 2833412.89 407343.49 2833440.31 407313.09 2833389.74 

589 30000 407369.84 2833387.13 407388.92 2833418.83 407349.76 2833353.70 

590 30050 407412.78 2833361.52 407431.44 2833393.47 407393.14 2833327.82 

591 30100 407456.28 2833336.87 407469.55 2833360.95 407443.04 2833312.77 

592 30150 407500.38 2833313.31 407513.05 2833337.72 407487.74 2833288.89 

593 30200 407545.06 2833290.87 407557.11 2833315.58 407533.04 2833266.13 

594 30250 407590.28 2833269.54 407601.71 2833294.56 407578.88 2833244.52 

595 30300 407635.89 2833249.05 407647.16 2833274.13 407624.65 2833223.95 

596 30350 407681.51 2833228.59 407692.78 2833253.68 407670.28 2833203.49 

597 30400 407727.14 2833208.13 407738.40 2833233.22 407715.90 2833183.03 

598 30450 407772.76 2833187.67 407784.03 2833212.76 407761.52 2833162.57 

599 30500 407818.38 2833167.22 407829.65 2833192.30 407807.15 2833142.12 

600 30550 407864.01 2833146.76 407875.27 2833171.85 407852.77 2833121.66 

601 30600 407909.63 2833126.30 407920.90 2833151.39 407898.39 2833101.20 

602 30650 407955.25 2833105.84 407966.52 2833130.93 407944.02 2833080.74 

603 30700 408000.88 2833085.39 408012.14 2833110.47 407989.64 2833060.29 

604 30750 408046.50 2833064.93 408061.65 2833098.68 408031.78 2833032.07 

605 30800 408092.12 2833044.47 408107.28 2833078.23 408077.41 2833011.62 

606 30850 408137.75 2833024.01 408154.13 2833060.51 408120.17 2832984.77 

607 30900 408183.37 2833003.56 408199.75 2833040.05 408165.79 2832964.31 

608 30950 408228.99 2832983.10 408245.37 2833019.59 408211.41 2832943.86 

609 31000 408274.62 2832962.64 408285.88 2832987.73 408263.38 2832937.54 

610 31050 408320.24 2832942.18 408331.51 2832967.27 408309.00 2832917.08 

611 31100 408365.86 2832921.73 408377.13 2832946.81 408354.63 2832896.63 

612 31150 408411.49 2832901.27 408422.75 2832926.36 408400.25 2832876.17 

613 31200 408457.11 2832880.81 408468.38 2832905.90 408445.87 2832855.71 
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614 31250 408502.77 2832860.43 408513.76 2832885.64 408491.80 2832835.21 

615 31300 408548.93 2832841.23 408559.08 2832866.79 408538.81 2832815.66 

616 31350 408595.71 2832823.58 408605.00 2832849.47 408586.45 2832797.69 

617 31400 408643.05 2832807.50 408651.48 2832833.68 408634.66 2832781.31 

618 31450 408690.90 2832793.01 408698.45 2832819.45 408683.39 2832766.55 

619 31500 408739.21 2832780.12 408745.87 2832806.80 408732.58 2832753.43 

620 31550 408787.92 2832768.84 408794.21 2832798.17 408776.22 2832714.08 

621 31600 408836.92 2832758.91 408842.82 2832788.32 408825.97 2832703.99 

622 31650 408885.95 2832749.11 408891.85 2832778.53 408870.10 2832669.68 

623 31700 408934.98 2832739.31 408940.88 2832768.73 408919.13 2832659.88 

624 31750 408984.01 2832729.52 408991.08 2832764.81 408968.16 2832650.08 

625 31800 409033.04 2832719.72 409040.11 2832755.02 409019.93 2832654.01 

626 31850 409082.21 2832710.63 409086.90 2832740.26 409071.78 2832644.45 

627 31900 409131.80 2832704.27 409135.02 2832734.10 409124.65 2832637.65 

628 31950 409181.52 2832698.99 409184.70 2832728.82 409174.46 2832632.36 

629 32000 409231.24 2832693.71 409235.48 2832733.48 409224.18 2832627.08 

630 32050 409280.96 2832688.43 409285.20 2832728.20 409276.22 2832643.68 

631 32100 409330.56 2832682.21 409336.78 2832719.70 409324.05 2832642.75 

632 32150 409379.28 2832671.10 409390.00 2832707.55 409364.64 2832621.20 

633 32200 409426.59 2832654.95 409442.11 2832697.19 409408.68 2832606.13 

634 32250 409473.52 2832637.70 409489.06 2832679.93 409455.59 2832588.89 

635 32300 409520.45 2832620.45 409535.99 2832662.68 409502.52 2832571.64 

636 32350 409567.52 2832603.59 409578.52 2832636.82 409555.92 2832568.46 

637 32400 409615.68 2832590.25 409623.35 2832624.40 409607.61 2832554.14 

638 32450 409664.94 2832581.78 409670.72 2832629.43 409661.36 2832551.99 

639 32500 409714.77 2832577.72 409717.63 2832625.64 409712.41 2832537.79 

640 32550 409764.68 2832574.77 409767.53 2832622.69 409762.34 2832534.84 

641 32600 409814.59 2832571.83 409818.50 2832637.71 409812.25 2832531.89 

642 32650 409864.51 2832568.88 409868.41 2832634.76 409860.98 2832508.98 

643 32700 409914.42 2832565.93 409918.80 2832639.80 409910.90 2832506.03 

644 32750 409964.33 2832562.98 409967.89 2832622.87 409959.92 2832488.11 

645 32800 410014.16 2832559.00 410021.44 2832618.56 410005.11 2832484.55 

646 32850 410063.31 2832549.97 410072.75 2832587.81 410043.51 2832470.40 

647 32900 410110.95 2832534.89 410125.03 2832571.26 410081.38 2832458.41 

648 32950 410156.33 2832513.99 410187.17 2832571.21 410117.46 2832441.79 

649 33000 410199.06 2832488.05 410234.68 2832542.43 410165.66 2832437.01 

650 33050 410240.79 2832460.51 410257.34 2832485.54 410207.19 2832409.60 

651 33100 410282.51 2832432.96 410319.99 2832489.70 410267.37 2832410.00 

652 33150 410324.24 2832405.40 410361.71 2832462.14 410309.09 2832382.45 

653 33200 410366.05 2832377.99 410402.53 2832435.38 410325.28 2832313.85 

654 33250 410409.06 2832352.50 410422.26 2832376.63 410372.37 2832285.94 
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655 33300 410453.57 2832329.75 410465.35 2832354.60 410421.05 2832261.06 

656 33350 410498.96 2832308.78 410510.47 2832333.76 410487.49 2832283.79 

657 33400 410544.39 2832287.89 410555.89 2832312.87 410532.91 2832262.90 

658 33450 410589.81 2832267.00 410601.32 2832291.97 410578.34 2832242.01 

659 33500 410635.24 2832246.11 410646.75 2832271.08 410623.76 2832221.11 

660 33550 410680.67 2832225.21 410692.17 2832250.19 410669.19 2832200.22 

661 33600 410726.09 2832204.32 410737.60 2832229.30 410714.62 2832179.33 

662 33650 410771.52 2832183.43 410781.56 2832205.23 410754.82 2832147.08 

663 33700 410816.94 2832162.54 410826.99 2832184.34 410800.25 2832126.19 

664 33750 410862.37 2832141.65 410884.11 2832188.88 410838.15 2832088.95 

665 33800 410907.80 2832120.76 410929.54 2832167.99 410883.58 2832068.05 

666 33850 410953.22 2832099.86 410974.97 2832147.10 410929.00 2832047.16 

667 33900 410998.65 2832078.97 411020.39 2832126.21 410974.43 2832026.27 

668 33950 411044.08 2832058.08 411079.19 2832134.39 411019.86 2832005.38 

669 34000 411089.40 2832036.96 411125.98 2832112.56 411057.62 2831971.23 

670 34050 411133.82 2832014.02 411156.05 2832054.28 411098.56 2831950.09 

671 34100 411177.03 2831988.89 411202.09 2832029.82 411145.74 2831937.69 

672 34150 411218.94 2831961.63 411246.16 2832001.15 411184.94 2831912.18 

673 34200 411259.44 2831932.30 411275.13 2831953.03 411232.92 2831897.19 

674 34250 411298.41 2831901.00 411315.19 2831920.85 411270.04 2831867.35 

675 34300 411335.80 2831867.80 411362.98 2831897.14 411296.41 2831825.22 

676 34350 411372.40 2831833.74 411399.67 2831863.00 411332.89 2831791.27 

677 34400 411409.00 2831799.67 411436.26 2831828.93 411376.30 2831764.52 

678 34450 411445.59 2831765.60 411478.31 2831800.72 411412.90 2831730.45 

679 34500 411482.19 2831731.53 411514.91 2831766.65 411461.76 2831709.56 

680 34550 411518.78 2831697.46 411551.50 2831732.58 411498.35 2831675.49 

681 34600 411555.38 2831663.39 411578.56 2831688.26 411532.22 2831638.49 

682 34650 411591.97 2831629.32 411610.72 2831649.43 411573.25 2831609.18 

683 34700 411628.57 2831595.25 411647.32 2831615.36 411609.84 2831575.11 

684 34750 411665.16 2831561.18 411683.91 2831581.29 411646.44 2831541.04 

685 34800 411701.76 2831527.11 411720.51 2831547.22 411683.03 2831506.97 

686 34850 411738.35 2831493.04 411771.07 2831528.16 411708.38 2831460.82 

687 34900 411774.95 2831458.97 411807.67 2831494.09 411744.98 2831426.75 

688 34950 411811.55 2831424.90 411844.26 2831460.01 411773.40 2831383.90 

689 35000 411848.14 2831390.83 411866.89 2831410.94 411829.41 2831370.69 

690 35050 411884.74 2831356.76 411903.49 2831376.87 411866.01 2831336.62 

691 35100 411921.33 2831322.68 411940.08 2831342.80 411902.61 2831302.55 

692 35150 411957.93 2831288.61 411976.68 2831308.73 411939.20 2831268.48 

693 35200 411994.52 2831254.54 412013.27 2831274.66 411975.80 2831234.40 

694 35250 412031.12 2831220.47 412049.87 2831240.59 412012.39 2831200.33 

695 35300 412068.13 2831186.86 412085.93 2831207.83 412050.36 2831165.88 
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696 35350 412107.43 2831155.98 412123.48 2831178.32 412091.42 2831133.64 

697 35400 412149.17 2831128.48 412163.37 2831152.05 412135.02 2831104.91 

698 35450 412193.06 2831104.55 412205.30 2831129.18 412180.85 2831079.92 

699 35500 412238.78 2831084.35 412259.57 2831136.36 412217.29 2831030.48 

700 35550 412286.03 2831068.04 412301.93 2831121.74 412255.43 2830964.47 

701 35600 412334.47 2831055.71 412344.34 2831102.69 412312.33 2830950.01 

702 35650 412383.77 2831047.45 412389.81 2831095.08 412370.24 2830940.32 

703 35700 412433.59 2831043.33 412435.85 2831093.28 412432.34 2831015.36 

704 35750 412483.57 2831043.37 412481.89 2831079.33 412484.92 2831015.40 

705 35800 412533.38 2831047.57 412528.80 2831083.28 412537.75 2831013.85 

706 35850 412582.67 2831055.90 412571.06 2831110.69 412589.74 2831022.65 

707 35900 412631.09 2831068.30 412615.10 2831121.98 412639.68 2831039.56 

708 35950 412678.49 2831084.19 412668.58 2831112.51 412688.44 2831055.89 

709 36000 412725.67 2831100.74 412715.76 2831129.06 412740.25 2831059.23 

710 36050 412772.85 2831117.29 412760.30 2831153.16 412787.44 2831075.78 

711 36100 412820.04 2831133.84 412807.48 2831169.71 412850.50 2831047.03 

712 36150 412867.22 2831150.39 412848.70 2831203.24 412897.69 2831063.58 

713 36200 412914.40 2831166.94 412895.88 2831219.79 412954.14 2831053.71 

714 36250 412961.58 2831183.49 412943.07 2831236.34 413001.32 2831070.26 

715 36300 413008.77 2831200.02 412990.45 2831252.94 413038.25 2831114.99 

716 36350 413056.46 2831215.02 413041.89 2831269.08 413079.93 2831128.12 

717 36400 413105.19 2831226.12 413096.13 2831275.28 413114.30 2831176.95 

718 36450 413154.68 2831233.13 413149.62 2831282.86 413159.79 2831183.39 

719 36500 413204.59 2831235.99 413203.55 2831285.98 413205.66 2831186.00 

720 36550 413254.56 2831234.70 413258.14 2831284.56 413249.88 2831168.86 

721 36600 413304.24 2831229.24 413316.38 2831308.31 413294.26 2831163.99 

722 36650 413353.30 2831219.67 413371.79 2831297.49 413336.24 2831147.66 

723 36700 413401.40 2831206.05 413426.11 2831282.13 413378.58 2831135.65 

724 36750 413448.19 2831188.48 413474.29 2831249.10 413432.41 2831151.72 

725 36800 413493.36 2831167.07 413524.26 2831225.38 413474.66 2831131.70 

726 36850 413536.59 2831141.97 413572.09 2831197.59 413521.55 2831118.34 

727 36900 413577.59 2831113.37 413623.45 2831173.98 413534.14 2831055.96 

728 36950 413617.06 2831082.69 413663.88 2831142.55 413596.13 2831055.89 

729 37000 413656.45 2831051.88 413703.27 2831111.75 413635.52 2831025.09 

730 37050 413695.83 2831021.08 413729.12 2831063.60 413671.21 2830989.56 

731 37100 413735.21 2830990.27 413754.95 2831015.47 413710.59 2830958.75 

732 37150 413774.60 2830959.47 413794.33 2830984.66 413756.13 2830935.83 

733 37200 413813.76 2830928.38 413834.08 2830953.09 413794.73 2830905.18 

734 37250 413851.23 2830895.30 413892.47 2830938.87 413827.88 2830870.57 

735 37300 413886.57 2830859.93 413930.35 2830900.95 413861.78 2830836.65 

736 37350 413919.63 2830822.44 413965.79 2830860.75 413890.41 2830798.13 
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737 37400 413950.28 2830782.94 413998.66 2830818.43 413919.67 2830760.43 

738 37450 413978.41 2830741.62 414029.15 2830773.63 413936.14 2830714.89 

739 37500 414003.90 2830698.61 414079.24 2830740.06 413960.11 2830674.47 

740 37550 414026.66 2830654.10 414104.34 2830690.96 413994.14 2830638.63 

741 37600 414046.59 2830608.25 414126.35 2830640.39 414013.21 2830594.76 

742 37650 414063.74 2830561.29 414097.79 2830572.99 414003.24 2830540.44 

743 37700 414080.01 2830514.01 414114.06 2830525.70 414019.50 2830493.17 

744 37750 414096.27 2830466.73 414122.28 2830475.65 414070.27 2830457.76 

745 37800 414112.53 2830419.45 414138.55 2830428.37 414086.54 2830410.48 

746 37850 414128.80 2830372.17 414154.81 2830381.09 414102.80 2830363.20 

747 37900 414145.06 2830324.89 414171.07 2830333.81 414119.06 2830315.92 

748 37950 414161.32 2830277.60 414187.33 2830286.52 414135.33 2830268.64 

749 38000 414177.58 2830230.32 414203.60 2830239.24 414151.59 2830221.35 

750 38050 414193.85 2830183.04 414226.01 2830194.08 414159.81 2830171.31 

751 38100 414210.35 2830135.84 414242.27 2830147.56 414176.57 2830123.39 

752 38150 414229.03 2830089.47 414285.87 2830114.24 414186.88 2830071.06 

753 38200 414250.56 2830044.36 414305.53 2830073.04 414209.80 2830023.04 

754 38250 414274.88 2830000.68 414300.61 2830016.12 414223.48 2829969.75 

755 38300 414301.87 2829958.60 414326.64 2829975.56 414252.42 2829924.64 

756 38350 414331.44 2829918.29 414355.14 2829936.70 414288.85 2829885.11 

757 38400 414363.47 2829879.91 414385.92 2829899.82 414323.13 2829844.02 

758 38450 414397.17 2829842.97 414419.27 2829863.26 414375.11 2829822.65 

759 38500 414431.01 2829806.16 414453.12 2829826.45 414408.95 2829785.84 

760 38550 414464.85 2829769.36 414486.96 2829789.64 414442.79 2829749.03 

761 38600 414498.69 2829732.55 414520.80 2829752.83 414476.63 2829712.22 

762 38650 414532.54 2829695.74 414554.64 2829716.03 414510.47 2829675.42 

763 38700 414566.38 2829658.93 414592.15 2829682.61 414544.30 2829638.62 

764 38750 414600.22 2829622.13 414640.72 2829659.34 414578.14 2829601.81 

765 38800 414634.06 2829585.32 414674.56 2829622.53 414615.67 2829568.39 

766 38850 414667.90 2829548.51 414714.29 2829591.14 414649.51 2829531.58 

767 38900 414701.74 2829511.71 414740.77 2829547.56 414683.35 2829494.77 

768 38950 414735.58 2829474.90 414774.61 2829510.76 414717.19 2829457.96 

769 39000 414769.42 2829438.09 414789.68 2829456.69 414749.19 2829419.47 

770 39050 414803.26 2829401.28 414823.52 2829419.88 414783.03 2829382.66 

771 39100 414837.70 2829365.04 414856.99 2829384.65 414818.44 2829345.42 

772 39150 414875.38 2829332.22 414891.40 2829354.60 414859.42 2829309.82 

773 39200 414916.84 2829304.34 414930.83 2829328.01 414902.93 2829280.61 

774 39250 414961.46 2829281.84 414973.34 2829306.69 414949.70 2829256.97 

775 39300 415008.54 2829265.09 415015.88 2829291.59 415001.34 2829238.54 

776 39350 415057.33 2829254.33 415062.33 2829281.40 415052.52 2829227.25 

777 39400 415107.09 2829249.74 415107.31 2829285.76 415107.12 2829221.74 
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778 39450 415157.03 2829251.39 415154.09 2829287.29 415159.53 2829223.51 

779 39500 415206.37 2829259.26 415190.72 2829318.30 415215.82 2829224.50 

780 39550 415254.35 2829273.21 415233.60 2829330.58 415263.92 2829247.44 

781 39600 415300.22 2829293.04 415288.70 2829318.05 415312.03 2829268.21 

782 39650 415343.25 2829318.43 415327.56 2829341.02 415359.26 2829296.07 

783 39700 415382.79 2829348.99 415365.17 2829370.13 415400.70 2829328.14 

784 39750 415418.51 2829383.94 415398.69 2829403.00 415438.63 2829365.19 

785 39800 415452.62 2829420.51 415432.63 2829439.40 415479.85 2829395.46 

786 39850 415486.68 2829457.11 415466.69 2829476.00 415513.91 2829432.06 

787 39900 415520.74 2829493.72 415495.26 2829517.71 415561.88 2829455.72 

788 39950 415554.82 2829530.30 415529.48 2829554.44 415595.75 2829492.08 

789 40000 415590.31 2829565.50 415567.83 2829592.33 415626.73 2829522.91 

790 40050 415629.56 2829596.43 415606.56 2829629.16 415662.20 2829550.90 

791 40100 415672.35 2829622.23 415660.67 2829647.15 415684.46 2829597.52 

792 40150 415718.02 2829642.49 415708.54 2829668.30 415727.99 2829616.85 

793 40200 415765.87 2829656.90 415759.50 2829691.35 415771.82 2829627.47 

794 40250 415815.13 2829665.24 415811.76 2829700.07 415818.56 2829635.43 

795 40300 415865.06 2829667.36 415864.83 2829694.86 415865.89 2829639.83 

796 40350 415914.85 2829663.25 415919.32 2829690.38 415911.01 2829636.02 

797 40400 415963.75 2829652.96 415970.53 2829679.61 415957.60 2829626.12 

798 40450 416010.99 2829636.66 416021.85 2829661.93 416000.76 2829611.13 

799 40500 416056.53 2829616.05 416068.57 2829640.78 416045.12 2829591.03 

800 40550 416101.76 2829594.73 416111.45 2829614.49 416083.31 2829554.79 

801 40600 416146.99 2829573.41 416156.68 2829593.17 416128.54 2829533.47 

802 40650 416192.21 2829552.09 416224.19 2829619.93 416149.58 2829461.64 

803 40700 416237.44 2829530.77 416269.42 2829598.61 416194.80 2829440.32 

804 40750 416282.67 2829509.46 416294.71 2829534.18 416240.03 2829419.00 

805 40800 416327.60 2829487.54 416341.24 2829511.43 416281.03 2829399.05 

806 40850 416370.83 2829462.43 416386.16 2829485.27 416317.04 2829378.13 

807 40900 416411.81 2829433.82 416446.62 2829478.95 416382.43 2829394.60 

808 40950 416450.27 2829401.89 416488.26 2829444.38 416418.13 2829364.88 

809 41000 416485.94 2829366.87 416517.62 2829397.40 416451.21 2829332.26 

810 41050 416518.57 2829329.01 416552.39 2829357.16 416481.43 2829296.98 

811 41100 416548.66 2829289.07 416584.24 2829314.96 416518.38 2829266.12 

812 41150 416578.44 2829248.91 416614.02 2829274.79 416548.16 2829225.95 

813 41200 416608.22 2829208.75 416650.23 2829239.40 416577.94 2829185.79 

814 41250 416638.00 2829168.58 416661.54 2829185.53 416607.72 2829145.63 

815 41300 416667.78 2829128.42 416691.32 2829145.37 416634.29 2829103.08 

816 41350 416697.57 2829088.26 416721.10 2829105.21 416664.07 2829062.92 

817 41400 416727.35 2829048.10 416750.88 2829065.04 416699.47 2829026.92 

818 41450 416756.86 2829007.74 416810.45 2829044.54 416728.36 2828987.42 
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819 41500 416783.20 2828965.27 416839.48 2828997.82 416735.91 2828937.05 

820 41550 416804.10 2828919.88 416864.71 2828943.35 416753.08 2828899.30 

821 41600 416819.17 2828872.24 416863.18 2828881.69 416786.09 2828864.36 

822 41650 416828.18 2828823.10 416872.78 2828829.10 416794.56 2828817.78 

823 41700 416831.02 2828773.21 416884.01 2828772.66 416778.01 2828772.84 

824 41750 416829.50 2828723.23 416882.44 2828720.60 416776.53 2828724.96 

825 41800 416827.44 2828673.28 416893.37 2828670.11 416773.47 2828675.04 

826 41850 416825.39 2828623.32 416891.31 2828620.15 416771.41 2828625.08 

827 41900 416823.33 2828573.36 416889.26 2828570.19 416769.36 2828575.13 

828 41950 416821.27 2828523.40 416853.23 2828521.63 416767.30 2828525.17 

829 42000 416819.22 2828473.45 416851.17 2828471.67 416779.23 2828474.63 

830 42050 416817.16 2828423.49 416849.11 2828421.72 416777.17 2828424.68 

831 42100 416815.10 2828373.53 416870.01 2828370.18 416765.10 2828374.49 

832 42150 416813.05 2828323.57 416867.95 2828320.22 416763.04 2828324.54 

833 42200 416810.99 2828273.62 416865.90 2828270.26 416760.99 2828274.58 

834 42250 416808.93 2828223.66 416898.81 2828218.86 416745.94 2828225.16 

835 42300 416806.88 2828173.70 416896.75 2828168.90 416743.88 2828175.20 

836 42350 416804.82 2828123.74 416877.71 2828119.65 416704.90 2828127.86 

837 42400 416802.76 2828073.78 416875.66 2828069.69 416702.85 2828077.90 

838 42450 416800.71 2828023.83 416894.58 2828018.87 416700.79 2828027.94 

839 42500 416798.65 2827973.87 416892.52 2827968.91 416698.73 2827977.98 

840 42550 416796.59 2827923.91 416890.47 2827918.95 416696.68 2827928.02 

841 42600 416794.53 2827873.95 416830.46 2827871.38 416694.62 2827878.07 

842 42650 416792.48 2827824.00 416857.42 2827821.32 416692.56 2827828.11 

843 42700 416790.42 2827774.04 416826.35 2827771.46 416747.41 2827774.71 

844 42750 416788.36 2827724.08 416824.29 2827721.51 416745.36 2827724.76 

845 42800 416785.50 2827674.17 416821.23 2827669.66 416755.53 2827675.93 

846 42850 416777.85 2827624.79 416812.77 2827616.01 416748.30 2827630.15 

847 42900 416764.11 2827576.75 416797.63 2827563.61 416735.48 2827585.82 

848 42950 416744.48 2827530.80 416768.54 2827517.44 416719.43 2827542.20 

849 43000 416720.30 2827487.05 416743.54 2827472.31 416695.95 2827499.89 

850 43050 416695.22 2827443.78 416718.47 2827429.05 416670.88 2827456.63 

851 43100 416670.15 2827400.52 416693.40 2827385.79 416645.81 2827413.37 

852 43150 416645.08 2827357.26 416696.45 2827326.23 416597.81 2827383.39 

853 43200 416620.01 2827314.00 416671.37 2827282.97 416572.74 2827340.13 

854 43250 416594.94 2827270.74 416646.30 2827239.71 416516.52 2827314.92 

855 43300 416569.87 2827227.48 416611.40 2827203.42 416492.00 2827272.61 

856 43350 416544.80 2827184.22 416586.33 2827160.16 416466.93 2827229.35 

857 43400 416519.73 2827140.96 416561.26 2827116.90 416480.79 2827163.53 

858 43450 416494.66 2827097.70 416543.97 2827069.12 416455.72 2827120.27 

859 43500 416469.58 2827054.44 416518.90 2827025.86 416430.65 2827077.01 
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860 43550 416444.71 2827011.07 416494.61 2826983.54 416405.31 2827032.81 

861 43600 416422.74 2826966.19 416475.33 2826944.21 416371.07 2826987.77 

862 43650 416406.39 2826918.97 416452.64 2826906.13 416352.43 2826933.95 

863 43700 416396.06 2826870.08 416443.55 2826863.11 416340.66 2826878.21 

864 43750 416391.91 2826820.29 416439.90 2826819.29 416335.92 2826821.45 

865 43800 416393.46 2826770.33 416441.35 2826773.52 416338.93 2826777.22 

866 43850 416397.07 2826720.46 416444.94 2826723.96 416342.48 2826726.49 

867 43900 416400.71 2826670.59 416465.54 2826675.33 416346.13 2826676.63 

868 43950 416404.36 2826620.72 416469.19 2826625.46 416349.77 2826626.76 

869 44000 416408.01 2826570.86 416472.83 2826575.60 416353.42 2826576.89 

870 44050 416411.65 2826520.99 416476.48 2826525.73 416348.09 2826526.37 

871 44100 416415.30 2826471.12 416480.12 2826475.86 416351.73 2826476.50 

872 44150 416419.28 2826421.28 416469.05 2826426.06 416355.61 2826425.75 

873 44200 416425.09 2826371.63 416474.62 2826378.47 416369.22 2826374.46 

874 44250 416432.97 2826322.25 416482.17 2826331.15 416377.03 2826322.76 

875 44300 416442.89 2826273.25 416513.14 2826289.01 416386.98 2826271.43 

876 44350 416454.85 2826224.71 416524.38 2826243.38 416399.06 2826220.55 

877 44400 416468.82 2826176.70 416537.51 2826198.25 416413.25 2826170.23 

878 44450 416484.77 2826129.32 416552.51 2826153.71 416412.54 2826114.58 

879 44500 416502.69 2826082.64 416562.87 2826107.19 416431.13 2826064.91 

880 44550 416522.53 2826036.75 416581.64 2826063.79 416451.78 2826016.05 

881 44600 416544.27 2825991.73 416602.20 2826021.21 416480.70 2825971.22 

882 44650 416567.87 2825947.65 416624.52 2825979.52 416505.21 2825924.52 

883 44700 416593.13 2825904.51 416648.93 2825937.85 416528.75 2825877.73 

884 44750 416618.78 2825861.59 416690.03 2825904.17 416554.43 2825834.77 

885 44800 416644.43 2825818.67 416715.68 2825861.25 416562.91 2825781.59 

886 44850 416670.09 2825775.75 416741.33 2825818.33 416588.56 2825738.67 

887 44900 416695.74 2825732.83 416766.98 2825775.41 416614.21 2825695.76 

888 44950 416721.39 2825689.91 416792.63 2825732.50 416639.86 2825652.84 

889 45000 416747.04 2825647.00 416818.29 2825689.58 416665.52 2825609.92 

890 45050 416772.69 2825604.08 416843.94 2825646.66 416697.18 2825570.59 

891 45100 416798.34 2825561.16 416869.59 2825603.74 416722.83 2825527.67 

892 45150 416824.00 2825518.24 416881.51 2825552.61 416748.48 2825484.76 

893 45200 416849.65 2825475.32 416907.16 2825509.69 416774.13 2825441.84 

894 45250 416875.30 2825432.40 416922.51 2825460.62 416814.37 2825407.64 

895 45300 416900.95 2825389.49 416948.16 2825417.70 416860.61 2825365.37 

896 45350 416926.60 2825346.57 416960.94 2825367.09 416893.13 2825326.56 

897 45400 416952.25 2825303.65 416986.59 2825324.17 416918.78 2825283.64 

898 45450 416977.91 2825260.73 417012.24 2825281.25 416944.43 2825240.72 

899 45500 417003.56 2825217.81 417034.46 2825236.28 416970.08 2825197.80 

900 45550 417028.94 2825174.74 417060.28 2825192.45 416994.99 2825155.54 
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S. 

No. 

Design 

Chainage 

CENTRELINE LEFT RIGHT 

Easting Northing Easting Northing Easting Northing 

901 45600 417051.54 2825130.16 417084.53 2825144.59 417015.81 2825114.53 

902 45645 417067.22 2825088.01 417095.91 2825096.75 417030.87 2825076.92 

 

TRUMPET INTERCHANGE (CH. 0+000-0+600 KM) 

TRUMPET INTERCHANGE (CH. 0+000-0+600 KM) 

S. No.  
TRUMPET LHS PART  TRUMPET RHS PART  

Easting Northing Easting Northing 

1 390577.08 2840768.35 390270.32 2840773.81 

2 390584.39 2840761.52 390269.34 2840763.86 

3 390579.97 2840752.62 390268.67 2840753.88 

4 390575.44 2840743.71 390268.29 2840743.89 

5 390570.92 2840734.79 390268.22 2840733.89 

6 390566.39 2840725.87 390268.48 2840723.90 

7 390561.87 2840716.95 390270.40 2840714.10 

8 390556.96 2840708.25 390274.05 2840704.81 

9 390551.09 2840700.16 390279.30 2840696.31 

10 390544.47 2840692.67 390285.98 2840688.89 

11 390537.17 2840685.84 390293.88 2840682.79 

12 390529.51 2840679.41 390302.75 2840678.20 

13 390521.85 2840672.98 390312.30 2840675.27 

14 390514.20 2840666.55 390322.22 2840674.10 

15 390506.54 2840660.11 390332.19 2840674.72 

16 390498.94 2840653.62 390341.88 2840677.12 

17 390492.10 2840646.34 390350.99 2840681.21 

18 390487.00 2840637.77 390359.44 2840686.55 

19 390483.91 2840628.28 390367.95 2840691.81 

20 390482.99 2840618.34 390376.46 2840697.05 

21 390484.28 2840608.44 390384.98 2840702.29 

22 390487.72 2840599.08 390393.50 2840707.53 

23 390492.90 2840590.53 390402.01 2840712.77 

24 390498.51 2840582.25 390410.53 2840718.01 

25 390504.11 2840573.96 390419.05 2840723.25 

26 390509.35 2840565.45 390427.69 2840728.28 

27 390513.55 2840556.38 390436.49 2840733.03 

28 390517.09 2840547.03 390445.28 2840737.79 

29 390519.94 2840537.44 390454.08 2840742.55 

30 390522.09 2840527.68 390462.88 2840747.30 

31 390523.53 2840517.79 390471.64 2840752.12 

32 390524.26 2840507.82 390480.39 2840756.95 

33 390524.26 2840497.82 390489.1457 2840761.788 

34 390523.55 2840487.85 390497.8991 2840766.623 
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TRUMPET INTERCHANGE (CH. 0+000-0+600 KM) 

S. No.  
TRUMPET LHS PART  TRUMPET RHS PART  

Easting Northing Easting Northing 

35 390522.12 2840477.95 390506.1377 2840767.406 

36 390519.97 2840468.19 390513.4045 2840760.537 

37 390517.13 2840458.60 390520.4921 2840760.274 

38 390513.48 2840449.30 390527.3758 2840767.527 

39 390509.29 2840440.22 390534.2595 2840774.781 

40 390504.98 2840431.20 390541.1432 2840782.035 

41 390500.29 2840422.37 390548.0269 2840789.288 

42 390495.05 2840413.85 390555.1454 2840788.813 

43 390489.20 2840405.74 
  

44 390482.77 2840398.09 
  

45 390475.79 2840390.93 
  

46 390468.30 2840384.31 
  

47 390460.33 2840378.27 
  

48 390451.95 2840372.83 
  

49 390443.18 2840368.02 
  

50 390434.08 2840363.88 
  

51 390424.70 2840360.42 
  

52 390415.09 2840357.67 
  

53 390405.30 2840355.63 
  

54 390395.39 2840354.33 
  

55 390385.41 2840353.76 
  

56 390375.41 2840353.93 
  

57 390365.45 2840354.84 
  

58 390355.59 2840356.49 
  

59 390345.88 2840358.86 
  

60 390336.37 2840361.94 
  

61 390327.11 2840365.72 
  

62 390318.16 2840370.17 
  

63 390309.56 2840375.27 
  

64 390301.37 2840381.00 
  

65 390293.62 2840387.32 
  

66 390286.36 2840394.19 
  

67 390279.63 2840401.58 
  

68 390273.46 2840409.45 
  

69 390267.89 2840417.75 
  

70 390262.95 2840426.44 
  

71 390258.55 2840435.42 
  

72 390254.51 2840444.57 
  

73 390250.57 2840453.76 
  

74 390246.64 2840462.96 
  

75 390242.71 2840472.15 
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TRUMPET INTERCHANGE (CH. 0+000-0+600 KM) 

S. No.  
TRUMPET LHS PART  TRUMPET RHS PART  

Easting Northing Easting Northing 

76 390238.78 2840481.35 
  

77 390234.85 2840490.54 
  

78 390229.33 2840495.98 
  

79 390219.98 2840492.41 
  

80 390210.64 2840488.84 
  

81 390201.30 2840485.27 
  

82 390191.96 2840481.70 
  

83 390182.62 2840478.13 
  

84 390173.28 2840474.55 
  

85 390163.94 2840470.98 
  

86 390154.60 2840467.41 
  

87 390147.32 2840474.16 
  

88 390140.07 2840481.04 
  

89 390136.42 2840488.15 
  

90 390142.77 2840495.87 
  

91 390149.13 2840503.60 
  

92 390153.05 2840512.70 
  

93 390155.73 2840522.33 
  

94 390157.22 2840532.21 
  

95 390157.50 2840542.20 
  

96 390156.58 2840552.15 
  

97 390154.46 2840561.92 
  

98 390151.78 2840571.55 
  

99 390148.97 2840581.15 
  

100 390145.84 2840590.64 
  

101 390142.90 2840600.20 
  

102 390140.17 2840609.82 
  

103 390137.64 2840619.49 
  

104 390135.30 2840629.22 
  

105 390133.17 2840638.99 
  

106 390131.25 2840648.80 
  

107 390129.53 2840658.65 
  

108 390128.01 2840668.54 
  

109 390126.71 2840678.45 
  

110 390125.60 2840688.39 
  

111 390124.71 2840698.35 
  

112 390124.02 2840708.33 
  

113 390123.54 2840718.31 
  

114 390123.27 2840728.31 
  

115 390123.21 2840738.31 
  

116 390123.35 2840748.31 
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TRUMPET INTERCHANGE (CH. 0+000-0+600 KM) 

S. No.  
TRUMPET LHS PART  TRUMPET RHS PART  

Easting Northing Easting Northing 

117 390123.71 2840758.30 
  

118 390124.27 2840768.29 
  

119 390125.04 2840778.26 
  

120 390126.02 2840788.21 
  

INTERCHANGE @12+700 Km _Connecting Road HSC to Ex. NH-06) 

Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) _PKG -01 

INTERCHANGE @12+700 Km _Connecting Road HSC to Ex. NH-06) 

Sr. no. 

Design 

Chainag

e 

CENTRELINE LEFT SIDE RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

1 0.0 398984.5 2844398.0         

2 10.0 398980.3 2844388.9         

3 20.0 398976.1 2844379.8         

4 30.0 398972.0 2844370.7         

5 40.0 398967.8 2844361.6 398982.4 2844355.0 398953.3 2844368.3 

6 50.0 398963.7 2844352.5 398978.2 2844345.9 398949.1 2844359.2 

7 60.0 398959.5 2844343.4 398974.1 2844336.8 398945.0 2844350.1 

8 70.0 398955.4 2844334.3 398969.9 2844327.7 398940.8 2844341.0 

9 80.0 398951.2 2844325.2 398965.8 2844318.6 398936.6 2844331.9 

10 90.0 398947.0 2844316.1 398961.6 2844309.5 398932.5 2844322.8 

11 100.0 398942.9 2844307.0 398957.4 2844300.4 398928.3 2844313.7 

12 110.0 398938.7 2844298.0 398953.3 2844291.3 398924.2 2844304.6 

13 120.0 398934.6 2844288.9 398949.1 2844282.2 398920.0 2844295.5 

14 130.0 398930.4 2844279.8 398945.0 2844273.1 398915.9 2844286.4 

15 140.0 398926.3 2844270.7 398940.8 2844264.0 398911.7 2844277.3 

16 150.0 398922.1 2844261.6 398936.7 2844254.9 398907.6 2844268.2 

17 160.0 398918.0 2844252.5 398932.5 2844245.8 398903.4 2844259.1 

18 170.0 398913.8 2844243.4 398928.3 2844236.7 398899.2 2844250.0 

19 180.0 398909.6 2844234.3 398924.2 2844227.6 398895.1 2844240.9 

20 190.0 398905.5 2844225.2 398920.0 2844218.5 398890.9 2844231.8 

21 200.0 398901.3 2844216.1 398915.9 2844209.4 398886.8 2844222.7 

22 210.0 398897.2 2844207.0 398911.7 2844200.4 398882.6 2844213.6 

23 220.0 398893.0 2844197.9 398907.6 2844191.3 398878.5 2844204.6 

24 230.0 398888.9 2844188.8 398903.4 2844182.2 398874.3 2844195.5 

25 240.0 398884.7 2844179.7 398899.3 2844173.1 398870.2 2844186.4 

26 250.0 398880.5 2844170.6 398895.1 2844164.0 398866.0 2844177.3 

27 260.0 398876.4 2844161.5 398890.9 2844154.9 398861.8 2844168.2 

28 270.0 398872.2 2844152.4 398886.8 2844145.8 398857.7 2844159.1 

29 280.0 398868.1 2844143.3 398882.6 2844136.7 398853.5 2844150.0 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) _PKG -01 

INTERCHANGE @12+700 Km _Connecting Road HSC to Ex. NH-06) 

Sr. no. 

Design 

Chainag

e 

CENTRELINE LEFT SIDE RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

30 290.0 398863.9 2844134.2 398878.5 2844127.6 398849.4 2844140.9 

31 300.0 398859.8 2844125.1 398874.3 2844118.5 398845.2 2844131.8 

 

INTERCHANGE @27+200 Km Ex. NH-06 

Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

INTERCHANGE @27+200 Km Ex. NH-06 Road PROW  

 Sr. 

no. 

Design 

 Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

1 0 405220.8 2835162 405236.0391 2835169.424 405205.5292 2835154.419 

2 10 405225.2 2835153 405240.4523 2835160.45 405209.9424 2835145.445 

3 20 405229.6 2835144 405244.8655 2835151.477 405214.3557 2835136.472 

4 30 405234 2835135 405249.2787 2835142.503 405218.7689 2835127.498 

5 40 405238.4 2835126 405253.692 2835133.53 405223.1821 2835118.525 

6 50 405242.9 2835117 405258.1052 2835124.556 405227.5954 2835109.552 

7 60 405247.3 2835108 405262.5184 2835115.583 405232.0086 2835100.578 

8 70 405251.7 2835099 405266.9317 2835106.61 405236.4218 2835091.605 

9 80 405256.1 2835090 405271.3449 2835097.636 405240.835 2835082.631 

10 90 405260.5 2835081 405275.7581 2835088.663 405245.2483 2835073.658 

11 100 405264.9 2835072 405280.1713 2835079.689 405249.6615 2835064.684 

12 110 405269.3 2835063 405284.5846 2835070.716 405254.0747 2835055.711 

13 120 405273.7 2835054 405288.9978 2835061.742 405258.4879 2835046.737 

14 130 405278.2 2835045 405293.411 2835052.769 405262.9012 2835037.764 

15 140 405282.6 2835036 405297.8242 2835043.795 405267.3144 2835028.79 

16 150 405287 2835027 405302.2375 2835034.822 405271.7276 2835019.817 

17 160 405291.4 2835018 405306.6507 2835025.848 405276.1409 2835010.843 

18 170 405295.8 2835009 405311.0639 2835016.875 405280.5541 2835001.87 

19 180 405300.2 2835000 405315.4847 2835007.883 405284.9573 2834992.914 

20 190 405304.6 2834991 405319.9481 2834998.627 405289.1819 2834984.155 

21 200 405308.7 2834982 405324.3042 2834988.965 405293.0469 2834975.586 

22 210 405312.4 2834973 405328.3423 2834978.817 405296.4048 2834967.155 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

INTERCHANGE @27+200 Km Ex. NH-06 Road PROW  

 Sr. 

no. 

Design 

 Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

23 220 405315.5 2834963 405331.8106 2834968.243 405299.1692 2834958.728 

24 230 405318 2834954 405334.5679 2834957.459 405301.3651 2834950.139 

25 240 405319.8 2834944 405336.6006 2834946.515 405302.984 2834941.423 

26 250 405321 2834934 405337.8998 2834935.46 405304.0186 2834932.619 

27 260 405321.5 2834924 405338.4596 2834924.342 405304.4645 2834923.765 

28 270 405321.3 2834914 405338.2775 2834913.213 405304.3195 2834914.901 

29 280 405320.5 2834904 405337.3545 2834902.12 405303.5844 2834906.067 

30 290 405319 2834894 405335.6945 2834891.113 405302.2623 2834897.301 

31 300 405316.8 2834884 405333.3049 2834880.241 405300.3593 2834888.643 

32 310 405314 2834875 405330.1964 2834869.553 405297.8837 2834880.13 

33 320 405310.6 2834865 405326.3828 2834859.095 405294.8465 2834871.802 

34 330 405306.6 2834856 405321.881 2834848.915 405291.2612 2834863.694 

35 340 405301.9 2834847 405316.711 2834839.057 405287.1438 2834855.843 

36 350 405296.7 2834839 405321.7483 2834822.408 405271.6601 2834855.441 

37 360 405290.9 2834831 405314.8128 2834812.618 405267.0364 2834848.914 

38 370 405284.6 2834823 405307.2405 2834803.312 405261.9882 2834842.71 

39 380 405277.8 2834816 405299.0651 2834794.531 405256.538 2834836.856 

40 390 405270.5 2834809 405290.3229 2834786.314 405250.7098 2834831.378 

41 400 405262.8 2834802 405281.0527 2834778.697 405244.5297 2834826.3 

42 410 405254.7 2834797 405271.2957 2834771.715 405238.025 2834821.646 

43 420 405246.2 2834791 405261.0953 2834765.399 405231.2247 2834817.435 

44 430 405237.3 2834787   

45 440 405228.3 2834783 

46 450 405219 2834779 

47 460 405209.8 2834775 

48 470 405200.5 2834771 

49 480 405191.2 2834767 

50 490 405181.9 2834764 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

INTERCHANGE @27+200 Km Ex. NH-06 Road PROW  

 Sr. 

no. 

Design 

 Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

51 500 405172.6 2834760 

52 510 405163.3 2834756 

53 520 405154.1 2834753 

54 530 405144.8 2834749 

55 540 405135.5 2834745 

56 550 405126.2 2834741 

57 560 405116.9 2834738 

58 570 405107.6 2834734 

59 580 405098.3 2834730 405113.1863 2834693.221 405083.4925 2834767.506 

60 590 405089.1 2834727 405103.9007 2834689.509 405074.2069 2834763.794 

61 600 405079.8 2834723 405094.615 2834685.797 405064.9212 2834760.082 

62 610 405070.5 2834719 405085.3294 2834682.085 405055.6356 2834756.371 

63 620 405061.2 2834716 405076.0438 2834678.374 405046.35 2834752.659 

64 630 405051.9 2834712 405066.7581 2834674.662 405037.0643 2834748.947 

65 640 405042.6 2834708 405057.4725 2834670.95 405027.7787 2834745.235 

66 650 405033.3 2834704 405048.1868 2834667.238 405018.493 2834741.524 

67 660 405024.1 2834701 405038.9012 2834663.527 405009.2074 2834737.812 

68 670 405014.8 2834697 405029.6156 2834659.815 404999.9218 2834734.1 

69 680 405005.5 2834693 405020.3299 2834656.103 404990.6361 2834730.388 

70 690 404996.2 2834690 405005.4767 2834666.32 404986.9181 2834712.748 

71 700 404986.9 2834686 404996.135 2834662.592 404977.6846 2834709.063 

72 710 404977.6 2834682 404986.5467 2834658.841 404968.6472 2834705.528 

73 720 404968.2 2834679 404976.7191 2834655.181 404959.7331 2834702.207 

74 730 404958.8 2834675 404966.8085 2834651.713 404950.7664 2834699.069 

75 740 404949.3 2834672 404956.8526 2834648.449 404941.7176 2834696.104 

76 750 404939.7 2834669 404947.0468 2834645.402 404932.4245 2834693.216 

77 760 404930.2 2834666 404937.4407 2834642.478 404922.8972 2834690.316 

78 770 404920.6 2834663 404927.8827 2834639.572 404913.3202 2834687.404 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

INTERCHANGE @27+200 Km Ex. NH-06 Road PROW  

 Sr. 

no. 

Design 

 Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

79 780 404911 2834661 404918.4785 2834636.682 404903.6066 2834684.419 

80 790 404901.5 2834658 404909.2941 2834633.755 404893.7357 2834681.273 

81 800 404892 2834654 404900.353 2834630.723 404883.7365 2834677.882 

82 810 404882.7 2834651 404891.6811 2834627.526 404873.6442 2834674.16 

83 820 404873.4 2834647 404883.2441 2834624.09 404863.5597 2834670.052 

84 830 404864.3 2834643 404874.9382 2834620.356 404853.6252 2834665.586 

85 840 404855.3 2834639 404866.7709 2834616.328 404843.8565 2834660.768 

86 850 404846.5 2834634 404854.8348 2834618.985 404838.1839 2834648.629 

87 860 404837.9 2834629 404846.7293 2834614.24 404829.0306 2834643.27 

88 870 404829.4 2834623 404838.7984 2834609.208 404820.0744 2834637.588 

89 880 404821.2 2834618 404831.0522 2834603.897 404811.3268 2834631.59 

90 890 404813.1 2834612 404823.5007 2834598.312 404802.799 2834625.283 

91 900 404805.3 2834606 404816.1533 2834592.461 404794.5018 2834618.676 

92 910 404797.7 2834599 404809.0196 2834586.352 404786.4458 2834611.777 

93 920 404790.4 2834592 404802.1085 2834579.991 404778.6413 2834604.594 

94 930 404783.3 2834585 404795.429 2834573.388 404771.0982 2834597.137 

95 940 404776.4 2834578 404788.9895 2834566.551 404763.8263 2834589.416 

96 950 404769.8 2834570 404782.7982 2834559.488 404756.8346 2834581.44 

97 960 404763.5 2834563 404776.822 2834552.172 404750.1584 2834573.268 

98 970 404757.4 2834555 404770.9753 2834544.581 404743.8003 2834565.015 

99 980 404751.5 2834547 404765.2063 2834536.763 404737.6942 2834556.74 

100 990 404745.6 2834539 404759.4584 2834528.763 404731.7726 2834548.498 

101 1000 404739.8 2834530 404753.6774 2834520.633 404725.9632 2834540.329 

102 1010 404734 2834522 404747.8846 2834512.482 404720.1703 2834532.178 

103 1020 404728.2 2834514 404742.0917 2834504.331 404714.3775 2834524.026 

104 1030 404722.4 2834506 404736.2989 2834496.179 404708.5846 2834515.875 

105 1040 404716.6 2834498 404730.5061 2834488.028 404702.7918 2834507.724 

106 1050 404710.9 2834490 404724.7132 2834479.877 404696.9989 2834499.573 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

INTERCHANGE @27+200 Km Ex. NH-06 Road PROW  

 Sr. 

no. 

Design 

 Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

107 1060 404705.1 2834482 404718.9204 2834471.726 404691.2061 2834491.421 

108 1070 404699.3 2834473 404713.1275 2834463.574 404685.4133 2834483.27 

109 1080 404693.5 2834465 404707.3347 2834455.423 404679.6204 2834475.119 

110 1081 404692.8 2834464 404706.7554 2834454.608 404679.0411 2834474.304 

EX. 4 Lane Under Construction Road @Ch. 44+935 Km 

Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

EX. 4 Lane Under Construction Road PROW @Ch. 44+935 Km 

 Sr. 

no. 

Design 

Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

1 0 416360.4 2825622 416367.5 2825648 416353.2 2825595 

2 10 416370 2825619 416377.2 2825646 416362.9 2825593 

3 20 416379.7 2825617 416386.8 2825643 416372.5 2825590 

4 30 416389.3 2825614 416396.5 2825641 416382.2 2825588 

5 40 416399 2825612 416406.1 2825638 416391.9 2825585 

6 50 416408.7 2825609 416415.8 2825636 416401.5 2825582 

7 60 416418.3 2825606 416425 2825633 416411.6 2825580 

8 70 416428.1 2825604 416433.7 2825631 416422.5 2825577 

9 80 416437.9 2825602 416442.1 2825630 416433.7 2825575 

10 90 416447.8 2825601 416450.7 2825628 416445 2825574 

11 100 416457.8 2825600 416459.3 2825628 416456.3 2825573 

12 110 416467.8 2825600 416467.9 2825627 416467.7 2825572 

13 120 416477.8 2825600 416476.5 2825628 416479 2825573 

14 130 416487.8 2825601 416485.1 2825628 416490.4 2825574 

15 140 416497.7 2825602 416493.7 2825629 416501.7 2825575 

16 150 416507.5 2825604 416502.2 2825631 416512.9 2825577 

17 160 416517.3 2825606 416510.6 2825633 416524 2825579 

18 170 416526.9 2825609 416518.9 2825635 416534.9 2825582 

19 180 416536.4 2825612 416527.1 2825638 416545.7 2825586 

20 190 416545.7 2825615 416535.1 2825641 416556.3 2825590 

21 200 416554.9 2825620 416543 2825644 416566.7 2825595 

22 210 416563.8 2825624 416550.7 2825648 416576.9 2825600 

23 220 416572.5 2825629 416558.5 2825653 416586.4 2825605 

24 230 416581.1 2825634 416566.8 2825658 416595.3 2825611 

25 240 416589.6 2825639 416575.4 2825663 416603.8 2825616 

26 250 416598.2 2825644 416583.9 2825668 416612.4 2825621 

27 260 416606.7 2825650 416592.5 2825673 416621 2825626 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

EX. 4 Lane Under Construction Road PROW @Ch. 44+935 Km 

 Sr. 

no. 

Design 

Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

28 270 416615.3 2825655 416601.1 2825678 416629.5 2825631 

29 280 416623.8 2825660 416609.6 2825684 416638.1 2825636 

30 290 416632.4 2825665 416618.4 2825689 416646.6 2825642 

31 300 416641 2825670   

32 310 416649.5 2825675 

33 320 416658.1 2825681 

34 330 416666.6 2825686 

35 340 416675.2 2825691 

36 350 416683.8 2825696 

37 360 416692.3 2825701 

38 370 416700.9 2825707 

39 380 416709.4 2825712 

40 390 416718 2825717 

41 400 416726.5 2825722 

42 410 416735.1 2825727 

43 420 416743.7 2825732 

44 430 416752.2 2825738 

45 440 416760.6 2825743 

46 450 416768.7 2825749 

47 460 416776.2 2825755 

48 470 416783 2825763 416761.9 2825780 416804.1 2825745 

49 480 416789 2825771 416766.2 2825786 416811.8 2825755 

50 490 416794.2 2825779 416770 2825792 416818.4 2825766 

51 500 416798.5 2825788 416773.1 2825799 416823.9 2825778 

52 510 416801.9 2825798 416775.6 2825806 416828.2 2825790 

53 520 416804.3 2825807 416777.3 2825813 416831.3 2825802 

54 530 416805.8 2825817 416778.4 2825820 416833.1 2825815 

55 540 416806.2 2825827 416778.7 2825827 416833.7 2825827 

56 550 416805.7 2825837 416778.3 2825834 416833 2825840 

57 560 416804.1 2825847 416777.2 2825842 416831.1 2825853 

58 570 416801.6 2825857 416775.4 2825849 416827.8 2825865 

59 580 416798.1 2825866 416772.8 2825856 416823.5 2825877 

60 590 416793.9 2825875 416769.3 2825863 416818.6 2825888 

61 600 416789.4 2825884 416765 2825871 416813.7 2825897 

62 610 416784.7 2825893 416760.4 2825880 416809 2825906 

63 620 416780 2825902 416755.7 2825889 416804.4 2825915 

64 630 416775.4 2825911 416751 2825898 416799.7 2825924 

65 640 416770.7 2825920 416746.4 2825907 416795.1 2825932 

66 650 416766.1 2825928 416741.7 2825916 416790.4 2825941 

67 660 416761.4 2825937 416737.1 2825925 416785.8 2825950 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

EX. 4 Lane Under Construction Road PROW @Ch. 44+935 Km 

 Sr. 

no. 

Design 

Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

68 670 416756.8 2825946 416732.2 2825934 416781.5 2825958 

69 680 416752.6 2825955 416727.4 2825944 416777.7 2825966 

70 690 416748.7 2825964 416723.1 2825955 416774.4 2825974 

71 700 416745.4 2825974 416719.3 2825965 416771.5 2825982 

72 710 416742.5 2825983 416716 2825976 416769 2825991 

73 720 416740.1 2825993 416713.2 2825987 416766.9 2825999 

74 730 416738.2 2826003 416711.1 2825998 416765.3 2826008 

75 740 416736.7 2826013 416709.4 2826010 416764.1 2826016 

76 750 416735.8 2826023 416708.4 2826021 416763.3 2826025 

77 760 416735.4 2826033 416707.9 2826032 416762.9 2826033 

78 770 416735.5 2826043 416708 2826044 416762.9 2826042 

79 780 416736 2826053 416708.6 2826055 416763.4 2826051 

80 790 416736.8 2826063 416709.3 2826065 416764.2 2826061 

81 800 416737.6 2826073 416710.2 2826075 416765 2826071 

82 810 416738.4 2826083 416711 2826085 416765.8 2826080 

83 820 416739.2 2826093 416711.8 2826095 416766.6 2826090 

84 830 416740 2826103 416712.6 2826105 416767.4 2826100 

85 840 416740.8 2826113 416713.4 2826115 416768.2 2826110 

86 850 416741.6 2826123 416714.2 2826125 416769 2826120 

87 860 416742.4 2826133 416715 2826135 416769.9 2826130 

88 870 416743.3 2826143 416715.8 2826145 416770.7 2826140 

89 880 416744.1 2826152 416716.7 2826155 416771.5 2826150 

90 890 416744.9 2826162 416717.5 2826165 416772.3 2826160 

91 900 416745.7 2826172 416718.3 2826175 416773.1 2826170 

92 905 416746.1 2826177 416718.7 2826180 416773.5 2826175 

 

Additional PROW for development of Existing Road @Ch. 6+400 Km 

 

Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

Additional PROW for development of Existing Road @Ch. 6+400 Km 

 Sr. 

no. 

Design 

 

Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

1 560 394089.44 2845191.8 394065.18 2845212.4     

2 570 394095.91 2845199.5 394071.17 2845220.4     

3 580 394102.37 2845207.1 394077.51 2845228.2     

4 590 394108.83 2845214.7 394084.21 2845235.6     

5 600 394115.29 2845222.4 394091.28 2845242.7     

6 610 394121.75 2845230 394098.72 2845249.5 394134.17 2845219.5 
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Coordinate System - Universal Transverse Mercator (UTM)-WGS84 (Zone 46N) 

Additional PROW for development of Existing Road @Ch. 6+400 Km 

 Sr. 

no. 

Design 

 

Chainage 

CENTRELINE LEFT SIDE  RIGHT SIDE 

Easting Northing Easting Northing Easting Northing 

7 620 394128.21 2845237.6 394106.52 2845256 394140.66 2845227.1 

8 630 394134.68 2845245.3 394114.71 2845262.2 394146.35 2845235.4 

9 640 394141.14 2845252.9 394123.3 2845268 394151.21 2845244.4 

10 650 394147.56 2845260.6 394131.49 2845273 394155.7 2845254.3 

11 660 394152.86 2845269 394137.16 2845276.8 394160.42 2845265.3 

12 670 394156.37 2845278.4 394142.31 2845282.1 394163.34 2845276.5 

13 680 394157.96 2845288.2 394146.41 2845288.9 394164.55 2845287.8 

14 690 394157.56 2845298.2 394148.88 2845297 394164.11 2845299.1 

15 700 394155.27 2845307.9 394148.54 2845306 394161.99 2845309.9 

16 710 394152.51 2845317.5 394145.78 2845315.6 394159.24 2845319.5 

17 720 394149.75 2845327.2 394143.02 2845325.2 394156.48 2845329.1 

18 730 394147.28 2845336.8 394140.33 2845336 394154.23 2845337.7 

19 740 394148.24 2845346.7 394141.58 2845348.9 394154.9 2845344.5 

20 750 394153.25 2845355.3 394148.11 2845360 394158.4 2845350.5 

21 760 394160.03 2845362.6 394154.89 2845367.4 394165.18 2845357.9 

22 770 394166.81 2845370 394161.67 2845374.7 394171.96 2845365.2 

23 780 394173.59 2845377.3 394168.45 2845382.1 394178.74 2845372.6 

24 790 394180.37 2845384.7 394175.23 2845389.4 394185.52 2845379.9 

25 800 394187.15 2845392 394182 2845396.8 394192.3 2845387.3 
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SCHEDULE – B 

(See Clause 2.1) 

DEVELOPMENT OF THE PROJECT HIGHWAY 

1. Development of the Project Highway 

The Project Highway shall generally follow the alignment plan specified in Annex-

III of Schedule-A, unless otherwise specified by the Authority. Notwithstanding 

anything to the contrary contained in this Agreement or IRC: SP:84, the proposed 

plan & profile, locations of different structures/drains/service & slip road/RE walls, 

Chainage of different structures/drains/service & slip road/RE walls, length of 

different structures/drains/service & slip road/RE walls etc. of the project highway 

as indicated in the Schedule A, Schedule B, Schedule C and their Annexures shall 

be treated as minimum requirement. Based on site/design requirement, the 

Concessionaire shall finalize their Detailed Designs (Development stage) 

including plan & profile of the project highway as described in this Schedule-B 

and in Schedule-C and submit the same to Authority & Independent Engineer for 

its Consent/Approval and Safety Audit by Safety Auditor, before the start of the 

execution of project.  

The Concessionaire shall, at its own cost and expense, deploy grading, paving 

and compaction equipment fitted with Machine Guidance & Control System 

(MGCS) for finishing of all grades including Embankment, Subgrade, GSB, WMM, 

DBM/DLC & BC/SMA/PQC. The Machine Guidance & Control System used by 

the Concessionaire shall be capable of delivering accuracy as per the applicable 

IRC specifications. During the construction period, the concessionaire shall furnish 

all the physical Progress Data (All types of Surface Grading Data, Compaction, 

Temperature Data, etc.) obtained through Machine Control and Guidance 

System/CMS to Authority & Independent Engineer for monitoring of construction 

on daily basis. These digital data and desired output shall be made available at 

the location (Server/Cloud) finalised by Authority’. 

NHIDCL reserves the right to check/verify design calculations and drawings of all 

components of the stretch of National Highway including the structures falling 

within the scope of work. The Concessionaire shall be required to furnish all data 

pertaining to detailed designs, drawings, calculations, Design Basis Report, input 

files of Design Software used in the project, etc. to the Authority and/or the 

Independent Engineer free of cost within a time as specified by the Authority 

and/or the Independent Engineer. 
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2. Rehabilitation and Augmentation 

Rehabilitation and augmentation shall include Four lane road with Paved 

shoulders configuration & Six Lane structures including approaches as described 

in Annex-I of this Schedule-B and in Schedule-C. 

3. Specifications & Standards 

The Project Highway shall be designed and constructed in conformity with the 

specifications and standards set forth in Annex-I of Schedule-D. 
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ANNEX – I 

 (Schedule-B) 

Description of the Project 

1. DEVELOPMENT OF THE PROJECT HIGHWAY 

The Project Highway shall generally follow the alignment plan specified in Annex-

III of Schedule-A, unless otherwise specified by the Authority. Notwithstanding 

anything to the contrary contained in this Agreement or IRC: SP:84, the proposed 

plan & profile, locations of different structures/drains/service & slip road/RE walls, 

Chainage of different structures/drains/service & slip road/RE walls, length of 

different structures/drains/service & slip road/RE walls etc. of the project highway 

as indicated in the Schedule A, Schedule B, Schedule C and their Annexures shall 

be treated as minimum requirement. Based on site/design requirement, the 

Concessionaire shall finalize their Detailed Designs (Development stage) 

including plan & profile of the project highway as described in this Schedule-B 

and in Schedule-C and submit the same to Authority & Independent Engineer for 

its Consent/Approval and Safety Audit by Safety Auditor, before the start of the 

execution of project.  

The concessionaire/contractor shall, at its own cost and expense adopt 

Automated & Intelligent Machine aided Construction (AI-MC) for execution of the 

project in line with MoRTH circular No. RW/NH-33044/31/2024-

S&R(P&B)(Computer No. 245397) dt. 23.06.2025 The Concessionaire shall, at its 

own cost and expense, deploy grading, paving and compaction equipment fitted 

with Machine Guidance & Control System (MGCS) for finishing of all grades 

including Embankment, Subgrade, GSB/CTSB, WMM/CTB, DBM/DLC & 

BC/SMA/PQC. The Machine Guidance & Control System used by the 

Concessionaire shall be capable of delivering accuracy as per the applicable IRC 

specifications and MoRTH circular No. RW/NH-33044/31/2024-

S&R(P&B)(Computer No. 245397) dt. 23.06.2025. During the construction period, 

the Concessionaire shall furnish all the physical Progress Data (All types of 

Surface Grading Data, Compaction, Temperature Data, etc.) obtained through 

Machine Control and Guidance System/CMS to Authority & Independent Engineer 

for monitoring of construction on daily basis. These digital data and desired output 

shall be made available at the location (Server/Cloud) finalised by Authority. 

NHIDCL reserves the right to check/verify design calculations and drawings of all 

components of the stretch of National Highway including the structures falling 

within the scope of work. The Concessionaire shall be required to furnish all data 

pertaining to detailed designs, drawings, calculations, Design Basis Report, input 

files of Design Software used in the project, etc. to the Authority and/or the 
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Independent Engineer free of cost within a time as specified by the Authority 

and/or the Independent Engineer 

1.1. Width of Carriageway 

1.1.1. Four lane road with paved shoulders configuration & four/six Lane structures 

including approaches shall be undertaken. The paved carriageway shall be 18.0 

metre for four laning (including paved shoulder of 1.5m and kerb shyness) and & 

25m for Six laning (including paved shoulder of 1.5m and kerb shyness). The 

earthen shoulder shall be 1.5 metre on valley side for main carriageway and both 

sides for ramps/loops in case of embankment. 

1.1.2. In built-up sections/areas the width of paved carriageway shall be 18.0 metre for 

four laning (including paved shoulder of 1.5m and kerb shyness). 

The project road is passing through the built-up areas as given below: 

S. 

No. 

Existing 

Chainage (km) 

Design Chainage 

(km) Length 

(km) 

Side 
Village 

name 
From To From To 

(LHS / RHS 

/ Both) 

Nil 

1.1.3. Except as otherwise provided in this Agreement, the width shall be adjusted to fit 

into appropriate plans and cross sections developed in accordance with TCS 

enclosed. 

1.1.4. The entire cross-sectional elements shall be accommodated in the 

available/proposed ROW. If required, suitable retaining structures shall be 

provided to accommodate the highway cross-section within the 

available/proposed ROW. The details of such section are mentioned in Schedule-

B. Retaining structures over and above the quantities mentioned in Sch-B shall 

not constitute a Change of Scope up to the positive variation of 10% of the Scope. 

1.1 Width of Median 

1.2.1 The width of median including kerb shyness shall be 5.0 metre with Flushed 

median (With turfing on either side) for all the sections including built up section. 

1.2.2 The metal beam (Thrie-beam) crash barrier shall be provided on either side of 

median side.  

1.2.3. Deleted  

1.2.4. A suitable anti-glare measures shall be proposed. (Clause No. 2.5.6 IRC:SP:84) 
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2. GEOMETRIC DESIGN & GENERAL FEATURES OF PROJECT HIGHWAY 

2.1. General: Geometric design and general features of the Project Highway shall be 

in accordance with Section 2 of the Manual. Intermediate sight distance (desirable 

minimum sight distance) shall be followed for design of all summit vertical curves 

and Headlight Sight Distance for all Valley curves including structures as well as 

highways. 

2.2. Design Speed: The project road shall be designed for 80 Kmph considering High 

Speed Corridor.  

2.3. Improvement of the existing road geometrics 

2.3.1. The existing road geometrics shall be improved as per the codal provisions. In the 

following sections, where improvement of the existing road geometrics to the 

prescribed standards is not possible, the existing road geometrics shall be 

improved to the extent possible within the given right of way and appropriate safety 

measures shall be provided in form of road signs, pavement markings etc. 

The deficient stretches are as follows. 

Sr. 

No. 

Stretch  (Design Chainage) (km) Type of 

deficiency 
Remarks 

From To 

Nil 

2.3.2. The entire cross-sectional elements shall be accommodated in the 

available/proposed ROW. If required, suitable full height retaining structures shall 

be provided to accommodate the highway cross section within the available/ 

proposed ROW. The details of such sections are mentioned in Schedule-B. 

Retaining structures over and above the quantities mentioned in Sch-B shall not 

constitute a Change of Scope up to the positive variation of 10% of the Scope. 

2.3.3. Realignments 

The existing road shall improve to the standards as specified in the Manual at the 

following locations: 

Sr. 

No. 

Existing Chainage (km) Design Chainage (km)   Length 

(km) From  To  From  To  

 Nil 

2.3.4. Bypasses 

The existing road shall be bypassed to the standards as specified in the Manual 

at the following locations: 
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Sr. 

No. 

Name of 

Bypass 

Existing Chainage(km) Design  Chainage (km) Length 

(km) From  To  From To  

Nil 

2.4. Right of Way 

Details of the Right of Way along Project Highways are given in Annex-II of 

Schedule-A. 

2.5. Type of shoulders 

2.5.1. The Design Specification of paved  shoulder shall conform to the requirements 

specified in Paragraph 5.10 of the Manual. 

2.5.2. Paved shoulders and the edge strip on median side shall be of same specification 

and pavement composition as of main carriageway. 

2.5.3. Deleted 

2.5.4. Deleted 

2.5.5. In open country, paved shoulders of 1.5m width shall be provided. 

2.5.6. The Design Specification of earthen shoulder shall conform to the requirements 

specified in Paragraph 5.11 of the Manual. 

2.5.7. The earthen shoulder of 1.5m width shall be provided with top 150 mm with well 

graded naturals and moorum gravel crust stones or combination thereof, 

confirming to Clause 401 of MoRTH specification.  

2.6. Lateral and Vertical Clearance at Underpasses 

2.6.1. In case of VUP/ LVUP/ SVUP, the proposed structure, the finish road level in VUP/ 

LVUP/ SVUP shall be kept 150 mm above the ground level/service road/ cross 

road (whichever is higher) to ensure that these VUP/ LVUP/ SVUP don’t become 

water accumulation points. (Clause No. 2.10 IRC: SP:84) 

2.6.2. The vertical and horizontal clearance at the underpasses shall be as per Clause 

2.10.2 of the Manual. The provision of guardrails/crash barriers shall be as per 

clause 2.10.1 of the Manual. 
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2.7. Lateral and vertical clearances at Overpasses 

2.7.1. Lateral and vertical clearances for overpasses shall be as per paragraph 2.11 

of the Manual.  

2.7.2. Lateral Clearance: The width of the opening at the Overpasses shall be as 

follows: 

Main Carriageway 

Sr. 

No. 

Location Chainage 

(km) 

No. of 

Spans 
Span/opening (m) Remarks 

1 6+557 

1 

1 

1 

25 

40 

25 

VOP 

2 7+100 2 18.50 Overpass 

3 9+850 2 18.50 VOP 

4 10+135 2 18.50 VOP 

5 18+650 

1 

1 

1 

25 

40 

25 

VOP 

6 21+792 2 
18.50 (Skew Length-

19.246m) 
Overpass 

7 22+595 2 
18.50 (Skew Length-

21.362m) 
Overpass 

8 28+685 

1 

1 

1 

30 

40 

30 

VOP 

9 29+675 

1 

1 

1 

30 

40 

30 

VOP 

10 31+770 2 18.50 VOP 

11 32+160 2 
18.50 (Skew Length-

21.815m) 
VOP 

12 32+640 

1 

1 

1 

30 

40 

30 

VOP 

13 36+680 

1 

1 

1 

40 

40 

40 

VOP 

14 42+140 

1 

1 

1 

30 

40 

30 

VOP 
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Sr. 

No. 

Location Chainage 

(km) 

No. of 

Spans 
Span/opening (m) Remarks 

15 42+240 

1 

1 

1 

30 

40 

30 

VOP 

16 42+560 2 18.50 VOP 

17 45+520 2 
18.50 (Skew Length-

18.913m) 
Overpass 

For Interchanges 

Interchanges CH. 0+000Km 

Sr. 

No. 

Location Chainage 

(km) 

No. of 

Spans 
Span / opening (m) Remarks 

 Nil 

Interchanges CH. 12+700 Km 

Sr. 

No. 

Location Chainage 

(km) 

No. of 

Spans 
Span / opening (m) Remarks 

 Nil 

Interchanges CH. 27+170 Km 

Sr. 

No. 

Location Chainage 

(km) 

No. of 

Spans 
Span / opening (m) Remarks 

1 0+000 (Rotary) 1 30.00 VOP 

2 0+284 (Rotary) 1 30.00 VOP 

Interchanges CH. 44+935 Km 

Sr. 

No. 

Location Chainage 

(km) 

No. of 

Spans 
Span / opening (m) Remarks 

1 0+000 (Rotary) 1 30.00 VOP 

2 0+284 (Rotary) 1 30.00 VOP 

2.8. Service Roads/Slip Roads/Connecting Roads: 

2.8.1. Service Road: The height of embankment of service road shall confirm to clause 

4.2.1 of the Manual. 

2.8.2. The Service Roads/Cross Roads shall be constructed at the locations and for the 

lengths indicated below: 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 45 of 272 

S. No. 

Design Chainage 

(Km) 
Length 

Paved 

Carriageway 

width 

including 

shyness (m) 

Total 

Length 

(m) 

Cross Road 

Name 
Remarks 

From To LHS RHS 

1. 0+000 0+802 802  3.75 802 
Cross Road No 

1 

MCW Chainage 

From 0+750 to 

1+500  

2. 0+000 0+083  83 3.75 83 
Cross Road No 

2 

Interchange @ 

0+000 km Ramp-03 

Chainage From 

0+000 to 0+050 

3. 0+000 0+804 804  3.75 804 
Cross Road No 

3 

MCW Chainage 

From 6+160 to 

6+800 

4. 0+000 0+240 240  3.75 240 

Cross Road No 

4 

MCW Chainage 

From 6+400 to 

6+560 

5. 0+320 0+571  251 3.75 251 

MCW Chainage 

From 6+400 to 

6+560 

6. 0+000 0+763 763  3.75 762 
Cross Road No 

5 

MCW Chainage 

From 6+600 to 

7+100 

7. 0+000 0+274  274 3.75 274 
Cross Road No 

6 

MCW Chainage 

From 21+000 to 

21+200 

8. 0+000 0+207 207  3.75 207 
Cross Road No 

7 

MCW Chainage 

From 15+700 to 

15+900 

9. 0+000 0+339  339 2 X 8.5 339 
Approach road 

to NH-06 

MCW Chainage At 

12+700 

(MCW – Main carriageway, LHS – Left Hand Side and RHS – Right Hand Side) 

2.8.3. The Parking bays shall be provided along service road.  

Sr. 

No. 

Design Chainage of Parking Bay Remarks 

LHS Service Road RHS Service Road 

1 Nil 

2.8.4. Slip Road: The height of embankment of slip road shall confirm to clause 4.2.1 

of the Manual.  
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The Slip roads shall be constructed at the locations and for the lengths indicated 

below: 

Sr. 

No. 

Design 

Chainage (km) 

Length 

(km) Paved Carriageway Width 

including shyness (m) 

Total 

(Km) 
Remarks 

From To LHS RHS 

Nil 

(MCW – main carriageway, LHS – Left Hand Side and RHS – Right Hand Side) 

2.8.5. A Separator Between Main Carriageway and Service/Slip Road  

A separator along with pedestrian railing between main carriageway and 

service/slip road shall be provided to prevent the pedestrians, local vehicles and 

animals entering the highway. 

Sr. 

No. 

Design Chainage (Km) Length of Separator (km) 

Total Remarks 

From To LHS RHS 

Nil 

(MCW – main carriageway, LHS – Left Hand Side and RHS – Right Hand Side) 

Note: 

i. Above length of the service/slip roads is minimum specified. The actual length of 

the service/slip/connecting roads shall be determined by the Concessionaire in 

accordance with the approved plan & profile and design approved from the 

Independent Engineer. Any increase/ decrease up to 5 percent length from the 

length specified in this Clause of Schedule-B shall not constitute a CoS. 

ii. The Acceleration, deceleration lane, right turning storage lane, entry/exit lanes 

shall be constructed in addition to length given in above table and shall be deemed 

to be part of the scope and no Change of Scope shall be considered for the same.  

iii. Any structures falling  within acceleration/deceleration lane /taper shall be 

constructed to the required width. This increase in width shall not be treated as 

change of scope. 

2.9. Grade Separated Structures  

Grade separated structures shall be constructed as per Clause 2.13 of the Manual. 

Proposed levels at structure locations as shown in plan & profile specified in 

Annex-III of Schedule-A are minimum requirement and only for guidance and any 
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increase in levels shall not constitute any change of scope. Entry/Exit arrangement 

from main carriageway shall be 50m before/after the start/end of approach road 

to grade separator i.e., start/end of valley curve (Clause No. 2.12.2.2 IRC:SP:84). 

RCC barrier shall start from start of valley curve and end after grade separator at 

end of valley curve. 

The sub-structure shall be continued in the median portion with RCC barrier 

wherever superstructure has not been proposed in median portion. (Clause 7 .1 

(vii) IRC: SP: 84). 

Where, crash barrier  on the median side is not continuous along the project 

highway, 50m long MBCB Safety barriers on median side shall be provided on 

both sides approaches of the structures. MBCB provided towards median side of 

each of the structure shall be joined on ends in semi-circular shape. (Clause No. 

4.3.5 and 4.9, IRC 119).  

Where crash barrier on the shoulder sides are not continuous along the project 

highway, 50m long MBCB Safety barriers on shoulder side shall be provided on 

both sides approaches of the bridge/ structures or till 3m embankment height 

whichever is more. 

2.5m/1.5m/0.75m wide footpaths shall be provided at grade intersection below 

structures for each direction of pedestrian movement (refer fig 3.1 to 3.6 IRC: 

SP:84). 

The requisite particulars are given below: 

2.9.1. Vehicle Overpass (VOP)/Overpasses 

For Main Carriageway 

Sr. 

No. 

Design 

Chainag

e (km) 

LHS 

Roadwa

y Width 

(m) 

RHS 

Roadwa

y Width 

(m) 

Super 

Structur

e 

Provisio

n in 

Median 

Span Arrangement 

(m) 

Minimum 

Vertical 

Clearanc

e (m) 

Skew 

Angle 

(°) 

Remark

s 

1 6+557 As per GAD Yes 1 x 25 + 1 x 40 + 1 

x 25 

5.5 
  

2 7+100 Yes 2 x 18.50 5.5 
  

3 9+850 Yes 2 x 18.50 5.5 
  

4 10+135 Yes 2 x 18.50 5.5 
  

5 18+650 Yes 1 x 25 + 1 x 40 + 1 

x 25 

5.5 
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Sr. 

No. 

Design 

Chainag

e (km) 

LHS 

Roadwa

y Width 

(m) 

RHS 

Roadwa

y Width 

(m) 

Super 

Structur

e 

Provisio

n in 

Median 

Span Arrangement 

(m) 

Minimum 

Vertical 

Clearanc

e (m) 

Skew 

Angle 

(°) 

Remark

s 

6 21+792 Yes 2 X 18.50 (Skew 

Length-19.246 m) 

5.5 16 
 

7 22+595 Yes 2 X 18.50 (Skew 

Length-21.362 m) 

5.5 30 
 

8 28+685 Yes 1 x 30 + 1 x 40 + 1 

x 30  

(Skew Length-

30.789+ 

41.052+30.789 m) 

5.5 13 
 

9 29+675 Yes 1 x 30 + 1 x 40 + 1 

x 30 

(Skew Length-

32.839+ 

43.785+32.839 m) 

5.5 24 
 

10 31+770 Yes 2 x 18.50 5.5 
  

11 32+160 Yes 2 X 18.50 (Skew 

Length-21.815 m) 

5.5 32 
 

12 32+640 Yes 1 x 30 + 1 x 40 + 1 

x 30 

5.5 
  

13 36+680 Yes 3 x 40 (Skew 

Length- 43.141 m) 

5.5 22 
 

14 42+140 Yes 1 x 30 + 1 x 40 + 1 

x 30 

(Skew Length-

31.729+42.305+31.

729 m) 

5.5 19 
 

15 42+240 Yes 1 x 30 + 1 x 40 + 1 

x 30 

5.5 
  

16 42+560 Yes 2 x 18.50 5.5 
  

17 45+520 Yes 2 X 18.50 (Skew 

Length-18.913 m) 

5.5 12 
 

For Interchanges 

Sr. 

No. 

Design 

Chainage 

(km)  

LHS 

Roadway 

Width 

(m) 

RHS 

Roadway 

Width 

(m)  

Super 

Structure 

Provision 

in Median 

Span 

Arrangemen

t (m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle 

(°) 

Remarks  

Interchange at Ch 0+000 
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Sr. 

No. 

Design 

Chainage 

(km)  

LHS 

Roadway 

Width 

(m) 

RHS 

Roadway 

Width 

(m)  

Super 

Structure 

Provision 

in Median 

Span 

Arrangemen

t (m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle 

(°) 

Remarks  

 Nil 

Interchange at Ch 12+700 

 Nil 

Interchange at Ch 27+170 

1 0+000 As per GAD - 1X30 5.5 - Rotary  

2 0+284 As per GAD - 1X30 5.5 - Rotary 

Interchange at Ch 44+935 

3 0+000 As per GAD - 1X30 5.5  Rotary  

4 0+284 As per GAD - 1X30 5.5  Rotary 

 

Note: The connecting spans between viaducts and Overpasses in the Ramps of 

Interchanges is in the scope of the Concessionaire. 

2.9.2. Vehicular Underpasses (VUP) 

For Main Carriageway 

Sr. 

No. 

Design 

Chainage 

(km) 

LHS 

Roadway 

`Width (m) 

RHS 

Roadway 

Width (m) 

Super 

Structure 

Provision 

in Median 

Span 

Arrangement 

(m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle (°) 
Remarks 

1 0+275 15.10 15.10 No 6 x 45 5.5 

- VUP 

cum 

Viaduct 

2 12+700 15.10  15.10  No 1 x 33.40 5.5 -  

3 13+200 

13.50 

(Skew 

Width-

20.175m) 

13.50 

(Skew 

Width-

20.175m

) 

No 

1 x 30 

(Skew 

Length-

44.830m) 

5.5 48  

4 15+700 

15.10 

(Skew 

Widt-

17.102m) 

15.10 

(Skew 

Widt-

17.102m

) 

No 

1 x 20 

(Skew 

Length-

22.651m) 

5.5 28  

5 21+378 15.10 15.10 No 1 x 65 5.5  -  

6 25+545 

13.50 

(Skew 

Widt-

14.666m) 

13.50 

(Skew 

Widt-

No 

1 x 35 

(Skew 

Length-

38.023m) 

5.5 23  
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Sr. 

No. 

Design 

Chainage 

(km) 

LHS 

Roadway 

`Width (m) 

RHS 

Roadway 

Width (m) 

Super 

Structure 

Provision 

in Median 

Span 

Arrangement 

(m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle (°) 
Remarks 

14.666m

) 

2.9.3. Light Vehicular Underpasses (LVUP) 

Main Carriageway 

Sr. 

No. 

Design 

Chainage 

(Km) 

LHS 

Roadway     

Width (m) 

RHS 

Roadway    

Width (m) 

Super 

Structure 

Provision 

in Median 

Span 

Arrangement 

(m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle (°) 
Remarks 

1 11+860 

1 x 15.10 

(Skew 

Width-

15.437m) 

1 x 15.10 

(Skew 

Width-

15.437m) 

- 

1X12 

(Skew 

Length-

12.268m) 

4 12 - 

2 39+600 

1 x 15.10 

(Skew 

Width-

16.529m) 

1 x 15.10 

(Skew 

Width-

16.529m) 

- 

1X12 

(Skew 

Length-

13.136m) 

4 24 - 

2.9.4. Small Vehicular Underpasses (SVUP)/Utility Underpasses 

Sr. 

No. 

Design 

Chainage 

(km) 

LHS 

Roadway 

Width(m) 

RHS 

Roadway 

Width(m) 

Super 

Structure 

Provision 

in Median 

Span 

Arrangement 

(m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle 

(°) 

Remarks 

1 7+700 1 x 15.10 1 x 15.10 - 1X7  4  -   

2 10+270 1 x 15.10 1 x 15.10 - 1X7 4  - 

(Umsawrian

g Spring) 

The Existing 

CC cross 

roads must 

be 

developed 

with a 

minimum 

vertical 

clearance of 

4.0 m from 

the soffit 

Level. 

3 11+185 1 x 15.10 1 x 15.10 - 1X7 4 - - 
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Sr. 

No. 

Design 

Chainage 

(km) 

LHS 

Roadway 

Width(m) 

RHS 

Roadway 

Width(m) 

Super 

Structure 

Provision 

in Median 

Span 

Arrangement 

(m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle 

(°) 

Remarks 

4 12+275 1 x 15.10 1 x 15.10 - 1X7 4  -   -  

5 13+385 

1 x 13.50 

(Skew 

Width-

14.366m

) 

1 x 13.50 

(Skew 

Width-

14.366m

) 

- 

1X7 (Skew 

Length-

7.449m) 

4 20 - 

6 14+720 

1 x 15.10 

(Skew 

Width-

18.214m

) 

1 x 15.10 

(Skew 

Width-

18.214m

) 

- 

1X7 (Skew 

Length-

8.444m) 

4 34   

7 17+360 1 x 15.10 1 x 15.10 - 1X7 4     

8 20+330 1 x 13.50 1 x 13.50 - 1X7 4     

9 30+247 

1 x 15.10 

(Skew 

Width-

18.005m

) 

1 x 15.10 

(Skew 

Width-

18.005m

) 

- 

1X7 (Skew 

Length-

8.347m) 

4 33   

1

0 
30+465 

1 x 15.10 

(Skew 

Width-

20.008m

) 

1 x 15.10 

(Skew 

Width-

20.008m

) 

- 

1X7 (Skew 

Length-

9.275m) 

4 41   

1

1 
30+686 1 x 15.10 1 x 15.10 - 1X45 4   

Utility 

Underpass 

1

2 
31+500 1 x 15.10 1 x 15.10 - 1X7 4     

1

3 
33+210 1 x 13.50 1 x 13.50 - 1X30 4   

Utility 

Underpass  

1

4 
36+880 1 x 15.10 1 x 15.10 - 1X30 4   

Utility 

Underpass 

1

5 
40+677 1 x 13.50 1 x 13.50 - 1X45 4   

Utility 

Underpass 

1

6 
42+660 1 x 13.50 1 x 13.50 - 1X30 4   

Utility 

Underpass 
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2.9.5. Cattle and Pedestrian underpasses  

Sr. 

No. 

Design 

Chainage 

(Km) 

LHS 

Roadway     

Width (m) 

RHS 

Roadway    

Width (m) 

Super 

Structure 

Provision 

in Median 

Span 

Arrangement 

(m) 

Minimum 

Vertical 

Clearance 

(m) 

Skew 

Angle (°) 
Remarks 

Nil 

2.9.6. Interchanges (IC) 

Sr. 

No. 

Design 

Chainage 

(km) 

Name of Structure 

Span 

Arrangement 

(m) 

Total 

Width 

(m) 

Typical 

Cross 

Section 

Remarks 

1 0+000 VUP cum Viaduct As Per GAD 
Interchange-

01 

2 12+700 VUP with Ramp As Per GAD 
Interchange-

02 

3 27+170 
Elongated Elevated 

Rotary 
As Per GAD 

Interchange-

03 

4 44+935 
Elongated Elevated 

Rotary 
As Per GAD 

Interchange-

04 

Note: Layout, Geometric Design and Typical Cross Sections of Interchange are included 

in Annexure to Schedule-B.  

2.9.7. Details of Ramps, Crossroads and Connecting Roads at Interchanges (IC) 

Sr. 

No. 

Carriageway Widths 

including Kerb 

Shyness (m) 

Length 

(m) 

Description of Ramps, 

Crossroads and Connecting 

Roads 

Remarks 

1 9.5 1541 Ramp-01 

Interchange-01 

At Km 0+000 

2 9.5 1630 Ramp-02 

3 9.5 364 Ramp-03 

4 9.5 444 Loop 

5 2X8.5 1211 Existing Road NH-06  

6 9.5 658 Ramp-01 
Interchange-02 

At Km 12+700 
7 9.5 665 Ramp-02 

8 2X8.5 339 Along Existing Road NH-06 

9 12 547 Rotary 
Interchange-03 

At Km 27+170 
10 9.5 2098 Ramp-01 

11 9.5 2151 Ramp-02 
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Sr. 

No. 

Carriageway Widths 

including Kerb 

Shyness (m) 

Length 

(m) 

Description of Ramps, 

Crossroads and Connecting 

Roads 

Remarks 

12 9.5 582 Ramp-03 

13 9.5 590 Ramp-04 

14 10 1081 Existing Road NH-06 

15 12 547 Rotary 

  Interchange-04 

At Km 44+935 

16 9.5 1700 Ramp-01 

17 9.5 1627 Ramp-02 

18 9.5 590 Ramp-03 

19 9.5 567 Ramp-04 

20 2X8.5 905 Existing Road  

Note: Layout, Geometric Design and Typical Cross Sections of Interchange are included 

in Annexure to Schedule-B. 

2.10 Typical Cross Section (TCS) of the Project Highway  

The Project Highway shall involve the new construction of a four-lane 

configuration with paved shoulders in greenfield alignment. It will be a controlled-

access facility, with entry and exit points strategically limited to prevent congestion 

and ensure a high-speed corridor. Service roads will be provided at selected 

locations. Typical cross sections required to be developed in different sections of 

the Project Highway are given below: 

Sr. 

No. 

Design 

Chainage 

From 

Design 

Chainage 

To 

Length 

(m) 
TCS Type TCS Description 

1 0+000 0+100 100 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

2 0+100 0+140 40 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

3 0+140 0+410 270 
VUP cum 

Viaduct 
VUP cum Viaduct 

4 0+410 0+460 50 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

5 0+460 0+500 40 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

6 0+500 0+520 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 
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Sr. 

No. 

Design 

Chainage 

From 

Design 

Chainage 

To 

Length 

(m) 
TCS Type TCS Description 

7 0+520 0+540 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

8 0+540 0+580 40 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

9 0+580 0+600 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

10 0+600 1+020 420 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

11 1+020 1+040 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

12 1+040 1+080 40 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

13 1+080 1+100 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

14 1+100 1+120 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

15 1+120 1+220 100 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

16 1+220 1+240 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

17 1+240 1+260 20 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

18 1+260 1+300 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

19 1+300 1+320 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

20 1+320 1+440 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

21 1+440 1+460 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

22 1+460 1+480 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 
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23 1+480 1+505 25 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

24 1+505 1+515 10 Viaduct Viaduct 

25 1+515 1+540 25 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

26 1+540 1+580 40 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

27 1+580 1+600 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

28 1+600 1+660 60 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

29 1+660 1+680 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

30 1+680 1+690 10 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

31 1+690 1+850 160 Viaduct Viaduct 

32 1+850 1+880 30 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

33 1+880 1+900 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

34 1+900 2+260 360 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

35 2+260 2+280 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

36 2+280 2+420 140 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

37 2+420 2+440 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

38 2+440 2+460 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 
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39 2+460 2+560 100 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

40 2+560 2+640 80 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

41 2+640 2+660 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

42 2+660 2+700 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

43 2+700 2+840 140 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

44 2+840 2+860 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

45 2+860 2+960 100 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

46 2+960 2+980 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

47 2+980 3+020 40 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

48 3+020 3+030 10 MNB Minor Bridge 

49 3+030 3+060 30 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

50 3+060 3+080 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

51 3+080 3+140 60 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

52 3+140 3+180 40 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

53 3+180 3+220 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

54 3+220 3+240 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

55 3+240 3+260 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 
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56 3+260 3+280 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

57 3+280 3+480 200 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

58 3+480 3+500 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

59 3+500 3+520 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

60 3+520 3+540 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

61 3+540 3+680 140 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

62 3+680 3+800 120 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

63 3+800 3+820 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

64 3+820 3+860 40 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

65 3+860 3+900 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

66 3+900 4+280 380 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

67 4+280 4+300 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

68 4+300 4+320 20 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

69 4+320 4+350 30 Viaduct Viaduct 

70 4+350 4+480 130 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

71 4+480 4+540 60 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

72 4+540 4+550 10 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 
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73 4+550 4+590 40 Viaduct Viaduct 

74 4+590 4+620 30 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

75 4+620 4+680 60 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

76 4+680 4+720 40 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

77 4+720 4+870 150 Viaduct Viaduct 

78 4+870 4+940 70 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

79 4+940 4+980 40 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

80 4+980 5+020 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

81 5+020 5+340 320 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

82 5+340 5+360 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

83 5+360 5+380 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

84 5+380 5+400 20 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

85 5+400 5+440 40 Viaduct Viaduct 

86 5+440 5+480 40 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

87 5+480 5+540 60 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

88 5+540 5+560 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

89 5+560 5+580 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 
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90 5+580 5+630 50 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

91 5+630 5+650 20 Viaduct Viaduct 

92 5+650 5+680 30 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

93 5+680 5+700 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

94 5+700 5+760 60 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

95 5+760 5+800 40 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

96 5+800 5+820 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

97 5+820 5+840 20 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

98 5+840 6+060 220 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

99 6+060 6+100 40 Viaduct Viaduct 

100 6+100 6+120 20 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

101 6+120 6+160 40 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

102 6+160 6+180 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

103 6+180 6+200 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

104 6+200 6+360 160 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

105 6+360 6+440 80 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

106 6+440 7+220 780 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 
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107 7+220 7+263 43 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

108 7+263 7+277 14 MNB Minor Bridge 

109 7+277 7+300 23 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

110 7+300 7+420 120 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

111 7+420 7+480 60 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

112 7+480 7+500 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

113 7+500 7+520 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

114 7+520 7+540 20 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

115 7+540 7+560 20 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

116 7+560 7+580 20 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

117 7+580 7+600 20 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

118 7+600 7+640 40 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

119 7+640 7+680 40 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

120 7+680 7+696 16 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

121 7+696 7+704 8 SVUP SVUP 

122 7+704 7+760 56 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 
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123 7+760 7+780 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

124 7+780 7+800 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

125 7+800 7+826 26 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

126 7+826 8+665 839 Viaduct Viaduct 

127 8+665 8+820 155 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

128 8+820 8+950 130 Viaduct Viaduct 

129 8+950 9+020 70 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

130 9+020 9+065 45 Viaduct Viaduct 

131 9+065 9+100 35 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

132 9+100 9+205 105 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

& One Retaining wall) New Construction 

133 9+205 9+250 45 Viaduct Viaduct 

134 9+250 9+300 50 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

& One Retaining wall) New Construction 

135 9+300 9+340 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

136 9+340 9+360 20 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

137 9+360 9+380 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

138 9+380 9+400 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

& One Retaining wall) New Construction 

139 9+400 9+420 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 
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140 9+420 9+440 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

141 9+440 9+820 380 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

142 9+820 9+860 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

143 9+860 10+140 280 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

144 10+140 10+220 80 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

145 10+220 10+265 45 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

146 10+265 10+275 10 SVUP SVUP 

147 10+275 10+320 45 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

148 10+320 10+420 100 Viaduct Viaduct 

149 10+420 10+500 80 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

150 10+500 10+520 20 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m) New Construction Section 

151 10+520 10+540 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

152 10+540 10+560 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

153 10+560 10+575 15 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

154 10+575 10+585 10 Viaduct Viaduct 

155 10+585 10+640 55 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

156 10+640 10+840 200 TCS-14 

4 - Lane Divided Highway (Both side 

Retaining wall in high Emb.) New 

Construction 
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157 10+840 11+140 300 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

158 11+140 11+180 40 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

159 11+180 11+189 9 SVUP SVUP 

160 11+189 11+260 71 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

161 11+260 11+300 40 TCS-14 

4 - Lane Divided Highway (Both side 

Retaining wall in high Emb.) New 

Construction 

162 11+300 11+320 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

163 11+320 11+400 80 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

164 11+400 11+760 360 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

165 11+760 11+854 94 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

166 11+854 11+866 12 LVUP LVUP 

167 11+866 11+940 74 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

168 11+940 12+100 160 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

169 12+100 12+160 60 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

170 12+160 12+220 60 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

171 12+220 12+271 51 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

172 12+271 12+279 8 SVUP SVUP 

173 12+279 12+400 121 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

174 12+400 12+480 80 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 
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175 12+480 12+500 20 MNB Minor Bridge 

176 12+500 12+683 183 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

177 12+683 12+717 34 VUP VUP 

178 12+717 12+940 223 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

179 12+940 13+000 60 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

180 13+000 13+120 120 MJB Major Bridge 

181 13+120 13+160 40 TCS-14A 

6 - Lane Divided Highway (Both side 

Retaining wall in high Emb.) New 

Construction 

182 13+160 13+180 20 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

183 13+180 13+220 40 VUP VUP 

184 13+220 13+380 160 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

185 13+380 13+390 10 SVUP SVUP 

186 13+390 13+440 50 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

187 13+440 13+520 80 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

188 13+520 13+540 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

189 13+540 13+720 180 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

190 13+720 13+740 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

191 13+740 13+760 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

192 13+760 13+840 80 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 
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193 13+840 13+860 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

194 13+860 13+880 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

195 13+880 14+160 280 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

196 14+160 14+180 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

197 14+180 14+240 60 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

198 14+240 14+260 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

199 14+260 14+280 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

200 14+280 14+400 120 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

201 14+400 14+420 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m, One side Filling 3m to 7m) New 

Construction 

202 14+420 14+440 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

203 14+440 14+540 100 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

204 14+540 14+716 176 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

205 14+716 14+724 8 SVUP SVUP 

206 14+724 14+860 136 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

207 14+860 15+220 360 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

208 15+220 15+240 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m, One side Filling 3m to 7m) New 

Construction 

209 15+240 15+540 300 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 
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210 15+540 15+690 150 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

211 15+690 15+710 20 VUP VUP 

212 15+710 15+800 90 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

213 15+800 15+840 40 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

214 15+840 15+860 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

215 15+860 15+880 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

216 15+880 15+940 60 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

217 15+940 16+000 60 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

218 16+000 16+020 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

219 16+020 16+220 200 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

220 16+220 16+340 120 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

221 16+340 16+380 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m, One side Filling 3m to 7m) New 

Construction 

222 16+380 16+460 80 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

223 16+460 16+520 60 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m, One side Filling 3m to 7m) New 

Construction 

224 16+520 16+540 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

225 16+540 16+620 80 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

226 16+620 16+760 140 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 
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227 16+760 16+780 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

228 16+780 16+880 100 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

229 16+880 16+900 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

230 16+900 17+060 160 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

231 17+060 17+140 80 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

232 17+140 17+180 40 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

233 17+180 17+356 176 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

234 17+356 17+364 8 SVUP SVUP 

235 17+364 17+400 36 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m) New Construction Section 

236 17+400 17+420 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

237 17+420 17+500 80 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

238 17+500 17+760 260 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

239 17+760 17+840 80 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

240 17+840 17+880 40 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

241 17+880 17+900 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

242 17+900 17+920 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 
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243 17+920 17+940 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

244 17+940 17+960 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

245 17+960 17+980 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

246 17+980 18+000 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

247 18+000 18+020 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

248 18+020 18+060 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

249 18+060 18+080 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

250 18+080 18+100 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

251 18+100 18+140 40 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

252 18+140 18+160 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

253 18+160 18+180 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

254 18+180 18+220 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

255 18+220 18+860 640 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

256 18+860 18+880 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

257 18+880 18+900 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

258 18+900 18+920 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m, One side Filling 3m to 7m) New 

Construction 
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259 18+920 18+940 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

260 18+940 18+980 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

261 18+980 19+000 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

262 19+000 19+080 80 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

263 19+080 19+120 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

264 19+120 19+140 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

265 19+140 19+240 100 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

266 19+240 19+260 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

267 19+260 19+380 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

268 19+380 19+400 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

& One Retaining wall) New Construction 

269 19+400 19+420 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

270 19+420 19+440 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

271 19+440 19+460 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

272 19+460 19+500 40 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

273 19+500 19+520 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

274 19+520 19+540 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 
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275 19+540 19+640 100 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

276 19+640 19+660 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

277 19+660 19+680 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

278 19+680 19+700 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

279 19+700 19+720 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

280 19+720 19+740 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

281 19+740 19+760 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

282 19+760 19+780 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

283 19+780 19+820 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

284 19+820 19+840 20 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

285 19+840 19+860 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

286 19+860 19+880 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

287 19+880 19+920 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

288 19+920 19+940 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

289 19+940 19+960 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

290 19+960 19+980 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 
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291 19+980 20+040 60 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

292 20+040 20+080 40 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

293 20+080 20+120 40 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

294 20+120 20+140 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

295 20+140 20+260 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

296 20+260 20+300 40 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

297 20+300 20+326 26 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

298 20+326 20+334 8 SVUP SVUP 

299 20+334 20+536 202 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

300 20+536 20+560 24 MNB Minor Bridge 

301 20+560 20+640 80 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

302 20+640 20+920 280 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

303 20+920 20+960 40 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

304 20+960 20+980 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

305 20+980 21+140 160 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

306 21+140 21+160 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

307 21+160 21+180 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 
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308 21+180 21+200 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

309 21+200 21+300 100 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

310 21+300 21+320 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

311 21+320 21+345 25 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

312 21+345 21+410 65 VUP VUP 

313 21+410 21+440 30 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

314 21+440 21+460 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

315 21+460 21+500 40 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

316 21+500 21+520 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

317 21+520 21+560 40 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

318 21+560 21+580 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

319 21+580 21+620 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

320 21+620 21+640 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

321 21+640 21+660 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

322 21+660 21+680 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

323 21+680 21+720 40 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

324 21+720 21+740 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 
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325 21+740 21+760 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

326 21+760 21+780 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

327 21+780 21+820 40 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

328 21+820 21+920 100 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

329 21+920 21+940 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

330 21+940 21+980 40 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

331 21+980 22+000 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

332 22+000 22+020 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

333 22+020 22+100 80 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

334 22+100 22+120 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

335 22+120 22+640 520 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

336 22+640 22+660 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

337 22+660 22+700 40 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

338 22+700 22+740 40 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

339 22+740 22+760 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 
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340 22+760 22+780 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

341 22+780 22+840 60 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

342 22+840 22+860 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

343 22+860 22+900 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

344 22+900 22+920 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

345 22+920 22+960 40 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

346 22+960 22+980 20 Viaduct Viaduct 

347 22+980 23+040 60 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

348 23+040 23+060 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

349 23+060 23+100 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

350 23+100 23+160 60 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

351 23+160 23+180 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

352 23+180 23+200 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

353 23+200 23+220 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

354 23+220 23+380 160 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

355 23+380 23+415 35 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

356 23+415 23+425 10 Viaduct Viaduct 
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357 23+425 23+460 35 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

358 23+460 23+480 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

359 23+480 23+500 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

360 23+500 23+520 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

361 23+520 23+540 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

362 23+540 23+560 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

363 23+560 23+760 200 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

364 23+760 23+780 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

365 23+780 23+820 40 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

366 23+820 23+900 80 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

367 23+900 23+920 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

368 23+920 23+940 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

369 23+940 24+060 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

370 24+060 24+120 60 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

371 24+120 24+200 80 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

372 24+200 24+220 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 
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373 24+220 24+260 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

374 24+260 24+310 50 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

375 24+310 24+330 20 MNB Minor Bridge 

376 24+330 24+360 30 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

377 24+360 24+400 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

378 24+400 24+420 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

379 24+420 24+440 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

380 24+440 24+480 40 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

381 24+480 24+500 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

382 24+500 24+540 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

383 24+540 24+680 140 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

384 24+680 24+700 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

385 24+700 24+720 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

386 24+720 24+740 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

387 24+740 24+775 35 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

388 24+775 24+785 10 MNB Minor Bridge 
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389 24+785 24+810 25 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

390 24+810 24+820 10 MNB Minor Bridge 

391 24+820 24+880 60 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

392 24+880 24+960 80 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

393 24+960 24+980 20 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

394 24+980 25+040 60 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

395 25+040 25+060 20 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

396 25+060 25+100 40 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

397 25+100 25+140 40 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

398 25+140 25+185 45 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

399 25+185 25+300 115 Viaduct Viaduct 

400 25+300 25+528 228 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

401 25+528 25+563 35 VUP VUP 

402 25+563 25+580 17 TCS-3A 
6 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

403 25+580 25+600 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

404 25+600 26+940 1340 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

405 26+940 26+960 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

406 26+960 27+000 40 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 
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407 27+000 27+020 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

408 27+020 27+940 920 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

409 27+940 28+040 100 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

410 28+040 28+060 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

411 28+060 28+100 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

412 28+100 28+140 40 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

413 28+140 28+180 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

414 28+180 28+200 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

415 28+200 28+280 80 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

416 28+280 28+320 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

417 28+320 28+340 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

418 28+340 28+360 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

419 28+360 28+480 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

420 28+480 28+500 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

421 28+500 28+540 40 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 
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422 28+540 28+560 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

423 28+560 28+820 260 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

424 28+820 28+840 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

425 28+840 28+860 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

426 28+860 28+900 40 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

427 28+900 28+940 40 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

428 28+940 28+960 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

429 28+960 28+980 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

430 28+980 29+100 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

431 29+100 29+160 60 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

432 29+160 29+320 160 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

433 29+320 29+340 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

434 29+340 29+380 40 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

435 29+380 29+400 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

436 29+400 29+420 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

437 29+420 29+480 60 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 80 of 272 

Sr. 

No. 

Design 

Chainage 

From 

Design 

Chainage 

To 

Length 

(m) 
TCS Type TCS Description 

438 29+480 29+500 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

439 29+500 29+520 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

440 29+520 29+540 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

441 29+540 29+560 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

442 29+560 29+580 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

443 29+580 29+600 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

444 29+600 29+620 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

445 29+620 29+640 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

446 29+640 29+880 240 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

447 29+880 29+900 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

448 29+900 29+940 40 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

449 29+940 30+020 80 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

450 30+020 30+040 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

451 30+040 30+060 20 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

452 30+060 30+243 183 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

453 30+243 30+251 8 SVUP SVUP 
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454 30+251 30+460 209 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

455 30+460 30+470 10 SVUP SVUP 

456 30+470 30+660 190 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

457 30+660 30+710 50 
Utility 

Underpass 
Utility Underpass 

458 30+710 30+740 30 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

459 30+740 30+760 20 TCS-1A 

6 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

460 30+760 30+960 200 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

461 30+960 30+980 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

462 30+980 31+000 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

463 31+000 31+020 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

464 31+020 31+040 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

465 31+040 31+200 160 TCS-14 

4 - Lane Divided Highway (Both side 

Retaining wall in high Emb.) New 

Construction 

466 31+200 31+240 40 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

467 31+240 31+300 60 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

468 31+300 31+360 60 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

469 31+360 31+496 136 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

470 31+496 31+504 8 SVUP SVUP 
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471 31+504 31+540 36 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

472 31+540 31+560 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

473 31+560 31+580 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

474 31+580 31+620 40 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

475 31+620 32+340 720 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

476 32+340 32+360 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

477 32+360 33+040 680 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

478 33+040 33+060 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

479 33+060 33+080 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

480 33+080 33+095 15 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

481 33+095 33+105 10 MNB Minor Bridge 

482 33+105 33+160 55 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

483 33+160 33+195 35 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

484 33+195 33+225 30 
Utility 

Underpass 
Utility Underpass 

485 33+225 33+250 25 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

486 33+250 33+570 320 
MJB cum 

Viaduct 
Major Bridge cum Viaduct 

487 33+570 33+600 30 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 
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488 33+600 33+620 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

489 33+620 33+640 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

490 33+640 33+700 60 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

491 33+700 34+140 440 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

492 34+140 34+160 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

493 34+160 34+180 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

494 34+180 34+200 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

495 34+200 34+260 60 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

496 34+260 34+460 200 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

497 34+460 34+500 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

498 34+500 34+540 40 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

499 34+540 34+580 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

500 34+580 34+600 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

501 34+600 34+620 20 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

502 34+620 34+820 200 Viaduct Viaduct 

503 34+820 34+840 20 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 
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504 34+840 34+860 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

505 34+860 34+940 80 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

506 34+940 34+960 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

507 34+960 35+006 46 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

508 35+006 35+454 448 
MJB cum 

Viaduct 
Major Bridge cum Viaduct 

509 35+454 35+480 26 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

510 35+480 35+500 20 TCS-1A 

6 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

511 35+500 35+700 200 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

512 35+700 35+800 100 Viaduct Viaduct 

513 35+800 35+820 20 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

514 35+820 35+840 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

515 35+840 35+880 40 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

516 35+880 35+900 20 TCS-3 
4 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

517 35+900 35+920 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

518 35+920 35+960 40 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

519 35+960 35+980 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

520 35+980 36+000 20 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 
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521 36+000 36+020 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

522 36+020 36+040 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

523 36+040 36+820 780 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

524 36+820 36+840 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

525 36+840 36+865 25 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

526 36+865 36+895 30 
Utility 

Underpass 
Utility Underpass 

527 36+895 36+920 25 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

528 36+920 36+940 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

529 36+940 37+080 140 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

530 37+080 37+100 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

531 37+100 37+130 30 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

532 37+130 37+150 20 Viaduct Viaduct 

533 37+150 37+200 50 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

534 37+200 37+240 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

535 37+240 37+320 80 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

536 37+320 37+360 40 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

537 37+360 37+400 40 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 
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538 37+400 37+420 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

539 37+420 37+540 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

540 37+540 37+560 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

541 37+560 37+600 40 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

542 37+600 37+620 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

543 37+620 37+640 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

544 37+640 37+680 40 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

545 37+680 37+705 25 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

546 37+705 38+026 321 
MJB cum 

Viaduct 
Major Bridge cum Viaduct 

547 38+026 38+060 34 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

548 38+060 38+080 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

549 38+080 38+100 20 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

550 38+100 38+220 120 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

551 38+220 38+240 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

552 38+240 38+260 20 TCS-3A 
6 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

553 38+260 38+280 20 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 87 of 272 

Sr. 

No. 

Design 

Chainage 

From 

Design 

Chainage 

To 

Length 

(m) 
TCS Type TCS Description 

554 38+280 38+300 20 TCS-3A 
6 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

555 38+300 38+320 20 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

556 38+320 38+340 20 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

557 38+340 38+360 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

558 38+360 38+380 20 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

559 38+380 38+620 240 Viaduct Viaduct 

560 38+620 38+640 20 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

561 38+640 38+660 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

562 38+660 38+960 300 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

563 38+960 39+000 40 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

564 39+000 39+240 240 Viaduct Viaduct 

565 39+240 39+320 80 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

566 39+320 39+340 20 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

567 39+340 39+360 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

568 39+360 39+380 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

569 39+380 39+400 20 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

570 39+400 39+420 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 
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571 39+420 39+580 160 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

572 39+580 39+600 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

573 39+600 39+620 20 LVUP LVUP 

574 39+620 39+635 15 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

575 39+635 39+645 10 MNB Minor Bridge 

576 39+645 39+700 55 TCS-17A 
6- Lane Divided Highway for 

VUP/LVUP/Viaduct Approach Road 

577 39+700 39+720 20 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

578 39+720 39+740 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

579 39+740 40+000 260 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

580 40+000 40+020 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

581 40+020 40+040 20 TCS-9A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

582 40+040 40+060 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

583 40+060 40+080 20 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

584 40+080 40+105 25 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

585 40+105 40+150 45 Viaduct Viaduct 

586 40+150 40+180 30 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

587 40+180 40+200 20 TCS-1A 

6 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 
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588 40+200 40+220 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

589 40+220 40+240 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

590 40+240 40+260 20 TCS-7A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

591 40+260 40+280 20 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

592 40+280 40+335 55 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

593 40+335 40+345 10 Viaduct Viaduct 

594 40+345 40+435 90 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

595 40+435 40+445 10 Viaduct Viaduct 

596 40+445 40+480 35 TCS-14A 

6 - Lane Divided Highway (Both side 

Retaining wall in high Emb.) New 

Construction 

597 40+480 40+520 40 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

598 40+520 40+540 20 TCS-3A 
6 - Lane Divided Highway (Partial F 3m to 

7m, C<3m ) New Construction Section 

599 40+540 40+560 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

600 40+560 40+620 60 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

601 40+620 40+640 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

602 40+640 40+650 10 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

603 40+650 40+700 50 
Utility 

Underpass 
Utility Underpass 
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604 40+700 40+720 20 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

605 40+720 40+740 20 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

606 40+740 40+780 40 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

607 40+780 40+800 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

608 40+800 40+820 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

609 40+820 40+840 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

610 40+840 40+865 25 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

611 40+865 40+875 10 Viaduct Viaduct 

612 40+875 40+940 65 TCS-13A 
6 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

613 40+940 41+020 80 TCS-13 
4 - Lane Divided Highway (One Breast wall 

&  One Retaining wall) New Construction 

614 41+020 41+100 80 TCS-9 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting 3m to 7m) 

New Construction Section 

615 41+100 41+120 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

616 41+120 41+240 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

617 41+240 41+273 33 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

618 41+273 41+288 15 MNB Minor Bridge 

619 41+288 41+340 52 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

620 41+340 41+400 60 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 
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621 41+400 41+420 20 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

622 41+420 41+440 20 TCS-8A 

6 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

623 41+440 41+620 180 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

624 41+620 41+640 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

625 41+640 41+660 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

626 41+660 41+980 320 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

627 41+980 42+020 40 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

628 42+020 42+040 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

629 42+040 42+060 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

630 42+060 42+080 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

631 42+080 42+600 520 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

632 42+600 42+620 20 TCS-10A 
6 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

633 42+620 42+645 25 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

634 42+645 42+675 30 
Utility 

Underpass 
Utility Underpass 

635 42+675 42+700 25 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

636 42+700 42+720 20 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

637 42+720 42+743 23 TCS-2A 
6 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 
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638 42+743 42+763 20 MNB Minor Bridge 

639 42+763 42+780 17 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

640 42+780 42+800 20 TCS-6A 

6 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

641 42+800 42+820 20 TCS-5A 
6 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

642 42+820 42+920 100 TCS-11A 

6 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

643 42+920 42+980 60 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

644 42+980 43+100 120 Viaduct Viaduct 

645 43+100 43+140 40 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

646 43+140 43+160 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

647 43+160 43+380 220 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

648 43+380 43+400 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

649 43+400 43+420 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

650 43+420 43+520 100 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

651 43+520 43+540 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

652 43+540 43+580 40 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

653 43+580 43+600 20 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 
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654 43+600 43+680 80 TCS-5 
4 - Lane Divided Highway (Filling Height 

3m to 7m) New Construction Section 

655 43+680 43+700 20 TCS-11 

4 - Lane Divided Highway (One side 

Retaining Wall, One side filling 3m to 7m) 

New Construction 

656 43+700 43+740 40 TCS-6 

4 - Lane Divided Highway (One side Filling 

<3m,One side Filling 3m to 7m) New 

Construction 

657 43+740 43+780 40 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

658 43+780 43+820 40 MNB Minor Bridge 

659 43+820 43+860 40 TCS-17 
6- Lane Divided Highway for MNB/MJB 

Approach Road 

660 43+860 43+880 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

661 43+880 43+900 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

662 43+900 44+020 120 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

663 44+020 44+040 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

664 44+040 44+060 20 TCS-4 
4 - Lane Divided Highway (Filling Height 

<3m) New Construction Section 

665 44+060 44+080 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 

666 44+080 44+100 20 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

667 44+100 44+380 280 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

668 44+380 44+400 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

669 44+400 44+420 20 TCS-2 
4 - Lane Divided Highway (Partial Cut/Fill 

<3m ) New Construction Section 

670 44+420 44+440 20 TCS-1 

4 - Lane Divided Highway Cutting Section 

(Cutting Height < 3m) New Construction 

Section 
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671 44+440 44+460 20 TCS-7 

4 - Lane Divided Highway with Breast wall 

on one side (One side Filling <3m) New 

Construction 

672 44+460 45+360 900 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

673 45+360 45+420 60 TCS-8 

4 - Lane Divided Highway with Breast wall 

on one side (One side Cutting <3m) New 

Construction Section 

674 45+420 45+645 225 TCS-10 
4 - Lane Divided Highway (Both sides 

Breast wall) New Construction 

      45645.0 M   

Note:  

1. Any variations in the lengths of various TCS as specified in the Table 2.10 shall not 

constitute a Change of Scope.  

2. Lengths mentioned in the above list for cross section types concerned to structures are 

inclusive of structure length. 

3. RE wall to be provided for full height on all structures.  

4. Toe wall to be provided where ROW is restricted and water bodies along the proposed 

highway on the sections specified in Schedule-B. 

5. Chainage may be adjusted according to location of structures as per Site conditions. 

6. Carriageway width tapering shall be provided 1 in 50 as per manual Clause 2.5.4        

7. Intermediate Sight Distance (Desirable Minimum Sight Distance) shall be followed for 

design of all summit vertical curves and Headlight Sight Distance for all Valley Curves 

including structures as well as highways. 

8. A utility corridor, along with earthen Drain/ Lined drain/Covered Drain as per TCS shall 

be accommodated in the ROW.  

2. Intersections and Grade Separated Intersections  

All at-grade intersections and grade separated intersections shall be as per 

Section 3 of the Manual. Existing at-grade intersections shall be improved to the 

prescribed standards. 
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The service road pavement composition shall be continued on crossroads of the 

intersections for the length specified for at-grade and grade separated 

intersections. 

Properly designed intersections shall be provided at the locations and of types and 

features given in the tables below: 

(a) At-grade intersections Major Junctions:  

Improvement of major junctions shall be carried out at the following locations: 

Sr. 

No. 

Design 

Chainage 

(Km) 

Type of 

Junction 

Leads to Median 

Opening 

Category 

of 

Cross 

Road 

Carriageway 

Width (m) 

of crossroad 

Length of 

crossroad to 

be developed 

Left Right LHS RHS 

1. Nil 

(b) Minor Intersections: 

Sr. 

No. 

Design 

Chainage 

(Km) 

Type of 

Junction 

Leads to Median 

Opening 

Category 

of 

Cross 

Road 

Carriageway 

Width (m) 

of crossroad 

Length of 

crossroads 

to be 

developed 

Left Right LHS RHS 

Nil 

Note: 

1. "Typical Layout as per type Designs for Intersections on National Highways, 1992, 

Geometric Design and Typical Cross Sections of Major Junction is included in 

Annexure – IV to schedule-B." 

2. Type of Junction to be improved as per Manual. (clause No. 3.2.5 IRC: SP:84) 

3. The Concessionaire shall take up ‘Detailed Engineering study’ to ascertain further 

details of all intersections and treatment of the intersections shall be designed in 

accordance with the latest guidelines mentioned out in section-3 of the Manual. 

Auxiliary lanes including storage, acceleration and deceleration lane along with 

physical islands to be provided. 

The cross road at the junctions which are having a level difference from the main 

carriageway, are to be improved at the level of main carriageway for the length of 30 

metre and then to be merged with the cross road at the gradient not more than 1:50.  

4. For minor / major layout for left-in / left out arrangement with physical islands with 

hazard marking. Where there is space constraint to provide physical islands, the effect 

of junction kept wide opened can be avoided by ghost island with marking.  

5. U-turn facility shall be created. (Fig. 3.7 of manual). 
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3.1. At-Grade Intersections below Grade Separators/interchanges: These shall be 

provided as given at para 2.9 of this Annexure-I of Schedule B (Clause No. 3.4.7 

of IRC: SP:84) 

S. 

No. 

Design 

Chainag

e (Km) 

Junctio

n Type 
Leads to 

U-Turn 

provisio

n in 

Viaduct 

Spans 

Categor

y of 

Cross 

Road 

Carriagewa

y Width of 

Cross Road 

(m) 

Length of 

Cross 

Road to 

be 

Develope

d (m) 

(T, Y, +) Left Right LHS RHS 

1 0+232 + To Village To Village No VR 3.75 50 50 

2 0+229 + To Village To Village No VR 3.75 50 50 

3 6+557 + To Village To Village No VR 3.75 50 50 

4 7+095 + To Village To Village No VR 3.75 50 50 

5 7+700 + To Village To Village No VR 3.75 50 50 

6 9+850 + To Village To Village No VR 3.75 50 50 

7 10+135 + To Village To Village No VR 3.75 50 50 

8 10+270 + To Village To Village No VR 3.75 50 50 

9 11+185 + To Village To Village No VR 3.75 50 50 

10 11+860 + To Village To Village No VR 5.50 50 50 

11 12+275 + To Village To Village No VR 3.75 50 50 

12 12+700* + To Village To Airport No NH-06 7 50 50 

13 13+200 + To Village To Village No NH-06 7.0 50 50 

14 13+385 + To Village To Village No VR 3.50 50 50 

15 14+720 + To Village To Village No VR 3.75 50 50 

16 15+700 + To Village To Village No VR 3.5 50 50 

17 17+360 + To Village To Village No VR 3.75 50 50 

18 18+650 + To Village To Village No VR 3.75 50 50 

19 20+330 + To Village To Village No VR 3.75 50 50 

20 21+378 + To Village To Village No VR 3.75 50 50 

21 21+792 + To Village To Village No VR 3.75 50 50 

22 22+595 + To Village To Village No VR 3.75 50 50 

23 25+545 + To Village To Village No VR 7.5 50 50 

24 28+685 + To Village To Village No VR 3.75 50 50 

25 29+675 + 

To 

Maphlon

g 

To 

Maphlon

g 

No 
MDR-

30 
5 50 50 

26 30+247 + To Village To Village No VR 3.75 50 50 

27 30+461 + To Village To Village No VR 3 50 50 

28 31+500 + To Village To Village No VR 3 50 50 

29 31+770 + To Village To Village No VR 3.5 50 50 

30 32+160 + To Village To Village No VR 3.5 50 50 

31 32+640 + To Village To Village No VR 3.5 50 50 
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S. 

No. 

Design 

Chainag

e (Km) 

Junctio

n Type 
Leads to 

U-Turn 

provisio

n in 

Viaduct 

Spans 

Categor

y of 

Cross 

Road 

Carriagewa

y Width of 

Cross Road 

(m) 

Length of 

Cross 

Road to 

be 

Develope

d (m) 

(T, Y, +) Left Right LHS RHS 

32 36+680 + To Village To Village No VR 3.5 50 50 

33 39+600 + To Village To Village No VR 5.5 50 50 

34 42+140 + To Village To Village No VR 3.5 50 50 

35 42+240 + To Village To Village No VR 3.75 50 50 

36 42+560 + To Village To Village No VR 3.5 50 50 

37 44+940 + To Village To Village No VR 3.0 50 50 

38 45+100 + To Village To Village No VR 5.50 50 50 

39 45+520 + To Village To Village No VR 3.5 50 50 

*Note- The contractor shall develop the approach road from Interchange at Km 0+000, 

12+700, 27+170 & 44+935 upto existing NH06/Roads as 4- Lane + PS configuration for the 

length of 1211m, 339m, 1081m & 905m & new junction forming at both ends are to be 

developed. 

Note:  

1. The Concessionaire shall take up ‘Detailed Engineering study’ to ascertain further 

details of all intersections and treatment of the intersections shall be designed in 

accordance with the latest guidelines mentioned out in Section 3 of manual  

2. Junction improvement under grade separators shall be carried out as per manual with 

proper entry/exit to crossroads and slip/service road, etc. Auxiliary lanes including 

storage, acceleration and deceleration lane along with physical islands to be provided 

3. Location of grade-separated structures are indicative. Exact location should be decided 

in consultation with Independent Engineer. The list of above major & minor junctions is 

indicative only and any additional junctions required in the Project Highway shall have 

to be constructed by the Contractor in consultation with the Independent Engineer. 

However, no change of scope on account of additional junction will be accepted 

4. Only Entry or Exit shall be designed at any location (provision of entry/exit by ghost 

island not permitted).  

5. Intersection Layout, Entry/Exit, Right Turning Lane, U-Turns, Geometric Design and 

Typical Cross Sections of Interchange are included in Annexure to schedule-B." 

6. For cross road drainage facility new HP culverts on cross / approach roads shall be 

constructed. 
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7. Improvement of culverts/drain up to 50m on the cross/connecting roads on Major & 

Minor junctions shall be in the scope of contractor. 

8. The cross road at junctions shall be regraded to attain similar gradient as per MoRTH 

standards & Type Designs for Intersections on National Highways, whichever is more 

& repaved by existing paved material. 

4. Road Embankment and Cut Section 

Construction of road embankment/cuttings shall conform to the Specifications and 

Standards given in Section 4 of the manual. Notwithstanding anything to the 

contrary contained in this Agreement or manual, the difference of the proposed 

profile and the existing ground level of the project highway as indicated in the 

Annexure-III of Schedule A shall be treated as minimum requirement.  

The Concessionaire shall design the alignment plans and profiles of the project 

highway based on site/design requirement mentioned in Schedule B with approval 

from the Independent Engineer within the available Right of Way. In case of green 

field stretches / realignments stretches / bypasses/ full reconstruction of existing 

stretches (if the existing stretches have been overtopped in past during rains 

/floods), the bottom of subgrade shall be 1000 mm above highest flood level (HFL)/ 

ground water table/ Natural ground level /pond level, whichever is higher. 

The side slopes shall not be steeper than 2H:1V. In case, there is a ROW constraint 

than, suitable soil retaining structures shall be provided.  

Where pond ash is used for embankment construction, the embankment shall be 

designed and constructed in accordance with IRC: SP: 58 (Clause No. 4.2.4 & 

4.4.4.i (d) IRC: SP: 84) 

The Concessionaire shall deploy grading, paving and compaction equipment fitted 

with Machine Guidance & Control System (MGCS) for finishing of all grades 

including Embankment, and Subgrade. 3D Machine Guidance and Control Systems 

for Motor Graders / Paver and 3D Machine Guidance System in Compactors and 

Dozers shall be done with help of 3D Digital model generated from Design to ensure 

quality standards as per IRC specifications and productivity improvement. Further, 

Concessionaire shall ensure the generation of measurable digital records that can 

be shared on a digital drive or can viewed in real time. The hardware and software 

used by the Concessionaire shall have features and specifications mentioned at 

Schedule D.  
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5. Pavement Design 

5.1. Pavement design shall be carried out in accordance with Section 5 of the 

Manual. 

5.1.1  Concessionaire shall develop 3D digital models and use 3D Machine Guidance 

and Control Systems for Motor Graders and Paver and 3D Machine Guidance 

System in Compactors and Dozers to ensure quality standards as per IRC 

specifications and productivity improvement. Further, Concessionaire shall 

generate measurable digital records that can be shared on a digital drive or can 

viewed in real time. The hardware and software used by the Concessionaire shall 

have features and specifications mentioned at Schedule D. 

5.2. Type of Pavement and Design requirement  

The pavement shall be Flexible type for entire length of project highway (For Main 

Carriageway and Service Road). However, the concessionaire is free to choose 

the type of pavement without any cost implication to the authority. 

5.2.1. Design Period and Strategy: - Flexible Pavement shall be designed for a minimum 

design period of 20 years and minimum sub grade CBR of 8% and maximum 

subgrade CBR of 10%. whereas Rigid pavement shall be designed for a minimum 

design period of 30 years. Stage construction shall not be permitted. 

5.2.2. Recommended Pavement Design: - Notwithstanding anything to the contrary 

contained in this Agreement or the manual, the Concessionaire shall design the 

pavement of main carriageway for a minimum design traffic of 110 MSA. 

5.2.3. The pavement for slip/service roads at Ramps of Interchanges and other locations 

shall be designed for projected traffic of 50 MSA. The Cross roads along HSC for 

minimum 10 MSA shall be designed. 

5.2.4. Deleted 

5.2.5. Deleted 

5.2.6. Deleted 

5.2.7. Deleted 

5.3. Deleted 

5.4. Reconstruction of Stretches with New pavement 
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The following stretches of the existing road shall be reconstructed. These shall be 

designed as new pavement. 

Sr. 

No. 

Design  Chainage (km) Pavement 

composition 

Remarks 

From  To 

Nil 

5.5. Bituminous Mix for Overlay 

The following stretches of the existing road shall be provided bituminous overlay 

as follows: 

Sr. 

No. 

Design Chainage (km) 
Overlay Pavement Composition Remarks 

From To 

 Nil 

6. Roadside Drainage 

6.1. Drainage system including surface and subsurface drains for the Project Highway 

including crossroads shall be provided as per section 6 of the Manual. 

Concessionaire shall provide a drainage plan along with its drainage profile which 

should be reviewed and approved by the Independent Engineer. RCC Drain shall 

conform to the cross- sectional features and other details as given in Annexure II 

to Schedule-B and shall be provided as under: 

Details of RCC Drain for Main Carriageway 

LEFT RIGHT Min bottom 

Width x Min 

Depth of 

Drain (m) 

FROM 

CHAINAGE 

(M) 

TO 

CHAINAGE 

(M) 

LENGTH 

(M) 

FROM 

CHAINAGE 

(M) 

TO 

CHAINAGE 

(M) 

LENGTH 

(M) 

0+520 1+080 560 0+600 1+040 440 1.2X1.2 

1+100 1+480 380 1+220 1+300 80 1.2X1.2 

1+580 1+680 100 1+320 1+460 140 1.2X1.2 

1+850 3+020 1170 1+600 1+680 80 1.2X1.2 

3+060 3+500 440 1+880 2+440 560 1.2X1.2 

3+520 4+320 800 2+460 2+560 100 1.2X1.2 

4+350 4+540 190 2+660 2+860 200 1.2X1.2 

4+620 4+680 60 3+080 3+220 140 1.2X1.2 

4+980 5+400 420 3+260 3+500 240 1.2X1.2 

5+440 5+630 190 3+540 3+680 140 1.2X1.2 

5+650 6+060 410 3+860 4+300 440 1.2X1.2 

6+120 7+263 1143 4+480 4+540 60 1.2X1.2 

7+277 7+520 243 4+940 5+360 420 1.2X1.2 
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LEFT RIGHT Min bottom 

Width x Min 

Depth of 

Drain (m) 

FROM 

CHAINAGE 

(M) 

TO 

CHAINAGE 

(M) 

LENGTH 

(M) 

FROM 

CHAINAGE 

(M) 

TO 

CHAINAGE 

(M) 

LENGTH 

(M) 

7+580 7+696 116 5+480 5+580 100 1.2X1.2 

7+704 7+800 96 5+680 5+700 20 1.2X1.2 

9+100 9+205 105 5+760 5+820 60 1.2X1.2 

9+250 9+400 150 6+160 7+263 1103 1.2X1.2 

9+420 10+265 845 7+277 7+540 263 1.2X1.2 

10+500 10+560 60 7+760 7+780 20 1.2X1.2 

13+760 13+840 80 9+300 9+380 80 1.2X1.2 

13+860 14+260 400 9+440 10+265 825 1.2X1.2 

17+364 17+980 616 10+520 10+540 20 1.2X1.2 

18+000 18+020 20 13+720 14+280 560 1.2X1.2 

18+160 18+880 720 15+880 15+940 60 1.2X1.2 

19+080 19+120 40 17+400 17+840 440 1.2X1.2 

19+240 19+380 140 18+180 18+880 700 1.2X1.2 

19+400 19+420 20 18+920 18+940 20 1.2X1.2 

19+440 19+460 20 19+000 19+460 460 1.2X1.2 

19+780 19+840 60 19+500 19+540 40 1.2X1.2 

19+880 19+920 40 19+640 19+660 20 1.2X1.2 

20+120 20+326 206 19+680 19+740 60 1.2X1.2 

20+980 21+160 180 19+760 19+960 200 1.2X1.2 

21+200 21+320 120 19+980 20+040 60 1.2X1.2 

21+440 21+500 60 20+080 20+326 246 1.2X1.2 

21+520 21+560 40 20+960 21+320 360 1.2X1.2 

21+580 21+620 40 21+440 21+500 60 1.2X1.2 

21+720 21+940 220 21+520 21+660 140 1.2X1.2 

22+000 22+740 740 21+740 21+940 200 1.2X1.2 

22+860 22+920 60 21+980 22+660 680 1.2X1.2 

23+100 23+180 80 22+760 22+900 140 1.2X1.2 

23+540 23+780 240 23+100 23+180 80 1.2X1.2 

23+920 24+220 300 23+460 23+480 20 1.2X1.2 

24+500 24+700 200 23+500 23+900 400 1.2X1.2 

24+720 24+740 20 23+940 24+200 260 1.2X1.2 

25+100 25+140 40 24+400 24+480 80 1.2X1.2 

25+563 28+140 2577 24+500 24+740 240 1.2X1.2 

28+340 28+500 160 24+960 25+185 225 1.2X1.2 

28+540 28+840 300 25+580 26+960 1380 1.2X1.2 

28+980 29+340 360 27+000 28+140 1140 1.2X1.2 

29+620 30+060 440 28+340 28+500 160 1.2X1.2 

30+740 31+000 260 28+540 28+820 280 1.2X1.2 

31+240 31+300 60 28+940 29+320 380 1.2X1.2 

31+560 32+340 780 29+540 30+020 480 1.2X1.2 
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LEFT RIGHT Min bottom 

Width x Min 

Depth of 

Drain (m) 

FROM 

CHAINAGE 

(M) 

TO 

CHAINAGE 

(M) 

LENGTH 

(M) 

FROM 

CHAINAGE 

(M) 

TO 

CHAINAGE 

(M) 

LENGTH 

(M) 

32+360 33+080 720 30+740 31+000 260 1.2X1.2 

33+700 34+160 460 31+540 33+080 1540 1.2X1.2 

34+200 34+600 400 33+700 34+580 880 1.2X1.2 

34+840 35+006 166 34+840 34+940 100 1.2X1.2 

35+480 35+700 220 35+480 35+700 220 1.2X1.2 

35+900 35+960 60 35+820 35+900 80 1.2X1.2 

36+040 36+865 825 35+980 36+000 20 1.2X1.2 

36+920 37+080 160 36+020 36+865 845 1.2X1.2 

37+200 37+680 480 36+920 37+100 180 1.2X1.2 

38+060 38+080 20 37+200 37+600 400 1.2X1.2 

38+100 38+300 200 38+060 38+080 20 1.2X1.2 

38+320 38+360 40 38+220 38+240 20 1.2X1.2 

38+640 39+000 360 38+640 38+960 320 1.2X1.2 

39+340 39+600 260 39+360 39+380 20 1.2X1.2 

39+740 40+020 280 39+420 39+580 160 1.2X1.2 

40+180 40+240 60 39+740 40+080 340 1.2X1.2 

40+520 40+640 120 40+180 40+260 80 1.2X1.2 

40+780 40+840 60 40+540 40+650 110 1.2X1.2 

41+100 41+240 140 40+720 40+740 20 1.2X1.2 

41+420 41+640 220 40+780 40+865 85 1.2X1.2 

41+660 41+980 320 40+875 41+240 365 1.2X1.2 

42+020 42+040 20 41+420 41+620 200 1.2X1.2 

42+060 42+620 560 41+640 41+980 340 1.2X1.2 

42+720 42+743 23 42+020 42+645 625 1.2X1.2 

43+140 43+380 240 43+140 43+400 260 1.2X1.2 

43+420 43+540 120 43+420 43+540 120 1.2X1.2 

43+880 44+020 140 43+880 44+040 160 1.2X1.2 

44+060 44+380 320 44+060 44+440 380 1.2X1.2 

44+420 45+645 1225 44+460 45+645 1185 1.2X1.2 

    25336 Total 24437   

Details of RCC Drain for Interchanges 

Left Side Right Side 

Ch. From Ch. To 
Length 

(m) 
Ch. From Ch. To 

Length 

(m) 

Interchange at km 0+000 including 

Approach/connecting roads 
3811 

Interchange at km 0+000 including 

Approach/connecting roads 
3811 

Interchange at km 12+700 including 

Approach/connecting roads 
339 

Interchange at km 12+700 including 

Approach/connecting roads 
339 
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Left Side Right Side 

Ch. From Ch. To 
Length 

(m) 
Ch. From Ch. To 

Length 

(m) 

Interchange at km 27+170 including 

Approach/connecting roads 
5182 

Interchange at km 27+170 including 

Approach/connecting roads 
5182 

Interchange at km 44+935 including 

Approach/connecting roads 
4405 

Interchange at km 44+935 including 

Approach/connecting roads 
4405 

Total 13737 Total 13737 

Note: 

• Unlined drain and lined covered drain/RCC drain/Footpath cum drain shall 

conform to the cross- sectional features and other details specified as per 

section 2.10 of Annex-I of Schedule-B. 

• The water from main carriageway to be drained to the nearest RCC drain 

through piping network which will be laid below slip/service road. Interval to be 

decided based on-site conditions. 

• The above locations are minimum. Additional locations, if any required to 

maintain continuity in drainage to the nearest outfall/cross drainage structure 

as per site condition shall be provided as per manual. Any increase in length 

upto 10% of the scope defined above shall not be treated as a change in scope 

of work.   

6.2. Unlined Drains other than the above-mentioned locations shall be provided in the 

entire project length which gets terminated at all crossroad locations. In case, the 

definite outfall is not available, a rainwater harvesting system shall be provided at 

the deepest location for dispersal of water. 

The size of Unlined drain should have a minimum width of 0.6m at bottom, 

minimum depth of 0.6m and a minimum slide slope of 2H to 1V. The Bed slope 

should be based on drainage profile. 

The drainage plan shall account for the water from the ROW area along with the 

area outside the ROW as well. 

6.3. Median Drain  

Lined drain shall be provided in the centre of the median in the entire stretch of 

the Project Highway with depressed/Flushed median and turfing on both side of 

the Drain as per IRC SP 42. Draining of storm water from one carriage way to 

other carriageway is not permitted. The concessionaire shall design the median 

drain based on site/design requirement mentioned in schedule D with approval 
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from the Independent Engineer and shall be connected with the nearest 

culvert/outfall.  

6.4. Drainage arrangement between Main Carriageway and Service/Slip Roads 

  A suitable drainage arrangement for draining storm water of main carriageway 

shall be provided. Storm water of main carriageway to service road is not 

permitted. 

6.5. Drainage where Embankment Height is more than 3m  

Drainage chutes shall be provided at suitable interval (maximum spacing c/c 20m) 

on embankment slopes as per Typical cross section attached as ANNEX – II 

(SCHEDULE – B). The drainage arrangement shall include kerb, cement concrete 

drainage channel at the edge roadway, Cement Concrete Chutes, CC bedding, 

energy dissipation basin, etc. Mountable Kerb shall be provided beyond the post 

of MBCB to channelize storm water into chute (Clause No. 6.8.2.4 of IRC: SP:84) 

6.6. Drainage for Structures (Clause No. 6.8 IRC: SP: 84) 

A suitable drainage arrangement for draining storm water from deck slab shall be 

provided. Water shall not fall on any surface of the structures, or remain standing 

or flowing over the road below structure. 

6.7. Drainage for Underpass and Subways Structures (Clause No. 6.8.3 IRC: SP: 

84) 

A suitable drainage arrangement for draining storm water from Underpass and 

Subways shall be provided. 

6.8. Drainage arrangement of Retaining Structures  

Vertical Drop-down drainage pipes with suitable cleaning provision shall be 

provided at suitable interval. Drainage fixtures and dropdown pipes shall be of rigid, 

corrosion resistant material not less than 100mm dia. The storm water of main 

carriageway draining on service road is not permitted. 

Few photographs showing the drainage arrangement are presented for reference. 
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Takedown pipe at interval with 300mm Dia. HP in separator and cross 

connection to side drains. 

  
Alternatively: Long pipe slopped along ramp with connection with drainage 

spout & vertical take down pipe and connected to main drain 

7. Design of Structures 

7.1. General 

Project Highway is proposed to be constructed to Four lane configuration. As such, 

superstructure of all bridges, culverts and structures is to be designed for edge 

movement of the vehicle considering stitching of new superstructure in future due 

to widening for additional lane. All bridges, culverts and structures to be 

designed for Special Vehicle (SV) loading, Class 70R, Class A and 

congestion factor, whichever is critical, as per latest IRC provisions. 
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All structures except wherever expansion joints have been provided, the pavement 

layers (WMM, DBM & BC) shall be continued over the structures for smooth riding 

quality of the project highway. These structures shall be designed considering the 

dead load of pavement (WMM, DBM, BC, etc.) layers. 

All major structures will be designed preferably as continuous slab to reduce the 

number of expansion joints on the MJB/ ROBs/ flyover/ interchange etc. 

7.1.1. All structures to be designed for Special Vehicle (SV) loading, Class 70R, Class A 

and congestion factor, whichever is critical, as per latest IRC provisions. and 

constructed in accordance with section-7 of the manual and shall conform to the 

cross-sectional features and other details specified therein. Seismic Design of 

Structures to conform as per the latest IS codes and Seismic Zones. 

7.1.2.  Clear deck width of bridges/grade separated structures/ RoBs (measured from 

inside to inside of crash barrier) in their approaches shall be equal to the roadway 

width (carriageway width+ paved shoulder width+ earthen shoulder width+ width 

of median including shyness for raised median /depressed median as applicable). 

In case of footpath on bridge/RoB, the width of earthen shoulder shall be tapered 

at the rate of 1:15 (MORTH Circular: RW/NH-33044/22/2020-S&R dated 4th June, 

2024). 

7.1.3. The Safety Barrier and Footpath on Bridges and ROB shall continue on 

approaches. The footpath shall be provided with paved surface & railing till the 

embankment height is more than 3m (Clause No. 7.17 IRC: SP:84) 

Details of Structures with footpaths  

Sr. 

No. 
Location at km Skew Angle  

Footpath 

Width(m) 
Remarks  

1 6+557 - 1.5 Footpath on Bridges 

2 7+100 - 1.5 Footpath on Bridges 

3 9+850 - 1.5 Footpath on Bridges 

4 10+135 - 1.5 Footpath on Bridges 

5 18+650 - 1.5 Footpath on Bridges 

6 21+792 16 1.5 Footpath on Bridges 

7 22+595 30 1.5 Footpath on Bridges 

8 28+685 13 1.5 Footpath on Bridges 

9 29+675 24 1.5 Footpath on Bridges 

10 31+770 - 1.5 Footpath on Bridges 

11 32+160 32 1.5 Footpath on Bridges 

12 32+640 - 1.5 Footpath on Bridges 

13 36+680 22 1.5 Footpath on Bridges 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 107 of 272 

Sr. 

No. 
Location at km Skew Angle  

Footpath 

Width(m) 
Remarks  

14 42+140 19 1.5 Footpath on Bridges 

15 42+240 - 1.5 Footpath on Bridges 

16 42+560 - 1.5 Footpath on Bridges 

17 45+520 12 1.5 Footpath on Bridges 

7.1.4. All bridges shall be high-level bridges. 

7.1.5. All structures shall be designed to carry utility services on outer side of RCC 

barrier/Railing as per site requirement. The design loads for the crash barriers 

shall be as per IRC-6. 

7.1.6.  Cross section of the new culverts and bridges at deck level for the Project 

Highway shall conform to the typical cross sections given in Section 2.10 of Annex-

I Schedule-B. 

7.1.7. An inspection gallery along with a caged ladder (access from the deck slab) to be 

provided at each pier location for facilitating regular inspection of structures. An 

indicative General Arrangement Drawing (GAD) has been prepared and is 

attached at Appendix-A which may be made a part of Concession/Contract 

Agreement. For location where access for the deck slab is not possible from the 

top, the same may be provided from the bottom i.e. by providing staircase along 

the pier up to the top of pier cap along with an inspection platform all around the 

pier cap as shown in the indicative GAD. If this is not feasible, then some other 

kind of arrangement has to be made to provide access to the top of pier cap for 

inspecting bearings, underneath the box/slab structures etc.  

7.1.8. Staircase (with stone masonry/concrete) in the approaches to box/slab culverts 

(near the end of return wall)/minor and major bridge by the side of abutments on 

either side of the carriageway to access the underneath box/slab culverts/ bridges. 

An indicative picture is shown below (for understanding purpose only) 
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7.2. Culverts  

7.2.1. Overall width of all culverts shall be equal to the roadway width of the approaches. 

The overall width of culverts shall be including width of main carriageway and 

slip/service roads/Entry ramps/Exit Ramps/Acceleration/ Deceleration lanes, etc. 

All culverts shall also be continued in median and in gap between main 

carriageway and service road. 

7.2.2. New/Reconstruction of existing RCC pipe culverts: The existing culverts at the 

following locations shall be re-constructed as new culverts: 

Sr. 

No 

Design 

Chainage 

Culvert 

Type 

Skew 

Angle 

Span/ 

Opening 

(m) 

New/ 

Reconstruction 

Culvert Crossing Type 

(Balancing/Stream, 

etc.) 

Remarks 

Nil 

7.2.3. Widening of existing RCC Pipe culverts  

All existing culverts which are to be retained shall be widened to the proposed 

roadway width of the Project Highway as per the typical cross section given in 

section 7 of the Manual. Repairs and strengthening of existing structures where 

required shall be carried out. 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 109 of 272 

Sr. 

No 

Design 

Chainage 

Culvert 

Type 

Skew 

Angle 

Span/ 

Opening 

(m) 

Repairs / 

Rehabilitation 

proposals 

Culvert 

Crossing Type 

(Balancing/ 

Stream, etc.) 

Remarks 

Nil 

7.2.4. Construction of Box Culverts: 

7.2.5. New/Reconstruction of box culverts (given in table below) shall be constructed 

for width equal to the proposed roadway width of the Project Highway & as per typical 

cross-section given in schedule B. The details are given as under: 

Main Carriageway 

S. 

No. 

Design 

chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

1 1+200 1 2 -  Drain New Proposed 

2 2+440 1 2 -  Drain New Proposed 

3 2+630 1 3 -  Drain New Proposed 

4 2+960 1 6 -  Drain New Proposed 

5 3+220 1 3 -  Drain New Proposed 

6 3+500 1 5 -  Drain New Proposed 

7 3+810 1 5 -  Drain New Proposed 

8 5+710 1 6 -  Drain New Proposed 

9 5+840 1 3 -  Drain New Proposed 

10 5+930 1 2 -  Drain New Proposed 

11 6+400 1 2 -  Drain New Proposed 

12 7+555 1 6 -  Drain New Proposed 

13 9+400 1 6 -  Drain New Proposed 

14 9+840 1 3 -  Drain New Proposed 

15 10+965 1 

5 (Skew 

Length-

5.717m) 

29 Drain New Proposed 

16 11+160 1 3 -  Drain New Proposed 

17 11+195 1 3 -  Drain Reconstruction 

18 11+220 1 

5 (Skew 

Length-

6.434m) 

39 Drain New Proposed 

19 11+280 1 3 -   Drain New Proposed 

20 11+490 1 

5 (Skew 

Length-7.472 

m) 

48 Drain New Proposed 

21 11+820 1 3 -  Drain New Proposed 
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S. 

No. 

Design 

chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

22 11+858 1 2 -  Drain Reconstruction 

23 11+980 1 5 -  Drain New Proposed 

24 12+085 1 

5 (Skew 

Length-

6.951m) 

44 Drain New Proposed 

25 12+200 1 3 -  Drain New Proposed 

26 12+545 1 5 -  Drain New Proposed 

27 12+775 1 5 -  Drain New Proposed 

28 13+360 1 3 -  Drain New Proposed 

29 13+490 1 

2 (Skew 

Length-

2.504m) 

37 Drain New Proposed 

30 13+685 1 

5 (Skew 

Length-

5.962m) 

33 Drain New Proposed 

31 13+845 1 2 -  Drain New Proposed 

32 14+450 1 2 -  Drain New Proposed 

33 14+580 1 2 -  Drain New Proposed 

34 14+900 1 3 -  Drain New Proposed 

35 15+320 1 3 -  Drain New Proposed 

36 15+455 1 3 -   Drain New Proposed 

37 15+780 1 

6 (Skew 

Length-

6.471m) 

22 Drain New Proposed 

38 15+785 1 

3 (Skew 

Length-

3.236m) 

22 Drain New Proposed 

39 16+035 1 3 -  Drain New Proposed 

40 16+110 1 3 -  Drain New Proposed 

41 16+230 1 

3 (Skew 

Length-

3.236m) 

22 Drain New Proposed 

42 16+410 1 3  -  Drain New Proposed 

43 17+040 1 

5 (Skew 

Length-

5.717m) 

29 Drain New Proposed 

44 17+215 1 5 -  Drain New Proposed 

45 17+940 1 5 -  Drain New Proposed 

46 18+900 1 5 -  Drain New Proposed 

47 18+960 1 5 -  Drain New Proposed 

48 19+185 1 6 -  Drain New Proposed 
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S. 

No. 

Design 

chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

49 19+480 1 5 -  Drain New Proposed 

50 19+610 1 6 -  Drain New Proposed 

51 19+745 1 2 -  Drain New Proposed 

52 19+960 1 5 -  Drain New Proposed 

53 20+050 1 3 -  Drain New Proposed 

54 20+350 1 3 -  Drain New Proposed 

55 20+425 1 

5 (Skew 

Length-

6.261m) 

37 Drain New Proposed 

56 20+860 1 5 -  Drain New Proposed 

57 21+160 1 5 -  Drain New Proposed 

58 21+315 1 3 -  Drain New Proposed 

59 21+500 1 2 -  Drain New Proposed 

60 21+560 1 2 -  Drain New Proposed 

61 21+640 1 2 -  Drain New Proposed 

62 21+710 1 3 -  Drain New Proposed 

63 21+940 1 5 -  Drain New Proposed 

64 21+975 1 

5 (Skew 

Length-

6.345m) 

38 Drain New Proposed 

65 21+995 1 2 -  Drain New Proposed 

66 22+740 1 3 -  Drain New Proposed 

67 22+725 1 3 -  Drain New Proposed 

68 23+070 1 5 -  Drain New Proposed 

69 23+200 1 5 -  Drain New Proposed 

70 23+270 1 6 -  Drain New Proposed 

71 23+485 1 2 -  Drain New Proposed 

72 23+860 1 5 -  Drain New Proposed 

73 24+200 1 2 -  Drain New Proposed 

74 24+450 1 2 -  Drain New Proposed 

75 24+750 1 2 -  Drain New Proposed 

76 24+920 1 6 -  Drain New Proposed 

77 26+970 1 3 -  Drain New Proposed 

78 28+200 1 

5 (Skew 

Length-

6.527m) 

40 Drain New Proposed 

79 28+520 1 3 -  Drain New Proposed 

80 28+840 1 6 -  Drain New Proposed 

81 28+920 1 

5 (Skew 

Length-

5.774m) 

30 Drain New Proposed 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 112 of 272 

S. 

No. 

Design 

chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

82 29+380 1 2 -  Drain New Proposed 

83 29+560 1 5 -  Drain New Proposed 

84 29+920 1 2 -  Drain New Proposed 

85 30+070 1 2 -  Drain New Proposed 

86 30+140 1 2 -  Drain New Proposed 

87 31+040 1 2 -  Drain New Proposed 

88 31+140 1 5 -  Drain New Proposed 

89 31+460 1 

6 (Skew 

Length-

6.158m) 

13 Drain New Proposed 

90 31+535 1 2 -  Drain New Proposed 

91 32+350 1 2 -  Drain New Proposed 

92 34+160 1 3 -  Drain New Proposed 

93 34+470 1 2 -  Drain New Proposed 

94 35+920 1 6 -  Drain New Proposed 

95 36+820 1 2 -  Drain New Proposed 

96 37+345 1 2 -  Drain New Proposed 

97 37+590 1 2 -  Drain New Proposed 

98 38+160 1 5 -  Drain New Proposed 

99 38+270 1 5 -  Drain New Proposed 

100 41+010 1 6 -  Drain New Proposed 

101 41+240 1 

2 (Skew 

Length-

2.103m) 

18 Drain New Proposed 

102 41+350 1 6 -  Drain New Proposed 

103 41+620 1 2 -  Drain New Proposed 

104 41+980 1 2 -  Drain New Proposed 

105 42+840 1 

6 (Skew 

Length-

9.746m) 

52 Drain New Proposed 

106 42+905 1 6 -  Drain New Proposed 

107 43+400 1 2 -  Drain New Proposed 

108 43+615 1 3 -  Drain New Proposed 

109 43+690 1 6 -  Drain New Proposed 

110 44+040 1 2 -  Drain New Proposed 

111 44+390 1 

3 (Skew 

Length-

3.398m) 

28 Drain New Proposed 

Culverts at Interchange Km 0+000 
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S. 

No. 

Design chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

1 
0+430 (EX NH-06 to 

Silchar Ramp 1) 
1 2.0 - Drain 

New 

Proposed 

2 
0+590 (EX NH-06 to 

Silchar Ramp 1) 
1 2.0 - Drain 

New 

Proposed 

3 
0+815 (EX NH-06 to 

Silchar Ramp 1) 
1 2.0 - Drain 

New 

Proposed 

4 
0+1060 (EX NH-06 to 

Silchar Ramp 1) 
1 2.0 - Drain 

New 

Proposed 

5 

0+020 

(EX NH-06 to Silchar 

Ramp 1) 

1 2.0 - Drain 
New 

Proposed 

6 

1+450 

(EX NH-06 to Silchar 

Ramp 1) 

1 2.0 - Drain 
New 

Proposed 

7 
0+355 

(Ramp 2) 
1 5.0 - Drain 

New 

Proposed 

8 
0+055 

(Ramp 3) 
1 2.00 - Drain 

New 

Proposed 

9 
0+120 

(EX NH-06) 
1 5.00 - Drain 

New 

Proposed 

10 
0+145 

(Ramp-1) 
1 5.00 - Drain 

New 

Proposed 

11 
0+375 

(Ramp-1) 
1 5.00 - Drain 

New 

Proposed 

Culverts at Interchange Km 27+170 

Sl. 

No. 

Design 

chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

1 
0+220   

(Ramp-1) 
1 3.00 - Drain 

New 

Proposed 

2 
0+450  

(Ramp-1) 
1 2.00 

- 
Drain 

New 

Proposed 

3 
1+050  

(Ramp-1) 
1 2.00 

- 
Drain 

New 

Proposed 

4 
1+290  

(Ramp-1) 
1 2.00 - Drain 

New 

Proposed 

5 
1+225  

(Ramp-2) 
1 2.00 - Drain 

New 

Proposed 

6 
1+830  

(Ramp-2) 
1 2.00 - Drain 

New 

Proposed 
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Sl. 

No. 

Design 

chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

7 
1+900  

(Ramp-2) 
1 2.00 - Drain 

New 

Proposed 

8 
0+290  

(Ramp-3) 
1 2.00 - Drain 

New 

Proposed 

9 
0+260  

(Ramp-4) 
1 2.00 - Drain 

New 

Proposed 

10 
0+310  

(Ramp-4) 
1 2.00 - Drain 

New 

Proposed 

11 
0+180   

(EX NH 06) 
1 2.00 - Drain 

New 

Proposed 

12 
0+280  

(EX NH 06) 
1 2.00 - Drain 

New 

Proposed 

 

Culverts at Interchange Km 44+935 

Sl. 

No. 

Design 

chainage 

(Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

1 
0+265 

(Ramp-1) 
1 3.00 -  Drain New Proposed 

2 
1+295 

(Ramp-1) 
1 6.00 

 - 
Drain New Proposed 

3 
1+374 

(Ramp-1) 
1 6.00 

 - 
Drain New Proposed 

4 
1+600 

(Ramp-2) 
1 6.00 

- 
Drain New Proposed 

Existing Cross Road 

Sl. 

No. 
Design chainage (Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

1 

0+360 (Cross Road 1) MCW 

Chainage From 0+750 to 

1+500 

1 5 - Drain 
New 

Proposed 

2 

0+500 (Cross Road 1) MCW 

Chainage From 0+750 to 

1+500 

1 5 - Drain 
New 

Proposed 

3 

0+255 (Cross Road 1) MCW 

Chainage From 0+750 to 

1+500 

1 2 - Drain 
New 

Proposed 
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Sl. 

No. 
Design chainage (Km) 

Number 

of 

Spans 

Span 

Arrangement 

(m) 

Skew 

Angle 

Culvert 

Crossing 

Type 

Remarks 

4 

0+420 (Cross Road 1) MCW 

Chainage From 0+750 to 

1+500 

1 5 - Drain 
New 

Proposed 

5 

0+490 (Cross Road 3) MCW 

Chainage From 6+160 to 

6+800 

1 2 - Drain 
New 

Proposed 

6 

0+680 (Cross Road 3) MCW 

Chainage From 6+160 to 

6+800 

1 2 - Drain 
New 

Proposed 

7 

0+040 (Cross Road 4) MCW 

Chainage From 6+400 to 

6+560 

1 5 - Drain 
New 

Proposed 

8 

0+115 (Cross Road 4) MCW 

Chainage From 6+400 to 

6+560 

1 2 - Drain 
New 

Proposed 

9 

0+490 (Cross Road 4) MCW 

Chainage From 6+400 to 

6+560 

1 2 - Drain 
New 

Proposed 

10 

0+460 (Cross Road 5) MCW 

Chainage From 6+600 to 

7+100 

1 5 - Drain 
New 

Proposed 

11 

0+630 (Cross Road 5) MCW 

Chainage From 6+600 to 

7+100 

1 2 - Drain 
New 

Proposed 

12 

0+160 (Cross Road 6) MCW 

Chainage From 21+000 to 

21+200 

1 5 - Drain 
New 

Proposed 

13 
0+055 (Connecting Road at 

Ch 12+700)  
1 2 - Drain 

New 

Proposed 

14 

0+110 (Connecting Road at 

Ch 12+700) MCW Chainage 

At 12+700 

1 2 - Drain 
New 

Proposed 

15 

0+215 (Connecting Road at 

Ch 12+700) MCW Chainage 

At 12+700 

1 2 - Drain 
New 

Proposed 

7.2.6. Widening of existing box culverts  

All existing culverts which are to be retained shall be widened to the proposed roadway 

width of the Project Highway as per the typical cross section given in Schedule-B. Repairs 

and strengthening of existing structures where required shall be carried out. 
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Sr. 

No 

Design 

Chainage 

Culvert 

Type 

Skew 

Angle 

Span/ 

Opening 

(m) 

Repairs / 

Rehabilitation 

proposals 

Culvert Crossing 

Type (Balancing/ 

Stream, etc.) 

Remarks 

Nil 

7.2.7. Culverts on Crossroads  

Box Type Structures on Crossroads: (Clause No. 6.2.7 IRC: SP:84) 

Sr. 

No 

Design Chainage 

(km) 

Span 

Arrangement (m) 
Type (Box) 

Length of 

Culvert 
Remark 

50 Nos. Box barrels of appropriate size shall be provided. 

7.2.8. Utility ducts in the form of NP-4 RCC Pipe dia. 600mm shall be provided across 

the Project Highway @ 0.5km c/c and along with inspection chamber for crossing of 

utilities as per details given below.   

Sr. No 
Design Chainage (km) 

Remark 
From To 

1 0.000 45.645 76 Nos. Single Row for one utility services @ 300m 

2 0.000 45.645 76 Nos. Double Row for two utility services @ 600m 

3 
2283 m Length (Both side length- 

4564 m) 
Longitudinal duct 

Note:  

1. The locations of the utility ducts shall be finalized in consultation with Independent 

Engineer/Authority. 

2. The span given above are minimum and the proposed dimensions shall be based 

on hydraulic calculations and approval from Independent Engineer. The barrel 

length of the culverts shall be as per requirement of the highway embankment and 

approval from the Independent Engineer. Any change in span/opening and barrel 

length shall not constitute a change of scope. 

3. All Culverts structures shall be designed to carry utility services like OFC Cables, 

Electricity Lines etc 

4. In addition to the above locations, the Concessionaire shall construct culverts at 

the depressed locations along the Profile of Proposed Highway wherever required 

for cross drainage. These additional Culverts if required shall not constitute a 

Change of Scope. It is clarified that as per site requirement New Culverts if 

required for drainage arrangement shall be identified & constructed if any during 
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development shall be constructed as per standard set forth in Schedule ‘D’& as 

per instruction of Independent Engineer without any cost to the client. 

7.3. Bridges 

7.3.1. Existing Bridges to be reconstructed/widened: 

Existing bridges proposed for to be re-construction as new structures. 

Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length 

(m) 

Span 

arrangement 

Type of 

Crossing 

Total 

Proposed 

width (m) 

Typical 

Cross 

Section of 

Manual 

Skew 

Angle 
Remarks 

MCW SR 

 Nil 

Existing narrow bridges proposed to be retained and widened:  

Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length (m) 

Span 

arrangement 

Type of 

Crossing 

Total 

Proposed 

width (m) 

Typical 

Cross 

Section of 

Manual 

Skew 

Angle 

MCW SR 

Nil 

Note:  

1 All Major and Minor Bridges to be designed for approach protection with 

concrete Toe wall with filter media and stone/ block pitching up to HFL of bridge 

+0.6 m with full height stone/ block pitching in cone filling portion of all four sides 

of abutments.  

2 All river bridges & underpasses without slip roads shall be provided with steps 

for accessing the bottom in all two-cone filling portion for easy assessable 

bridges and approaches. 

7.3.2. Additional New Bridges: New bridges at the following locations on the Project 

Highway shall be constructed. GADs for the new bridges are attached in the drawings 

folder:  

Main Carriageway 

Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length 

(m) 

Min. 

Span 

Length 

(m) 

Type of 

Crossing 

Total Proposed 

width (m) Skew 

Angle 
Remarks 

MCW SR 

1 1+510  10.00 10.00 Stream 2 x 13.50 -   
New 

construction 
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Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length 

(m) 

Min. 

Span 

Length 

(m) 

Type of 

Crossing 

Total Proposed 

width (m) Skew 

Angle 
Remarks 

MCW SR 

2 1+770 160.00 40.00 Stream 2 x 13.50 -   
New 

construction 

3 3+025 8.00 8.00 Stream 2 x 13.50 -   
New 

construction 

4 4+335 30.00 30.00 Stream 2 x 15.10 -   
New 

construction 

5 4+570 40.00 40.00 Stream 2 x 15.10 -   
New 

construction 

6 4+795 150.00 30.00 Stream 2 x 15.10 -   
New 

construction 

7 5+420 40.00 40.00 Stream 2 x 15.10 -   
New 

construction 

8 5+640 20.00 20.00 Stream 2 x 15.10 -   
New 

construction 

9 6+080 40.00 40.00 Stream 2 x 15.10 -   
New 

construction 

10 7+270 12.00 

6.00 

(Skew 

Length-

7.237m) 

Stream 

2 x 13.50 

(Skew 

Width- 

16.284m) 

- 34 
New 

construction 

11 8+246 839 
30.0 

107.0 
Stream 2 x 15.10 -   

New 

construction 

12 8+885 130.00 65.00 Stream 2 x 15.10 -   
New 

construction 

13 9+043 45.00 45.00 Stream 2 x 15.10 -   
New 

construction 

14 9+230 45.00 45.00 Stream 2 x15.10 -   
New 

construction 

15 10+370 102.00 102.00 Stream 2 x 15.10 -   
New 

construction 

16 10+580 10.00 10.00 Stream 2 x 15.10 -   
New 

construction 

17 12+490 12.690 

10.00 

(Skew 

Length-

12.868m) 

Stream 

2 x 13.50 

(Skew 

Width-

15.863m) 

2X12.5 

(Skew 

Width-

14.271m) 

39 
New 

construction 

18 13+060 120 40.00 Stream 2 x 13.50 -   
New 

construction 

19 20+549 26.152 
15.00 

(Skew 
Stream 

2 x 13.50 

(Skew 
- 55 

New 

construction 
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Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length 

(m) 

Min. 

Span 

Length 

(m) 

Type of 

Crossing 

Total Proposed 

width (m) Skew 

Angle 
Remarks 

MCW SR 

Length-

26.152m) 

Width-

23.537m) 

20 22+970 20.00 10.00 Stream 2 x 15.10 -   
New 

construction 

21 23+420 10.00 10.00 Stream 2 x 15.10 -   
New 

construction 

22 24+320 20.00 20.00 Stream 2 x 13.50 -   
New 

construction 

23 24+780 10.00 

10.00 

(Skew 

Length-

11.326m) 

Stream 

2 x 13.50 

(Skew 

Width-

15.290m) 

- 28 
New 

construction 

24 24+815 10.00 

10.00 

(Skew 

Length-

10.576m) 

Stream 

2 x 13.50 

(Skew 

Width-

14.278m) 

- 19 
New 

construction 

25 25+245 120.00 30.00 Stream 1 x 13.50 -   
New 

construction 

26 33+100 10.00 10.00 Stream 2 x 13.50  -   
New 

construction 

27 33+410 320 

85 

150 

85 

Stream 2 x 13.50 -   
New 

construction 

28 34+720 204 102.00 Stream 2 x 15.10 -   
New 

construction 

29 35+230 448 112.00 Stream 2 x 15.10 -   
New 

construction 

30 35+750 102 102.00 Stream 2 x 15.10 -   
New 

construction 

31 37+141 15.00 15.00 Stream 2 x 15.10 -   
New 

construction 

32 37+866 321 107 Stream 2 x 15.10 -   
New 

construction 

33 38+500 240 40.00 Stream 2 x 15.10 -   
New 

construction 

34 39+120 240 40.00 Stream 2 x 15.10 -   
New 

construction 

35 39+640 12.00 
12.00 

(Skew 
Stream 

2 x 15.10 

(Skew 
- 37 

New 

construction 
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Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length 

(m) 

Min. 

Span 

Length 

(m) 

Type of 

Crossing 

Total Proposed 

width (m) Skew 

Angle 
Remarks 

MCW SR 

Length-

15.026m) 

Width-

18.907m)  

36 40+128 45.00 45.00 Stream 2 x 13.50 -   
New 

construction 

37 40+340 10.00 10.00 Stream 2 x 13.50 -   
New 

construction 

38 40+440 10.00 10.00 Stream 2 x 13.50 -   
New 

construction 

39 40+870 10.00 10.00 Stream 2 x 13.50 -   
New 

construction 

40 41+280 15.00 15.00 Stream 2 x 13.50 -   
New 

construction 

41 42+753 15.00 

15.00 

(Skew 

Length-

26.152m) 

Stream 

2 x 13.50 

(Skew 

Width-

23.537m) 

- 55 
New 

construction 

42 43+040 120 40.00 Stream 2 x 13.50 -   
New 

construction 

43 43+800 40.0 40.00 Stream 2 x 13.50 -   
New 

construction 

Interchange at Ch 0.000 Km 

Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length (m) 

Min. 

Span 

Length 

(m) 

Type of 

Crossing 

Total 

Proposed 

width (m) 

Skew 

Angle 
Remarks 

MCW SR 

1 1+510 45.00 45.00  12.50 - - 
New 

construction 

2 0+085 150.00 37.50  12.50  - 
New 

Construction 

3 1+420 160.00 40.00  12.50 - - 
New 

Construction 

4 0+220 10.00 
10.00 

 12.50 - - 
New 

Construction 

5 0+280 10.00 
10.00 

 12.50 - - 
New 

Construction 

6 0+070 10.00 10.00  12.50 - - 
New 

construction 

Interchange at Ch 27.000 Km 
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Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length (m) 

Min. 

Span 

Length 

(m) 

Type of 

Crossing 

Total 

Proposed 

width (m) 

Skew 

Angle 
Remarks 

MCW SR 

1 0+300 10.00 10.00  12.50 - - 
New 

construction 

2 0+380 10.00 10.00  12.50  - 
New 

Construction 

3 1+843 385.00 38.50  12.50 - - 
New 

Construction 

4 0+253 385.00 
40.00 

65.00 
 12.50 - - 

New 

Construction 

Interchange at Ch 45.000 Km 

Sr. 

No 

Design 

Chainage 

(Km) 

Total 

Proposed 

length (m) 

Min. 

Span 

Length 

(m) 

Type of 

Crossing 

Total 

Proposed 

width (m) 

Skew 

Angle 
Remarks 

MCW SR 

1 0+420 10.00 10.00  12.50 - - 
New 

construction 

2 0+540 10.00 10.00  12.50  - 
New 

Construction 

3 0+940 10.00 10.00  12.50 - - 
New 

Construction 

4 1+170 140.00 35.00  12.50 - - 
New 

Construction 

5 0+405 270.00 45.00  12.50 - - 
New 

construction 

6 0+717 10.00 10.00  12.50  - 
New 

Construction 

7 1+050 10.00 10.00  12.50 - - 
New 

Construction 

Note:  

1. The span & Length given above are minimum and the proposed dimensions 

shall be based on hydraulic calculations and approval from Independent 

Engineer. Any increase in length up to 10% of the proposed length will not 

constitute a Change of Scope. It is to clarify that for increase in length beyond 

10%, the Change of scope shall be applicable only for quantity beyond 

additional 10%.  

2. Concessionaire can adopt any type of structure (RCC/PSC - Slab/Box/Girder 

Type etc) for Bridge Construction in conformity with site conditions. Span 
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arrangement of Bridge shall be designed by contractor on the basis of detailed 

surveys & investigations subject to minimum specified in GAD. Foundation 

levels/type shall be decided based on detailed Geo-Technical investigation. 

Waterway, Finished Road Level, soffit etc. shall be decided on the basis of 

survey conforming to various codal provision applicable. However, the 

minimum Proposed FRL as per enclosed GAD for all minor bridges shall be 

maintained. 

3. All Major and Minor Bridges to be designed for approach protection with 

concrete Toe wall with filter media and stone/ block pitching up to HFL of 

bridge +0.6 m with full height stone/ block pitching in cone filling portion of all 

two sides of abutments. 

4. All river bridges & underpasses without slip roads shall be provided with steps 

for accessing the bottom in all two-cone filling portion for easy assessable 

bridges and approaches. 

5. Requisite Stream/River Training work wherever required for the structures are 

to be considered within the scope of the work.  

6. The connecting spans between viaducts in the Ramps of Interchanges is in 

the scope of the Concessionaire 

i. The railings of existing bridges shall be replaced by crash barriers at the following 

locations: 

Sr. No. 
Design Chainage 

Length (km) Remarks 
From To 

Nil 

7.3.4. The existing bridges/ RoB/ Grade Separators/ RUB retained on the project 

highway shall be upgraded and rehabilitation measures/proposals shall be as follows: 

Sr. No. Design Chainage (km) Rehabilitation Proposals Remarks 

Nil 

7.3.5. Structures in marine environment: Nil. 

7.4. Railroad Bridges (ROB/RUB)  

7.4.1. Design, construction and detailing of ROB/RUB shall be as specified in Section 7 

of the manual. 

7.4.2. Road over bridges (road over rail) shall be provided at the following locations, as 

per GAD drawings attached: 
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Sr. 

No. 

Design 

Chainage 

(Km) 

Proposed 

Span 

Arrangement 

(m) 

Type of super-structure 

(i.e. Bow string, simply 

supported composite 

structure etc. 

Name of 

crossing 

Total 

Width m) 

Skew 

Angle 
Remarks 

Nil 

Note: 

If the length/width of the span/ type of super-structure is changed due to any reason 

the COS shall be considered. 

1. ROB shall be designed, constructed and maintained as per the requirements of      

Railway authorities. The construction plan shall be prepared in consultation with 

the concerned railway authority. 

2. The ROB shall be constructed and maintained by the concessionaire under 

supervision of the Railways. 

3. All charges payable to the Railways like D&G, capitalized maintenance, signaling, 

cabling, OHE modification, earthing etc. except P&E charges shall be borne by 

the Concessionaire. 

7.4.3. Road under bridges (road under railway line) shall be provided at the following 

level crossings, as per GAD drawings attached: 

Sr.  

No. 

Existing 

Chainage 

(km) 

Design 

Chainage 

(km) 

No. of 

Tracks 

Proposed 

Structure 

Type 

 Proposed 

Span 

arrangement  

No of span x 

span length (m) 

Skew 

Angle 

(degrees) 

 Total 

width of 

the 

structure 

(m) 

Nil 

b. Grade Separated Structures  

The grade separated structures shall be provided at the locations and of the type and 

length specified in paragraphs 2.9 ,2.10 and 3 of Annexure-I of Schedule-B. 

c. FoB/Skywalks  

FoB /Skywalks shall be provided in built-up areas/ near schools. DPR consultant to 

provide detailed drawings of FOB in schedule B.  

Sr. No. Location at km FoB Type Remarks 

Nil 
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d. A summary of Culverts, Bridges and Structures shall be as follows: 

For Main Carriageway 

S. 

No. 
Type of Structure New Proposed   

1 Major Bridge/ Major Bridge Cum Viaduct 4  

2 Minor Bridge 12  

3 Viaduct 27  

4 Box Culvert 

111 (109 New 

Proposed, 2 

Reconstruction) 

 

5 VOP 13  

6 VUP 5  

7 VUP cum Viaduct 1  

8 LVUP 2  

9 SVUP 11  

10 Utility underpass  5  

11 Overpass 4  

12 Underpass 0  

Total 195  

For Interchanges/Existing Cross Roads 

S. 

No. 
Type of Structure New Proposed  

1 Major Bridge 0 

2 Minor Bridge 2 

3 Viaduct 15 

4 Box Culvert 42 

5 VOP 4 

6 VUP 0 

7 LVUP 0 

8 SVUP 0 

9 Utility underpass  0 

10 Overpass 0 

11 Underpass 0 

Total 63 

Note: 
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a. Foundation levels shall be decided after detailed Geo-Technical investigation & 

will be finalized after consultation with Independent Engineer/Authority for 

approval of work in field. If the founding level of foundation required is deeper than 

the founding level shown in GAD due to site & design requirement, the extra depth 

of foundation shall not be treated under the clause of Change of Scope. 

b. Span arrangement should be adopted as per requirement and decision by 

IWAI/Irrigation Authority/Other concerned Authority guidelines wherever required 

considering navigational requirement. Any change in span arrangement due to 

this with not constitute change of scope. 

c. All structures to be designed for Special Vehicle (SV) loading, Class 70R, Class A 

and congestion factors, whichever is critical, as per latest IRC provisions 

d. Project highway is proposed to be constructed to four lane configurations with 

provision for widening in future. As such, superstructure of all bridges, culverts 

and structures is to be designed for edge movement of the vehicle considering 

stitching of new superstructure in future due to widening for additional lane. 
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8. Traffic Control Devices and Road Safety Works 

8.1. Traffic control devices and road safety works shall provide in accordance with 

Section 9 of the IRC: SP: 84. 

8.2. Traffic Signs: 

Traffic signs shall be provided as per IRC 67 as mentioned in Schedule-C. 

8.3. Pavement Marking 
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Pavement markings shall be completed as per IRC 35 as mentioned in Schedule-

C. 

8.4. Safety Barrier 

The safety barriers shall be provided in accordance with Section-9 of the manual. 

The Safety Barrier length proposed are excluding the safety barrier already 

proposed on Culverts, Grade Separated Structures, Interchange, Bridges, RoB 

and RUB as applicable cross sections respectively. 

End Treatment of Steel barriers/Rope Barrier shall be specified i.e., MELT or P-4 

confirming to EN 1317-4, TT, MBCB barrier to Concrete Barrier End Treatment 

to Concrete barrier shall be done. 

The details of the Thrie-beam Crash barrier locations are as below: 

For Main Carriageway 

LEFT SIDE RIGHT SIDE 

Design 

Chainage 

(From)  

Design 

Chainag

e (To) 

Lengt

h (m) 
Remark 

Design 

Chainage 

(From)  

Design 

Chainag

e (To) 

Lengt

h (m) 
Remark 

0+460 0+500 40 High Emb. 0+460 0+580 120 High Emb. 

1+515 1+540 25 High Emb. 1+040 1+140 100 High Emb. 

7+540 7+580 40 High Emb. 1+180 1+220 40 High Emb. 

10+640 11+140 500 High Emb. 1+480 1+505 25 High Emb. 

11+260 11+760 500 High Emb. 1+515 1+600 85 High Emb. 

11+940 12+220 280 High Emb. 1+680 1+690 10 High Emb. 

13+120 13+160 40 High Emb. 1+850 1+880 30 High Emb. 

13+440 13+560 120 High Emb. 2+580 2+660 80 High Emb. 

14+300 14+540 240 High Emb. 2+860 2+900 40 High Emb. 

14+860 15+540 680 High Emb. 2+920 3+020 100 High Emb. 

15+800 15+860 60 High Emb. 3+030 3+060 30 High Emb. 

15+980 16+260 280 High Emb. 3+500 3+520 20 High Emb. 

16+340 16+640 300 High Emb. 3+680 3+860 180 High Emb. 

16+780 17+080 300 High Emb. 4+300 4+320 20 High Emb. 

17+120 17+180 60 High Emb. 4+350 4+400 50 High Emb. 

18+040 18+140 100 High Emb. 4+420 4+480 60 High Emb. 

18+900 18+920 20 High Emb. 4+620 4+720 100 High Emb. 

18+940 19+080 140 High Emb. 5+380 5+400 20 High Emb. 

19+140 19+240 100 High Emb. 5+440 5+480 40 High Emb. 

19+460 19+780 320 High Emb. 5+580 5+630 50 High Emb. 

19+840 19+880 40 High Emb. 5+650 5+680 30 High Emb. 
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LEFT SIDE RIGHT SIDE 

Design 

Chainage 

(From)  

Design 

Chainag

e (To) 

Lengt

h (m) 
Remark 

Design 

Chainage 

(From)  

Design 

Chainag

e (To) 

Lengt

h (m) 
Remark 

19+920 20+080 160 High Emb. 5+700 5+740 40 High Emb. 

20+640 20+960 320 High Emb. 5+820 6+060 240 High Emb. 

21+160 21+180 20 High Emb. 6+100 6+140 40 High Emb. 

21+500 21+520 20 High Emb. 7+540 7+640 100 High Emb. 

21+560 21+580 20 High Emb. 7+680 7+696 16 High Emb. 

21+620 21+680 60 High Emb. 7+704 7+760 56 High Emb. 

21+960 22+000 40 High Emb. 9+100 9+205 105 High Emb. 

22+740 22+840 100 High Emb. 9+250 9+280 30 High Emb. 

23+060 23+100 40 High Emb. 9+380 9+440 60 High Emb. 

23+200 23+380 180 High Emb. 10+640 11+140 500 High Emb. 

23+480 23+500 20 High Emb. 11+260 11+340 80 High Emb. 

23+820 23+900 80 High Emb. 11+380 11+760 380 High Emb. 

24+240 24+260 20 High Emb. 11+940 12+120 180 High Emb. 

24+360 24+500 140 High Emb. 12+140 12+220 80 High Emb. 

24+880 25+020 140 High Emb. 13+120 13+160 40 High Emb. 

25+040 25+080 40 High Emb. 13+440 13+540 100 High Emb. 

25+140 25+160 20 High Emb. 14+860 15+540 680 High Emb. 

25+300 25+528 228 High Emb. 15+800 15+840 40 High Emb. 

28+140 28+220 80 High Emb. 16+000 16+260 260 High Emb. 

28+860 28+960 100 High Emb. 16+380 16+620 240 High Emb. 

29+360 29+620 260 High Emb. 16+740 17+180 440 High Emb. 

31+020 31+200 180 High Emb. 17+364 17+400 36 High Emb. 

33+080 33+095 15 High Emb. 17+880 17+900 20 High Emb. 

33+225 33+250 25 High Emb. 17+920 17+980 60 High Emb. 

33+570 33+700 130 High Emb. 18+000 18+180 180 High Emb. 

34+160 34+180 20 High Emb. 18+960 18+980 20 High Emb. 

35+454 35+480 26 High Emb. 19+560 19+600 40 High Emb. 

35+820 35+900 80 High Emb. 20+040 20+060 20 High Emb. 

35+960 36+000 40 High Emb. 20+640 20+960 320 High Emb. 

38+300 38+320 20 High Emb. 22+700 22+760 60 High Emb. 

39+700 39+720 20 High Emb. 23+200 23+240 40 High Emb. 

40+020 40+040 20 High Emb. 23+260 23+300 40 High Emb. 

40+060 40+105 45 High Emb. 23+900 23+920 20 High Emb. 

40+150 40+180 30 High Emb. 24+220 24+240 20 High Emb. 

40+260 40+335 75 High Emb. 24+360 24+380 20 High Emb. 

40+345 40+435 90 High Emb. 24+880 24+960 80 High Emb. 

40+445 40+500 55 High Emb. 25+300 25+528 228 High Emb. 

40+700 40+780 80 High Emb. 28+160 28+320 160 High Emb. 

40+840 40+865 25 High Emb. 28+820 28+940 120 High Emb. 
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LEFT SIDE RIGHT SIDE 

Design 

Chainage 

(From)  

Design 

Chainag

e (To) 

Lengt

h (m) 
Remark 

Design 

Chainage 

(From)  

Design 

Chainag

e (To) 

Lengt

h (m) 
Remark 

40+875 41+100 225 High Emb. 29+400 29+420 20 High Emb. 

41+340 41+420 80 High Emb. 29+440 29+500 60 High Emb. 

42+675 42+700 25 High Emb. 30+040 30+060 20 High Emb. 

42+800 42+920 120 High Emb. 31+020 31+300 280 High Emb. 

43+580 43+740 160 High Emb. 33+105 33+160 55 High Emb. 

    33+225 33+250 25 High Emb. 

    33+570 33+640 70 High Emb. 

    34+580 34+600 20 High Emb. 

    34+960 35+006 46 High Emb. 

    35+454 35+480 26 High Emb. 

    35+920 35+960 40 High Emb. 

    37+640 37+680 40 High Emb. 

    38+080 38+220 140 High Emb. 

    38+240 38+360 120 High Emb. 

    39+320 39+360 40 High Emb. 

    39+380 39+400 20 High Emb. 

    39+700 39+740 40 High Emb. 

    40+080 40+105 25 High Emb. 

    40+150 40+180 30 High Emb. 

    40+300 40+335 35 High Emb. 

        40+345 40+380 35 High Emb. 

        40+445 40+540 95 High Emb. 

        40+700 40+720 20 High Emb. 

        41+340 41+420 80 High Emb. 

        42+675 42+743 68 High Emb. 

        42+763 42+840 77 High Emb. 

        42+880 42+920 40 High Emb. 

        43+600 43+720 120 High Emb. 

For 

Median 
  45490   

For 

Median 
  45490   

TOTAL(m) 53349 
 

TOTAL(m) 53598 
 

a. Thrie-Beam metal crash barriers shall be provided in entire length at both edge of 

median as per TCS referred in schedule-B but excluding stretches covered by 

bridges/structures and stretches covered by median where concrete barriers to be 

provided as per the length given in Table above. 

b. Thrie-Beam metal crash barriers shall be provided in entire length on outer side 

earthen shoulder of each main carriageway and Loops/ Ramps of interchanges 

as per TCS referred in schedule-B but excluding stretches covered by 
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bridges/structures, and RE wall structures, where concrete barriers to be provided 

as per the length given in  Table above.  

c. Concrete Crash barriers shall be provided on bridges/structures, by RE Walls/ 

retaining walls as specified in Schedule B and Schedule D. 

d. The above mentioned locations of Thrie Beam are indicative and minimum. The 

Concessionaire has to install the Thrie Beam as per site requirements and relevant 

IRC codes and any increase in length up to 10% of the scope provided above shall 

not constitute a Change of Scope. It is to clarify that for increase in length beyond 

10%, the Change of scope shall be applicable only for quantity beyond additional 

10%. 

9. Roadside Furniture 

9.1. It shall be provided as per the details mentioned in Schedule-C. 

10. Hazardous Locations 

The safety barriers shall be provided at the following hazardous location such as ponds, 

well, electric sub-station, Electric tower, spilt carriageway, etc.   

Sr. No. 
Location Stretch Type of Safety 

Barrier 
LHS/ RHS 

From (Km) To (Km) 

 Nil 

11. Special Requirements   

As the project road passes through hilly/mountainous terrain and involves significant 

hill cutting, stability of cut slopes and hills alongside the road is the essence of the 

contract for environment preservation, sustainability, and safety of all stake holders. 

Hence, the Concessionaire shall undertake detailed investigations and design of all 

cut/ fill slopes beyond 3m depth / height for safety & stability. Investigations shall 

inter-alia include fill soil, sub-soil/ rock strata for engineering properties, faults & 

fractures, geological studies. The stability of hills & the cut slopes are to be ensured 

with appropriate slope stabilization, erosion control and landslide correction 

measures in accordance with IRC: SP 48:1998, IRC: 56-2011 and manual for insuring 

safety & longevity of the slopes and the roads. The Concessionaire shall be 

responsible for precise assessment of the actual requirement & prepare design for 

slope protection & stabilization as per manual. Top down excavation, stable slopes 

with proper benches, and properly planned surface and sub-surface drainage 

arrangements shall be key part of the concessionaire’s responsibility. The hill cutting 

should invariably be done in 1H:1V slope with a bench of 2m width with Catch Water 

Drain at a height of every of 6-7m. If the Concessionaire adopts a steeper cut slope, 
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the same is to be substantiated with requisite soil investigations, design and the Slope 

Stabilisation Measures and will have to be done at the cost of the Concessionaire. 

Also, the Cut slopes should be designed in such a manner as to keep the toe line of 

cutting within available RoW and protection measures like rock bolting/ soil nailing/ 

reinforcing, as appropriate, shall be applied to ensure both stability and protection 

from erosion/ withering as per Engineering Guidelines on Landslide Mitigation 

Measures for Indian Roads IRC: SP-106. Concessionaire shall obtain approval/ no 

objection from the Independent Engineer and Authority before implementation of 

slope protection work in steeper cut slope  . Moreover, adequate Catch Water Drains, 

Berm Drains, Cascade Drains, Road Side Drains, Culverts and other types of cross 

drainage structures as may be required as per site conditions for eventual safe 

release to stable natural streams is imperative. Ensuring sub-surface drainage 

through perforated pipe drains, gravel filters, weep holes, chimney drains etc at 

appropriate places and sufficient sizes and spacing shall also become part of the 

overall scope of slope protection/stabilization.  

Provision for Turfing as part of the slope protection/erosion control measures has 

been made for the exposed face of the cut in the entire project stretch. Additionally, 

Full-face shotcrete, welded mesh, weep holes, and full drainage provisions (As per 

Cross section attached as Annexure-II of Schedule B) shall be provided for rockfall 

measures in a length of 2160m (For Main Carriageway) and 4580m (For 

Interchanges). The turfing shall be installed in accordance with the approved 

drawings, manufacturer’s recommendations, and relevant specifications to ensure 

effective erosion control and stabilization of the slope surface. Necessary turfing, 

seeding & mulching, or plantation works, wherever required, shall be carried out 

immediately after laying the Turfing/seeding Mulching to achieve vegetation growth 

and long-term stability. Moreover, slope management with drainage maintenance 

would be essential part of the maintenance period of concessionaire. The 

Concessionaire shall obtain approval / No Objection Certificate from the Independent 

Engineer and the Authority prior to implementation of Slope Protection/Erosion 

control measures and maintain records of source, quality, and installation for 

verification.   

Protection measures including sub-surface & surface drainage provisions for cut 

slope and valley slope should be designed on the basis of detailed geotechnical 

investigation bore holes at identified critical locations-such as deep cut/fill sections, 

bridge abutments, soft ground zones, landslide-prone areas, or zones with abrupt 

changes in soil conditions carried out at an interval of 500m or closer as along the 

project alignment to determine subsurface soil stratification and engineering 

properties of slope forming materials. This will facilitate accurate characterization of 

soil types and support the design of appropriate protection measures. ln case of deep 

cut sections having height more than 5.0m, the depth of bore hole should be minimum 
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to the depth of cutting above finished road level or 5.0m below competent stratum 

whichever is achieved earlier. 

Concessionaire shall submit the updated inventory and condition map of each and 

every structures/ building (commercial/ non-commercial), private land, land use, 

access roads, revenue & forest land within '100m each side of the edge of the 

proposed right of way (PROW), Also video evidence with date & time stamped should 

be submitted. 

Construction in Stages: - Construction should be done in stages. The initial period of 

about one year should be given for the cutting of hill slopes for the road and 

completion of protection works for stabilization of the slopes. The subsequent works 

shall be taken up for those sections only where the formation cutting and protection 

measures remain stable after one monsoon season.  

Any increase in the length up to 10% of the provision shall not constitute a Change 

of Scope, save and except any variations arising out of a Change of Scope expressly 

undertaken in accordance with the provisions of Article 16. It is to clarify that for 

increase in length beyond 10%, the Change of scope shall be applicable only for 

quantity beyond additional 10%. Therefore, the Concessionaire should carry out 

thorough investigation at site and assess the requirement of slope protection and 

slide prone zone and other safety features at his own before submission of bid.  

Disposal of Debris: - As per clause “13.13” of section 13 (Special Requirement for 

Hill Road) of IRC:SP-84 specified in Schedule-D. 

Approximate quantity of 22822255 cum of muck/debris is anticipated to be generated 

from roadway cutting and excavation works. The Concessionaire/Contractor shall 

identify suitable muck disposal locations in consultation with the local village 

authorities, District Administration and Forest Department, as applicable. 

All statutory approvals, permissions, and No-Objection Certificates (NOCs) required 

for muck disposal shall be obtained by the Concessionaire/Contractor at his own cost, 

in addition to the clearances stipulated under Schedule-E of the Contract. 

No muck disposal shall be permitted within Reserved Forest areas. Disposal of 

approximately 22822255 cum of muck/debris shall be carried out only at designated 

approved locations by providing suitable retaining structures of adequate height and 

properly design for stability, complete in all respects, as per MoRTH Specifications 

and directions of the Engineer, including all leads, lifts, labour, materials, equipment, 

and incidentals. 
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Retaining structures and protection, works shall be provided at locations as provided 

in TCS Schedule in Clause 2.10 of Annex-I of Schedule-B. Location of the Retaining 

wall and Toe wall with stone pitching is given below and shall be considered as 

minimum requirement. 

However, the concessionaire can propose the new innovative technology in 

consultation with Authority. 

RCC Crash Barrier with Friction Slab 

S. 

No. 
Item 

LHS RHS 
Total 

Length 

(m) 

Location Remarks  Design 

Chainage 

(From)  

Design 

Chainage 

(To) 

Design 

Chainage 

(From)  

Design 

Chainage 

(To) 

1 

RCC Crash 

Barrier with 

Friction Slab 

for Main 

Carriageway  

0+100 0+140 0+100 0+140 80 

At the 

top of RE 

wall 

At the top 

of RE wall 

(Structure 

length 

shall be 

deducted) 

0+410 0+460 0+410 0+460 100 

4+540 4+550 4+540 4+550 20 

4+590 4+620 4+590 4+620 60 

4+870 4+940 4+870 4+940 140 

7+800 7+826 7+800 7+826 52 

8+665 8+820 8+665 8+820 310 

8+950 9+020 8+950 9+020 140 

9+065 9+100 9+065 9+100 70 

10+275 10+320 10+275 10+320 90 

10+420 10+500 10+420 10+500 160 

10+560 10+575 10+560 10+575 30 

10+585 10+640 10+585 10+640 110 

11+140 11+180 11+140 11+180 80 

11+189 11+260 11+189 11+260 142 

11+760 11+854 11+760 11+854 188 

11+866 11+940 11+866 11+940 148 

12+220 12+271 12+220 12+271 102 

12+279 12+400 12+279 12+400 242 

12+400 12+480 12+400 12+480 160 

12+500 12+683 12+500 12+683 366 

12+717 12+940 12+717 12+940 446 

12+940 13+000 12+940 13+000 120 

13+160 13+180 13+160 13+180 40 

13+220 13+380 13+220 13+380 320 

13+390 13+440 13+390 13+440 100 

14+540 14+716 14+540 14+716 352 

14+724 14+860 14+724 14+860 272 

15+540 15+690 15+540 15+690 300 
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S. 

No. 
Item 

LHS RHS 
Total 

Length 

(m) 

Location Remarks  Design 

Chainage 

(From)  

Design 

Chainage 

(To) 

Design 

Chainage 

(From)  

Design 

Chainage 

(To) 

15+710 15+800 15+710 15+800 180 

17+180 17+356 17+180 17+356 352 

20+334 20+536 20+334 20+536 404 

20+560 20+640 20+560 20+640 160 

21+320 21+345 21+320 21+345 50 

21+410 21+440 21+410 21+440 60 

22+920 22+960 22+920 22+960 80 

22+980 23+040 22+980 23+040 120 

23+380 23+415 23+380 23+415 70 

23+425 23+460 23+425 23+460 70 

24+260 24+310 24+260 24+310 100 

24+330 24+360 24+330 24+360 60 

24+740 24+775 24+740 24+775 70 

24+785 24+810 24+785 24+810 50 

24+820 24+880 24+820 24+880 120 

30+060 30+243 30+060 30+243 366 

30+251 30+460 30+251 30+460 418 

30+470 30+660 30+470 30+660 380 

30+710 30+740 30+710 30+740 60 

31+360 31+496 31+360 31+496 272 

31+504 31+540 31+504 31+540 72 

33+160 33+195 33+160 33+195 70 

34+600 34+620 34+600 34+620 40 

34+820 34+840 34+820 34+840 40 

35+800 35+820 35+800 35+820 40 

36+895 36+920 36+895 36+920 50 

37+100 37+130 37+100 37+130 60 

37+150 37+200 37+150 37+200 100 

37+680 37+705 37+680 37+705 50 

38+026 38+060 38+026 38+060 68 

38+360 38+380 38+360 38+380 40 

38+620 38+640 38+620 38+640 40 

39+240 39+320 39+240 39+320 160 

39+620 39+635 39+620 39+635 30 

39+645 39+700 39+645 39+700 110 

41+240 41+273 41+240 41+273 66 

41+288 41+340 41+288 41+340 104 

42+920 42+980 42+920 42+980 120 

43+100 43+140 43+100 43+140 80 
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S. 

No. 
Item 

LHS RHS 
Total 

Length 

(m) 

Location Remarks  Design 

Chainage 

(From)  

Design 

Chainage 

(To) 

Design 

Chainage 

(From)  

Design 

Chainage 

(To) 

43+740 43+780 43+740 43+780 80 

43+820 43+860 43+820 43+860 80 

Total Length (m) 9682     

2 

RCC 

Crash 

Barrier with 

Friction 

Slab for 

Ramps 

and Loops 

Interchange at Km 0+000 2400 

At the 

top of 

RE wall 

At the 

top of RE 

wall 

(Structur

e length 

shall be 

deducted

) 

 Interchange at Km 12+325 1526 

 Interchange at Km 27+000 280 

Interchange at Km 45+000 2480 

Total Length (m) 6686     

Retaining Wall/ Stone Pitching/Toe Wall/Breast Wall 

RCC Retaining Wall- (For Main Carriageway) 

Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

10+640 10+840 200 1+040 1+220 180 

11+260 11+300 40 2+440 2+460 20 

13+120 13+160 40 2+560 2+640 80 

16+000 16+020 20 2+860 2+960 100 

16+880 16+900 20 2+980 3+020 40 

18+980 19+080 100 3+030 3+080 50 

19+140 19+240 100 3+220 3+240 20 

19+380 19+400 20 3+500 3+540 40 

19+420 19+440 20 3+680 3+800 120 

19+460 19+500 40 3+820 3+860 40 

19+540 19+640 100 4+350 4+480 130 

19+660 19+680 20 4+620 4+680 60 

19+700 19+720 20 5+440 5+480 40 

19+840 19+860 20 5+580 5+630 50 

19+960 19+980 20 5+650 5+680 30 

20+040 20+080 40 5+700 5+760 60 

21+160 21+180 20 5+840 6+060 220 

23+220 23+380 160 6+100 6+160 60 

24+420 24+440 20 7+560 7+580 20 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

24+880 24+960 80 7+600 7+640 40 

24+980 25+040 60 7+704 7+760 56 

25+060 25+100 40 9+100 9+205 105 

25+140 25+185 45 9+250 9+300 50 

28+900 28+940 40 9+380 9+420 40 

29+420 29+480 60 10+640 10+840 200 

29+500 29+520 20 11+260 11+300 40 

29+540 29+560 20 13+120 13+160 40 

29+580 29+600 20 16+760 16+780 20 

31+040 31+200 160 20+640 20+920 280 

31+540 31+560 20 28+200 28+280 80 

33+640 33+700 60 28+820 28+840 20 

35+820 35+840 20 31+020 31+240 220 

35+960 36+000 40 34+580 34+600 20 

40+040 40+060 20 34+960 35+006 46 

40+080 40+105 25 35+920 35+960 40 

40+150 40+180 30 38+340 38+360 20 

40+280 40+335 55 38+960 39+000 40 

40+345 40+435 90 39+340 39+360 20 

40+445 40+480 35 40+445 40+520 75 

40+720 40+780 60 42+763 42+780 17 

40+840 40+865 25    

40+875 41+020 145    

42+820 42+920 100    

43+680 43+700 20    

Total (m) 2310 Total (m) 2829 

 

RCC Retaining Wall- (For Interchanges) 

Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Interchange at km 0+000 100 Interchange at km 0+000 100 

Interchange at km 12+325 Nil Interchange at km 12+325 Nil 

Interchange at km 27+000 Nil Interchange at km 27+000 Nil 

Interchange at km 45+000 Nil Interchange at km 45+000 Nil 

Total (m) 100 Total (m) 100 

Note: 
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RCC Retaining wall of suitable height (as per site requirement) shall be provided to 

accommodate the highway cross section within the available/proposed ROW and the 

same shall not constitute a Change of Scope. However, the concessionaire can 

propose the new innovative technology in consultation with Authority. 

a. The location of retaining wall along main carriageway shall be placed in such a 

way that lane addition could be done without recasting/reconstruction. The design 

and construction of partial RE wall/ retaining wall shall be done for full height 

considering future widening. 

b. In addition to above retaining wall mentioned above, cross wall shall be provided 

behind each abutment. 

c. In addition to above, RE wall/Retaining wall shall be provided at toll plaza and 

other locations to restrict the embankment slope within the right of way. 

d. “Guidelines to discontinue construction practices for gap slabs between 

abutments and RS walls; closing/back RS walls behind abutments; RS walls 

exceeding 10 m in height; RS wall panels in wing walls; and use of geo-composites 

behind RS walls, relating to construction of RS walls for 

flyovers/underpasses/ROBs/structures/viaducts.” Should be adopted as per NHAI 

Policy Circular No. 18.111./2025 dated 21st October, 2025. 

e. The length specified hereinabove shall be treated as an approximate assessment 

and minimum. The actual lengths as required on the basis of detailed 

investigations shall be determined by the Concessionaire in accordance with the 

Specifications and Standards. Any increase in the lengths specified in this 

Schedule-B up to 10% of shall not constitute a Change of Scope, save and except 

any variations arising out of a Change of Scope expressly undertaken in 

accordance with the provisions of Article 16. It is to clarify that for increase in length 

beyond 10%, the Change of scope shall be applicable only for quantity beyond 

additional 10%. 

Breast wall (For Main Carriageway) (of appropriate type) 

Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

0+540 1+080 540 0+600 1+020 420 

1+120 1+480 360 1+240 1+260 20 

1+580 1+680 100 1+320 1+440 120 

1+850 2+640 790 1+600 1+660 60 

2+660 2+960 300 1+900 2+260 360 

2+980 3+020 40 2+280 2+420 140 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

3+060 3+500 440 2+700 2+840 140 

3+520 3+800 280 3+140 3+180 40 

3+820 4+320 500 3+280 3+480 200 

4+350 4+540 190 3+900 4+300 400 

4+620 4+680 60 4+940 5+360 420 

5+020 5+400 380 5+540 5+560 20 

5+440 5+630 190 5+760 5+800 40 

5+650 6+060 410 6+200 6+360 160 

6+120 7+263 1143 6+440 7+220 780 

7+300 7+500 200 7+277 7+420 143 

7+600 7+696 96 7+480 7+520 40 

7+704 7+800 96 9+340 9+360 20 

9+100 9+205 105 9+440 9+820 380 

9+250 9+400 150 9+860 10+220 360 

9+420 10+265 845 13+740 13+840 100 

10+520 10+560 40 13+880 14+260 380 

13+880 14+160 280 17+420 17+760 340 

14+180 14+240 60 18+220 18+860 640 

17+400 17+920 520 19+000 19+460 460 

17+940 17+960 20 19+500 19+520 20 

18+160 18+860 700 19+700 19+740 40 

19+260 19+380 120 19+780 19+860 80 

19+820 19+840 20 19+880 19+940 60 

20+140 20+300 160 20+080 20+326 246 

20+980 21+140 160 20+980 21+320 340 

21+200 21+300 100 21+440 21+500 60 

21+440 21+500 60 21+520 21+560 40 

21+520 21+560 40 21+580 21+660 80 

21+780 21+820 40 21+760 21+920 160 

22+020 22+100 80 22+000 22+640 640 

22+120 22+740 620 22+780 22+900 120 

23+560 23+760 200 23+100 23+160 60 

23+940 24+060 120 23+520 23+900 380 

24+120 24+200 80 23+940 24+200 260 

24+540 24+680 140 24+400 24+480 80 

25+580 28+040 2460 24+500 24+740 240 

28+340 28+500 160 24+980 25+040 60 

28+560 28+840 280 25+060 25+185 125 

28+980 29+100 120 25+580 26+940 1360 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

29+160 29+340 180 27+020 27+940 920 

29+640 29+900 260 28+060 28+100 40 

29+940 30+060 120 28+360 28+480 120 

30+760 30+980 220 28+560 28+820 260 

31+580 32+340 760 28+940 29+320 380 

32+360 33+060 700 29+540 29+880 340 

33+700 34+140 440 29+940 30+020 80 

34+260 34+600 340 30+760 30+960 200 

34+860 35+006 146 31+540 33+080 1540 

35+500 35+700 200 33+700 34+140 440 

35+900 35+960 60 34+180 34+460 280 

36+040 36+865 825 34+500 34+540 40 

36+920 37+080 160 34+840 34+940 100 

37+200 37+680 480 35+500 35+700 200 

38+060 38+080 20 35+820 35+880 60 

38+100 38+240 140 35+980 36+000 20 

38+260 38+280 20 36+040 36+820 780 

38+320 38+360 40 36+840 36+865 25 

38+640 39+000 360 36+940 37+100 160 

39+340 39+600 260 37+240 37+320 80 

39+740 40+000 260 37+360 37+400 40 

40+200 40+240 40 37+420 37+540 120 

40+540 40+560 20 37+560 37+600 40 

40+620 40+640 20 38+220 38+240 20 

40+800 40+820 20 38+660 38+960 300 

41+120 41+240 120 39+420 39+580 160 

41+440 41+640 200 39+740 40+060 320 

41+660 41+980 320 40+220 40+260 40 

42+080 42+620 540 40+540 40+640 100 

43+160 43+380 220 40+720 40+740 20 

43+420 43+520 100 40+780 40+865 85 

43+880 44+020 140 40+875 41+240 365 

44+080 44+380 300 41+420 41+620 200 

44+440 45+645 1205 41+660 41+980 320 

   42+020 42+040 20 

   42+060 42+620 560 

   43+140 43+400 260 

   43+420 43+520 100 

   43+900 44+020 120 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

   44+100 44+400 300 

   44+460 45+360 900 

   45+420 45+645 225 

Total (m) 23031 Total (m) 21314 

 

Breast wall (For Interchanges) 

Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Interchange at km 0+000 2600 Interchange at km 0+000 2600 

Interchange at km 12+325 Nil Interchange at km 12+325 Nil 

Interchange at km 27+000 4100 Interchange at km 27+000 4100 

Interchange at km 45+000 3500 Interchange at km 45+000 3500 

Total (m) 10200 Total (m) 10200 

Note: Breast wall of suitable height (as per site requirement) shall be provided to 

accommodate the highway cross section within the available/proposed ROW. Above 

length of the Breast wall is minimum specified. The actual length shall be determined by 

the Concessionaire in accordance with the approved plan & profile and design approved 

from the Independent Engineer. Any increase in length upto 10% from the length specified 

in this Clause of Schedule-B shall not constitute a Change of Scope. It is to clarify that for 

increase in length beyond 10%, the Change of scope shall be applicable only for quantity 

beyond additional 10%. 

and the same upto an increase of 10% of the proposed scope shall not constitute a 

Change of Scope.  

Stone Pitching for Main Carriageway 

Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

0+460 0+500 40 0+460 0+580 120 

1+080 1+100 20 1+040 1+080 40 

1+515 1+540 25 1+120 1+220 100 

3+030 3+060 30 1+480 1+505 25 

3+500 3+520 20 1+515 1+580 65 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

6+100 6+120 20 1+680 1+690 10 

7+540 7+580 40 1+850 1+880 30 

9+400 9+420 20 2+440 2+460 20 

10+640 11+140 500 2+560 2+640 80 

11+260 11+760 500 2+860 3+020 160 

11+940 12+220 280 3+060 3+080 20 

13+120 13+160 40 3+220 3+240 20 

13+440 13+540 100 3+520 3+540 20 

14+400 14+420 20 3+680 3+860 180 

14+440 14+540 100 4+300 4+320 20 

14+860 15+540 680 4+350 4+480 130 

15+800 15+860 60 4+620 4+720 100 

16+020 16+220 200 5+380 5+400 20 

16+340 16+620 280 5+440 5+480 40 

16+760 16+880 120 5+580 5+630 50 

16+900 17+060 160 5+650 5+680 30 

17+140 17+180 40 5+700 5+760 60 

18+060 18+080 20 5+820 6+060 240 

18+100 18+140 40 6+140 6+160 20 

18+900 18+920 20 7+540 7+560 20 

18+940 18+980 40 7+600 7+640 40 

19+000 19+080 80 7+680 7+696 16 

19+140 19+240 100 7+704 7+760 56 

19+380 19+400 20 9+100 9+205 105 

19+420 19+440 20 9+250 9+300 50 

19+500 19+540 40 9+380 9+400 20 

19+640 19+660 20 9+420 9+440 20 

19+680 19+780 100 10+640 11+140 500 

19+840 19+880 40 11+260 11+320 60 

19+920 19+960 40 11+400 11+760 360 

19+980 20+040 60 11+940 12+100 160 

20+640 20+960 320 12+160 12+220 60 

21+160 21+180 20 13+120 13+160 40 

21+500 21+520 20 13+440 13+520 80 

21+640 21+680 40 14+860 15+220 360 

21+980 22+000 20 15+240 15+540 300 

22+740 22+840 100 15+800 15+840 40 

23+060 23+100 40 16+000 16+220 220 

23+200 23+220 20 16+380 16+460 80 

23+480 23+500 20 16+520 16+540 20 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

23+820 23+900 80 16+780 17+180 400 

24+240 24+260 20 17+880 17+900 20 

24+360 24+500 140 17+920 17+980 60 

24+980 25+040 60 18+000 18+180 180 

25+060 25+100 40 18+980 19+000 20 

25+140 25+185 45 19+460 19+500 40 

25+300 25+528 228 19+540 19+640 100 

28+140 28+280 140 19+660 19+680 20 

28+860 28+900 40 19+960 19+980 20 

28+940 28+960 20 20+040 20+080 40 

29+380 29+420 40 20+920 20+960 40 

29+480 29+500 20 22+700 22+740 40 

29+520 29+620 100 23+200 23+380 180 

31+020 31+240 220 24+220 24+240 20 

31+540 31+560 20 24+880 24+960 80 

33+080 33+095 15 25+300 25+528 228 

33+225 33+250 25 25+563 25+580 17 

33+570 33+600 30 28+180 28+200 20 

33+620 33+640 20 28+280 28+320 40 

34+160 34+180 20 28+820 28+940 120 

35+454 35+480 26 29+400 29+520 120 

35+820 35+900 80 30+040 30+060 20 

35+980 36+000 20 31+040 31+200 160 

38+300 38+320 20 31+240 31+300 60 

39+700 39+720 20 33+105 33+160 55 

40+020 40+060 40 33+225 33+250 25 

40+260 40+280 20 33+570 33+700 130 

40+445 40+520 75 34+580 34+600 20 

40+700 40+740 40 34+960 35+006 46 

40+840 40+865 25 35+454 35+480 26 

40+875 41+100 225 35+920 35+980 60 

41+340 41+420 80 37+640 37+680 40 

42+675 42+700 25 38+080 38+220 140 

42+763 42+820 57 38+240 38+360 120 

43+580 43+680 100 38+960 39+000 40 

43+700 43+740 40 39+320 39+360 40 

   39+380 39+400 20 

   39+700 39+720 20 

   40+080 40+105 25 

   40+150 40+180 30 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

   40+280 40+335 55 

   40+345 40+435 90 

   40+445 40+480 35 

   40+520 40+540 20 

   40+700 40+720 20 

   40+740 40+780 40 

   41+340 41+400 60 

   42+675 42+720 45 

   42+800 42+920 120 

   43+600 43+700 100 

Total (m) 6751 Total (m) 7674 

Note: Above length of the Stone Pitching is minimum specified. The actual length shall be 

determined by the Concessionaire in accordance with the approved plan & profile and 

design approved from the Independent Engineer. Any increase in length upto 10% from 

the length specified in this Clause of Schedule-B shall not constitute a Change of Scope. 

It is to clarify that for increase in length beyond 10%, the Change of scope shall be 

applicable only for quantity beyond additional 10%.and the same upto an increase of 10% 

of the proposed scope shall not constitute a Change of Scope. 

RCC Toe Wall 

Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

0+460 0+500 40 0+460 0+580 120 

1+080 1+100 20 1+480 1+505 25 

1+515 1+540 25 1+515 1+580 65 

3+030 3+060 30 1+680 1+690 10 

3+500 3+520 20 1+850 1+880 30 

6+100 6+120 20 2+960 2+980 20 

7+540 7+580 40 3+800 3+820 20 

9+400 9+420 20 4+300 4+320 20 

10+840 11+140 300 4+680 4+720 40 

11+300 11+760 460 5+380 5+400 20 

11+940 12+220 280 5+820 5+840 20 

13+440 13+540 100 7+540 7+560 20 

14+400 14+420 20 7+680 7+696 16 

14+440 14+540 100 9+420 9+440 20 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

14+860 15+540 680 10+840 11+140 300 

15+800 15+860 60 11+300 11+320 20 

16+020 16+220 200 11+400 11+760 360 

16+340 16+620 280 11+940 12+100 160 

16+760 16+880 120 12+160 12+220 60 

16+900 17+060 160 13+440 13+520 80 

17+140 17+180 40 14+860 15+220 360 

18+060 18+080 20 15+240 15+540 300 

18+100 18+140 40 15+800 15+840 40 

18+900 18+920 20 16+000 16+220 220 

18+940 18+980 40 16+380 16+460 80 

19+500 19+540 40 16+520 16+540 20 

19+640 19+660 20 16+780 17+180 400 

19+680 19+700 20 17+880 17+900 20 

19+720 19+780 60 17+920 17+980 60 

19+860 19+880 20 18+000 18+180 180 

19+920 19+960 40 18+980 19+000 20 

19+980 20+040 60 19+460 19+500 40 

20+640 20+960 320 19+540 19+640 100 

21+500 21+520 20 19+660 19+680 20 

21+640 21+680 40 19+960 19+980 20 

21+980 22+000 20 20+040 20+080 40 

22+740 22+840 100 20+920 20+960 40 

23+060 23+100 40 22+700 22+740 40 

23+200 23+220 20 23+200 23+380 180 

23+480 23+500 20 24+220 24+240 20 

23+820 23+900 80 24+880 24+960 80 

24+240 24+260 20 25+300 25+528 228 

24+360 24+420 60 25+563 25+580 17 

24+440 24+500 60 28+180 28+200 20 

25+300 25+528 228 28+280 28+320 40 

28+140 28+280 140 28+840 28+940 100 

28+860 28+900 40 29+400 29+520 120 

28+940 28+960 20 30+040 30+060 20 

29+380 29+420 40 31+240 31+300 60 

29+480 29+500 20 33+105 33+160 55 

29+520 29+540 20 33+225 33+250 25 

29+560 29+580 20 33+570 33+700 130 

29+600 29+620 20 35+454 35+480 26 
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Left Side Right Side 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

Design 

Chainage 

(From)  

Design 

Chainage (To) 

Length 

(m) 

31+020 31+040 20 35+960 35+980 20 

31+200 31+240 40 37+640 37+680 40 

33+080 33+095 15 38+080 38+220 140 

33+225 33+250 25 38+240 38+340 100 

33+570 33+600 30 39+320 39+340 20 

33+620 33+640 20 39+380 39+400 20 

34+160 34+180 20 39+700 39+720 20 

35+454 35+480 26 40+080 40+105 25 

35+840 35+900 60 40+150 40+180 30 

38+300 38+320 20 40+280 40+335 55 

39+700 39+720 20 40+345 40+435 90 

40+020 40+040 20 40+520 40+540 20 

40+260 40+280 20 40+700 40+720 20 

40+480 40+520 40 40+740 40+780 40 

40+700 40+720 20 41+340 41+400 60 

41+020 41+100 80 42+675 42+720 45 

41+340 41+420 80 42+780 42+920 140 

42+675 42+700 25 43+600 43+700 100 

42+763 42+820 57    

43+580 43+680 100    

43+700 43+740 40    

  Total (m) 5521  Total (m) 5532 

 

Note: 

RCC Toe wall of suitable height (as per site requirement) shall be provided to 

accommodate the highway cross section within the available/proposed ROW and the 

same shall not constitute a Change of Scope. 

a.  The location of RCC Toe wall along main carriageway shall be placed in such a 

way that lane addition could be done without recasting/reconstruction.  

b. In addition to above, RCC Toe wall shall be provided at toll plaza and other 

locations to restrict the embankment slope within the right of way. 

c. The length of Toe Wall specified hereinabove shall be treated as an approximate 

assessment and minimum. The actual lengths as required on the basis of detailed 

investigations shall be determined by the Concessionaire in accordance with the 

Specifications and Standards. Any increase in the lengths upto 10% specified in 

this Schedule-B shall not constitute a Change of Scope, save and except any 

variations arising out of a Change of Scope expressly undertaken in accordance 

with the provisions of Article 16. 
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All investigations, reports, designs, and rectification works shall comply with 

relevant IRC/MoRTH guidelines, ensuring long-term stability and safety of the 

project corridor. 

Diversion of Nallah 

Diversion of Nallah shall be constructed as per site requirement. 

Note: 

The actual cross-section of canal/ stream to be shifted and extent of such shifting (length) 

shall be determined by the Concessionaire as per the site/ design requirement with 

approval of concerned State Department/authority / Independent Engineer.  

12. Open Well within RoW 

The Open well shall be identified, and appropriate treatment shall be provided. 

Sr. No. 
Design 

Chainage 

Well 

Dimension 

Well 

Depth 

Filling 

Material for 

Well 

Slab on 

Top of Well 

Yes/No 

Remarks 

 Nil 

13. Shifting of Utilities 

The Concessionaire shall undertake the work of shifting of Utilities (including 

electrical lines, water pipes, gas pipe lines and telephone cables) indicated in clause 

no 19 and 20 of Annexure –I Schedule -A to an appropriate location or alignment, in 

accordance with the provisions of Concession Agreement. 



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 147 of 272 

Note: 

1. The type/ spacing/ size/ specifications of poles/ towers/ lines/ cables to be 

used in shifting work shall be as per the guidelines of Utility Owning 

Department and it is to be agreed solely between the Concessionaire and 

the Utility Owning Department. No change of scope shall be admissible 

and no cost shall be paid for using different type/ spacing/ size/ 

specifications in shifted work in comparison to those in the existing work 

or for making any overhead crossings to underground as per requirement 

of Utility Owning Department and/or construction of project highway. The 

Concessionaire shall carry out joint inspection with Utility Owning 

Department and get the estimates from the Utility Owning Department. The 

assistance of the Authority is limited to giving forwarding letter on the 

proposal of Concessionaire to Utility Owning Department whenever asked 

by the Concessionaire. The decision/ approval of Utility Owning 

Department shall be binding on the Concessionaire. 

2. The supervision charges at the rates/ charges applicable of the Utility 

Owning Department shall be paid directly by the Authority to the Utility 

Owning department as and when Concessionaire furnishes demand of 

Utility Owning Department along with a copy of estimated cost given by 

the later. 

3. The dismantled material/scrap of existing Utility to be shifted/ dismantled 

shall belong to the Concessionaire who would be free to dispose-off the 

dismantled material as deemed fit by them, unless the Concessionaire is 

required to deposit the dismantled material to Utility Owning Department 

as per the norm and practice. In that case, the amount of credit for 

dismantled material may be availed by the Concessionaire as per estimate 

agreed between them. 

4. The utilities shall be handed over after shifting work is complete to Utility 

Owning Department to their entire satisfaction. The maintenance liability 

shall rest with the Utility Owning Department after handing over process is 

complete as far as utility shifting works are concerned. 

5. Existing lights, junction boxes, connection to individual properties along the 

affected section shall be disconnected and reconnected as part of utility 

relocation and the same shall be in the scope of the Concessionaire. 

6. The requisite Land for relocation/shifting of Utilities and Shutdown Charges 

wherever applicable shall be borne by the Authority.  
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Note II: It is obligation of successful bidder to keep all public utilities functional all 

time without any cost to Authority beyond quoted amount. Copy of Utility 

shifting/relocation plans enclosed as Annex-III to Schedule-A. 

14. Work Zone Traffic Management Plans: Annexure-II schedule B-type cross 

sections 

The traffic diversion plans shall be prepared as per IRC SP 55 for smooth flow of 

traffic and safety. A diversion plan shall be proposed for construction of Culvert, 

Grade Separated Structures, Bridges, RoB/RUB, etc. and traffic management plan 

for widening/ reconstruction of carriageway. 

Sr. 

No. 

Design 

Chainage 

(Km) 

Construction 

Activity 
Diversion 

Traffic 

Management 

Plan 

Barricading 

Type 

III/IV/CC 

Barrier with 

Lighting 

along 

barrier 

Deployment 

of Flagman 

in 

Habitation/ 

Schools/ 

Hospital, 

etc. 

Remarks 

1 0+270 VUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

2 6+557 VOP Yes 
As per IRC 

SP 55 
Type -IV Flagman  

3 7+100 Overpass Yes 
As per IRC 

SP 55 
Type-IV Flagman  

4 7+700 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

5 9+850 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

6 10+135 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

7 10+270 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

8 11+185 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

9 11+860 LVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

10 12+275 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

11 12+700 VUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

12 13+200 VUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

13 13+385 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  



Development, Maintenance, Management and Operation of Greenfield High-Speed Corridor from 
Mawlyngkhung (near Shillong) in Meghalaya to Panchgram (near Silchar) in Assam by 4-Laning with Paved 
Shoulders on Hybrid Annuity Basis. (Package-1: From Km 0+000 to Km 45+645, Design Length – 45.645 Km) 

Page 149 of 272 

Sr. 

No. 

Design 

Chainage 

(Km) 

Construction 

Activity 
Diversion 

Traffic 

Management 

Plan 

Barricading 

Type 

III/IV/CC 

Barrier with 

Lighting 

along 

barrier 

Deployment 

of Flagman 

in 

Habitation/ 

Schools/ 

Hospital, 

etc. 

Remarks 

14 14+720 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

15 15+700 VUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

16 17+360 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

17 18+650 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

18 20+330 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

19 21+378 VUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

20 21+792 Overpass Yes 
As per IRC 

SP 55 
Type-IV Flagman  

21 22+595 Overpass Yes 
As per IRC 

SP 55 
Type-IV Flagman  

22 25+545 VUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

23 28+685 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

24 29+675 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

25 30+247 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

26 30+465 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

27 30+685 
Utility 

Underpass 
Yes 

As per IRC 

SP 55 
Type-IV Flagman  

28 31+500 SVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

29 31+770 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

30 32+160 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

31 32+640 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  
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Sr. 

No. 

Design 

Chainage 

(Km) 

Construction 

Activity 
Diversion 

Traffic 

Management 

Plan 

Barricading 

Type 

III/IV/CC 

Barrier with 

Lighting 

along 

barrier 

Deployment 

of Flagman 

in 

Habitation/ 

Schools/ 

Hospital, 

etc. 

Remarks 

32 33+210 
Utility 

Underpass 
Yes 

As per IRC 

SP 55 
Type-IV Flagman  

33 36+680 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

34 36+880 
Utility 

Underpass 
Yes 

As per IRC 

SP 55 
Type-IV Flagman  

35 39+600 LVUP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

36 40+677 
Utility 

Underpass 
Yes 

As per IRC 

SP 55 
Type-IV Flagman  

37 42+140 VOP Yes 
As per IRC 

SP 55 
Type-IV Flagman  

38 42+240 VOP 
Yes As per IRC 

SP 55 
Type-IV Flagman  

39 42+660 
Utility 

Underpass 

Yes As per IRC 

SP 55 
Type-IV Flagman  

40 42+560 VOP 
Yes As per IRC 

SP 55 
Type-IV Flagman  

41 45+520 Overpass 
Yes As per IRC 

SP 55 
Type-IV Flagman  
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ANNEX – II (SCHEDULE – B) - TYPICAL CROSS SECTION 
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SCHEDULE – C 

(See Clause 2.1) 

PROJECT FACILITIES 

 

1 Project Facilities 

The Concessionaire shall construct the Project Facilities in accordance with the 

provisions of this Agreement. Such Project Facilities shall include: 

a) Toll Plaza 

b) Roadside furniture 

i. Kilometer and Hectometer Stones 

ii. Traffic Signs 

iii. Overhead Signs 

iv. Road Marking 

v. Road Delineators 

vi. Reflective Pavement Markers & Solar Studs 

vii. Traffic Impact Attenuators 

viii. Boundary pillars 

c) Operation and Maintenance centers 

d) Way side Amenities / Service Areas 

e) Truck lay-byes 

f) Bus Bay and Bus shelter 

g) Pedestrian Facilities 

h) Highway Lighting  

i) Rainwater Harvesting 

j) Environmental Management Plan 

k) Landscaping and Tree Plantation 

l) Advanced Traffic Management System (ATMS) 

m) Highway Patrol Units 

n) Emergency medical services 

o) Crane Service 

1.1 Project Facilities for Project Highway 

Project Facilities to be completed on or before project completion date have been 

described in Annex‐I of this Schedule‐C. 
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Annexure – I 

(Schedule-C) 

PROJECT FACILITIES 

1. Project Facilities 

The Concessionaire shall construct the Project Facilities described in this 

Annexure-I to form part of the Project Highway. The Project Facilities shall include: 

a) Toll Plaza 

b) Roadside furniture 

i. Kilometer and Hectometer Stones 

ii. Traffic Signs 

iii. Overhead Signs 

iv. Road Marking 

v. Road Delineators 

vi. Reflective Pavement Markers & Solar Studs 

vii. Traffic Impact Attenuators 

viii. Boundary pillars 

c) Operation and Maintenance centers 

d) Wayside Amenities / Service Areas 

e) Truck lay-byes 

f) Bus Bay and Bus shelter 

g) Pedestrian Facilities 

h) Highway Lighting  

i) Rainwater Harvesting 

j) Environmental Management Plan 

k) Landscaping and Tree Plantation 

l) Advanced Traffic Management System (ATMS) 

m) Highway Patrol Units 

n)  Emergency medical services 

o) Crane Service 
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Description of Project Facilities 

Each of the Project Facilities is briefly described below: 

1. Toll Plaza 

Tolling system shall be provided in entire length of the project and the same is integrated 

with the adjoining packages. The toll plazas shall be provided as per NHAI circular 

No.17.5.82 dated 24/5/2021 and Schedule D. Minimum Lane requirement in the opening 

year are as follows. 

Toll plaza shall be provided at the following locations.       

S. 

No. 

Existing 

Chainage 

(km) 

Design 

Chainage 

(km) 

Direction 

Minimum 

number of Toll 

Lanes 
Remarks 

Entry Exit 

1 - 0+900 Ramp-01– Shillong to Silchar 3  
Interchange-

01 At Km 

0+000 

2 - 0+600 Ramp-02- Silchar to Shillong  3 

3 - 0+300 Loop- Silchar to Shillong  3 

4 - 0+100 Ramp-03- Silchar to Shillong 3  

5 - 0+260 Ramp-01– Shillong to Silchar  2 
Interchange-

02 At Km 

12+700 

6 - 0+320 Ramp-02- Silchar to Shillong 2  

7 - 0+460 Ramp-01– Shillong to Silchar 2  

8 - 0+475 Ramp-02- Silchar to Shillong  2 

9 - 0+275 Ramp-01- Silchar to Shillong 2  
Interchange-

03 At Km 

27+170 

10 - 1+890 Ramp-02– Shillong to Silchar  2 

11 - 0+260 Ramp-03– Shillong to Silchar 2  

12 - 0+310 Ramp-04- Silchar to Shillong  2 

13 - 0+340 Ramp-01- Silchar to Shillong 2  
Interchange-

04 At Km 

44+935 

14 - 1+360 Ramp-02– Shillong to Silchar  2 

15 - 0+250 Ramp-03– Shillong to Silchar 2  

16 - 0+330 Ramp-04- Silchar to Shillong  2 

Note:  

1. The Toll Plaza shall be constructed as per Manual (Schedule D) considering the 

modification as per NHAI Circular NHAI/Policy Guidelines/Management of Toll 

Plaza/2021 Policy Circular No. 17.5.82 dated 24th May, 2021. However, layout as 

mentioned in Schedule-C shall be followed. 

2. Based on the toll lanes as given above, toll Booth complex, weigh bridges, 

electrical systems, and all other facilities required/ mentioned in manual shall be 

provided as per specification mentioned in Schedule D 
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3. No. of toll lane specified above are to be provided. The Concessionaire shall 

design and provide toll lane as per Manual (Schedule D) & NHAI Circular 

NHAI/Policy Guidelines/Management of Toll Plaza/2021 Policy Circular 

No.17.5.82 dated 24th May, 2021 subject to as specified above. 

4. All Toll Lanes to be equipped with Hybrid ETC equipment's as per NHAI/Policy 

Guidelines/Management of Toll Plaza/2021 Policy Circular No. 17.5.82 dated 24th 

May, 2021. 

5.  A separate Highway Nest with toilet facility for road users shall be provided near 

toll plaza location along with parking facility. One toilet block on each direction 

shall be provided. These toilet facilities shall follow CPWD specifications for 

sanitary ware items and fittings such as WC, wash basin, Wash basin-Under 

counter, Urinal flat back, PVC Cistern, IWC Orissa Pan, Flush Value -CP, Wash 

Basin pillar cock-CP, Bib Cock-CP, Health Faucet, W/c Bib cock, Wash Basin 

angle cock. One WC shall be provided for specially challenged persons. 

6. Point of Sale (POS) with card swapping machines shall be provided. 

7. Provide Lane markings and Traffic Signs as per IRC: SP: 84, IRC 35 and IRC 67 

(Clause No. 10.8 & 10.9 of IRC: SP:84) 

8. Solar panels shall be erected over the either on FOB or over Toll plaza / Admin 

building to generate the green energy. Same shall be utilized for toll plaza lighting 

and other energy requirement within toll plaza area along with conventional 

lighting. 

9. Medium speed Weigh in Motion (MSWIM) devices shall be provided in all toll lanes 

at Toll plaza Location. In addition to MSWIM, Static weigh Bridge (SWBs) shall be 

provided on each direction as per manual. (Clause No. 10.6, IRC: SP:84)  

10. Provide Impact Attenuators on Toll Plaza islands in the direction of traffic. Impact 

attenuators shall be self-restoring confirm to section 10.6 of IRC SP 99 i.e. Manual 

of Specifications and Standards for Expressways. (Clause No9.6, IRC: SP:84) 

2. Roadside furniture 

2.1. Kilometre and Hectometre Stones  

  Item Number Remarks 

1 

Kilometer 

Marker/ 

Stones 

(including 

5th 

Kilometer 

stone) 

93 

The KM/Hectometer stones/ marker can be Concrete/ 

Stones and shall be placed on both outer side of the earthen 

shoulder. The size of Kilometer/ 5th Kilometer/Hectometer 

will be as per Manual. 

In case KM/Hectometer marker are to be fixed on separator 

between Main Carriageway & Service Road then these 

should be fixed as reflective signs. 
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  Item Number Remarks 

2 

Hectometer 

Marker/ 

Stones 

345 

In case of Access Control Highway/ Expressway, 

KM/Hectometer marker should be fixed as reflective signs. 

Km/ Hectometre stones are required to provide on main 

carriageway and Service Road, both If continuous service road 

is provided throughout project length (Service Road length is 

more than 1 Km). 

2.2. Traffic Signs 

Traffic Signs include roadside signs, overhead signs and kerb mounted signs etc. 

shall be provided along the entire Project Highway and on all Side, Roads joining 

the main carriageway/service road. A QR code shall be marked on back of each 

sign as per IRC 67:2022. 

All signs shall be of Micro Prismatic Grade Sheeting Corresponding to Class C 

sheeting as per ASTM D 4956 Type VIII, IX and XI.  

All shoulder mounted signs shall be supported on GI Pipes. Overhead Signs shall 

be placed on a structurally sound gantry or cantilever structure made of GI pipes. 

On multi-lane roads (6 lanes or above), signs shall be mounted overhead.  

The siting of signs shall confirm to Table 4.1 and Fig 4.1 of IRC 67 2022. The two 

successive signs shall be placed at a minimum distance of 0.6 x V metre (V is 

design speed in Kmph).  

The overhead gantry/Cantilever signs shall be placed as given below: (Clause 

No. 16.3.2 of IRC 67 2022) 

S. No. Item 
Carriageway (Left, Right, 

Both) 

1 Overhead Gantry signs  

a Start of Project - 

b End of project - 

2 Overhead Gantry signs   

a 
Reassurance Sign- (Before 10 Km of exit) 

At 4 Nos. Interchanges exit 

Both Side 

3 
Overhead Gantry signs (Vehicle Type) 2 nos. for 

each direction 

Both Side 

4 Cantilever Gantry signs  

a 
Advance Direction Sign 2Km Before Exit 

At 4 Nos. Interchanges exit 
Both Side 

5 Cantilever Gantry signs at Fee Plaza  
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S. No. Item 
Carriageway (Left, Right, 

Both) 

a 

At Ch. 1.700 Exit, 0.000 Entry, 13.000 Exit, 12.325 

Entry. 27.700 Exit, 27.100 Entry, 45.465 Exit, 45.300 

Entry.  

Both Side 

The detailed minimum number of signage indicating places, direction, distances, and 

other features shall be marked on the alignment plan and submitted, which are as 

mentioned below.  

Note: The locations of the placement of signs shall be finalized in consultation with Independent 

Engineer/ NHIDCL, as per site requirement.  

Sl. 

No. 
Road Signs Number Remarks 

I Mandatory/Regulatory    

1 Stop signs -   

2 Give Way Signs    

3 Prohibitory signs 16   

4 No Parking signs    

5 No Stopping signs    

6 Speed Limit signs (Circular) 37   

7 Speed Limit signs (Vehicle Type) -  

8 Vehicle Control signs    

9 Restriction Ends sign    

10 Compulsory Direction Control and other signs    

II Cautionary/Warning    

1 Left/Right Curve 120   

2 Left / Right Curve with side road    

2 Right/Left Hairpin Bend -   

3 Right/Left Reverse Bend -   

4 Series of Bends    

5 270 Degree Loop    

6 Side Road    

7 Y-intersection    

8 Cross Road    

9 Roundabout    

10 Traffic Signals    

11 T-intersection    

12 Major Road Ahead    

13 Staggered Inter-section    

14 Merging Traffic Ahead 16   

15 Narrow Road Ahead    
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Sl. 

No. 
Road Signs Number Remarks 

16 Road Widens    

17 Narrow Bridge Ahead    

18 Steep Ascent/Descent    

20 Reduced Carriageway    

21 Start /End of Dual Carriageway    

23 Gap in Median    

24 Pedestrian Crossing    

25 Pedestrian crossing with backing board    

26 School Ahead    

27 Built Up Area    

28 Two Way Operation (on main carriage way /service road   Based on 

requirement by 

AE/IE 
29 Two Way Traffic on Cross Road Ahead  

30 Danger Warning Sign    

31 Deaf or Blind Persons Likely on Road Ahead    

32 Cycle Crossing    

33 Cycle Route Ahead (Warning for Cycles on road ahead)    

34 Dangerous Dip    

35 Speed Breaker    

36 Rumble Strip 32   

37 Rough Road    

38 Dangerous Ditch    

39 Slippery Road    

40 Slippery Road because of Ice    

41 Opening or Swing Bridge    

42 Overhead Cable 4   

43 Play Ground Ahead    

44 Quay Side or River Bank    

45 Sudden Side Winds    

46 Tunnel Ahead Warning    

47 Falling Rocks    

48 Cattle Crossing    

49 Wild Animals likely to be on Road Ahead    

50 Queues Likely Ahead    

51 Low flying Aircraft    

52 Unguarded Railway Crossing    

53 Guarded Railway Crossing    

54 Crash prone area ahead    

55 U- Turn -   

III Chevron Signs    
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Sl. 

No. 
Road Signs Number Remarks 

1 Single Chevron 339  

2 Double Chevron   

3 Triple Chevron    

IV Object Hazard Marker Sign    

1 Left /Right side Object Hazard Marker 430  

2 Two-way Object Hazard Marker -   

V Informatory/Guide    

1 Direction and Place Identification signs 32   

2 Stack Type Advance Direction Sign (Shoulder Mounted)    

3 
Stack Type Advance Direction Sign with cautionary / 

regulatory signs (Shoulder Mounted) 
   

4 Map Type Advance Direction Sign (Shoulder Mounted)    

5 
Map Type Advance Direction Sign for roundabout 

(Shoulder Mounted) 
   

6 Flag Type Direction Sign 30   

7 Reassurance Sign 8   

8 Place Identification Sign    

9 Bus Lay Bay -   

10 Toll Booth Ahead 16   

11 Weigh Bridge Ahead    

12 
Shoulder Mounted Sign in Advance of a Grade 

Separated Junction/ Interchange 
   

13 Expressway Sign    

14 
Gantry Mounted Advanced Direction Sign Ahead of a 

Flyover in Urban/City Roads 
 

Instead of 

continuous sign 

board, Separate 

Signs shall be 

provided for each 

information 

15 
Gantry Mounted advance Direction Sign Ahead of a 

Grade Separated Junction 
 

16 
Gantry Mounted advance Direction Sign Ahead of a At 

Grade Intersection 
 

17 Gantry Mounted Advance Direction Sign for Interchange 8 

18 
Cantilever Gantry Mounted Advance Direction Sign for 

Interchange 
8 

19 Lane Dedicated Gantry Sign 2   

20 Definition/Supplementary Plates    

21 Tourism Related Sign    

22 
Tourist Destination Direction Information Signs Without 

Photograph 
   

23 
Tourist Destination Direction Information Signs With 

Photograph 
   

24 
Finger Destination direction Information Sign for 

Pedestrians 
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Sl. 

No. 
Road Signs Number Remarks 

25 Tourist Map Information Sign    

26 Boundary Sign at Entrance to a City/Place    

27 Boundary Sign at Entrance to a Tourist Destination    

VI Facility Information signs    

1 Eating Place 

10 
  

  
2 Light Refreshment 

3 Resting Place 

4 First Aid Post    

5 Toilet    

6 Filling Station (Fuel Pump) -   

7 Hospital -   

9 U-Turn Ahead    

10 Pedestrian Subway    

11 Police Station    

12 Picnic Site    

13 Repair Facility    

14 Railway Station/Metro Station/Monorail Station -   

15 Industrial Area    

16 Cycle Rickshaw Stand    

17 Taxi Stand    

18 Auto Rickshaw Stand    

19 Home Zone    

20 Camp Site    

21 Airport    

22 Golf Course    

23 National Heritage    

24 No Through Road    

25 No Through Side Road    

26 Toll Road Ahead -   

27 Guide Sign on Toll Lane Portal    

28 Country Border    

29 Entry Ramp for Expressway 16   

30 Exit Ramp for Expressway 16  

31 Expressway Symbol    

32 End of Expressway    

33 Bus Stop -   

34 Bus Lane    

35 Contra Flow Bus Lane    

36 Cycle Lane    

37 Contra Flow Cycle Lane    
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Sl. 

No. 
Road Signs Number Remarks 

38 Holiday Chalets    

39 Emergency Exit    

VII Other Useful Information Signs    

1 Signs For Persons with Disabilities    

2 International symbol of Accessibility    

3 Parking Information    

4 Parking Areas    

5 Ramped Entrance to Subway/Over Bridge    

6 Telephone Facilities 8   

7 Toilet Facilities 2   

8 Way Finding    

9 Parking Signs    

10 Auto Rickshaw Parking    

11 Cycle Parking    

12 Cycle Rickshaw Parking    

13 Scooter and Motorcycle Parking    

14 Taxi Parking    

15 Park and Ride    

16 Parking Restrictions Signs for Traffic Management    

17 Flood Gauge Sign    

VIII Route Maker Signs    

1 State Highway Route Marker Sign   

2 National Highway Route Marker Sign   

3 Asian Highway Route Marker Sign   

4 Expressway Route Marker Sign 19  

2.3. Road Marking  

Road Markings shall be Hot applied thermoplastic materials with reflectorized 

beads to achieve visibility confirming to clause 2.7.2 of IRC 35.  

The cold applied plastics pavement markings shall be used for School Zone 

Markings, Audible Raised Profile Edge Lines and Block Markings (BM 01/02/03).  

S.No. Item 
Unit 

Remarks 
Length/Area Number 

1 Longitudinal Marking -   

2 Transverse Marking    

3 Hazard Marking    

4 Block Marking     

5 Arrow Marking  3448  
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S.No. Item 
Unit 

Remarks 
Length/Area Number 

6 Directional Marking 2155m2   

7 Facility Marking    

8 Center Line 5950m2   

9 Traffic Lane Lines - -  

10 No Overtaking Lines    

11 Warning Lines    

12 Border or Edge Lines 28535m2   

13 Longitudinal Markings for Undivided Roads    

14 Longitudinal Markings for Divided Roads    

15 
Longitudinal Markings for Ramps / Slip 

Roads/One Way Streets 
1722 m2   

16 Stop Line  -  

17 Give Way Lines  -  

18 Ghost Island    

19 Chevron Markings 10070 m2   

20 Continuity Line    

21 Word Messages    

22 Lane Change    

23 Merging/Diverging Markings    

24 Hatch Markings    

25 Raised Profile Edge Lines 576 m2  
Rumble 

Strips 

26 
Lane Reduction / Narrowing Situations and 

Transitions (lane Balancing) 
477 m2   

27 Directional Arrows    

28 Mandatory Turn Arrows    

29 Guidance Arrows    

30 Deflection Arrows    

31 Bifurcation Arrows    

32 Arrows on Side Road Approaches    

33 Arrows on Main Road Approaches    

34 Word Messages    

35 Yellow Box Markings    

36 Diagonal Markings for ramps 266 m2   

37 Marking for Speed Breakers    

38 Pedestrian Crossing    

39 
Markings when highway passes through 

settlement fig 9.4 of IRC SP 84/87   
   

40 Transverse Bar Markings    

41 Bus bay Marking    

42 Truck Lay-by Markings    

43 Toll Plaza Marking 200 m2 -  
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S.No. Item 
Unit 

Remarks 
Length/Area Number 

44 School Zone Markings    

45 Object Markings within Carriageway    

46 Objects Markings Adjacent to Carriageway    

47 
i. Subway Piers, Abutments, Culverts Head 

Walls, Concrete Barrier 
   

48 ii. Electrical Poles    

49 iii. Guard Rails    

50 iv. Trees    

51 v. Kerbs -   

52 
Directional Markings as per Annexure: A 6 of 

IRC:35-2015 
   

53 
Facility Markings as per Annexure A 6 of 

IRC:35-2015 
   

Note: The number & locations of the Road Marking mentioned above are minimum and shall be 

finalized in consultation with Independent Engineer/NHIDCL, as per site requirement.  

2.4. Road Delineators: The road delineators shall be provided in accordance with 

Schedule-D.  

S.No. Item Number/ Length (m) Remarks 

1 Roadway Indicators - 
On Curves & in Slip Road at 

underpass 

2 

Median Marker on Median/ 

RCC Barrier (Clause 4 of IRC 

79 2019) 

8130  

3 Object Markers - 

At Intersections, Grade 

Separators, Bridges & ROB 

locations 

4 Road Delineators 172  

5 

Flexible Object Markers 

(Clause 6 of IRC 79 2019) 

i. On Metal Beam Barrier 

ii. On Toll Booth/Toll Island 

iii. On Entry/Exit of Tunnel 

iv. On Exit from Main 

carriageway 

90980 m (In median) & 

15967 m (In sharp curve 

& Embankment) 

On Thrie Beam Crash 

Barrier in Fig 2.2A on either 

side 

6 

Solar Blinkers on Median 

opening, on exit from main 

carriageway and traffic island 

of grade separated 

intersections. 

-  
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Note: The number & locations of the Road Delineators/flexible object markers are minimum 

and shall be finalized in consultation with Independent Engineer/NHIDCL, as per site 

requirement.  

2.5. Reflective Pavement Markers & Solar Studs  

The Prismatic Retro-Reflective type confirming to ASTM D-4280 Pavement 

Markers & Solar Power Studs on Highway shall be provided in accordance with 

Schedule –D. 

S.No. Item Number Location Remarks 

A– For 4 Lane Projects 

1 
White Colour one coloured 

face Road Studs 
3782 

Traffic lane line & center of 

carriageway 

- 

2 
Red Colour one coloured 

face Road Studs 
3782 

Left hand edge of the 

carriageway, entry to bus bay, 

start of service road, 

chevron/diagonal markings on 

gorge 

3 
Yellow / Amber Colour one 

coloured face Road Studs 
3782 

Median side edge line, zebra 

crossing 

4 
Green Colour one coloured 

face Road Studs 
- 

Lay byes, left hand side of the 

carriageway in case of multi-

lane divided carriageways, 

crossable continuous line like 

in acceleration/deceleration 

lanes involving lane 

changing 

5 

Solar Studs on 

Major/Minor bridge, RoB, 

and all structures 

(Interchange/Flyover/VUP) 

and Builtup areas, In 

storage lane of median 

opening and Exit/Entry from 

main carriageway 

- NIL  

Note: The number & locations of Studs are minimum and shall be finalized in consultation with 

Independent Engineer/NHIDCL, as per site requirement.  
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2.6. Traffic Impact Attenuators: The Traffic Impact Attenuators shall be 

provided as per Schedule D.2.6.1 Provide Impact Attenuators in Gore Areas 

It shall be self-restoring confirming to section 6 of IRC SP 84 at the following locations. 

S.No. Item 
Chainage / 

Number 
Remarks 

 

1 

On flyover/grade separated 

structure at exit from main 

carriageway 

3 Interchanges- At Ch. 

0.000, 12.700, 27+170 

& 44.935 

As per site requirement 

2 Any other location which 

Safety Hazard -Before Toll Plaza 

On the Ramps at 3 

Interchanges- At Ch. 

0.000, 12.700, 27.170 

& 44.935 

As per site requirement 

2.6.2  Providing End Terminals  

Provide End Terminals confirming to EN 1317 part-2 to Parapet Walls of Culverts, 

Structures ends for the safety of approaching traffic etc. 

S.No. Item Chainage / Number Remarks 

At all bridges as per Sch-B 

2.7. Boundary Wall and Fencing (Clause No. 12.2 IRC-SP-84):  

Boundary wall shall be provided along the entire length on either side (including 

transverse requirements at structure locations). Road boundary walls shall be provided at 

the boundary on both sides of the right of way in entire length for both Cutting & Filling 

locations available under the control of the Authority in , except at ingress and egress 

points. The boundary walls shall be of reinforced cement concrete as per figure enclosed 

as Annexure A of Schedule C. (The concessionaire/contractor shall follow the Morth 

Circular RW/NH-24036/27/2010-PPP, Dated 04.02.20219.) 

At all CD structure locations, the boundary wall shall be discontinued by turning and 

joining it with the wing/return wall to allow crossing through these structures during dry 

seasons. 

3. Operation and Maintenance centers- 

There shall be operation and maintenance center(s) as per Clause 12.15 of Schedule-D, 

either near the toll plaza location or at any other location along the Project Highway, as 

identified by the Concessionaire. The minimum land for O & M center shall be 2000 sq.m 

and shall be acquired by the Concessionaire at his own cost and risk. Dedicated operation 

and maintenance center shall be provided in accordance to Schedule C. 
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4.  Wayside Amenities / Service Areas/Rest Area 

S. No Item 
Design Chainage 

(Km) 
Side Remarks 

1 Way side amenities - Nil 

The site needs to be levelled/graded/paved for the whole of way side amenities area and 

boundary wall of the height of 1.5m shall be constructed along the periphery of the area. 

The Site need to be connected to the Main Road by construction a approach Service road 

for both entry & exit. 

5.  Truck lay-byes:  

5.1. The truck lay-bye shall be provided at below given location and as per the 

design mentioned in Schedule-D. 

Sr. No. 
Existing Chainage 

(Km) 
Design Chainage (Km) Side Remarks 

NIL 

5.2. Deleted 

5.3. Truck Lay Bye Pavement 

Pavement Composition (Flexible/Rigid/ Paver Blocks) 

NIL 

6. Bus shelter:  

Provision of bus shelter on highways as per IRC 80: 2022 including paving of 

laybye, signs, markings, speed calming measures, drainage, lighting etc., in built-

up areas, intersections of NH/SH/MDR and roads leading to large settlements is 

as follows: 

6.1. Bus Shelters locations 

Bus shelters shall be constructed at the following locations: 

Sr. No. Chainage (Km) SIDE 

1 Interchange locations on each side 
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6.2. Kerb Side Bus Stop with Pedestrian shelter 

Kerb Side Bus Stop with Pedestrian shelter shall be provided at the following 

locations. 

Sr. No. 
Design (Existing) Chainage (Km) Pedestrian 

Shelter Length 
Remark 

Left Right 

NIL 

6.3. Bus Bay Pavement 

Flexible Pavement as per Clause-5 of Schedule-B. 

7. Pedestrian Facilities  

Pedestrian Facilities shall be provided in accordance with the Manual of 

Specifications and Standards as referred in Clause 9.8 of Schedule D and IRC 

103 2022. This shall consist of footpath (sidewalks), pedestrian guard rails and 

pedestrian crossing. 

The details are as mentioned below: 

S. 

No. 

Pedestrian Facilities Chainage Side Remarks 

From To 

1 Pedestrian guardrails shall be 150 mm from 

Carriageway/Paved Shoulder 

i.    Hazardous Locations on Straight Stretches 

ii.     At Junctions/Intersections 

iii.     Schools 

iv.     Bus Stop/Railway Stations 

v.     Overpass, Subway 

vi.     Central Reserve 

Nil 

2 Footpath paving including fixing pavers Nil 

3 Pedestrian Crossing 

 i.   With Zebra Marking 

ii.    With Tabletop Crossing 

iii.   At Intersections 

iv.   At Schools 

Nil 

8. Highway Lighting 

The street light poles shall be 1 piece, continuous-tapered, Octagonal poles and 

shall be manufactured from one length of steel sheet, formed in continuous 

tapered tube, with one continuous arc-welded vertical seam. The minimum wall 

thickness for lighting poles shall not be less than 4 mm. The Bottom Diameter shall 
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be minimum 175 mm. The Top Diameter shall be minimum 75 mm. The door on 

window of pole shall be antitheft.  All electrical cable should be concealed. All 

electrical lighting fixers shall be LED.  The fixtures shall be concealed except on 

poles.  Lighting poles shall be fixed on outer side of steel/concrete barrier. The 

lighting shall be providing at the following location having an illumination of min. 

40 lux at the extreme edge of Highway. (Drawing Attached as Annexure A of 

Schedule C)of steel/concrete barrier. The lighting shall be providing at the 

following location. 

Sl. 

No. 

Lighting facilities Chainage Side Lighting 

Source: 

Electricity 

Board/ 

Generator/ 

Solar 

From To 

1 High mast lighting of 25m height 

(In interchanges and Entry-Exit 

ramps) 

1. 4 Interchanges- At Ch. 0.000, 

12.700, 27.170 & 44.93 

2. Ramp/Loop Entry-Exit- At Ch. 

0.250 Exit, 0.150 Entry, 0.575 Entry, 

0.740 Exit, 0.260 Exit, 0.320 Entry, 

0.460 Entry, 0.475 Exit. 0.275 Entry, 

1.890 Exit, 0.260 Entry & 0.310 Exit, 

0.340 Entry, 1.360 Exit, 0.250 Entry 

& 0.330 Exit 

3. At Emergency Lay Bye location 2 

nos. 

Electricity 

Board/ 

Generator/ 

Solar 

2 On Major/Minor Bridges, viaducts 

and Underpasses and its 

approaches (Both side Over 

hanged) for main carriageway 

and service road 

0+100 0+140 Both Electricity 

Board/ 

Generator/ 

Solar 

0+140 0+410 Both 

0+410 0+460 Both 

1+505 1+515 Both 

1+690 1+850 Both 

3+020 3+030 Both 

4+320 4+350 Both 

4+540 4+550 Both 

4+550 4+590 Both 

4+590 4+620 Both 

4+720 4+870 Both 

4+870 4+940 Both 

5+400 5+440 Both 

5+630 5+650 Both 

6+060 6+100 Both 

7+263 7+277 Both 

7+696 7+704 Both 

7+800 7+825 Both 
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Sl. 

No. 

Lighting facilities Chainage Side Lighting 

Source: 

Electricity 

Board/ 

Generator/ 

Solar 

From To 

7+825 8+666 Both 

8+666 8+820 Both 

8+820 8+950 Both 

8+950 9+020 Both 

9+020 9+065 Both 

9+065 9+100 Both 

9+205 9+250 Both 

10+265 10+275 Both 

10+275 10+320 Both 

10+320 10+420 Both 

10+420 10+500 Both 

10+560 10+575 Both 

10+575 10+585 Both 

10+585 10+640 Both 

11+140 11+180 Both 

11+180 11+189 Both 

11+189 11+260 Both 

11+760 11+854 Both 

11+854 11+866 Both 

11+866 11+940 Both 

12+220 12+271 Both 

12+271 12+279 Both 

12+279 12+400 Both 

12+400 12+480 Both 

12+480 12+500 Both 

12+500 12+683 Both 

12+683 12+717 Both 

12+717 12+940 Both 

12+940 13+000 Both 

13+000 13+120 Both 

13+160 13+180 Both 

13+180 13+220 Both 

13+220 13+380 Both 

13+380 13+390 Both 

13+390 13+440 Both 

14+540 14+716 Both 

14+716 14+724 Both 

14+724 14+860 Both 
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Sl. 

No. 

Lighting facilities Chainage Side Lighting 

Source: 

Electricity 

Board/ 

Generator/ 

Solar 

From To 

15+540 15+690 Both 

15+690 15+710 Both 

15+710 15+800 Both 

17+180 17+356 Both 

17+356 17+364 Both 

20+326 20+334 Both 

20+334 20+536 Both 

20+536 20+560 Both 

20+560 20+640 Both 

21+320 21+345 Both 

21+345 21+410 Both 

21+410 21+440 Both 

22+920 22+960 Both 

22+960 22+980 Both 

22+980 23+040 Both 

23+380 23+415 Both 

23+415 23+425 Both 

23+425 23+460 Both 

24+260 24+310 Both 

24+310 24+330 Both 

24+330 24+360 Both 

24+740 24+775 Both 

24+775 24+785 Both 

24+785 24+810 Both 

24+810 24+820 Both 

24+820 24+880 Both 

25+185 25+300 Both 

25+528 25+563 Both 

30+060 30+243 Both 

30+243 30+251 Both 

30+251 30+460 Both 

30+460 30+470 Both 

30+470 30+660 Both 

30+660 30+710 Both 

30+710 30+740 Both 

31+360 31+496 Both 

31+496 31+504 Both 

31+504 31+540 Both 
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Sl. 

No. 

Lighting facilities Chainage Side Lighting 

Source: 

Electricity 

Board/ 

Generator/ 

Solar 

From To 

33+095 33+105 Both 

33+160 33+195 Both 

33+195 33+225 Both 

33+250 33+570 Both 

34+600 34+620 Both 

34+620 34+820 Both 

34+820 34+840 Both 

35+006 35+454 Both 

35+700 35+800 Both 

35+800 35+820 Both 

36+865 36+895 Both 

36+895 36+920 Both 

37+100 37+130 Both 

37+130 37+150 Both 

37+150 37+200 Both 

37+680 37+705 Both 

37+705 38+026 Both 

38+026 38+060 Both 

38+360 38+380 Both 

38+380 38+620 Both 

38+620 38+640 Both 

39+000 39+240 Both 

39+240 39+320 Both 

39+600 39+620 Both 

39+620 39+635 Both 

39+635 39+645 Both 

39+645 39+700 Both 

40+105 40+150 Both 

40+335 40+345 Both 

40+435 40+445 Both 

40+650 40+700 Both 

40+865 40+875 Both 

41+240 41+273 Both 

41+273 41+288 Both 

41+288 41+340 Both 

42+645 42+675 Both 

42+743 42+763 Both 

42+920 42+980 Both 
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Sl. 

No. 

Lighting facilities Chainage Side Lighting 

Source: 

Electricity 

Board/ 

Generator/ 

Solar 

From To 

42+980 43+100 Both 

43+100 43+140 Both 

43+740 43+780 Both 

43+780 43+820 Both 

43+820 43+860 Both 

3 Grade separated interchanges, 

underpasses pedestrian) 

overpasses: Lighting requirement 

shall be as per section 12 of the 

manual. The top and underside of 

the grade separated structures 

including service road/ slip road, 

interchange area at the ground 

level up to 50m beyond the point 

from where flaring of the main 

carriageway takes place shall be 

provided with lighting. Also, on all 

legs of at grade interchange/ 

crossings the lighting shall be 

provided 50m beyond the point of 

Centre on all legs. The minimum 

illumination shall be 40 Lux., at 

the extreme edge of the Highway 

Ch 0+000, Ch 12+700, Ch 27+170 

& 44+935 

Electricity 

Board/ 

Generator/ 

Solar 

9. Rainwater Harvesting 

A minimum 01 (One) Nos of Rainwater harvesting units per km length of the 

project stretch shall be provided as part of the scope of the project. Location shall 

be finalized by the Independent Engineer in consultation with the Authority. The 

Locations and design of stretch (i.e.) diameter/length of recharge shaft etc. shall 

be based on the rain fall intensity and geo-technical strata and based on enclosed 

drawing. The guidelines and norms issued by the Central Ground Board may also 

be adopted while finalizing the location and design of rainwater harvesting units 

along with requirement given in IRC SP: 42 and IRC SP: 50. 

S.No. 
Rain water 

Harvesting Type 
Chainage Side 

Depth of Recharge 

Structure 

As Above 
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10. Environmental Management Plan 

The The contractor shall ensure  

1. Tree Plantation and Protection 

The Contractor shall ensure the plantation of 1,00,000 (one lakh) trees, each 

with a tree guard, at locations identified in coordination with the Authority or the 

Independent Engineer. 

2. Sanitation and Environmental Management 

The Concessionaire/Contractor shall: 

o Provide adequate sanitation arrangements at the camp site; 

o Implement effective dust suppression measures throughout the project 

area; 

o Carry out solid waste management in accordance with relevant 

environmental guidelines and regulations. 

3. Environmental Monitoring 

The Concessionaire/Contractor shall: 

o Monitor Ambient Air Quality, Ambient Noise Levels, Surface Water 

Quality, and Soil Quality; 

o Engage a NABL-accredited laboratory for all environmental monitoring 

activities; 

Submit environmental monitoring reports to the Authority on a quarterly basis, 

during both the construction and maintenance periods.  

11. Land Scaping and Tree Plantation  

The Concessionaire shall plant trees and shrubs (as per green Highway Policy) of 

required numbers and types at the appropriate locations within Right of Way and 

in the land earmarked by the Authority for compensatory afforestation. The 

number of trees which are required to be planted by the Concessionaire as 

compensatory afforestation should be as per Forest Conservation Act of state 

government. 

Sl. 

No. 

Types of 

Plantations 
Location (Km) Number of trees to be planted Remarks 

1 Shrubs NIL   
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Sl. 

No. 

Types of 

Plantations 
Location (Km) Number of trees to be planted Remarks 

2 
Land 

Scaping 

O & M Centers, 

Vacant land 

parcels, land 

within loops of 

flyovers, Toll 

Plaza building and 

surroundings 

Vacant spaces 

below the flyovers 

Landscaping plans will be 

submitted by the Concessionaire/ 

Contractor which shall include 

ornamental trees, decorative 

statues and landscaping. 

The number of 

Ornamental 

type 

plantations and 

other things 

shall be 

decided on the 

basis 

availability of 

land. 

3 Plantations 

Available open 

land within ROW 

towards edge of 

ROW & Land 

earmarked by 

authority for 

compensatory 

afforestation  

13200/- (Thirteen Thousand two 

hundred) Trees on both sides  

of project highway at the edge of 

ROW @10m c/c in Two Rows. 

  

100000/- (One Lakh) trees for 

compensatory afforestation 

Trees on both 

sides  

of project 

highway at the 

edge of ROW 

@10m c/c in 

Two Rows 

preferably local 

like mango, 

Neem, 

Sheesham, 

Babul, Peepal 

etc. shall be 

planted 

The Concessionaire shall maintain the trees and shrubs in good condition during 

concession period as per the concession agreement. 

12. Advanced Traffic Management System (ATMS) 

The Concessionaire is required to design, install, operate and maintain Advanced 

Traffic Management System (ATMS) as part of the project facilities. Advanced 

Traffic Management System shall be provided as per standards and specifications 

specified in the manual and as per NHAI circular and shall be maintained 

throughout the contract period. (NHAI Policy circular no.11.53/2023 dated 

10.10.2023).  

The ATMS components to be deployed shall inter alia include: 

12.1. General 

The ATMS Project shall broadly include the following sub-systems to be provided 

as per the standards & specifications mentioned in NHAI policy circular technical 
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(NHAI Policy circular no.11.53/2023 dated 10.10.2023): 

12.1.1. Video Surveillance System / Traffic Monitoring Camera System (TMCS) 

12.1.2. Video Incident Detection and Enforcement System (VIDES) 

12.1.3. Vehicle Actuated Speed Display System (VASD) 

12.1.4. Fixed and Portable Variable Message Sign (VMS) System 

12.1.5. Communication Network with OFC Backbone 

12.1.6. Emergency Roadside Telephone System (ECB) 

12.1.7. Emergency Call Box* 

12.1.8. Mobile Radio Communication System* 

12.1.9. ATMS Command & Control Center with ATMS Software. 

12.1.10. Power Supply for Field Equipment as well as for ATMS Command & 

Control Center. 

The requirements stated herein shall be construed as minimum requirement and 

meeting the respective requirements individually shall not relieve the 

Concessionaire from the responsibility. The entire system should function 

efficiently as an integrated solution during the entire O&M period. 

12.1.1. Video Surveillance System / Traffic Monitoring Camera System (TMCS) 

(i) The system monitors vehicular and other road related activity along the 

highway stretch through PTZ Camera mounted on Poles. Generally, the 

camera should be placed at a distance not greater than 1km so as to effectively 

monitor all the lanes of the entire stretch of Highway. In case certain stretches 

include regular curves, ramps etc. not allowing central line of sight, then 

additional TMCS camera shall be put to ensure effective surveillance of the 

entire stretch. The TMCS cameras should also be placed on the following 

Junctions below the Grade Separated Structure. 

(ii) The TMCS should also be provided at the following locations so as to monitor 

the traffic at the following locations: 

Sr. no Equipment name Location (Km) LHS/RHS/BHS Remarks 

1 TMCS+RSU 0+000 Median Pole Mounted 

2 TMCS+RSU 1+000 Median Pole Mounted 
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Sr. no Equipment name Location (Km) LHS/RHS/BHS Remarks 

3 TMCS+RSU 2+000 Median Pole Mounted 

4 TMCS+RSU 3+000 Median Pole Mounted 

5 TMCS+RSU 4+000 Median Pole Mounted 

6 TMCS+RSU 5+000 Median Pole Mounted 

7 TMCS+RSU 6+000 Median Pole Mounted 

8 TMCS+RSU 7+000 Median Pole Mounted 

9 TMCS+RSU 8+000 Median Pole Mounted 

10 TMCS+RSU 9+000 Median Pole Mounted 

11 TMCS+RSU 10+000 Median Pole Mounted 

12 TMCS+RSU 11+000 Median Pole Mounted 

13 TMCS+RSU 12+000 Median Pole Mounted 

14 TMCS+RSU 13+000 Median Pole Mounted 

15 TMCS+RSU 14+000 Median Pole Mounted 

16 TMCS+RSU 15+000 Median Pole Mounted 

17 TMCS+RSU 16+000 Median Pole Mounted 

18 TMCS+RSU 17+000 Median Pole Mounted 

19 TMCS+RSU 18+000 Median Pole Mounted 

20 TMCS+RSU 19+000 Median Pole Mounted 

21 TMCS+RSU 20+000 Median Pole Mounted 

22 TMCS+RSU 21+000 Median Pole Mounted 

23 TMCS+RSU 22+000 Median Pole Mounted 

24 TMCS+RSU 23+000 Median Pole Mounted 

25 TMCS+RSU 24+000 Median Pole Mounted 

26 TMCS+RSU 25+000 Median Pole Mounted 

27 TMCS+RSU 26+000 Median Pole Mounted 

28 TMCS+RSU 27+000 Median Pole Mounted 

29 TMCS+RSU 28+000 Median Pole Mounted 

30 TMCS+RSU 29+000 Median Pole Mounted 

31 TMCS+RSU 30+000 Median Pole Mounted 

32 TMCS+RSU 31+000 Median Pole Mounted 

33 TMCS+RSU 32+000 Median Pole Mounted 

34 TMCS+RSU 33+000 Median Pole Mounted 

35 TMCS+RSU 34+000 Median Pole Mounted 

36 TMCS+RSU 35+000 Median Pole Mounted 

37 TMCS+RSU 36+000 Median Pole Mounted 

38 TMCS+RSU 37+000 Median Pole Mounted 

39 TMCS+RSU 38+000 Median Pole Mounted 

40 TMCS+RSU 39+000 Median Pole Mounted 

41 TMCS+RSU 40+000 Median Pole Mounted 

42 TMCS+RSU 41+000 Median Pole Mounted 

43 TMCS+RSU 42+000 Median Pole Mounted 

44 TMCS+RSU 43+000 Median Pole Mounted 

45 TMCS+RSU 44+000 Median Pole Mounted 
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Sr. no Equipment name Location (Km) LHS/RHS/BHS Remarks 

46 TMCS+RSU 45+000 Median Pole Mounted 

12.1.2. Video Incident Detection and Enforcement System (VIDES) 

The VIDES include Gantry Mounted ANPR Cameras, Overview Cameras and 

associated incident detection software system to effectively detect pre-defined 

actionable incidents which triggers enforcement and incident response system. 

The VIDES should also act as Automatic Traffic Counting and Classifying (ATCC) 

system. The VIDES should be provided at following locations: 

Sl No Location (Km) Remarks Availability of Full Gantry 

1 0+000 BHS No 

2 12+700 BHS No 

3 27+140 BHS No 

4 45+490 BHS No 

12.1.3. Vehicle Actuated Speed Display (VASD) System 

The VASD system shall include gantry mounted Radar and Speed Display system 

for each lane to warn the road users of their speed. The system shall act as a 

Speed Calming Measure. VASD System should be provided at following locations 

along the Expressways: 

Sl 

No 
Location (Km) Remarks 

Availability of Full 

Gantry 

1 33+900 
BHS  

VASD on Butterfly type Gantry 
No 

12.1.4. Fixed and Portable Variable Message Sign (VMS) System 

The VMS shall provide road users advance information of road conditions ahead 

and shall be controlled from the local ATMS Control center. The VMS shall be 

installed at following locations: 

12.1.4.1. Fixed VMS 

12.1.4.1.1. Gantry (M Type) 

Sl No Location (Km) Remarks Availability of Full Gantry 

1 10+135 (Shillong-Silchar) on VOP No  

2 10+135 (Silchar-Shillong)  on VOP No 
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12.1.4.1.2. Cantilever (L Type) 

Sl No Location (Km) Remarks Availability of Gantry 

1 Nil 

12.1.4.2. Portable VMS 

The Concessionaire shall provide 02 (No.) Trolley Mounted Portable VMS. 

12.1.5. Communication Network with OFC Backbone 

The entire stretch shall be provided with a minimum of 24 Core OFC Backbone as per the 

standards & specifications. The short haul connections, like between field equipment to 

access points, access points to OFC backbone etc., shall be done with a minimum of 12 

Core cable. The OFC shall be laid strictly as per the Standards and Specification.  

12.1.6. Emergency Roadside Telephone System (ECB) 

The emergency call box shall be provided as per NHAI Policy circular no.11.53/2023 

dated 10.10.2023.  

12.1.7. ATMS Command and Control Center 

 The Concessionaire shall integrate ATMS with existing (Provided in Adjacent Packages) 

Control Centre and operate the ATMS Command and Control Center as per the 

Standards and Specification. The Concessionaire shall undertake any additional civil 

works, interior works, MEP works, for setting up the Command Center, including all 

additional related electrical, lighting, electrical connection, DG set, power backup, HVAC 

works, access control, building CCTV, PTZ cameras outside building, firefighting system, 

alarm, fire extinguishers, raised floor, housekeeping, building cleaning, maintenance, 

recurring charges including electricity bills, telephone bills, DG fuel, servicing, security. 

12.1.8. Power Supply for ATMS Command & Control Center and Field Equipment 

The Concessionaire shall ensure 24x7 supply for the ATMS Command and Control 

Centre and Field Equipment with supply power from Electricity Department as primary 

source supported by UPS renewable power (solar etc.) and DG Set of adequate capacity.   

There shall be NO obligation of NHIDCL with regard to providing power/ electricity 

supply/connections for testing commission, operation & maintenance of any component 

of the ATMS. Further, the following points are also to be observed by the ATMS 

Concessionaire: 

a. The Concessionaire shall perform all the necessary application procedures 

to the Power Company required for the power to be supplied to the Traffic 
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Management Centre, Sub-Centre and the field equipment in their own name. 

All the expenses charged by Power Companies regarding such applications 

and execution of work shall be borne by the Concessionaire as part of the 

scope of this contract. Any damage to the highway during such execution of 

work shall have to be repaired by the ATMS Concessionaire to the pre-

existing condition without any cost implications to NHIDCL.  

b. The Concessionaire shall make all necessary arrangements for the electricity 

needed for the execution of the Works and O&M period for the entire period of 

the Contract. In case electricity is not made available through electricity 

companies, alternate electricity arrangement such as through renewable 

energy/DG Set should be made by the Concessionaire. Under no 

circumstances NHIDCL shall grant an extension of time for achieving the 

milestones if the Concessionaire is unable to make the electricity arrangement 

either for the execution of the work or for the O&M activities. 

c. The fixed charges, installation charges, recurring charges, electricity bill, DG 

set fuel, maintenance etc. for each field equipment, TMC, Control Centre, Sub-

centre, Concessionaire’s site office, or any other facility being used by the 

Concessionaire under the scope of this Contract shall be in the scope of the 

Concessionaire only for the entire Contract period i.e., Design phase, 

procurement, installation, testing, trail-run, commissioning, operations, and 

maintenance period. The Authority shall not be responsible for any provision 

for power supply during implementation as well as operations and 

maintenance period. 

12.1.9. Operation & Maintenance (O&M) of the entire ATMS Facility. 

a. The O&M period after the successful completion of works shall include 

Operation & Maintenance of the entire ATMS Facility as per the Service Level 

Agreement (SLA) with Qualified Manpower mentioned in Standards & 

Specifications including supply of adequate spares, parts, consumables and 

maintenance equipment required for the facility. The Concessionaire shall 

maintain required spare parts to maintain required service levels.  

b. The Concessionaire shall have sufficient infrastructure and capability to 

keep/store spares required for maintenances and will at all times during the 

contract period maintain sufficient inventory of spares and consumables for 

operating and maintaining the ATMS and to meet the Service Level 

requirements. 

c. Before the start of O&M Period, the Concessionaire shall deploy the O&M 
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Personal mentioned at Appendix-C of Standards & Specification (NHAI Policy 

circular no. 11.53/2023 dated 10.10.2023) with prior approval of the Authority. 

12.1.10. Maintenance Vehicle-The Concessionaire shall keep adequate numbers of 

dedicated vehicles (minimum 1 vehicle per 50km) to attend the maintenance 

requirement during the Operation & Maintenance period. 

13. Highway Patrol Units  

Highway Patrol units shall be established and operate at toll plaza location as per 

Schedule-D Clause 12.10, which shall continuously patrol the highway in a stretch 

not exceeding 50 km (if the stretch is more than 50 km additional 1 number of 

patrol vehicle per 50 km or less shall be provided). The vehicle shall be brand new 

with fuel, driver, and insurance all inclusive for the entire contract period. Highway 

Patrol units shall be fitted with GPS and GSM based vehicle tracker system. 

Highway Patrol Vehicles shall be stationed on layby constructed on Project 

Highway @ every 20 km of each Toll Plaza. 

14. Emergency medical services  

The Contractor shall, at its own cost, construct a medical aid post at each toll plaza 

with a minimum size of 5 x 5 sq.m with a toilet (to be used for the patients of 

minimum size of 3 x3 sq.m) and hand it over to the Authority, no later than 30 

(thirty) days prior to PCOD/COD. The Medical Aid Post(s) shall be deemed to be 

part of the project and shall vest in the Authority. Medical Aid Post shall be set up 

at Administrative Block with round-the-clock services for victims of accidents on 

the Project Highway. 

One number Ambulance shall be provided in a stretch not exceeding 50 km (if the 

stretch is more than 50 km additional 1 number of ambulances per 50 km or less 

shall be provided). The Ambulance shall be brand new with fuel, driver, medical 

staff and insurance all-inclusive for the entire contract period. Ambulance fitted 

with GPS and GSM based vehicle tracker system shall be provided to be 

integrated with the Video Incident Detection System with ATMS, as per Schedule 

- D, Clause 12. 11 (strictly as per details mentioned in Annex-I of Schedule D), 

along with all necessary manpower (including paramedical staff), medicines, 

equipment’s etc. and shall be maintained in an effective manner throughout the 

contract period starting from the appointed date. Ambulance shall be stationed on 

lay bye constructed on Project Highway@ every 20 km of each Toll Plaza. 

15. Crane Service:  
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Crane Service shall be provided on project highway, as specified in the manual 

Clause 12. 1 One number crane shall be provided in a stretch not exceeding 50 

km (if the stretch is more than 50 km additional 1 number of cranes per 50 km or 

less shall be provided). Crane having capacity of minimum 20T shall be made 

available. The crane shall be brand new with fuel, driver, and insurance all-

inclusive for the entire contract period. Cranes shall be stationed on layby 

constructed on Project Highway@ every 20 km of each Toll Plaza. 

16. Buildings for Traffic Aid Posts  

Nil. 

17. Building for Medical Aid Post 

Nil. 
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Annexure-A  

Schedule C  

Typical Drawing for Boundary Wall 
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Street Light 
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SCHEDULE – D 

(See Clause 2.1) 

SPECIFICATIONS AND STANDARDS 

1. Specification and Standards for the Project 

The Concessionaire shall comply with the Specifications and Standards set forth 

in Annex-I of this Schedule-D for construction of the Four Lane Project Highway. 

2. Design Standards 

The project Highway including Project Facilities shall conform to design 

requirements set out in the following documents. 

Manual of Specifications and Standards for Four laning of Highways through IRC 

SP: 84, referred to herein as the manual. 

As regards to work of utility shifting, the relevant specifications, relevant rules, 

regulations and acts of Utility Owning Department/Agencies shall be applicable. 
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Annex - I 

(Schedule-D) 

SPECIFICATIONS AND STANDARDS 

 

1. Manual of Specifications and Standards to apply 

Four laning of the Project Highway shall conform to the ‘Manual of Specifications 

and Standards for Four Laning of Highways’ published as IRC: SP: 84 with all 

amendments and additions until date. (Referred to as “Manuals” in this Schedule) 

and MORTH Specifications for Road & Bridge Works (5th revision). Where the 

specification for a work is not given, Good Industry Practice shall be adopted to 

the satisfaction of the Independent Engineer. 

2. Deviations from the Specifications and Standards 

2.1 Notwithstanding anything to the contrary contained in the aforesaid Manual, the 

following Specifications and Standards shall apply to the Four-Lane Project 

Highway, and for purposes of this Agreement, the aforesaid Manual shall deemed 

to be amended to the extent set forth below: 

S. 

No. 

Clause 

as per 

Manual 

Manual Provision Modified Provision 

1 2.2 

Design Speed as per Table 2.1 

is 40-60 Kmph for 

Mountainous terrain  

Ruling Design Speed is 80 Kmph  

2 
6.2.2 of 

IRC-92 

Desirable design speed for 

loops/ramps  
As per IRC 92 

3 2.3 

A minimum Right of Way 

(ROW) of 45 m should be 

available for development of a 

4-lane highway 

As per manual. The proposed Right 

of Way (PROW) shall be as 

specified in Annex-II of Schedule-

A. 

4 2.5 

Table 2.2 – Width of Median is 

5m in Built Up and 7.0 m 

Depressed Median in Open 

country with isolated built-up 

area 

Flushed Median of Width 5.0m 

(with turfing on both side of the 

Median Drain). 

5 2.6 

• Built up area – 2.5m Paved 

Shoulders 

• Approaches to grade 

separated structures – 

2.5m Paved. 

Width of Paved and Earthen 

Shoulders is as per TCS Drawing 

attached. 
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S. 

No. 

Clause 

as per 

Manual 

Manual Provision Modified Provision 

6 2.17 Typical cross-sections 
The typical cross sections are not 

as per manual. 

7 6.2  Surface Drains 

RCC drain of 1.2 m width is 

provisioned along approaches of 

grade separated structures, 

extension of slip road, hillside 

cutting location and built-up 

sections. 

Unlined Side Drains are provided 

throughout the Project on either 

side except at approaches of Grade 

Separators, built up sections. 

8 12 Project Facilities 

The project facilities and building 

structures shall be provided in 

accordance with Schedule-C and 

Schedule D. 

9 12.2 

Road Boundary Wall/ Road 

Boundary stones walls shall be 

provided at the boundary on 

both sides of the right of way 

available under the control of 

the Authority, except at ingress 

and egress points. 

Road Boundary wall is provisioned 

on both sides of the ROW as per 

Morth Circular RW/NH-

24036/27/2010-PPP, Dated 

04.02.20219.). 

10 

Section 

11 of 

Manual 

Landscaping and Tree 

Plantation 

As per Section 11 of Manual 

Specifications for plantations shall 

be followed as per IRC:SP:21 i.e. 

Guidelines on Landscaping and 

Tree Plantation and as per circular 

no. 7.4.7/2022 dated 12.07.2022, 

7.4.8/2022 dated 06.10.2022 & 

7.4.16/2024 dated 19.12.2024. 

11 9.7.1 Roadside safety barriers 

Thrie-beam metal crash barriers 

shall be provided in entire length 

on outer side earthen shoulder of 

each main carriageway where the 

height is more than 3 m and 

approaches to bridges & 

underpasses but excluding 

stretches covered by bridges & 
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S. 

No. 

Clause 

as per 

Manual 

Manual Provision Modified Provision 

underpasses where concrete 

barriers shall be provided. 

12 
Section 

12 
Project Facilities 

The project facilities and building 

structures shall be constructed in 

accordance to Annex I of 

Schedule-C. 

2.2 MoRT&H circular no. RW/NH-34066/09/2017 S&R dated 21.07.2020 (regarding 

use of manufactured aggregates) shall be applicable on the project. 

2.3 The Concessionaire is permitted to use waste plastic as per IRC: 98 and Ministry’s 

circulars dated 26.11.2019, 27.08.2019, 27.12.2016 & 09.11.2015 in consultation 

with IE. 

2.4 As regards the work of Utility Shifting/relocation, the relevant specifications, rules, 

regulations and acts of Utility Owning Department/Agencies shall be applicable. 

2.5 For specification for landscaping/tree plantation NHAI policy circular no. 

7.4.7/2022 dated 12.07.2022, 7.4.8/2022 dated 06.10.2022 & 7.4.16/2024 dated 

19.12.2024 will be applicable. 

2.6 Concessionaire is encouraged to do value engineering in line with MoRT&H 

circular dated 30.08.2022 & amendments thereof with prior approval from 

independent Engineer & Authority. 

3. Adoption of Machine Guidance & Control System 

The concessionaire/contractor shall, at its own cost and expense adopt Automated & 

Intelligent Machine aided Construction (AI-MC) for execution of the project in line with 

MoRTH circular No. RW/NH-33044/31/2024-S&R(P&B)(Computer No. 245397) dt. 

23.06.2025. 

SPECIFICATIONS AND STANDARDS FOR 3D DIGITAL MODELS AND 3D MACHINE 

GUIDANCE AND CONTROL SYSTEM 

Machine Guidance & Control System (MGCS) is a technology that is applied to highway 

construction projects to provide construction efficiencies through enhanced location 

referencing. MGCS involves using construction equipment mounted with on-board 

computers. Using a combination of 3D modelling data along with global navigation 

satellite system (GNSS) technology. MGCS assists agencies and contractors in finishing 
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project in less time and with lower overall cost while providing higher quality and safety. 

Using MGCS, equipment have the potential to achieve designed grades on the first pass, 

reducing cost and taken compared with traditional staking. 

Contractor/concessionaire should use 3D digital models and 3D Machine guidance and 

control systems for Motors Graders, Compactors and Pavers for productivity improvement 

and ensuring quality standards as per IRC specification. Further, contractor should 

generate measurable digital records that can be shared on a digital drive or can viewed 

in real time. The hardware and software used by the contractor should have following 

features and specifications: 

A. Office Software for Preparing design data for Field System and Processing 

Results: 

A contractor/concessionaire should use office software for preparing design data which 

will be able to generate 3D constructible models out of provided design that can be carried 

in construction grade survey instruments and 3D Machine control tools for construction 

purpose. The office software should be able to generate Triangulated Surface models, 

3D linework and should have ability to overlay machine guidance as-built record and 

generate reports. 

B. 3D Machine Control System for Motor Grader for Accurate grading to design. 

A contractor/concessionaire should utilize motor grader controlled with GNSS Machine 

Control System in the construction of Subgrade & GSB Surface Grades. The requirement 

includes the finishing of final subgrade & GSB surface as per the IRC Specification Clause 

902. 

The contractor may use type of GNSS Machine Control system that result in achieving 

the finished grading requirements. 

The 3D Machine guidance and control system should be able to control the depth of the 

motor grader blade in relation to the 3D model during the grading process. The 3D 

machine control systems should have dual mast GPS system for earthworks and 

GPS/Universal Robotic Total Station system for pavements/GSB. Sonic sensors and/or 

laser-based systems will not be acceptable. Swapping between GPS and Total Station 

should be achieved by changing the target and loading a configuration file on the machine 

control system box. 

C. 3D Machine Control System for Pavers 

A contractor/concessionaire should utilize Paving equipment controlled with Universal 

Robotics Total Station and Machine control system in the construction of roadway 
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pavement. The requirement includes the finishing of final pavement surface as per the 

IRC Specification Clause 902. 

Every Paver should be equipped with 3D Machine guidance and system for automatic 

control of elevation and slope of the screed in relation to the 3D model for accurate paving. 

The 3D machine guidance system should be guided by a Universal Robotics Total Station. 

A sonic sensor can be used for joint matching to existing paved areas. The Universal 

Robotics Total Station needs to he a 1” Angular accuracy instrument, incorporate send 

synchronized corrections at 20Hz for accurate blade positioning and support multitrack 

technology via active prisms to avoid the wrong target being tracked in the field. The 

solution needs to support the ability to hot swap, or instantly transition to the next universal 

Robotics Total Station without stopping the paver. 

D. Compaction Control System for Pass Counts and Temperature 

The compaction control system om Compactor should allow operator to monitor the 

number of passes completed in real time for every layer of soil, GSB or asphalt to achieve 

a target pass count. In addition to this, the operator needs to be able to monitor the 

temperature of the asphalt during the compaction process. Pass counts for all layers and 

temperature values in asphalt layer must be stored to prove that targets have been met. 

E. File transfer between field and office 

Productivity monitoring software should have the ability to send design updates to the 

field and ensure all crews are working from the same design. It is also important that all 

field data be sent back to the office for later use in the validation process.  

It is essential that surface elevation information recorded om machines along with 

compaction information like pass counts or temperature maps can be seen in the office. 

F. Monitoring of Construction 

During the construction period, the concessionaire/consultant shall furnish all the physical 

Process     Data (All type Surface Grading Data, Compaction Data) obtained through 

Machine Control and Guidance System to Authority for monitoring of construction on daily 

bases. 

4. Mandatory use of Precast Concrete Components  
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The concessionaire/contractor shall, use Precast Concrete Components in line 

with MoRTH circular No. RW/NH-33049/01/2020-S&R(B) (Computer No. 182692) dt. 

24.06.2025. 


