
 
 

 
 
 

RESERVE BANK OF INDIA 
ESTATE CELL, BYCULLA, MUMBAI 

Phase-03 Renovation of B-Type Flats 5 Nos at RBI Officers Quarters, Jalada 

Reserve Bank of India, Mumbai invites two-part tender by e-tender mode from the Bank’s 
empaneled contractors in civil works category of the work costing between ₹25 Lakhs to 
₹50 Lakhs for the captioned work. The tendering would be done through Central Public 
Procurement Portal (CPPP) (https://etenders.gov.in). All interested eligible empaneled 
contractors must register with CPPP through the above-mentioned website to participate 
in the tendering process. 
 

SCHEDULE OF TENDER (SOT) 
 

a. Name of work Phase-03 Renovation of B-Type Flats 5 Nos at 
RBI Officers Quarters, Jalada 

b. e-Tender no RBI/MRO/EST-BYC/26-27/23 
c. Mode of Tender e-Procurement System 

(Online Part I - Techno-Commercial Bid and 
Part II -Price Bid through 
https://etenders.gov.in)  

d. Tender Value (Estimate Cost) ₹45.08 Lakhs 
e. Date of NIT available to parties to 
download (View Tender Time) 

October 27, 2026, 06:00 PM onwards 

f. Pre-Bid Meeting Not Applicable 

g. i) Earnest Money Deposit 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

i) ₹90,160/- (Ninety Thousand One Hundred 
Sixty Only) in the form of NEFT or BG, in 
favour of Reserve Bank of India, Mumbai, to be 
delivered in physical form at Reserve Bank of 
India Estate Cell, Byculla, Mumbai Central. 

NEFT details 
A/c No.: 04869229925 
IFSC: RBIS0MBPA04 (5th & 10th digits are 
zero) 
Kindly provide the proof of EMD deposit to us 
at following email id: smita@rbi.org.in, 
ashimasalim@rbi.org.in  

(Note: EMD credited to any account other 
than that mentioned above will not be 
considered as Bonafide EMD) 

https://etenders.gov.in/
https://etenders.gov.in/
mailto:smita@rbi.org.in
mailto:ashimasalim@rbi.org.in


 

 
2. The Bank is not bound to accept the lowest Tender and reserves the right to accept 
either in full or in part any tender. The Bank also reserves the right to reject all the tenders 
without assigning any reason therefor. 
  
3. Any amendments / corrigendum to the tender, if any, issued in future will only be 
notified on the RBI Website and CPPP Website as given above and will not be published 
in the newspaper. 
 
 

Regional Director 
Reserve Bank of India 

Mumbai 

ii) Tender Fees ii) No Tender Fees 

h. Last date of submission of EMD November 16, 2026,  
i. Date of Starting of e-Tender for 
submission of online Techno-
Commercial Bid and price Bid  

October 27, 2026, 06:00 PM onwards 

j. Date of closing of online e-tender 
for submission of Techno-
Commercial Bid & Price Bid 

02.00 PM on November 17, 2026 

k. Date & time of opening of Part-I 
(Techno-Commercial Bid) 
 
The date and time of opening of 
Part-II (Price Bid)  

02.00 PM on November 18, 2026, at Estate 
Cell, Byculla, Mumbai 400008  
 
The date and time of opening of Part-II (Price 
Bid) shall be intimated to the eligible vendors 
subsequently. 
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RESERVE BANK OF INDIA 

Estate Cell, Byculla Office 

Mumbai - 400008 
 
 

e-TENDER FOR 

Phase-03 Renovation of B -Type Flats (5 Nos) at RBI 
Officer’s Quarters, Jalada, Prabhadevi, Mumbai 400 025 

Part I (Techno-Commercial Bid) 
 

(Containing Section I to Section IX) 
 
 
 
बोलीकताŊ का नाम / Name of Bidder ___________________________________________ 

पता / Address ____________________________________________________________ 

 

अनुमाǓनत लागत / Estimated cost   -  ₹  45.08Lakhs 
] 
जमा करन ेकȧ Ǔतͬथ और समय    -  17/11/2026 को सुबह 02.00 बजे तक 

Date and time of Submission of Tender  -  By 02.00PM on 17/11/2026  

ई-Ǔनͪवदा खुलने कȧ Ǔतͬथ और समय   -  18/11/2026  को सुबह 02:00 बजे  

Date and time of opening of e-Tender   -  At 02:00 PM on 18/11/2026  
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भारतीय įरज़वŊ  बœक 
संपदा कƗ, भायखला,  मंुबई 

Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 
Prabhadevi, Mumbai 400 025. 

Reserve Bank of India, Mumbai invites two-part tender by e-tender mode from the Bank’s 
empaneled contractors in civil works (Internal) category of the work costing between ₹25 Lakh 
to ₹50 Lakh for the captioned work. The tendering would be done through Central Public 
Procurement Portal (CPPP) (https://etenders.gov.in). All interested eligible empaneled 
contractors must register themselves with CPPP through the above-mentioned website to 
participate in the tendering process. 
 

SCHEDULE OF TENDER (SOT) 
a. Name of work Phase-03 Renovation of B-Type Flats 5 Nos at 

RBI Officers Quarters, Jalada 
b. e-Tender no RBI/MRO/EST-BYC/26-27/23 
c. Mode of Tender e-Procurement System 

(Online Part I - Techno-Commercial Bid and 
Part II -Price Bid through 

(https://etenders.gov.in)  
d. Tender Value (Estimate Cost) ₹45.08 Lakhs 

e. Date of NIT available to parties 
to download (View Tender Time) 

October 27, 2026, 06:00PM onwards 

f. Pre-Bid Meeting Not Applicable 

g. i) Earnest Money Deposit 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

i)₹90,160/- (Ninety Thousand One 
Hundred Sixty Only) in the form of NEFT or 
BG, in favour of Reserve Bank of India, 
Mumbai, to be delivered in physical form at 
Reserve Bank of India Estate Cell, Byculla, 
Mumbai Central. 

NEFT details 
A/c No.: 04869229925 
IFSC: RBIS0MBPA04 (5th & 10th digits are 
zero) 

 Kindly provide the proof of EMD deposit to 
us at following email id: smita@rbi.org.in  
ashimasalim@rbi.org.in  

(Note: EMD credited to any account 
other than that mentioned above will not 
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2. The Bank is not bound to accept the lowest Tender and reserves the right to accept either in full or 
in part any tender. The Bank also reserves the right to reject all the tenders without assigning any 
reason therefor. 
 
3. Any amendments / corrigendum to the tender, if any, issued in future will only be notified on the RBI 
Website and CPPP Website as given above and will not be published in the newspaper. 

 
Regional Director 

Reserve Bank of India 
Mumbai 

 
ii) Tender Fees 

be considered as Bonafide EMD) 

ii) No Tender Fees 

 h. Last date of submission of EMD November 16, 2026,  
i. Date of Starting of e-Tender for 
submission of online Techno-
Commercial Bid and price Bid  

October 27, 2026, 06:00PM onwards 

j. Date of closing of online e-tender 
for submission of Techno-
Commercial Bid & Price Bid 

02.00PM on November 17, 2026 

k. Date & time of opening of Part-I 
(Techno-Commercial Bid) 
 
The date and time of opening of 
Part-II (Price Bid)  

02.00PM on November 18, 2026, at Estate 
Cell, Byculla, Mumbai 400008  
 
The date and time of opening of Part-II (Price 
Bid) shall be intimated to the eligible vendors 
subsequently. 
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भारतीय įरज़वŊ बœक 
संपदा कƗ, भायखला, मंुबई 

Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, 
Jalada, Prabhadevi, Mumbai 400 025. 

Part I- Techno Commercial Bid Page Nos 

Section I: Form of Tender/Bid 6 
Section II: Scope of work 10 
Section III: General rules and Instruction to bidders 11 
Section IV: General Conditions of Contract (GCC) 22 
Section V: Special Conditions of Contract (SCC) 78 
Section VI: Technical Specifications 
Repairs/Renovation 

92 

A. List of approved Materials  
93 

B. Appendix Hereinbefore Referred to  96 
Section VII: List of Schedules  

Schedule A 97 
Notes for Schedule of Quantities (SoQ)  

Schedule B 98 
Material Testing and Quality Assurance (QA) Plan  

Schedule C 99 
Safety Code  

Schedule D 101 
List of Documents to be maintained at site  

Schedule E 102 
General rules and instructions to the Bidders - Information  

Schedule F 103 
General Conditions of Contract – Information  

Schedule G 108 
Green Building Requirements  

Schedule H 111 
Important instruction for e-Tender  
Section VIII: List of Annexures to various sections and Schedule  
1 Prequalification/Eligibility criteria forms (Not Applicable) 114 
2 Draft Articles of agreement 125 
3 Proforma of Bank Guarantee for Earnest Money Deposit/Bid security 134 
4 Proforma of Bank Guarantee for Performance Security Deposit 137 
5 PROFORMA OF PERFORMANCE GUARANTEE FOR DAMP PROOFING 

AND WATER PROOFING 
140 

6 Format for Power of attorney or authorized signatory 143 
7 Format for providing details for NEFT payment 144 
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8 Proforma of undertaking for Indemnifying Employer against contract 
rules/regulations 

145 

9 Proforma of undertaking for Indemnifying Employer against Patent Rights 146 

10 Format of Measurement Book 147 
12 Proforma for Undertaking / Declaration / Certificate by the Bidder regarding 

country Sharing land border with India 
149 

13 Grounds for debarment of firms from bidding: 151 
14 Undertaking for declaration of debarment by public institution(s) 152 
15 List of Clauses to be amended in tender in General conditions  153 
16 List of clauses from Tender part I which are not applicable 154 
17 Unpriced Schedule of quantities 159 
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Section-I 
 

Form of Tender-Bid 
Regional Director  

Reserve Bank of India 
Estate Cell, Byculla 
Mumbai 
Dear Sir, 
Having read and examined the Notice Inviting e-Tender, Specifications & designs,, Drawings, 
Schedule of Quantities, various schedules, General conditions of contract and, Special 
conditions of contract, General rules and instructions to bidders, clauses and all other contents 
in the tender document for the work specified in the memorandum hereinafter set out and 
having examined the site of the works and having acquired the requisite information relating 
thereto as affecting the tender, I/We hereby offer to execute the works specified in the said 
memorandum within the time specified in the said memorandum at the rates mentioned in the 
attached schedule of quantities and in accordance in all respects with the specifications & 
designs, drawings and instructions in writing referred to in General Conditions of Contract, the 
Articles of Agreement, Special Instructions, Schedule of Quantities and Special Conditions of 
Contract and with such materials as are provided for, by and in all other respects in accordance 
with such conditions so far as they may be applicable. 

Memorandum 
Description of work Phase-03 Renovation of B -Type Flats (5 Nos) at RBI 

Officer’s Quarters, Jalada, Prabhadevi, Mumbai 400 025.

Estimated cost ( ₹ ) As specified in Schedule ‘E’ of the Tender part I 

(Techno-Commercial Bid) ₹45.08Lakh 

Time allowed for completion 
of the work 

 As specified in Schedule ‘E’ of the Tender  
  
06 months for entire work which shall be reckoned from 
the 14th day of work order for unavailable flats.  
For available vacant flats work shall be, 90 days per flat
from date of handing over of one flat, 105 days for 02 flats 
or 120 days for 03 flats are handed over at a time. 

Earnest Money Deposit (₹) As specified in Schedule ‘E’ of the Tender part I 

(Techno-Commercial Bid) ₹ 90,160/- 

Performance Bank Guarantee Bank Guarantee from any Scheduled Bank for an amount 

equal to 5% of the Contract Amount and valid till 

completion of the work plus 2 months beyond that. 

Submission of Performance bank guarantee shall ensure 

quality as stipulated in the tender, In case of delay in 

submission of PBG, amount equivalent to PBG shall be 

recovered from the bills of the contractor at Bank rate.      
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Percentage, if any, to be 
deducted from each bill. (RMD) 

5 % 

Waterproofing Performance 
Guarantee 

Waterproofing Performance Bank Guarantee to be 
submitted from any Scheduled Bank for an amount equal 
to 5% of the quoted amount of toilet renovation items 
(Item nos. 2 to 5) valid till 5 years beyond date of virtual 
completion of the work including  two  month beyond 
that. 

1. We agree to keep the tender open for the validity period specified in Schedule ‘E’ of the tender 
and not to    make any modification in its terms and conditions during the validity period or 
any other extended period as agreed mutually. 

 
2. A sum of ₹ 90,160/- is hereby forwarded/uploaded in the form as specified in Schedule ‘E’ 

of the tender document as Earnest Money Deposit. If I/We, fail to furnish the prescribed 
performance bank guarantee within the prescribed period, I/We agree that the Reserve Bank 
of India or its successors, in office shall without prejudice to any other right or remedy, be at 
liberty to forfeit the said earnest money deposit absolutely. Further, if I/We fail to commence 
work as specified in schedule F, I/ We agree that Reserve Bank of India or its successors in 
office shall without prejudice to any other right or remedy available in law, be at liberty t o forfeit 
the said performance guarantee absolutely. The said Performance Guarantee shall be a 
guarantee to execute all the works referred to in the tender document upon the terms and 
conditions contained therein. 

3. Further, I/We agree that in case of forfeiture of Earnest Money Deposit or Performance Bank 
Guarantee as aforesaid, I/We shall be debarred from participation in the re-tendering 
process of the work. 

4. I/We undertake and confirm that eligible similar work(s) has/have not been got executed 
through another contractor on back to back basis. Further that, if such a violation comes 
to the notice of Reserve Bank of India, then I/We shall be debarred from tendering in 
Reserve Bank of India in future. Also, if such a violation comes to the notice of Reserve 
Bank of India before date of start of work, the Engineer-in-Charge shall be free to forfeit the 
entire amount of Earnest Money Deposit/Performance Guarantee. 

5. I/We hereby declare that I/We shall treat the tender documents, drawings and other records 
connected with the work as secret/confidential documents and shall not communicate 
information/derived there from to any person other than a person to whom I/We am/are 
authorized to communicate the same or use the information in any manner prejudicial to 
the safety of the Reserve Bank of India. 

 
6. Should this tender be accepted, I/We hereby agree to abide by and fulfill the terms and 

provisions of the said Conditions of Contract annexed hereto so far as they may be 
applicable or in default thereof to forfeit and pay to the Reserve Bank of India the amount 
mentioned in the said conditions. 

 
7. Our bankers are (Name and full address) 
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(i)  

(ii)  

 
The names of partners of our firm are: 

 
(i)  

(ii)  

 

Name of the partner of the firm authorized to sign  

OR  

Name of person having power of Attorney to sign 
the Contract (certified true copy of the Power of 
Attorney should be attached) 

 

 

Yours faithfully, 
 
 
 

 
Signature of the Bidder 
with seal 
 
Address: 
 
 
 
Contact Person :                       
Cell No. 
Email: 

 
 

Signatures and addresses of witnesses 
 
 
 
 

 Signature Address 
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(i) 

 
(ii) 
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Section II 
 
 

SCOPE OF WORK 
 

 Description of Work: Phase-03 Renovation of B -Type Flats (5 Nos) at RBI 

Officer’s Quarters, Jalada, Prabhadevi, Mumbai 400 025. 

 The scope of proposed work shall be as per the schedule of quantities & 

specifications given in this tender document. Some of the major items of work 

covered are listed below (in brief): 

A) Civil works: -  

 Description of Work: Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s 

Quarters, Jalada, Prabhadevi, Mumbai 400 025. 

A) It is not the intent to specify completely herein all details of design and construction of the 

works covered under this enquiry. Scope of work may also include such other related 

works as indicated in the drawings and /or schedule of quantities although they may not 

be specifically mentioned in the above paragraphs and all such incidental items of works 

not specified but reasonably implied and necessary for completion of the job as a whole, 

as directed by the Engineer-in-Charge and as directed hereunder. All works shall confirm 

in all respects to high standards of engineering, design and workmanship and shall, fulfill 

the anticipated performance during the CONTRACTOR’s guarantee period in a manner 

acceptable to the Engineer-in-Charge who shall have the power to reject any works or 

materials which in his judgment are not in full accordance with the specification 

requirements as directed hereunder. 

Various works covered in this specification shall include furnishing of all materials, labour, 

tools plants and equipment, transportation, fabrication, supervision and construction as 

per construction as shown herein and as directed by the Engineer-in-Charge. 

 
 
I/We hereby declare that I/we have read and understood the above information. 
 

Place Signature of bidder 

Date  
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Section III 
General Rules and Instructions to the Bidders 

 

1. The Bidder who fulfil the following minimum pre-qualification criteria shall be eligible 
to participate in tendering process. 

 
PRE-QUALIFICATION CRITERIA (Not Applicable for Empaneled Vendor) 

 
A Composition of the 

firm/organization 
Details of Registration of the firm 
/organization- whether Sole 
Proprietorship/    Partnership f i r m  
/Private Limited/ Limited or Co- 
Operative Body etc. - Name of 
Registering Authority, Date, a n d  
Registration number, etc. 

Bidder should fill up information in 
Format 1 and Format 1A annexed 
hereto and submit along with the 
following supporting documents. 
(i)Copy of registration certificate. (ii)Copy 
of the Articles of Association/ 
Power      of      Attorney/other    relevant 

The Bidder should have valid 
Goods and Service Tax 
registration 

document 
(iii) copy of Goods and Service Tax 
registration certificate 

(iv) Details of registration of labour along 
with EPF and ESI documents if any. 

B Duration of past 
Experience 

The bidder should have minimum 
5 years of experience of executing 
similar work/s*. Bidder shall submit 
the documentary evidence in 
support of minimum experience of 
5 years (i.e. the bidder should have 
undertaken similar work/s* prior 
to ..............) 

i) Bidder should fill up the information in 
Format 2 annexed hereto indicating 
client-wise names of similar work(s), 
awarded and actual cost(s), completion 
date stipulated in contract and actual 
dated   of   completion   date, etc.   and 
should      submit      along      with     the 

   documentary evidence as proof of 
   minimum 5 years of experience of 
   completed similar work/s * viz. copies of 
   detailed work order/s for qualifying 
   works indicating date of award, contract 
   amount, time given for completing the 
   work, etc. and the corresponding 
   completion certificate(s) indicating 
   actual date of completion and actual 
   value of executed similar work/s issued 
   by the client(s) for works executed for 
   government /public sector companies 
   and copies of work order, work 
   completion certificate along with Tax 
   Deducted at Source (TDS) 
   certificate(s) issued by the client(s) for 
   works executed for private companies. 

   
ii) Bidder should also fill up the 

   information about similar work/s* on- 
   hand in the Format 2A annexed hereto 
   and should submit along with supporting 
   documents.viz. Copies of work order/s 
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   with details of items of work, issued by 
the client(s) for the work/s in progress. 

 
(iii)The details along with documentary 
evidence of previous experience, if any, 
of carrying out works for the Reserve 
Bank of India at any center, should also 
be given. 

C Minimum value of 
each completed 
similar work/s 
(qualifying) during 
specified period 

The bidder should have 
experience of successfully 
completed similar work/s * during 
last 5 years ending on 
………should be either of the 
following: 

 
i) Three completed similar works * 
each costing not less than the 
amount equal to ₹ …..lakh 
or 

 
ii) Two completed similar works * 
each costing not less than the 
amount equal to ₹ ……Lakh 

 
or 
iii) One completed similar work * 
each costing not less than the 
amount equal to ₹……Lakh. 

Bidder should fill up the informations in 
Format 3 annexed hereto and submit 
along with the following documents as 
proof of having successfully completed 
similar work/s * . 

(i) Copies of detailed work order/s for 
qualifying works indicating date of award, 
contract amount, time given for 
completing the work, etc. and the 
corresponding completion 
certificate(s) indicating actual date of 
completion and actual value of executed 
similar work/s issued by the client(s) for 
works executed for government /public 
sector companies and copies of work 
order, work completion certificate along 
with Tax Deducted at Source (TDS) 
certificate(s) issued by the client(s) for 
works executed for private companies. 

 
(ii) Client certificate/s for each of the 
qualifying work as per the Format 3A 
annexed hereto. 

D Annual financial 
turnover 

Bidder should have had an annual 
financial turnover of amount equal 
to ₹ …….Lakh or more per year 
during the last 3 financial years, 
ending on …………. 

Bidder should fill up the information in 
Format 4 annexed hereto and submit 
along with the following documents 

 
(i) Copies Audited financial statements/ 
accounts of the business of the bidder 
duly certified by a Chartered 
Accountant indicating the turnover for 
financial years referred in the format 4. 

 
(ii) Copies of the Income Tax Clearance 
Certificates / Income Tax Assessment 
orders duly certified by a Chartered 
Accountant as a proof creditworthiness 

E Solvency Should furnish solvency certificate 
issued by the bidder’s Banker 
specifically for the purpose of work 
for an amount equal to ₹ 
……Lakh. 

(i)Bidder should submit solvency 
certificate issued by their Banker. 
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   (ii) Bidder should also submit Banker’s 
certificate as per Format 5 annexed 
hereto from their Banker. 

 
(iii) Names and addresses of Bankers 
along with full details, like names, postal 
addresses, e-mail IDs, telephone 
(landline and mobile) nos., fax nos., etc. 
of the contact executives (i.e. the persons 
who can be contacted at the office of their 
bankers by the Bank, in case it is so 
needed) should be furnished. 

 

Note: 
 

(i) *Similar work shall mean ‘renovation/addition/alteration work which includes civil 
works viz. flooring, false ceiling, partitions, etc. electrical and Air conditioning all 
composite under one contract agreement. 

 
(ii) Components of work executed other than those included in definition of similar work 

shall be deducted while calculating cost of similar work. Bidder shall submit abstract 
of cost of work in support of this. 

(iii) In respect similar work completion certificate(s), client certificate(s) issued by the 
private companies shall also accompany copy of Tax Deducted at Source (TDS) 
certificates. Bids received without the specified certificates shall be rejected and the 
Bank shall have the right to verify/ cause verification of authenticity of the said 
documents whenever felt necessary. 

 
(iv) Regarding client’s certificate for qualifying similar completed works carried out for 

Government/public sector companies, the certificate should be signed by the 
concerned Executive Engineer or an officer in an make or higher rank. For qualifying 
similar completed works carried out for private companies, shall accompany Tax 
Deducted at Source (TDS) certificates has to be submitted for proving the 
credentials/contract amount. 

 
(v) Bank reserve its right to obtain the performance reports from the clients for the 

qualifying work/s, Banker/s report of the Bidders directly, if so desired. The Bank on 
its own may also conduct inspection of their work eligible/qualifying works referred 
by the Bidder in their bid. 

 
(vi) It is clarified that the work executed by the applicant for their in-house or capital use 

will not be considered for the purpose of work experience of completion of similar 
works. 

 
(vii) All information called for in the annexed formats should be furnished against 

the relevant columns in the formats. If for any reason, information is furnished on a 
separate sheet, this fact should be mentioned against the relevant column. Even, if 
no information is to be provided in a column, a ‘nil’ or ‘no such case’ entry should be 
made in that column. If any particulars/query is not applicable in case of the 
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bidder, it should be stated as ‘Not applicable’ Tender document shall contain all the 
enclosures mentioned and copies shall be self-attested. 

(viii) The bid submitted by a bidder who is found to be not satisfying the above 
prequalification criteria will be disqualified. Bids containing false and /or incomplete 
information are liable for rejection. 

 

2 Bids in Two bid system 
The tender in two parts (Part I comprising of duly filled tender part I, complete pre- 
qualifications criteria, EMD, technical bid/details, literature etc. and Part II comprising of duly 
filled-in tender part II) should be submitted online as e-Tender using digital signature not 
later than the date and time of submission of tender/bid on line (as specified in schedule ‘E’). 
Tender inviting authority and Name of work, office are specified in schedule ‘E’. No tender 
will be accepted after the specified date and time for submission of tender under any 
circumstances whatsoever. 

Bids shall be submitted online only and those received in physical form will not be entertained 

2.1 Eligibility requirement: The Bank’s empaneled vendors in the following categories are eligible 
for participating in the tender: a) Civil works -Internal - Rs. 25.00 Lakh- Rs. 50.00 Lakh 

3. The intending bidders are advised to follow the important instructions of e-Tender 
specified in Schedule ‘H’ and must have valid class III digital signature to submit the bid. 

4 Documents Comprising Tender/ Bid 

Part I: (Techno-Commercial Bid) 

i) Form of Tender/Bid 

ii) e-tender transaction fee shall be paid as specified in schedule ‘E’ 

iii) Earnest Money Deposit (EMD)/Bid Security in approved format as specified in 
schedule E. 

iii) Power of Attorney (as per proforma annexed hereto) in favour of person signing the 
Bid 

iv) Duly filled-in and digitally signed tender document consisting of: 

 a) Entire Tender Document Section I to Section IX 
 b) All formats towards prequalification/eligibility criteria, etc. annexed hereto duly 

filled-in along with relevant documents 
Part II: (Price Bid) 

Schedule of Quantities, duly filled-in online. 

5 Clarifications and pre-bid meeting (Not Applicable) 
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If the bidder shall have any doubt as to the meaning of any portion general rules and 
instructions to bidders, general conditions, or the special conditions or the scope of the work 
or the specifications and drawings or any other matter concerning the work, he shall in good 
time, before the scheduled date of Pre-bid meeting, put forth the particulars thereof and 
submit them to the RBI, in writing, addressed to the Tender Inviting Authority, specified in 
Schedule ‘E’ in order that such doubts may be clarified authoritatively during Pre-bid meeting 
and shall be conveyed to all the bidders in due course. Once a tender is submitted, the 
matter will be decided according to tender conditions in the absence of such authentic pre- 
clarification. 
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 In order to explain the scope of work, other details and to clarify any issues/ queries raised 
by the bidders, a Pre-bid meeting shall be arranged on the date, time and venue specified 
in Schedule ‘E’. The bidders are advised to peruse the tender and visit the site and submit 
any matter requiring clarification to the RBI latest by 5:00 PM on the previous working day. 
In case the bidder wishes to include any condition while tendering for the work, he will have 
to submit the same before the pre-bid meeting to enable the RBI to examine/ consider the 
same. RBI’s decision in the matter shall be conveyed to all the bidders after pre-bid meeting 
but before the scheduled date of submission of the tenders. All the bidders are advised to 
attend the Pre-bid meeting in their own interest. Any tender received with any deviation/ 
Condition is liable for rejection. 

6 Amendment to Tender document 
i) At any time prior to the deadline for the submission of tender/bids, RBI may, for any 

reason, whether at its own initiative or in response to a clarification or query raised by 
a prospective Bidder, modify any part of the tender document by an amendment and 
will be uploaded on website. 

ii) The said amendment in the form of the addendum/ corrigendum will be made 
available on website of RBI to all the prospective bidders to whom the tender 
documents issued online and this communication will be in writing and same shall be 
binding on the bidders. The prospective bidders should promptly acknowledge receipt 
of the addendum/corrigendum by fax/courier/e-mail to RBI. The addendum (s), if any, 
issued will form part of the contract document. 

iii) In order to afford prospective Bidders reasonable time for preparing their Bids after 
taking into account such amendments, the RBI may, at its discretion, extend the 
deadline for submission of Bids. 

7 Item Rate Tender 

The Bidder should note that unless otherwise stated, the tender is strictly on item rates basis 
and his attention is drawn to the fact that rates for each and every item should be correct, 
workable and self-supporting. The quantities in the Schedule of Quantities approximately 
indicate the total extent of work, but may vary to any extent and may even be omitted thus 
altering the aggregate value of the Contract. Rates quoted shall remain firm for a variation 
of plus (+) or minus (-) 25% of the specified quantities of each item in the Schedule of 
Quantity. 

8 Preparation of bid and Cost of bidding 

i) The bidder must obtain for himself on his own responsibility and at his own expense 
all the information which may be necessary for the purpose of making a tender and 
for entering into a contract and must examine the drawings and must inspect the site 
of the work and acquaint himself with all local conditions, means of access to the 
work, nature of the work and all matters pertaining thereto. 

ii) The Contractor shall be deemed to have carefully examined the work and site 
conditions including labour, the general and special conditions, the specifications, 
schedules and drawings and shall be deemed to have visited the site of work, to have 
fully informed himself regarding the local conditions and carried out his own 
investigations to arrive at the rates quoted in the tender. In this regard, he will be given 
necessary information available with the RBI but without any guarantee about its 
sufficiency and accuracy. 

9 Format to be used 
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 The bidder must fill up and submit only the tender forms/formats issued (online) by the RBI, 
stating at what rate he is willing to undertake each item of the work. Tenders, which propose 
any alteration in the work specified in the said form of invitation to tender, or in the time 
allowed for carrying out the work, or which contain any other conditions of any sort, including 
Conditional rebates, will be liable for rejection. 

10 Filling of Rates 

i) Rates should be quoted for each item of work both in figures and words in columns 
specified in the Schedule of Quantity. Care shall be taken to avoid discrepancy in the 
rate given in figures and words. The amount for each item should be worked out and 
requisite totals should be given in the specified column. 

ii) In the event, no rate has been quoted for any item(s), leaving space both in figure(s), 
word(s) and amount blank, the tender shall be considered incomplete and shall not 
be considered. 

 iii) No advice of any change in rate or conditions after the opening of the tender will be 
entertained. 

11 Earnest Money Deposit (EMD)/ Bid security 

i) The bidders are required to submit Earnest Money Deposit (EMD)/ Bid Security for 
an amount and in the manner as specified in Schedule ‘E’. 

ii) A tender, which is not accompanied by EMD, will not be considered. The Earnest 
Money will be refunded to the bidder if his tender is not accepted but without any 
interest. 

iii) The Earnest Money Deposit paid by the successful bidder will be released after award 
of work on submission of Performance Bank Guarantee. No interest shall be paid on 
the said deposit. 

12 Signing of Bid, Power of Attorney 

i) Each of the tender documents should be digitally signed as per instruction of e-tender 
specified in Schedule ‘H’ hereto by the person or persons submitting the tender in 
token of his/their acquainted himself/themselves with the General Rules and 
Instructions to bidders including prequalification criteria, General Conditions of 
Contract, Specifications, Special Conditions and other terms and conditions etc. as 
laid down. 

ii) The tender submitted online on behalf of a firm must be digitally signed as per 
instructions of e-tender specified in Schedule ‘H’, it must be digitally signed on his behalf 
by a person holding a power-of attorney authorizing him to do so, such power of attorney 
to be uploaded along with the tender, or it must be digitally signed by a partner who 
has the necessary authority on behalf of the firm to enter into the proposed contract 
and it must disclose that the firm is duly registered under the Indian Partnership Act, 
1952. Otherwise the tender may be rejected by RBI. 

iii) Bidders shall submit online along with Part-I of the tender, a power of attorney, on a 
stamp paper of appropriate value and duly notarized, in favour of the person digitally 
signing the Bid documents authorizing him to sign the Bid documents, make 
corrections/ modifications thereto and interacting with Reserve Bank of India and act 
as the contact person. The proforma of the power of attorney shall be as annexed 
hereto. 

13 Modification / substitution / Withdrawal of Bids 
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 i) No modification or substitution of the submitted Bid shall be allowed after the due date 
and time of submission of the tender. 

 ii) A Bidder may withdraw its submitted Bid, provided that written notice of the withdrawal 
is received by RBI before the last date for submission of Bids. In case a Bidder wants 
to resubmit his Bid, he shall submit within the due date a fresh Bid following all the 
applicable conditions. 

 iii) Only a single copy of the withdrawal notice shall be prepared and each page of the 
notice shall be signed and stamped by the authorized signatory. The notice shall be 
duly marked “WITHDRAWAL” 

14 Bid Due Date 

Bids should be submitted online as specified in instructions to e-Tender on or before the 
stipulated time and date as specified in Schedule ‘E’. Reserve Bank of India may, in 
exceptional circumstances, and at its sole discretion, extend the Bid due date 

15 Late bids 

No bid will be received after the due date/last date and time specified for submission of bids 
in schedule ‘E’ or after the extended Bid due date. If any. 

16 Opening of Bids 

Duly filled tender Part I, accompanied by EMD, prequalification criteria, technical details, 
literature etc., called Part I of the tender, will be opened on e-Tender mode on the time and 
date, as specified in Schedule ‘E’, at his office, by the tender inviting authority, as specified 
in Schedule ‘E’ or his authorized representative in the presence of authorized 
representatives of the bidders who choose to be present. 
Duly filled-in tender-Part II, of those bidders, who are found qualified after scrutiny of Part I 
of the tender documents and prequalification criteria, only will be opened on the time and 
date, as specified in Schedule ‘E’, at his office, by the tender inviting authority, as specified 
in Schedule ‘E’ in presence of the authorized representatives of the qualified bidders. 

17 Bid Validity 

Tenders shall remain open to acceptance by the RBI for a period as specified in Schedule 
‘E’ from the date of opening of the Part-I of the tender which period may be extended by 
mutual agreement and the bidder shall not cancel or withdraw the tender during this period. 

18 Clarification & Evaluation of Bids 
RBI would subsequently examine and evaluate bids as below: 
i) Only those tenders, which meet the minimum prequalification criteria, if applicable, 

set out in this tender, shall be processed further. After verification of the 
correctness/legality and adequacy of the information and supporting documents 
furnished and considering firms financial standing, business integrity, record of timely 
completion of works, quality of work executed, etc. and Price Bids of only those Bidders 
who are technically 
qualified as per part I of tender shall be opened. 

ii) The price bids of unqualified bidders will not be opened and communication will be 
sent in this regard. 

iii) Rates quoted for each item shall be considered during verification/ scrutiny. 

iv) If the rates written in figures and in words do not tally, then the rates quoted by the 
contractor in words shall be taken as correct. 

v) Where the rates quoted by the contractor in figures and in words tally, but the amount 
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  is not worked out correctly, the rates quoted by the contractor will be taken as correct 
and the amount will be worked out accordingly. 

vi) To assist in the examination, evaluation and comparison of the bid, RBI may ask 
Bidders individually for clarifications. The request for clarification and the response 
shall be in writing. No change in the price or substance of the Bid shall be sought, 
offered or permitted except as required to during the evaluation of Bids in accordance 
with tender clauses. 

vii) In the case of any tender where unit rate of any item/items appears unrealistic, such 
tender will be considered as unbalanced and in case the tenderer is unable to provide 
satisfactory explanation, such a tender is liable to be disqualified and rejected. 

viii) In case the lowest tendered amount (worked out on the basis of quoted rate of 
Individual items) of two or more bidders is same, then such lowest bidders may be 
asked to submit a revised offer quoting percentage discount on their already quoted 
tendered amount which shall be applicable on all tender items except buy-back 
amount. The lowest tender shall be decided on the basis of revised offer. Further, if 
any such lowest bidder does not revise his bid on lower side, his original bid shall 
remain valid for further processing. 

 ix) If the revised tendered amount (worked out on the basis of quoted rate of individual 
items) of two or more bidders received in revised offer is again found to be equal, 
then the RBI shall decide future course of action which shall be final and binding on 
all the bidders. 

19 Acceptance of Tender and Award of Work 

On receipt of intimation from the RBI of the acceptance of his/their tender, the successful 
bidder shall be bound to implement the contract and within 14 days from the date of issue 
of work order thereof, the successful bidder shall sign an agreement in accordance with the 
draft articles of agreement. Further, the written acceptance by the Reserve Bank of India of 
a tender will constitute a binding contract between the Reserve Bank of India and 
the person so tendering, whether such formal agreement is or is not executed subsequently. 

20 Performance Bank Guarantee 

The Contractor whose tender is accepted, will be required to furnish initial performance Bank 
guarantee of 5% (Five percent) of the contract amount within the period specified in 
Schedule ‘F’. This guarantee shall be from any Scheduled Bank as per the approved 
proforma annexed hereto. In case of delays in submission of PBG, charges (late fee) for 
such delay shall be recovered from the bills of the contractor at Bank rate. The Performance 
Guarantee shall be initially valid up to the stipulated date of completion plus 2 months 
beyond that. In case the time for completion of work gets extended, the contractor shall get 
the validity of Performance Bank Guarantee extended to cover such extended time for 
completion of work. 
Release of PBG: Will be released on issuance of completion certificate by the Bank. 
Forfeiture of PBG: In case of (i) non-commencement of work (ii) non-performance of contract 
obligations or fails to comply with any of the conditions of the contract and (iii) violation of 
Integrity Agreement / Pact by Bank under the provisions of the contract and (iv) in the event 
of contract being determined or rescinded under 26 of 183 provision of any of the 
Clause/Condition of the agreement. PBG will also be forfeited as per provisions under clause 
01 of GCC. 

21 Retention Money/ Security Deposit 
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i) In addition to the Performance Bank Guarantee under para 20 above, as further 
security for the due fulfillment of the contract by the Contractor, 5% of the value of the 
work done will be deducted by the RBI from each payment to be made to the 
Contractor towards Retention Money. This total amount (Performance Bank 
Guarantee + Retention Money) will be termed as Security Deposit. Earnest Money 
Deposit (EMD) will be released after award of work and on submission of 
Performance Bank Guarantee (PBG). RBI will release the Performance Bank 
Guarantee after completion of work and the remaining Security Deposit after 
rectification of the defects pointed out during the Defects Liability Period. The 
amounts retained by the RBI shall not bear any interest. 

ii) All compensation or other sums of money payable by the Contractor to the Employer 
under the terms of this Contract may be deducted from the security deposit if the 
amount so permits and the Contractor shall, unless such deposit has become 

  otherwise payable, within ten days after such deduction make good in cash the 
amount so deducted. 

iii) The security deposit of the successful bidder will be forfeited if he fails to comply with 
any of the conditions of the Contract. 

22 Taxes/ Duties/ Levies 
i) Goods and service tax (GST), purchase tax, turnover tax, Excise duty or any other 

tax applicable in respect of this contract shall be payable by the Contractor and RBI 
will not entertain any claim whatsoever in respect of the same 

23 Time for Completion of Work 

Time is the essence of the contract.   As specified in Schedule ‘E’ of the Tender 06 months 
for entire work which shall be reckoned from the 14th day of work order for unavailable flats. 
For available vacant flats work shall be, 90 days per flat from date of handing over of one 
flat, 105 days for 02 flats or 120 days for 03 flats are handed over at a time. 

24 Work Program (Not Applicable) 

The work shall throughout the stipulated period of the contract be proceeded with all due 
diligence and if the Contractor fails to complete the work within the specified period, he shall 
be liable to pay compensation as defined in the relevant clause of the General Conditions of 
Contract. The bidder shall, before commencing work, prepare a detailed work programme, 
as specified in the General Conditions of Contract, which shall be approved by the Engineer- 
In-Charge. 

25 RBI\Employer’s right to accept or reject any or all the bids 
Notwithstanding anything mentioned above, RBI reserves the right to accept or reject any 
Bid at any time prior to award of contract without thereby incurring any liability to the affected 
Bidder or Bidders. The RBI/Employer shall not assign any reason for rejection of any or all 
Bids. 

26 Integrity pact (Not applicable) 
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 The bidders/ prospective vendors shall be required to enter in to an agreement with the 
Reserve Bank of India (RBI) called Integrity Pact (IP). The IP envisages an agreement 
between the RBI and the bidders/ prospective vendors as per the approved proforma, 
committing the persons/ officials of both sides not to resort to corrupt practices in any aspect/ 
stage of the contract. The IP shall be applicable from the stage of invitation of bids till the 
complete execution of the contract. The tenders of those bidders/ prospective vendors which 
do not contain the IP in the approved proforma shall be liable for rejection. 
Provided however, that the Integrity pact shall be applicable when specifically provided in 
Schedule ‘E’. 

27 Building and Other Construction Workers (Regulation of Employment and Conditions 
of Service) Central (Amendment) Rules, 2017          (Not Applicable) 

 EDUCATION CESS @ 1% from the bills raised by the contractor shall be deducted at 
source for all running works. Cess, so deducted shall be deposited with the concerned 
statutory authorities BOCW welfare board. 

 

I/We hereby declare that I/we have read and understood the above instructions. 
Place Signature & Seal of bidder 

Address 
   
Contact Person & Cell No. 

Date  
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Section IV 
General Conditions of the Contract (GCC) 

 
Definitions 1. The Contract means all the documents forming the tender and acceptance 

thereof together with any correspondence leading thereto and the formal 
agreement executed between the competent authority on behalf of the Employer 
and the Contractor, together with the documents referred to therein including 
the General Conditions, Special Conditions, General rules and instructions to 
bidders, the Technical specifications, designs, drawings, correspondences 
exchanged and instructions issued from time to time by the Engineer-in- 
Charge. All these documents taken together, shall be deemed to form one 
contract 
and shall be complementary to one another. 

 2. In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned 

to them:- 

  i) The expression works or work shall, unless there be something either in 
the subject   or context repugnant  to  such renovation 
/construction be construed and taken to mean the works by or by virtue 
of the contract contracted to be executed whether temporary or 
permanent, and whether original, altered, substituted 
or additional, as defined in Schedule ‘F’ 

  ii) The Site shall mean the land/or other places on, into or through which 
work is to be executed under the contract including any building and 
erections thereon or any adjacent land, path or street through which work 
is to be executed under the contract or any adjacent land, path or street 
which may be allotted or used for the 
purpose of carrying out the contract, as defined in Schedule ‘F’. 

  iii) Employer shall mean The Reserve Bank of India (as mentioned 
in schedule ‘F’) and shall include its assignees and successors 

  iv) RBI shall mean Reserve Bank of India, having its Central Office 

at Shahid Bhagat Singh Road, Mumbai – 400001 and having its 

Regional Offices at various places. 

  v) Tender document shall mean document named as such issued/ 

uploaded by the Employer to the bidders for inviting Bids for the Project 

/ work. 

  vi) Day shall mean Calendar day 

  vii) Working day shall mean The days when Employer’s office is working i.e. 
Days excluding Public holidays, Saturdays and  Sundays 

  viii) Month shall mean the calendar month. 

  ix) Year shall mean Calendar Year 

  x) Bidder (s) shall mean all parties participating in the bidding process 
pursuant to and in accordance with the terms of the Tender document. 

  xi) The  Contractor  shall  mean  the  individual,  firm  or  company, 
whether incorporated or not, undertaking the works and shall 
include the legal personal representative of such individual or the 
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   persons composing such firm or company, or the successors of 
such firm or company and the permitted assignees of such 
individual, firm or company. 

  xii) Sub-Contractor means the person or persons, firm or company 
engaged by the Contractor for executing any part or to whom any 
part thereof has been sub-let with the consent in writing of the 
Employer 

  xiii) The Engineer-in-charge means the Engineer Officer employed 
and paid by the Employer and acting under the orders of the 
Employer who shall supervise and be in-charge of the work. 

  xiv) The Authorized representatives of Engineer-in-charge 
(AGM(Tech)/Manager(Tech)/AM(Tech)) means the Engineer 
officers employed and paid by the Employer and acting under the 
orders of the Employer who shall supervise day to day execution 
of work under the direction and guidance of Engineer-in-Charge. 

  xv) Contract Price or Contract Amount shall mean the total amount 
as calculated from quoted unit rates by the successful bidder and 
quantities mentioned in the Schedule of quantities (Price Bid) and 
as accepted by the Employer and indicated in the letter of award 
of work. 

  xvi) Contract Period shall mean the period specified in the tender 
document for execution of the contract/ completion of the work, 
including any authorized extended period by the Employer 

  xvii) Contract Agreement shall mean the agreement signed between 
the Contractor and the Employer for the execution of the Project. 

  xviii) Notice in writing or written notice shall mean a notice in written, 
typed or printed characters sent (unless delivered personally or 
otherwise proved to have been received) by registered post to the 
last known private or business address or registered office of the 
addressee and shall be deemed to have been received when in 
the ordinary course of post, it would have been delivered and/or 
sent. The communication delivered by any accepted electronic 
means shall also be deemed to be a written notice. 

  xix) Act of Insolvency shall mean any act of insolvency as defined 
by the Presidency Towns Insolvency Act, or the Provincial 
Insolvency Act or any Act amending such original. 

  xx) Manufacturer refers to a person or firm who is the producer and 
furnisher of the material or designer and fabricator of equipment 

  xxi) Contractor’s Works or Manufacturer’s Works shall mean and 
include the land and other places which are used by the 
CONTRACTOR/FABRICATOR or SUB- CONTRACTOR/SUB- 
FABRICATOR for the manufacture of “Equipment” or performing 
the “Works”. 

  xxii) Market Rate shall be the rate as decided by the Engineer-in- 
Charge on the basis of the cost of materials and labour at the site 
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   where the work is to be executed plus the percentage mentioned 
in Schedule ‘F’ to cover all overheads and profits. 

  xxiii) Net Rate/Price - If in arriving at the contract amount the 
Contractor shall have added to or deducted from the total of the 
items in the Tender any sum, either as a percentage or otherwise, 
then the net price of any item in tender shall be the sum arrived 
at by adding or deducting from the actual figure appearing in the 
Tender as the price of that item a similar percentage or 
determining the percentage or proportion of the sum so added or 
deducted by the contractor the total amount of any Prime Cost 
items and provisional sums of money shall be deducted from the 
total amount of the tender. The expression “net rates” or “net 
prices” when used with reference to the contract or accounts shall 
be held to mean rates or prices so arrived at. 

Scope and 
performance 

3. Where the context so requires, words imparting the singular only also 
include the plural and vice versa. Any reference to masculine gender shall 
whenever required include feminine gender and vice versa. 

4. Headings and Marginal notes to these General Conditions of Contract shall 
not be deemed to form part thereof or be taken into consideration in the 
interpretation or construction thereof or of the contract. 

5. The contractor shall be furnished, free of cost one certified copy of the 
contract documents except Indian standard specifications and such other 
printed and published documents, together with all drawings as may be 
forming part of the tender papers. None of these documents shall be used 
for any purpose other than that of this contract. 

Works to be 
carried out 

6. The work to be carried out under the Contract shall, except as otherwise 
provided in these conditions, include all labour, materials, tools, plants, 
equipment and transport which may be required in preparation of and for 
and in the full and entire execution and completion of the works. The 
Contractor shall provide at his cost everything necessary for the proper 
execution of the works according to the intent and meaning of the 
drawings, Schedule of Quantities and Specification taken together, 
whether the same may or may not be particularly shown or described 
therein provided that the same can reasonably be inferred there from 
and if the Contractor finds any discrepancy in the drawings or amongst 
the drawings, Schedule of Quantities and Specifications, he shall 
immediately and in writing refer same to the Engineer-in-Charge who 
shall decide which is to be followed. The descriptions given in the 
Schedule of Quantities shall, unless otherwise stated, be held to include 
wastage on materials, carriage and cartage, carrying and return of 
empties, hoisting, setting, fitting and fixing in position and all other labour 
necessary in and for the full and entire execution and completion of the 
work as aforesaid in accordance with good practice and recognized 
principles. 
The Contractor shall carry out and complete the said work in every 
respect in accordance with this Contract and with the directions of and 
to the satisfaction of the Engineer-in-Charge.  The  Engineer-in-Charge 
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  may in his absolute discretion and from time to time issue further 
drawings and/or written instructions, detailed directions and 
explanations which are hereafter collectively referred to as “Employer’s 
Instructions” in regard to : 

a) The variation or modification of the design, quality or quantity of 
works or the addition or omission or substitution of any work. 

b) Any discrepancy in the drawings or amongst the Schedule of 
Quantities and/or drawings and/or specification. 

c) The removal from the site of any material brought thereon by the 
Contractor not fulfilling the tender specifications and the 
substitution of any other material therefor. 

d) The removal and/or re-execution of any material/works executed 
by the Contractor but not fulfilling the tender specifications. 

e) The dismissal from the works of any persons employed by the 
contractor thereupon. 

f) The opening up for inspection of any work covered up. 
g) The amending and making good of any defects noticed and 

reported during Defect Liability Period. 
The Contractor shall forthwith comply with and duly execute any work 
comprised in such Employer’s instructions provided always that verbal 
instructions, directions and explanations given to the Contractor or his 
representatives upon the works by the Engineer-in-Charge shall, if 
involving a variation, be confirmed in writing by the Contractor within 
seven days, and if the same is not approved/ disapproved by the 
Engineer-in-charge in writing within a further period of seven days, such 
shall be deemed to be Employer’s Instructions within the scope of the 
Contract. 

Sufficiency of 
Tender 

7. The Contractor shall be deemed to have satisfied himself before tendering as 
to the correctness and sufficiency of his tender for the works and of the 
rates and prices quoted in the Schedule of Quantities, which rates and 
prices shall, except as otherwise provided, cover all his obligations under 
the Contract and all matters and things necessary for the proper 
completion and maintenance of the works. 

Discrepancies 
and Adjustment 
of Errors (order 
of preference) 

8. The several documents forming the Contract are to be taken as mutually 
explanatory of one another, detailed drawings being followed in 
preference to small scale drawing and figured dimensions in preference 
to scale and special conditions in preference to General Conditions. 

8.1 In the case of discrepancy between the schedule of Quantities, the 
Specifications and/ or the Drawings, the following order of preference 
shall be observed:- 

 i) Description of Schedule of Quantities. 
 ii) Particular Specification and Special Condition, if any. 
 iii) Drawings. 
 iv) General Specifications. 
 v) Indian Standard Specifications of B.I.S 

8.2 If there are varying or conflicting provisions made in any one document 
forming part of the contract, the  Competent Authority as defined in  the 
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  schedule ‘F’ shall be the deciding authority with regard to the intention of 
the document and his decision shall be final and binding on the contractor. 

8.3 If there is a discrepancy between actual scaled drawing and written 
dimension (or description) on a drawing, the latter shall be followed. 

8.4 The Schedule of Quantities, unless otherwise stated shall be deemed to 
have been prepared in accordance with standard method of 
measurement. Any error in description or in quantity in Schedule of 
Quantities or any omission of items therefrom shall not vitiate the Contract 
but shall be rectified and the value thereof, as ascertained under clause 
12 hereof shall be added to, or deducted from the Contract amount (as 
the case may be) provided that no rectification or errors, if any, shall be 
allowed in the contractor’s Schedule of rates. The above discrepancies in 
Schedule of Quantities shall not release the Contractor from the 
execution of the whole or any part of the works comprised therein 
according to drawings and specifications or from any of his obligations 
under the contract. 

Signing of 
Contract 

9. The successful tenderer/contractor, on acceptance of his tender by the 
Employer, shall, within 14 days from the date of issue of work award letter, 
sign the contract consisting of:- 

  i) Articles of agreement on non-judicial stamp paper/s of 
appropriate values (The cost of the stamp paper/s shall be borne 
by the contractor. One Certified copy of the agreement will be 
handed over to the contractor by the Employer ) 

  ii) the notice inviting tender, all the documents including drawings, if 
any, forming the tender as issued at the time of invitation of tender 
and acceptance thereof together with any correspondence 
leading thereto. 

  No payment for the work done will be made unless contract is signed by 
the contractor. 
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CLAUSES OF CONTRACT 

 
 CLAUSE 1 

Performanc
e Bank 
Guarantee 
(PBG) 

i) The contractor shall submit an irrevocable Performance Guarantee of 
5% (Five percent) of the Contract amount in addition to other deposits 
mentioned elsewhere in the contract for his proper performance of the 
contract agreement, (not withstanding and/or without prejudice to any 
other provisions in the contract) within period specified in Schedule ‘F’ 
from the date of issue of letter of award.  This period can be further 
extended by the Engineer-in-Charge up to a maximum period as 
specified in schedule ‘F’ on written request of the contractor stating the 
reason for delays in procuring the Performance Guarantee, to the 
satisfaction of the Engineer-in-Charge. This guarantee shall be in the 
form of Bank Guarantee issued by any Scheduled Bank in the approved 
proforma annexed hereto (Annex 4). Or  the contractor can furnish the 
Performance Guarantee through NEFT / RTGS for which no interest will 
be paid by the Bank. 

 ii) The Performance Guarantee shall be initially valid up to the stipulated date 
of completion plus 2 months beyond that. In case the time for completion 
of work gets enlarged, the contractor shall get the validity of Performance 
Guarantee extended to cover such extended time for completion of work. 
After recording of the completion certificate for the work by the Engineer-in- 
charge, the performance guarantee shall be returned to the contractor, 
without any interest. However, in case of contracts involving maintenance 
of building and services/any other work after construction of same 
building and services/other work, then 50% of Performance Guarantee 
shall be retained as Security Deposit and the same shall be returned year 
wise proportionately as specifically provided in Special conditions of 
Contract. 

 iii) The Engineer-in-Charge shall not make a claim under the performance 
guarantee except for amounts to which the Employer is entitled under the 
contract (not withstanding and/or without prejudice to any other 
provisions in the contract agreement) in the event of: 

  a) Failure by the contractor to extend the validity of the 
Performance Guarantee as described herein above, in which 
event the Engineer-in-Charge may claim the full amount of the 
Performance Guarantee. 

  b) Failure by the contractor to pay the Employer any amount due, either 
as agreed by the contractor or determined under any of the 
Clauses/Conditions of the agreement, within 30 days of the service 
of notice to this effect by Engineer-in-Charge. 

 iv) In the event of the contract being determined or rescinded under provision 
of any of the Clause/Condition of the agreement, the performance 
guarantee shall stand forfeited in full and shall be absolutely at the 
disposal of the Employer. 

 CLAUSE 1 A 
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Recovery of 
Security Deposit 

i) The Contractor shall permit Employer at the time of making any payment 
to him for work done under the contract to deduct a sum at the rate of 5% 
of the gross amount of each running account and final bill till the sum 
deducted will amount to security deposit of 5% of the Contract price of 
the work. Such deductions will be made and held by the Employer by 
way of Security Deposit till the successful completion of Defect Liability 
Period. 

 ii) All compensations or the other sums of money payable by the contractor 
under the terms of this contract may be deducted from his security 
deposit or from any sums which may be due to or may become due to the 
contractor by Employer on any account whatsoever and in the event of his 
Security Deposit being reduced by reason of any such deductions, the 
contractor shall within 10 days make good in cash any sum or sums 
which may have been deducted from his security deposit or any part 
thereof. The security deposit shall be collected from the running bills and 
the final bill of the contractor at the rates mentioned above. 

 iii) The security deposit as deducted subject to the condition that amount 
of such Bank guarantee is equal to security deposit amount which shall 
be initially valid till end of defect liability period (DLP) + 60 days. 
Provided further that the validity of bank guarantee including the one given 
against the earnest money shall be in conformity with provisions 
contained in clause 17 which shall be extended from time to time 
depending upon extension of contract granted under provisions of clause 
2 and clause 5. 

 iv) In case of contracts involving maintenance of building and services/any 
other work after construction of same building and services/other work, 
then 50% of Performance Guarantee shall be retained as Security 
Deposit and the same shall be returned year wise proportionately as 
specifically provided in Special conditions of Contract. 

 CLAUSE 2 
Compensation 
for Delay 

 If the contractor fails to maintain the required progress in terms of clause 
5 or to complete the work and clear the site on or before the contract or 
extended date of completion, he shall, without prejudice to any other 
right or remedy available under the law to the Employer on account of 
such breach, pay as agreed compensation the amount calculated at the 
rates stipulated below as per the authority specified in schedule ‘F’ 
(whose decision in writing shall be final and binding) may decide on the 
amount of contract price of the work for every completed day (as 
applicable) that the progress remains below that specified in Clause 5 or 
that the work remains incomplete. 

  This will also apply to items or group of items for which a separate period 
of completion has been specified 
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i) Compensation at the rate as specified in schedule ‘F’ per week of delay 
for delay of work to be computed on per day basis, Provided always that 
the total amount of compensation for delay to be paid under this Condition 
shall not exceed 10% of the Contract Price of work or of the Contract price 
of the item or group of items of work for which a separate period of 
completion is originally given. 

 ii) The amount of compensation may be adjusted or set-off against any 
sum payable to the Contractor under this or any other contract with the 
Employer. In case, the contractor does not achieve a particular 
milestone mentioned in Schedule ‘F’, or the re-scheduled milestone(s) 
in terms of Clause 5.4, the amount shown against that milestone shall 
be withheld, to be adjusted against the compensation levied at the final 
grant of Extension of Time. With-holding of this amount on failure to 
achieve a milestone, shall be automatic without any notice to the 
contractor. However, if the contractor catches up with the progress of 
work on the subsequent milestone(s), the withheld amount shall be 
released. In case the contractor fails to make up for the delay in 
subsequent milestone(s), amount mentioned against each milestone 
missed subsequently also shall be withheld. However, no interest, 
whatsoever, shall be payable on such withheld amount. 

 CLAUSE 3 

When Contract 
can be 
Determined 

 Subject to other provisions contained in this clause, the Engineer-in- 
Charge may, without prejudice to his any other rights or remedy against 
the contractor in respect of any delay, inferior workmanship, any claims 
for damages and/or any other provisions of this contract or otherwise, 
and whether the date of completion has or has not elapsed, by notice 
in writing absolutely determine the contract in any of the 
following cases: 

i) If the contractor has abandoned the contract 

ii) If the contractor having been given by the Engineer-in-Charge a notice 
in writing to rectify, pull down, reconstruct or replace any defective work 
or that the work is being performed in an inefficient or otherwise improper 
or un-workman like manner shall omit to comply with the requirement of 
such notice for a period of seven days thereafter or has failed to remove 
the materials from the site within seven days of the written instructions of 
the Engineer-in-charge that the same were condemned and rejected by 
him under these conditions. 

 iii) If the contractor has failed to commence the work or, without any lawful 
excuse under these conditions suspended the progress of the work for 
tenth days after receiving notice from the Engineer-in-charge to proceed or has 
failed to proceed with the work with due diligence so that in the opinion 
of the Engineer-in-Charge (which shall be final and binding)  he will be 
unable to secure completion of the work by the date for completion and 
continues to do so after a notice in writing of seven days 
from the Engineer-in-Charge. 
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iv) If the contractor fails to complete the work within the stipulated date or 
items of work with individual date of completion, if any stipulated, on or 
before such date(s) of completion and does not complete them within the 
period specified in a notice given in writing in that behalf by the Engineer- 
in-Charge. 

v) If the contractor persistently neglects or fails to carry out his obligations 

  under the contract and/ or commits default in complying with all or any of 
the terms and conditions of the contract and does not remedy it or take 
effective steps to remedy it within 7 days after a notice in writing is given 
to him in that behalf by the Engineer-in-Charge. 

vi) If the contractor shall offer or give or agree to give to any person in 
Employer’s service or to any other person on his behalf any gift or 
consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any act in relation 
to the obtaining or execution of this or any other contract for Employer 
 

vii) If the contractor shall enter into a contract with Employer in connection 
with which commission has been paid or agreed to be paid by him or to 
his knowledge, unless the particulars of any such commission and the 
terms of payment thereof have been previously disclosed in writing to 
the Engineer-in-Charge. 

viii) If the contractor had secured the contract with Employer as a result of wrong 
tendering or other non-bonafide methods of competitive tendering or 
commits breach of Integrity Agreement. 

ix) If the contractor being an individual, or if a firm, any partner thereof 
commits an “Act of Insolvency” or shall at any time be adjudged insolvent or 
have a receiving order or order for administration of his estate made 
against him or shall suffer execution or other process of court attaching 
property to be issued against the contractor or shall take any 
proceedings for liquidation or composition (other than a voluntary 
liquidation for the purpose of amalgamation or reconstruction) under any 
Insolvency Act for the time being in force or make any conveyance or 
assignment of his effects or composition or arrangement for the benefit of 
his creditors or purport so to do, or if any application be made under any 
Insolvency Act for the time being in force for the sequestration of his 
estate or if a trust deed be executed by him for benefit of his creditors 
and shall be unable within seven days after notice to him requiring him 
to do so, to show to the reasonable satisfaction to the Engineer-in- 
charge that he is able to carry out and fulfill the contract and to give 
security therefore, if so required by the Engineer-in-charge. 
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x) If the contractor being a company shall pass an effective resolution for 
winding up voluntarily or shall have an order for compulsory winding up 
made against it or shall subject to the supervision of court and the 
official Assignee or the liquidator in such acts of insolvency or winding 
up, as the case may be, or if a receiver or a manager on behalf of a 
creditor shall be appointed or if circumstances shall arise which entitle 
the court or the creditor to appoint a receiver or a manager or which 
entitle the court to make a winding up order. 

xi) If the contractor shall suffer any payment under this contract to be 
attached by or on behalf of any of the creditors or the contractor or shall 
charge or encumber this contract or any payments due or which may 
become due to the contractor hereunder 

 xii) If the contractor shall suffer an execution being levied on his goods and 
allow it to be continued for a period of 21 days. 

xiii) If the contractor assigns, transfers, sublets (engagement of labour on a 
piece-work basis or of labour with materials not to be incorporated in 
the work, shall not be deemed to be subletting) or otherwise parts with or 
attempts to assign, transfer, sublet or otherwise parts with the entire works 
or any portion thereof without the prior written approval of the Engineer - 
in-Charge. 

When the contractor has made himself liable for action under any of the 
cases aforesaid, the Engineer-in-Charge on behalf of the Employer shall 
have powers: 

 a) To determine the contract, notwithstanding any previous waiver, 
after giving seven days’ notice in writing to the Contractor, as 
aforesaid (of which termination notice in writing to the contractor 
under the hand of the Engineer-in-Charge shall be conclusive 
evidence). Upon such determination, the Security Deposit already 
recovered and Performance Guarantee under the contract shall be 
liable to be forfeited and shall be absolutely at the disposal of the 
Employer. 
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 b) After giving notice to the contractor measure up the work of the 
contractor and to take such whole, or the balance or part thereof, 
as shall be un-executed out of his hands. The action will be without 
thereby affecting the powers of the Engineer-in-charge or the 
obligations and liabilities of the Contractor, the whole of which 
shall continue in force as fully as if the Contract had not been so 
determined, and as if the work subsequently executed had been 
executed by or on behalf of the Contractor. And further, the 
Employer by his agents or servants may enter upon and take 
possession of the works and all plants, tools, scaffoldings, sheds, 
machinery steam and other power utensils and materials lying 
upon the premises or the adjoining lands or roads, and use the 
same as his own property or may employ the same by means of 
his own servants and workmen in carrying on and completing the 
works or by employing any other Contractor or other person or 
persons to complete the works, and the Contractor shall not in 
any way interrupt or do any act, matter or thing to prevent or 
hinder such other Contractor or other person or persons 
employed for completing and finishing or using the materials and 
plant for the works. When the works shall be completed or as 
soon thereafter as convenient the Engineer-in-charge shall give 
a notice in writing to the Contractor to remove his surplus 
materials and plant, and should the Contractor fail to do so within 
a period of fourteen days after receipt thereof by him, the 
Employer may sell the same by public auction, and give credit to 
the Contractor for the net amount realized. The Employer shall 
thereafter ascertain and certify in writing under his hand what (if 

   anything) shall be due or payable to or by the Employer and 
expense or loss which the Employer shall have been put to in 
procuring the works to be completed and the amount, if any, 
owing to the Contractor and the amount which shall be so 
certified shall thereupon be paid by the Employer to the 
Contractor or by the Contractor to the Employer, as the case may 
be, and the Certificate of the Engineer-in-charge shall be final 
and conclusive between the parties. The contractor, whose 
contract is determined as above, shall not be allowed to 
participate in the tendering process for the balance work, if 
resorted to by the Employer. 
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 In the event of above courses being adopted by the Engineer-in-Charge, 
the contractor shall have no claim to compensation for any loss 
sustained by him by reasons of his having purchased or procured any 
materials or entered into any engagements or made any advances on 
account or with a view to the execution of the work or the performance of 
the contract. And in case action is taken under any of the provision 
aforesaid, the contractor shall not be entitled to recover or be paid any 
sum for any work thereof or actually performed under this contract unless 
and until the Engineer-in-Charge has certified in writing the performance 
of such work and the value payable in respect thereof and he shall only 
be entitled to be paid the value so certified. 

 CLAUSE 3A 
 a) In case, the work cannot be started due to reasons not within the control 

of the contractor within 1/8th of the stipulated time for completion of work 
or one month whichever is higher, either party may close the contract. 

b) If the payment of the amount payable by the Employer under Certificate 
of the Engineer-in-charge shall be in arrears and unpaid for thirty days 
after notice in writing requiring payment of the amount as aforesaid shall 
have been given by the Contractor to the Employer, or if the Employer 
interferes with or obstructs the issue of any such Certificate, or if the 
Employer shall repudiate the Contract, or if the works be stopped for 
three months under the order of the Engineer-in-charge or the Employer 
or by any injunction or other order of any court of Law, then and in any 
of the cases the Contractor shall be at liberty to determine the Contract 
by notice in writing to the Employer, through the Engineer-in-charge and 
he shall be entitled to recover from the Employer, payment for all works 
executed and for any loss he may sustain upon any plant or materials 
supplied or purchased or prepared for the purpose of the Contract. In 
arriving at the amount of such payment, the net rates contained in the 
Contractor’s original tender shall be followed or where the same may not 
apply, valuation shall be made in accordance with Clause hereof. 

c) In case contractor wants to close the contract, he shall give notice to the 
Employer stating the failure on the part of Employer. In such eventuality, the 
Performance Guarantee of  the  contractor  shall  be  refunded within 
following time limits : 

i) If the Contract price of work is up to ₹ 50.00 lakhs 2 months. 

ii) If the Contract price of work exceeds ₹ 50.00 lakhs  3 months. 
d) If Performance Guarantee is not released within prescribed time limit, 

then a simple interest @ 0.25% per month shall be payable on 
Performance Guarantee amount to the contractor from the date of 
expiry of prescribed time limit. A compensation for such eventuality, on 
account of damages etc. shall be payable @ 0.25% of Contract price 
subject to maximum limit of ₹ 10 lakh. 

 CLAUSE 3B 
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Termination of 
Contract in case 
of death of 
Contractor 

Without prejudice to any of the rights or remedies under this contract, if the 
contractor, being an individual, dies, the Employer shall have the option of 
terminating the contract without any liability for such termination and 
compensation to the contractor. 

 CLAUSE 4 

Contractor liable 
to pay 
Compensation 
even if action 
not taken under 
Clause 3 

 In any case in which any of the powers conferred upon the Engineer-in- 
Charge by Clause-3 thereof, shall have become exercisable and the 
same are not exercised, the non-exercise thereof shall not constitute a 
waiver of any of the conditions hereof and such powers shall 
notwithstanding be exercisable in the event of any future case of default 
by the contractor and the liability of the contractor for compensation shall 
remain unaffected. In the event of the Engineer-in-Charge putting in force 
all or any of the powers vested in him under the preceding clause he may, 
if he so desires after giving a notice in writing to the contractor, take 
possession of (at the sole discretion of the Engineer-in-Charge which 
shall be final and binding on the contractor) or use as on hire (the amount 
of the hire money being also in the final determination of the Engineer-in- 
Charge) all or any tools, plant, materials and stores, in or upon the works, 
or the site thereof belonging to the contractor, or procured by the 
contractor and intended to be used for the execution of the work/or any 
part thereof, paying or allowing for the same in account at the contract 
rates, or, in the case of these not being applicable, at current market 
rates to be certified by the Engineer-in-Charge, whose certificate thereof 
shall be final, and binding on the contractor, clerk of the works, foreman 
or other authorized agent to remove such tools, plant, materials, or 
stores from the premises (within a time to be specified in such notice) 
in the event of the contractor failing to comply with any such requisition, 
the Engineer-in-Charge may remove them at the contractor’s expense 
or sell them by auction or private sale on account of the contractor and 
his risk in all respects and the certificate of the Engineer-in-Charge as to 
the expenses of any such removal and the amount of the proceeds and 
expenses of any such sale shall be final and conclusive against the 
contractor. 

 CLAUSE 5 
Time and 
Extension for 
Delay 

 The time allowed for execution of the Works as specified in the Schedule 
‘E’ or the extended time in accordance with these conditions shall be the 
essence of the Contract. The execution of the works shall commence 
from such time period as mentioned in schedule ‘F’ or from the date of 
handing over of the site whichever is later. If the Contractor commits 
default in commencing the execution of the work as aforesaid, Employer 
shall without prejudice to any other right or remedy available 
in law, be at liberty to forfeit the performance guarantee absolutely. 
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5.1 As soon as possible after the award of work but in any case, before 14 
days from the date of award of work, the Contractor shall submit a Time 
and Progress Chart for each mile stone and get it approved by the 
Engineer-in-charge. The Chart shall be prepared in direct relation to the 
time stated in the Contract documents for completion of items of the 
works. It shall indicate the forecast of the dates of commencement and 
completion of various trades of sections of the work and may be 
amended as necessary by agreement between the Engineer-in-Charge 
and the Contractor within the limitations of time imposed in the Contract 
documents, and further to ensure good progress during the execution 
of the work, the contractor shall in all cases in which the time allowed 
for any work, exceeds one month (same for special jobs for which a 
separate programme has been agreed upon) complete the work as per 
mile stones given in Schedule ‘F’. 

 PROGRAMME CHART (Not applicable) 
i) The Contractor shall prepare a detailed work programme for the execution 

of work, showing clearly all activities from the start of work to completion, 
with details of manpower, equipment and machinery required for the 
fulfillment of the programme within the stipulated period or earlier and 
submit the same for approval to the Engineer-in- Charge within tenth 
days of award of the contract. 

ii) The programme should include the following: 

 a) Descriptive note explaining sequence of the various activities. 
 b) Network (PERT / CPM / BAR CHART). 
 c) Programme for procurement of materials by the contractor. 
 d) Programme for deployment of man power by the contractor. 

iii) If at any time, it appears to the Engineer-in-Charge that the actual 
progress of work does not conform to the approved programme referred 
above or after rescheduling of milestones, on  his  instructions , the 
contractor shall produce a revised programme within 7 (seven) days, 
showing the modifications to the approved programme to ensure timely 
completion of the work. The modified schedule of programme  shall 
be approved by the Engineer-in-Charge. 

iv) The  submission  for   approval  by  the  Engineer-in-Charge   of   such 
programme or such particulars shall not relieve the contractor of any 
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  of the duties or  responsibilities under the contract. This is without 
prejudice to the right of Engineer-in-Charge to take action against the 
contractor as per terms and conditions of the agreement. 

v) The contractor shall submit the progress report for works with reference 
to base line programme referred above for the work done during previous 
month to the Engineer-in-charge on or before 
5th day of each month. 

5.2) If the work(s) be delayed by:- 
i) force majeure, or 
ii) abnormally bad weather, or 
iii) serious loss or damage by fire, or 
iv) civil commotion, local commotion of workmen, strike or lockout, 

affecting any of the trades employed on the work, or 
v) delay on the part of other contractors or tradesmen engaged by 

Engineer-in- Charge in executing work not forming part of the Contract, 
or 

vi) non-availability of stores, which are the responsibility of Employer to 
supply or 

vii) non-availability or break down of tools and Plant to be supplied or supplied 
by Employer or 

viii) any other cause which, in the absolute discretion of the Engineer-in- 
Charge is beyond the Contractor’s control. 

 then upon the happening of any such event causing delay, the Contractor 
shall immediately give notice thereof in writing to the authority as indicated 
in Schedule ‘F’ but shall nevertheless use constantly his best endeavors 
to prevent or make good the delay and shall do all that may be 
reasonably required to the satisfaction of the Engineer-in-Charge to 
proceed with the works. 

5.3) Request for rescheduling of Mile stones and extension of time, to be 
eligible for consideration with reasons, shall be made by the Contractor 
in writing within fourteen days of the happening of the event causing 
delay to the authority as indicated in Schedule ‘F’. The Contractor may 
also, if practicable, indicate in such a request the period for which 
extension is desired. 

5.4) In such case the authority as indicated in Schedule ‘F’ may give a fair 
and reasonable extension of time and reschedule the mile stones for 
completion of work. Such extension or rescheduling of the milestones 
shall be communicated to the Contractor by the authority as indicated in 
Schedule ‘F’ in writing, within 3 months or 4 weeks of the date of receipt 
of such request respectively. Non application by the contractor for 
extension of time/ rescheduling of the milestones shall not be a bar for 
giving  a fair  and  reasonable  extension  of  time  by  the  authority as 
indicated in Schedule ‘F’ and this shall be binding on the contractor. After 
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  giving a fair and reasonable extension of time, the authority shall advise 
the contractor to reschedule the milestones and submit for approval. 

 CLAUSE 6 
Measurements 
of Work Done 

i) Engineer-in-Charge shall, except as otherwise provided, ascertain   
and  determine  by measurement, the value in accordance with the 
contract of work done. 

ii) All measurement of all items having financial value shall be entered in 
Measurement Book and/or level field book so that a complete record is 
obtained of all works performed under the contract. 

iii) All measurements and levels shall be taken jointly by the Engineer-in- 
Charge or his authorized representative and by the contractor or his 
authorized representative from time to time during the progress of the work 
and such measurements shall be signed and dated by the Engineer-in- 
Charge and the contractor or their representatives in token of their 
acceptance. If the contractor objects to any of the measurements 
recorded, a note shall be made to that effect with reason and signed by 
both the parties. 

iv) If for any reason, the contractor or his authorized representative is not 
available and the work of recording measurements is suspended by the 
Engineer-in-Charge or his representative, the Engineer-in-Charge and 
the Employer shall not entertain any claim from contractor for any loss or 
damages on this account. If the contractor or his authorized 
representative does not remain present at the time of such 
measurements after the contractor or his authorized representative has 
been given a notice in writing three (3) days in advance or fails to countersign 
or to record objection within a week from the date of the measurement, 
then such measurements recorded in his absence by the Engineer-in-
Charge or his representative shall be deemed to be 
accepted by the Contractor. 

v) The contractor shall, without extra charge, provide all assistance with 
every appliance, labour and other things necessary for measurements 
and recording levels. 

vi) Except where any general or detailed description of the work expressly 
shows to the contrary, measurements shall be taken in accordance with 
the procedure set forth in the specifications notwithstanding any provision 
in the relevant Standard Method of measurement or any general or local 
custom. In the case of items which are not covered by specifications, 
measurements shall be taken in accordance with the relevant standard 
method of measurement issued by the Bureau of Indian Standards (IS 
1200) or any other relevant code of practice and if for any item no 
such standard is available, then a mutually agreed method shall be 
followed. 

vii) The contractor shall give, not less than seven days’ notice to the 
Engineer-in-Charge or his authorized representative in charge of the 
work, before covering up or otherwise placing beyond the reach of 
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  measurement any work in order that the same may be measured and 
correct dimensions thereof be taken before the same is covered up or 
placed beyond the reach of measurement and shall not cover up and 
place beyond reach of measurement any work without consent in writing 
of the Engineer-in-Charge or his authorized representative in charge of 
the work who shall within the aforesaid period of seven days inspect the 
work, and if any work shall be covered up or placed beyond the reach of 
measurements without such notice having been given or the Engineer- 
in-Charge’s consent being obtained in writing, the same shall be 
uncovered at the Contractor’s expense, or in default thereof no payment 
or allowance shall be made for such work or the materials with which 
the same was executed. 

viii) Engineer-in-Charge or his authorized representative may cause either 
themselves or through another officer of the department to check the 
measurements recorded jointly or otherwise as aforesaid and all 
provisions stipulated herein above shall be applicable to such checking 
of measurements or levels. 

ix) It is also a term of this contract that recording of measurements of any 
item of work in the measurement book and/or its payment in the interim, 
on account or final bill shall not be considered as conclusive evidence 
as to the sufficiency of any work or material to which it relates nor shall it 
relieve the contractor from liabilities from any over measurement or 
defects noticed till completion of the defects liability 
period. 

 CLAUSE 6A 

Computerized 
Measurement 
Book 

i) Engineer-in-Charge shall, except as otherwise provided, ascertain 
and determine by measurement the value of work done in accordance 
with the contract. 

ii) All measurements of all items having financial value shall be entered by 
the contractor and compiled in the shape of the Computerized 
Measurement Book having pages of A-4 size as per the proforma of 
Measurement Book annexed hereto, so that a complete record is 
obtained of all the items of works performed under the contract. 

iii) All such measurements and levels recorded by the contractor or his 
authorized representative from time to time, during the progress of the 
work, shall be got checked by the contractor from the Engineer-in- 
Charge or his authorized representative as per interval or program fixed in 
consultation with Engineer-in-Charge or his authorized representative. 
After the necessary corrections made by the Engineer-in-Charge or his 
authorized representative the measurement sheets shall be returned to 
the contractor for incorporating the corrections and for re-submission  to 
the Engineer-in-Charge for the dated signatures by the Engineer- in- 
Charge and/or his authorized representative and the contractor or their 
representatives in token of their acceptance. 

iv) Whenever bill is due for payment, the contractor would initially submit 
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  draft computerized measurement sheets and these measurements 
would be got checked/test checked from the Engineer-in-Charge and/or 
his authorized representative. The contractor will, thereafter, 
incorporate such changes as may be done during these checks/test 
checks in his draft computerized measurements, and submit to the 
Employer a computerized measurement book, duly bound, and with its 
pages machine numbered. The Engineer-in- Charge and/or his 
authorized representative would thereafter check this MB, and record the 
necessary certificates for their checks/test checks. 

v) The final, fair, computerized measurement book given by the contractor, 
duly bound, with its pages machine numbered, should be 100% correct, 
and no cutting or over-writing in the measurements would thereafter be 
allowed. If at all any error is noticed, the contractor shall have to submit 
a fresh computerized MB with its pages duly machine numbered and 
bound, after getting the earlier MB cancelled by the Employer. 
Thereafter, the MB shall be taken in the Office records, and allotted a 
number as per the Register of Computerized MBs. This should be done 
before the corresponding bill is submitted to the Office for payment. The 
contractor shall submit two spare copies of such computerized MB’s for 
the purpose of reference and record by the concerned officers of the 
Employer. 

vi) The contractor shall also submit to the Employer separately his 
computerized Abstract of Cost as perform at annexed hereto and the bill 
based on these measurements, duly bound, and its pages machine 
numbered along with two spare copies of the bill. Thereafter, this bill will 
be processed by the Employer and allotted a number as per the 
computerized record in the same way as done for the measurement book 
meant for measurements. 

vii) The contractor shall, without extra charge, provide all assistance with 
every appliance, labour and other things necessary for checking of 
measurements/levels by the Engineer-in- Charge or his representative. 

viii) Except where any general or detailed description of the work expressly 
shows to the contrary, measurements shall be taken in accordance with 
the procedure set forth in the specifications notwithstanding any provision 
in the relevant Standard Method of measurement or any general or local 
custom. In the case of items which are not covered by specifications, 
measurements shall be taken in accordance with the relevant standard 
method of measurement issued by the Bureau of Indian Standards or 
any other relevant code  of  practice  and  if  for  any  item no such 
standard is available then a mutually agreed method shall be followed. 

ix) The contractor shall give not less than seven days’ notice to the 
Engineer-in-Charge or his authorized representative in charge of the work 
before covering up or otherwise placing beyond the reach of checking 
and/or test checking the measurement of any work in order that the same 
may be checked and/or test checked and correct dimensions 
thereof be taken before the same is covered up or placed beyond the 
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  reach of checking and/or test checking measurement and shall not cover 
up and place beyond reach of measurement any work without consent in 
writing of the Engineer-in-Charge or his authorized representative in 
charge of the work who shall within the aforesaid period of seven days 
inspect the work, and if any work shall be covered up or placed beyond 
the reach of checking and/or test checking measurements without such 
notice having been given or the Engineer-in- Charge’s consent being 
obtained in writing the same shall be uncovered at the Contractor’s 
expense, or in default thereof no payment or allowance shall be made 
for such work or the materials with which the 
same was executed. 

x) Engineer-in-Charge or his authorized representative may cause either 
themselves or through another officer of the department to check the 
measurements recorded by contractor and all provisions stipulated 
herein above shall be applicable to such checking of measurements or 
levels. 

xi) It is also a term of this contract that checking and/or test checking the 
measurements of any item of work in the measurement book and/or its 
payment in the interim, on account of final bill shall not be considered 
as conclusive evidence as to the sufficiency of any work or material   to 
which it relates nor shall it relieve the contractor from liabilities from any 
over measurement or defects noticed till completion of the defects 
liability period. 

 CLAUSE 7 
Payment on 
Interim 
Certificate to be 
Regarded as 
Advances 

i) No payment shall be made for work, estimated to cost ₹One Lakh or less 
till after the whole of the work shall have been completed and certificate 
of completion given. For works estimated to cost over Rs. One Lakh, the 
interim or running account bills shall be submitted by the contractor for 
the work executed on the basis of such recorded measurements on the 
format of the Employer as provided in the proforma annexed hereto. The 
contractor shall not be entitled to be paid any such interim payment if 
the gross work done together with net payment/ adjustment of advances 
for material collected, if any, since the last such payment is less than the 
amount specified in Schedule ‘F’, in which case the interim bill shall be 
prepared only after the requisite progress is achieved. Engineer-in-Charge 
shall arrange to have the bill verified by taking or causing to be taken, 
where necessary, the requisite measurements of the work. In the event 
of the failure of the contractor to submit the bills, Engineer-in-Charge 
shall prepare or cause to be prepared such bills in which event no 
claims whatsoever due to delays on payment including that of interest 
shall be payable to the contractor. Payment on account of amount 
admissible shall be made by the Engineer-in- Charge certifying the sum 
to which the contractor is considered entitled by way of interim payment 
at such rates as decided by the Engineer-in-Charge. 

The Contractor shall be paid by the Employer from time to time, by 
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  installments under Interim Certificates to be issued by the Engineer-in- 
Charge to the Contractor on account of the works executed as aforesaid 
in accordance with this contract, subject, however, to a retention of the 
percentage of such value named in the schedule ‘F’ as “Retention 
percentage for Interim Certificates” until the total amount retained shall 
reach the sum named in the schedule ‘F’ as “Total Retention Money”. 
The Engineer-in-charge may in his discretion include in the Interim 
Certificate such amount as he may consider proper on account of 
materials delivered upon the site by the Contractor for use in the works. 
And when the works have been virtually completed and the Engineer- 
in-charge shall have certified in writing that they have been completed, 
the Contractor shall be paid by the Employer in accordance with the 
Certificate, the sum of money named in the schedule as “Installment 
after Virtual Completion” being a part of the said Total Retention Money. 
The Contractor shall be entitled to the payment of the Final Balance in 
accordance with the final certificate to be issued in writing by the 
Engineer-in-Charge at the expiry of the period referred to as “the 
Defects Liability Period” in clause 17 or as soon as after the expiration 
of such period as the works shall have been finally completed and all 
defects made good according to the true intent and meaning hereof 
whichever shall last happen, provided always that the issue by the 
Engineer-in-Charge of any Certificate during the progress of the works 
or at or after their completion shall not relieve the Contractor from his 
liability under this contract nor relieve the Contractor of his liability in 
case of fraud, dishonesty or fraudulent concealment relating to the 
works or materials or to any matter dealt with in the certificate, and in 
case of all defect and insufficiencies in the works or materials which a 
reasonable examination would not have disclosed. No certificate of the 
Engineer-in-charge shall of itself be conclusive evidence that any works 
or materials to which it relates are in accordance with the Contract 
neither will the Contractor have a claim for any amounts which the 
Engineer-in-charge might have certified in any interim bill and paid by 
the Employer and which might subsequently be discovered as not 
payable and in this respect the Employer’s decision shall be final and 
binding. 

a) 75% of the amount payable to the Contractor on the RA bills will be 
released as ad-hoc payment within 7 working days from the date of 
certification by the Engineer-in-charge, pending test checking of work 
and verification of detailed arithmetical accuracy by Employer. (Not 
Applicable) 

b) The Employer shall have power to withhold any certificate if the works 
or any parts thereof are not being carried out to his satisfaction. 

c) No payment shall be made to the Contractor if the Contractor fails to 
insure the works and keep them insured till the issue of the Completion 
Certificate. 
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d) The amount admissible shall be paid within the specified period of 
honouring certificates in the schedule ‘F’ after the day of presentation of 

   the bill by the Contractor to the Engineer-in-Charge together with the 
account of the dismantled materials, if any and all required details/ 
documents. In case of delay in payment of Running  Account bills after 
45 days of submission of bill by the contractor, provided the bill 
submitted by the contractor found to be in order, a simple interest @ 3% 
per annum shall be paid to the contractor from the date of expiry of 
prescribed time limit. 

ii) All such interim payments shall be regarded as payment by way of 
advances against final payment only and shall not preclude the requiring 
of bad, unsound and imperfect or unskilled work to be rejected, removed, 
taken away and reconstructed or re-erected. Any certificate given by the 
Engineer-in-Charge relating to the work done or materials delivered 
forming part of such payment, may be modified or corrected by any 
subsequent such certificate(s) or by the final certificate and shall not by 
itself be conclusive evidence that any work or materials to which it 
relates is/are in accordance with the contract and specifications. Any such 
interim payment, or any part thereof shall not in any respect conclude, 
determine or affect in any way powers of the Engineer-in-Charge under 
the contract or any of such payments be treated as final settlement and 
adjustment of accounts or in any way vary or affect the contract 

iii) Pending consideration of extension of date of completion, interim 
payments shall continue to be made as herein provided without 
prejudice to the right of the Employer to take action under the terms of 
this contract for delay in the completion of work, if the extension of date of 
completion is not granted by the competent authority. 

Payments 
in 
composite 
Contracts 

iv) In case of composite tenders, running payment for the major and minor 
components shall be made after certification of works by concerned 
engineers of respective discipline. 

v) In case main contractor fails to make the payment to the contractor 
associated by him within 15 days of receipt of each running account 
payment, then on the written complaint of contractor associated for such 
minor component, Engineer-in-charge shall serve the show cause to the 
main contractor and if reply of main contractor either not received or 
found unsatisfactory, she/he may make the payment directly to the 
contractor associated for minor component as per the terms and 
conditions of the agreement drawn between main contractor and 
associate contractor fixed by him. Such payment made to the associate 
contractor shall be recovered by Engineer-in-charge from the 
next RA/ final bill due to main contractor as the case may be. 

 CLAUSE 7A 
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Unfixed 
materials  when 
taken   into 
account to  be 

Where in any Certificate (of which the Contractor has received payment), the 
Engineer-in-Charge has included the value of any unfixed materials intended 
for and/or placed on or adjacent to the works such materials shall become the 
property of the Employer and they shall not be removed except for use upon 
the works,  without  the  written  authority  of  the  Engineer-in-Charge.  The 

the property of 
the Employer 

Contractor shall be liable for any loss of, or damage to, such materials. 

 CLAUSE 8 

Completion 
Certificate and 
Completion 
Plans 

i) Within ten days of the completion of the work, the contractor shall   give 
notice of such completion to the Engineer-in-Charge and within thirty 
days of the receipt of such notice, the Engineer-in-Charge shall inspect 
the work if the work is found incomplete, the contractor shall be advised suitably 
.Further, in the completed work, if there is no defect , the Engineer-In- Charge 
shall furnish the contractor with a final certificate of completion, 
otherwise a provisional certificate of physical completion indicating 
defects (a) to be rectified by the contractor and/or (b) for which payment 
will be made at reduced rates, shall be issued. But no final certificate of 
completion shall be issued, nor shall the work be considered to be complete 
until the contractor shall have removed from the premises on which the 
work shall be executed all scaffolding, surplus materials, rubbish and all 
huts and sanitary arrangements required for his/their work people on the 
site in connection with the execution of the works as shall have been 
erected or constructed by the contractor(s) and cleaned off the dirt from all 
wood work, doors, windows, walls, floor or other parts of the building, in, 
upon, or about which the work is to be executed or of which he may have 
had possession for the purpose of the execution; thereof, and not until 
the work shall have been measured by the Engineer-in- Charge. If the 
contractor shall fail to comply with the requirements of this Clause as to 
removal of scaffolding, surplus materials and rubbish and all huts and 
sanitary arrangements as aforesaid and cleaning off dirt on or before the 
date fixed for the completion of work, the Engineer-in- Charge may at 
the expense of the contractor remove such scaffolding, surplus 
materials and rubbish etc., and dispose of the same as he thinks fit and 
clean off such dirt as aforesaid, and the contractor shall have no claim in 
respect of scaffolding or surplus materials as aforesaid except 
for any sum actually realized by the sale thereof. 

 ii) The works shall not be considered as completed until the Engineer-in- 
charge has certified in writing that they have been completed. The 
Defects Liability Period shall commence from the date of such 
certificate. 

 CLAUSE 8A 
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Contractor to 
Keep Site Clean 

 The splashes and droppings from white washing, colour washing, 
painting etc., on walls, floor, windows, etc. shall be removed and the 
surface cleaned simultaneously with the completion of these items of 
work in the individual rooms, quarters or premises etc. where the work is 
done. The cleaning shall be carried out as soon as possible without 
waiting for the actual completion of all the other items of work in the 
contract. In case the contractor fails to comply with the requirements of 
this clause, the Engineer-in-Charge shall have the right to get this work 
done at the cost of the contractor through any other agency. Before 
taking such action, the Engineer-in-Charge shall give ten days’  notice in 

  writing to the contractor. 
 CLAUSE 8B 

Completion 
Plans to be 
Submitted by the 
Contractor 

i) The contractor shall submit completion plan (as built drawing in AUTOCAD 
or any such approved software and one hard copy) as applicable to related 
drawings depending upon the scope of work within thirty days of the 
completion of the work. 

ii) The contractor shall submit all the data and details as regards the work 
to enable the Employer to prepare the ‘As built drawings’ for layouts etc. 

iii) The contractor shall also submit the operation and maintenance 
manuals and other technical literature/ warranty certificates provided by 
OEMs in respect of all the electrical/ electro-mechanical and electronic 
equipment/ systems etc. 

iv) In case, the contractor fails to submit the completion plan as aforesaid, 
the Employer will not process its bills for payment till such time the 
completion plan is submitted. 

 CLAUSE 9 
Payment of 
Final Bill 

 The final bill shall be submitted by the contractor in the same manner as 
specified in interim bills within three months of physical completion of the 
work or within one month of the date of the final certificate of completion 
furnished by the Engineer-in-Charge whichever is earlier. No further 
claims shall be made by the contractor after submission of the final bill 
and these shall be deemed to have been waived and extinguished. 
Payments of those items of the bill in respect of which there is no dispute 
and of items in dispute, for quantities and rates as approved by 
Engineer-in-Charge, will, as far as possible be made within the period 
specified hereunder, the period being reckoned from the date of receipt 
of the bill by the Engineer-in- Charge complete with account of materials 
wherever applicable. 

i) If the Contract price of work is up to Rs. 50 lakh : 3 months 
ii) If the Contract price of work is more than Rs.50 lakh : 3 months 

 
In case of delay in payment of final bills after prescribed time limit, a 
simple interest @ 3% per annum shall be paid to the contractor from 
the date of expiry of prescribed time limit, provided the final bill submitted 
by the contractor found to be in order. 
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 CLAUSE 9A 

Payment of 
Contractor’s 
Bills through 
electronic 
means 

i) Payments due to the contractor shall be made to his bank through NEFT. 
For this purpose, the contractor shall furnish to the Engineer-in-Charge 
(1) an authorization in the form of a legally valid document such as a power 
of attorney conferring authority on the bank; to receive payments and all 
other required particulars in the approved format 
(2) his own acceptance of the correctness of the amount made out as 
being due to him by Employer or his signature on the bill or other claim 
preferred against Employer before settlement by the Engineer-in-Charge 

  of the account or claim by payment to the bank. 
While the NEFT transaction slip shall constitute a full and sufficient discharge 
for the payment, the contractor shall whenever possible, present his bills 
duly receipted and discharged through his bank. 

ii) Nothing herein contained shall operate to create in favour of the bank 
any rights or equities vis-a- vis the Employer. 

 CLAUSE 10 

Materials to be 
provided by the 
Contractor 

i) The contractor shall, at his own expense, provide all materials, required 
for the works. 

ii) The contractor shall, at his own expense and without delay, supply to the 
Engineer-in- Charge samples of materials to be used on the work and 
shall get these approved in advance. All such materials to be provided 
by the Contractor shall be in conformity with the specifications laid down 
or referred to in the contract. The materials shall be selected from the list of 
approved makes of materials at Section VI. The contractor shall, if requested 
by the Engineer-in- Charge furnish proof, to the satisfaction of the 
Engineer-in-Charge that the materials so comply. The Engineer-in- 
Charge shall within thirty days of supply of samples or within such further 
period as he may require intimate to the Contractor in writing whether 
samples are approved by him or not. If samples are not approved, the 
Contractor shall forthwith arrange to supply to the Engineer-in-Charge 
for his approval, fresh samples complying with the specifications laid 
down in the contract. When materials are required to be tested  in 
accordance with specifications, approval of the Engineer-in-Charge 
shall be issued after the test results are received. 

iii) The Contractor shall at his risk and cost submit the samples of materials 
to be tested or analyzed and shall not make use of or incorporate in the 
work any materials represented by the samples until the required tests 
or analysis have been made and materials finally accepted by the 
Engineer-in-Charge. The Contractor shall not be eligible for any claim or 
compensation either arising out of any delay in the work or due to any 
corrective measures required to be taken on account of 
and as a result of testing of materials. 
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iv) The contractor shall, at his risk and cost, make all arrangements and shall 
provide all facilities as the Engineer-in-Charge may require for collecting, 
and preparing the required number of samples for such tests at such time 
and to such place or places as may be directed by the Engineer-in- 
Charge and bear all charges and cost of testing unless specifically 
provided for otherwise elsewhere in the contract or specifications. The 
Engineer-in- Charge or his authorized representative shall at all times have 
access to the works and to all workshops, factories or/ and other places 
where work is being prepared or from where materials, manufactured 
articles or machinery are being obtained for the works and the contractor 
shall afford every facility and every assistance in obtaining the right to 
such access for inspections and examination and test of the materials 
and workmanship. No person not authorized by the employer except the 

  representatives of public authorities shall be allowed on the works at any 
time. 

v) The Engineer-in-Charge shall have full powers to require the removal from 
the premises of all materials which in his opinion are not in accordance 
with the specifications and in case of default, the Engineer-in-Charge 
shall be at liberty to employ at the expense of the contractor, other 
persons to remove the same without being answerable or accountable 
for any loss or damage that may happen or arise to such materials. The 
Engineer-in-Charge shall also have full powers to require other proper 
materials to be substituted thereof and in case of default, the Engineer- 
in-Charge may cause the same to be supplied and all costs which may 
attend such removal and substitution shall be borne by the Contractor. 

 vi) Basic price adjustment shall be done on the measured quantities for the 
finished items of work with specified “Basic Prices / Rates”. In addition 
to the difference in the Basic Price / Rate and the actual purchase Price 
/ Rate, Contractor’s overhead and profit @ 15% on the difference shall 
be considered for the Basic price / Rate adjustment. While carrying out 
price adjustments, NO other components such as wastage, 
transportation, handling, insurance,  labour,  etc.  shall be taken in to 
account. 

 Clause 10A 
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Price 
Adjustment - 
Payment on 
Account of 
variation in 
Material 
Prices/Wages 
(Not 
Applicable) 

i) Where scheduled period of completion is more than one year, in order 
to take in to account the variations in Material prices and wages during 
the contract period when the work is in progress, including the justified 
period extended under the provisions of clause 5 of the contract without 
any action under clause 2, adjustments in the costs of materials and 
labour shall be allowed on the basis of formulae as given below:, 
(1) Materials 

 
 

VM = 70/100 {0.88V - (M)} x {(WI - WIO)/WIO} 
 
 

Where 
 

VM = Variation in material cost, i.e., increase or decrease in the amount 
in Rs to be paid or recovered. 

 
V =  Value of work done excluding advances on materials, if any, during 

the period under reckoning. 
 

M     =     Cost of materials for which basic rates, if any, are indicated in 
the tender 

 
WI = Average of All  India  Wholesale  Price  Index  for  all commodities 

for the period under reckoning as published in the RBI 
Bulletin. 
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All India Wholesale Price Index for all commodities during 
the month of receipt of final Price Bid of the tender as 
published in the RBI Bulletin 

 
 
 

our 
 
 

30/100 {0.88V - (M)} x {(CI - CIO)/CIO} 
 
 
 

 
Variation in labour cost, i.e., increase or decrease in the 
amount in Rs to be paid or recovered. 

 
As stated in (1) above 

As stated in (1) above 

Average of All India Consumer Price Index for industrial 
workers declared by Labour Bureau, Government of India 
as published in the RBI Bulletin during the period under 
reckoning. 

 
All India Consumer Price Index for industrial workers 
declared by Labour Bureau, Government of India as 
published in RBI Bulletin during the month of receipt of final 
Price Bid of the tender. 

 ii) The base date for working out such price adjustment shall be the last 
stipulated date of receipt of Final Price bid of the tenders. 

 iii) The cost of work on which price adjustment will be payable shall be 
reckoned as below: 

 a) Gross value of work done up to last price adjustment: (A) 
 b) Gross value of work done up to the current date: (B) 
 c) Gross value of work done during the period under reckoning (A-B) :(C) 
 d) Extra items/deviated quantities of items paid as per Clause 12 Based on 

prevailing market rates during the period under reckoning: (D) 

 k) Then, Cost of work for which price adjustment is applicable: V = C - D 
 iv) Materials which are covered by the provision of basic prices/ rates are 

excluded from the purview under this adjustment. 
 v) Adjustments based on the above formulae will be made for each bill as 

and when the indices are published. The Contractors shall submit the bill 
for price adjustment with detailed calculations. 

 vi) The downward adjustment on account of labour element will be made 
only if the minimum wages also register corresponding fall compared to 
the minimum wages prevailing in the month of receipt of final price bid of 
the tenders. 
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 vii) The price adjustment clause shall be applicable only for the work 
executed during the contract period including authorized extension, if 
any. In case the work is not completed within the contract period including 
authorized extension and the provision of liquidated damages has to be 
enforced, this adjustment clause will not be applicable for work done 
during that period. It is also clarified that price adjustment clause will not 
be applicable to any extra variation items, the rates of which are based 
on prevailing market rate. 

 viii) In view of the price adjustment in cost being covered as above, no other 
adjustments viz. increase or decrease due to statutory measures/levies 
etc. will be allowed for any reason whatsoever. 

 ix) In case the bill is submitted to the Employer prior to 15th of a particular 
month, index for the previous month will be reckoned for calculating the 
average indices for arriving at the adjustment. If however, the bill is 
submitted on or after 15th, the Indices for that particular month shall be 
taken into consideration. 

 
Work to be 
Executed in 
Accordance with 
Specifications, 
Drawings, 
Orders etc. 

CLAUSE 11 
 

i) The contractor shall execute the whole and every part of the work in the 
most substantial and workmanlike manner both as regards materials 
and otherwise in every respect in strict accordance with the 
specifications. The contractor shall also conform exactly, fully and 
faithfully to the design, drawings and instructions in writing in respect of 
the work signed by the Engineer-in-Charge and the contractor shall be 
furnished free of charge one copy of the contract documents together 
with specifications, designs, drawings and instructions as are not 
included in any Bureau of Indian Standard or any other, published 
standard or code or, Schedule of Rates or any other printed publication 
referred to elsewhere in the contract. 

ii) In the case of any class of work for which there is no such specifications 
as referred above, such work shall be carried out in accordance with the 
Bureau of Indian Standards Specifications. In case there are no such 
specifications in Bureau of Indian Standards, the work shall be carried 
out as per manufacturers’ specifications. In case there are no such 
specifications as required above, the work shall be carried out in all 
respects in accordance with the instructions and requirements of the 
Engineer-in-Charge. 

iii) The contractor shall comply with the provisions of the contract and with the 
care and diligence execute and maintain the works and provide all labour 
and materials, tools and plants including for measurements and 
supervision of all works, structural plans and other things of temporary or 
permanent nature required for such execution and maintenance in so far 
as the necessity for providing these, is specified or is reasonably inferred 
from the contract. The Contractor shall take full responsibility for 
adequacy, suitability and safety of all the works and methods of 
construction. 

Action in case 
Work not done 

CLAUSE 11 A 
i) All works under or in course of execution or executed in pursuance of the 
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as per 
Specifications 

 contract, shall at all times be open and accessible to the inspection and 
supervision of the Engineer-in-charge, his authorized subordinates in 
charge of the work and all the superior officers of the Employer or any 
organization engaged by the Employer for Quality Assurance and of the 
Chief Technical Examiner’s Office, and the contractor shall, at all times, 
during the usual working hours and at all other times at which reasonable 
notice of the visit of such officers has been given to the contractor, either 
himself be present to receive orders and instructions or have a 
responsible agent duly accredited in writing, present for that purpose. 
Orders given to the Contractor’s agent shall be considered to have the 
same force as if they had been given to the contractor himself. 

ii) If it shall appear  to the Engineer-in-charge or his authorized 
representatives or to the Superior Officers of the employer or the 
officers of the organization engaged by the Employer for Quality 
Assurance or to the Chief Technical Examiner or his subordinate officers, 
that any work has been executed with unsound, imperfect, or unskillful 
workmanship, or with materials or articles provided by him for the execution 
of the work which are unsound or of a quality inferior to that contracted 
or otherwise not in accordance with the contract, the contractor shall, on 
demand in writing which shall be made within Defects Liability Period stated 
in schedule ‘F’ or, if none stated, then within twelve months ( Four 
months in the case of work costing Rs Five Lakh and below)after 
completion of the work, from the Engineer-in-Charge specifying the work, 
materials or articles complained of notwithstanding that the same may 
have been passed, certified and paid for forthwith rectify, or remove and 
reconstruct the work so specified in whole or in part, as the case may 
require or as the case may be, remove the materials or articles so specified 
and provide other proper and suitable materials or articles at his own 
charge and cost. In the event of him failing to do so within a period 
specified by the Engineer-in-Charge in his demand aforesaid, then the 
contractor shall be liable to pay compensation at the same rate as under 
clause 2 of the contract (for non-completion of the work in time) for this 
default. 

iii) In such case the Engineer-in-Charge may not accept the item of work at 
the rates applicable under the contract but may accept such items at 
reduced rates as the authority specified in S schedule ‘F’ may consider 
reasonable during the preparation of on account bills or final bill if the item 
is so acceptable without detriment to the safety and utility of the item and 
the structure or he may reject the work outright without any payment 
and/or get it and other connected and incidental items rectified, or 
removed and re-executed at the risk and cost of the contractor. Decision 
of the Engineer-in-Charge to be conveyed in writing in respect of the same 
will be final and binding on the contractor. 

 
Deviations/ 
Variations 

CLAUSE 12 
 The Engineer-in-Charge shall have power (i) to make alteration in, 

omissions  from,  additions to, or substitutions for the original 
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Extent and 
Pricing 

 specifications, drawings, designs and instructions that may appear to 
him to be necessary or advisable during the progress of the work, and 
(ii) to omit a part of the works in case of non-availability of a portion of 
the site or for any other reasons and the contractor shall be bound to 
carry out the works in accordance with any instructions given to him in 
writing signed by the Engineer-in-Charge and such alterations, 
omissions, additions or substitutions shall form part of the contract as if 
originally provided therein and any altered, additional or substituted 
work which the contractor may be directed to do in the manner specified 
above as part of the works, shall be carried out by the contractor on the 
same conditions in all respects including price on which he agreed to 
do the main work except as hereafter provided. 
The Engineer-in-Charge shall be the final authority to decide whether 
any item of work is extra/ deviation/ substitution item. 

12.1 The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the Contract price sum being ordered, 
be extended, if requested by the contractor, as follows 

 i) In the proportion in which the additional cost of the altered, 
additional or substituted work (The difference of Final completed 
cost of work(including the financial impact of all extra, substituted 
and deviated items but excluding the financial impact due to 
operation of price adjustment clause) and the Contract price), 
bears to the original Contract price plus 

 ii) 25% of the time calculated in (i) above or such further additional 
time as may be considered reasonable by the Engineer-in- 
Charge. 

 
Deviation - Extra 
Items and 
Pricing 

12.2 A) Items that are completely new, and are in addition to the items 
contained in the contract 

  Where the extra works are not of similar character and/or 
executed under similar conditions as aforesaid or where the 
omissions vary the conditions under which any remaining items 
of works are carried out or if the amount of any omissions or 
additions relative to the amount of the whole of the contract works 
or to any part thereof shall be such that in the opinion of the 
Engineer-in-charge the net rate or price contained in the Priced 
Schedule of Quantities or tender or for any item of the works 
involves loss or expense beyond that reasonably contemplated 
by the Contractor or is by reason of such omission or addition 
rendered unreasonable or inapplicable, the Engineer-in-charge 
shall fix such other rate or price as in the circumstances he shall 
think reasonable and proper, with the prior approval in writing of 
the Employer. 

  Where extra work cannot be properly measured or valued, the 
Contractor shall be allowed day work prices as the net rates 
stated in the tender of the Priced Schedule of Quantities or, if not 
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   so stated, then in accordance with the local day work rates and 
wages for the district, provided that in either case vouchers 
specifying the daily time (and if required by the Engineer-in- 
charge, the workman’s name) and materials employed be 
delivered for verification to the Engineer-in-charge or his 
representative at or before the end of the week following that in 
which the work has been executed. 

  In the case of extra item(s) (items that are completely new, and 
are in addition to the items contained in the contract), the 
contractor may within fifteen days of receipt of order or occurrence 
of the item(s) claim rates, supported by proper rate analysis ( CPWD 
method shall be followed as far as possible) worked on the “actual 
cost basis” plus 15% towards establishment charges, contractor’s 
overhead and profit and the Engineer-in-charge shall within 
prescribed time limit of the receipt of the claims supported by 
analysis, after giving consideration to the analysis of the rates 
submitted by the contractor, determine the rates on the basis of 
the market rates and the contractor shall be paid in accordance 
with the rates so determined. 

Deviation - 
Substituted 
Items and 
Pricing 

 B) Items that are taken up with partial substitution or in lieu of items 
of work in the contract 

  
In the case of substituted items (items that are taken up with 
partial substitution or in lieu of items of work in the contract), the 
rate for the agreement item (to be substituted) and substituted 
item shall, wherever possible, be derived out of the rates given in 
priced schedule of quantities in the manner as mentioned in the 
following para. 

  a) The net rates or prices in the original tender shall determine 
the valuation of the extra work where such extra work is of 
similar character and executed under similar conditions as 
the work priced therein. 

  b) The net prices of the original tender shall determine the 
value of the items omitted provided if omissions vary the 
conditions under which any remaining items of works are 
carried out the prices for the same shall be valued under 
sub-clause (A) thereof. 

  c) If the market rate for the substituted item so determined is 
more than the market rate of the agreement item (to be 
substituted), the rate payable to the contractor for the 
substituted item shall be the rate for the agreement item (to 
be substituted) so increased to the extent of the difference 
between the market rates of substituted item and the 
agreement item (to be substituted). 
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   d) If the market rate for the substituted item so determined is 
less than the market rate of the agreement item (to be 
substituted), the rate payable to the contractor for the 
substituted item shall be the rate for the agreement item (to 
be substituted) so decreased to the extent of the difference 
between the market rates of substituted item and the 
agreement item (to be substituted). 

Deviation - 
Deviated 
Quantities and 
Pricing 

 C) In the case of contract items, substituted items, contract cum 
substituted items which exceed the pre-specified limits over the 
tender quantity 

  
In the case of contract items, substituted items, contract cum 
substituted items, which exceed the pre-specified limits laid down 
in Schedule ‘F’, the contractor may within fifteen days of receipt of 
order or occurrence of the excess, claim revision of the rates, 
supported by proper rate analysis ( CPWD method shall be 
followed as far as possible) worked on the “actual cost basis” plus 
15% towards establishment charges, contractor’s overhead and 
profit for the work in excess of the above mentioned limits, 
provided that if the rates so claimed are in excess of the rates 
specified in the schedule of quantities, the Engineer-in-Charge 
shall within prescribed time limit of receipt of the claims supported 
by analysis, after giving consideration to the analysis of the rates 
submitted by the contractor, determine the rates on the basis of 
the market rates and the contractor shall be paid in accordance 
with the rates so determined. 

  The provisions of the preceding paragraph shall also apply to the 
decrease in the rates of items for the work in excess of the limits 
laid down in Schedule F, and the Engineer-in-Charge shall after 
giving notice to the contractor within one month of occurrence of 
the excess and after taking into consideration any reply received 
from him within fifteen days of the receipt of the notice, revise the 
rates for the work in question within one month of the expiry of the 
said period of fifteen days having regard to the market rates. 

12.3  The prescribed time limits for finalizing rates for Extra Item(s), 
Substitute Item(s) and Deviated Quantities of contract items are 
as under: 

  i) If the Contract price of work is up to₹ 2 lakh : 15 days. 
  ii) If the Contract price of work exceeds ₹2 lakh: 30 days. 

 12.4 The contractor shall send to the Engineer-in-Charge once every three 
months, an up to date account giving complete details of all claims for 
additional payments to which the contractor may consider himself 
entitled and of all additional work ordered by the   Engineer-in-Charge 
which he has executed during the preceding quarter failing which   the 
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  contractor shall be deemed to have waived his right. However, the 
Employer may authorize consideration of such claims on merits. 

 12.5 Any operation incidental to or necessarily has to be in contemplation of 
tenderer while filing tender, or necessary for proper execution of the item 
included in the Schedule of quantities or in the schedule of rates 
mentioned above, whether or not, specifically indicated in the description 
of the item and the relevant specifications, shall be deemed to be included 
in the rates quoted by the tenderer or the rate given in the said schedule of 
rates, as the case may be. Nothing extra shall be admissible 
for such operations. 

 
Foreclosure of 
contract due to 
Abandonment or 
Reduction in 
Scope of Work 

CLAUSE 13 
If at any time after acceptance of the tender, Employer shall decide to abandon 
or reduce the scope of the works for any reason whatsoever and hence not 
require the whole or any part of the works to be carried out, the Engineer-in- 
Charge shall give notice in writing to that effect to the contractor and the contractor 
shall act accordingly in the matter. The contractor shall have no claim to any 
payment of compensation or otherwise whatsoever, on account of any profit or 
advantage which he might have derived from the execution of the works in full but 
which he did not derive in consequence of the foreclosure of the whole or part of 
the works. 

The contractor shall be paid at contract rates, full amount for works executed at 
site and, in addition, a reasonable amount as certified by the Engineer-in-Charge 
for the items hereunder mentioned which could not be utilized on the work to the 
full extent in view of the foreclosure; 
i) Employer shall have the option to take over contractor’s materials or any 

part thereof either brought to site or of which the contractor is legally 
bound to accept delivery from suppliers (for incorporation in or incidental 
to the work) provided, however Employer shall be bound to take over the 
materials or such portions thereof as the contractor does not desire to 
retain. For materials taken over or to be taken over by Employer, cost of 
such materials as detailed by Engineer-in- Charge shall be paid. The cost 
shall, however, consider purchase price, cost of transportation and 
deterioration or damage which may have been caused to materials 
whilst in the custody of the contractor. 

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books 
of account, wage books, time sheets and other relevant documents and 
evidence as may be necessary to enable him to certify the reasonable amount 
payable under this condition. 

 
Carrying out part 
work at risk & cost 
of contractor 

CLAUSE 14 

If contractor: 
i) At any time makes default during currency of work or does not execute 

any part of the work with due diligence and continues to do so even after 
a notice in writing of 7 days in this respect from the Engineer-in-Charge; 
Or 

ii) Commits default in complying with any of the terms and conditions of 
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  the contract and does not remedy it or takes effective steps to remedy 
it within 7 days even after a notice in writing is given in that behalf by the 
Engineer-in-Charge; or 

iii) Fails to complete the work(s) or items of work with individual dates of 
completion, on or before the date(s) so determined and does not 
complete them within the period specified in the notice given in writing in 
that behalf by the Engineer-in-Charge. 

The Engineer- in-Charge without invoking action under clause 3 may, without 
prejudice to any other right or remedy against the contractor which have either 
accrued or accrue thereafter to E m p l o y e r , by a notice in writing to take the 
part work / part incomplete work of any item(s) out of his hands and shall have 
powers to: 
a) Take possession of the site and any materials, constructional plant, 

implements, stores, etc., thereon; and/or 
b) Carry out the part work / part incomplete work of any item(s) by any 

means at the risk and cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 
contractor for completion of the part work/ part incomplete work of any item(s) 
taken out of his hands and execute at the risk and cost of the contractor. The 
liability of contractor because of loss or damage suffered by Employer because 
of action under this clause shall not exceed 10% of the Contract price of the 
work. 

In determining the amount, credit shall be given to the contractor with the value 
of work done in all respect in the same manner and at the same rate as if it had 
been carried out by the original contractor under the terms of his contract, the 
value of contractor's materials taken over and incorporated in the work and use 
of plant and machinery belonging to the contractor. The certificate of the 
Engineer-in-Charge as to the value of work done shall be final and conclusive 
against the contractor provided always that action under this clause shall only be 
taken after giving notice in writing to the contractor. Provided also that if the 
expenses incurred by the Employer are less than the amount payable to the 
contractor at his agreement rates, the difference shall not be payable to the 
contractor. 

Any excess expenditure incurred or to be incurred by Employer in completing 
the part work/ part incomplete work of any item(s) or the excess loss of 
damages suffered or may be suffered by Employer as aforesaid after allowing 
such credit shall without prejudice to any other right or remedy available to 
Employer in law or as per agreement be recovered from any money due to the 
contractor on any account, and if such money is insufficient, the 
c o n t r a c t o r  shall be called upon in writing and shall be liable to pay the same 
within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 
days, the Engineer-in-Charge shall have the right to sell any or all of the 
contractors' unused materials kept at site etc. and adjust the proceeds of sale 
thereof towards the dues recoverable from the contractor under the contract 
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 and if thereafter there remains any balance outstanding, it shall be recovered 
in accordance with the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by 
reason of his having purchased or procured any materials or entered into any 
engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract. 

 
Suspension of 
Work 

CLAUSE 15 
i) 

The contractor shall, on receipt of the order in writing of the Engineer-in- 
Charge, (whose decision shall be final and binding on the contractor) 
suspend the progress of the works or any part thereof for such time and 
in such manner as the Engineer-in-Charge may consider necessary so 
as not to cause any damage or injury to the work already done or 
endanger the safety thereof for any of the following reasons: 

a) on account of any default on the part of the contractor or; 

b) for proper execution of the works or part thereof for reasons other 
than the default of the contractor; or 

c) for safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and 
secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Engineer-in- Charge. 

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

a) the contractor shall be entitled to an extension of time equal to the 
period of every such suspension PLUS 25%, for completion of the 
item or group of items of work for which a separate period of 
completion is specified in the contract and of which the 
suspended work forms a part, and; 

b) If the total period of all such suspensions in respect of an item or 
group of items or work for which a separate period of completion 
is specified in the contract exceeds thirty days, the contractor 
shall, in addition, be entitled to such compensation as the 
Engineer-in- Charge may consider reasonable in respect of 
salaries and/or wages paid by the contractor to his employees and 
labour at site, remaining idle during the period of suspension, 
adding thereto 2% to cover indirect expenses of the contractor 
provided the contractor submits his claim supported by details to 
the Engineer-in- Charge within fifteen days of the expiry of the 
period of 30 days. 

iii) If the works or part thereof is suspended on the orders of the Engineer-in- 
Charge for more than three months at a time, except when suspension is 
ordered for reason (a) in sub- para (i) above, the contractor may after 
receipt  of such order  serve  a  written notice on the   Engineer-in-Charge 
requiring permission within fifteen days from receipt by the  Engineer-   in- 
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  Charge of the said notice, to proceed with the work or part thereof in 
regard to which progress has been suspended and if such permission is 
not granted within that time, the contractor, if he intends to treat the 
suspension, where it affects only a part of the works as an omission of 
such part by Employer or where it affects whole of the works, as an 
abandonment of the works by Employer, shall within ten days of expiry of 
such period of 15 days give notice in writing of his intention to the Engineer- 
in-Charge. In the event of the contractor treating the suspension as an 
abandonment of the contract by Employer, he shall have no claim to 
payment of any compensation on account of any profit or advantage which 
he might have derived from the execution of the work in full but which he 
could not derive in consequence of the abandonment. He shall, however, 
be entitled to such compensation, as the Engineer-in-Charge may 
consider reasonable, in respect of salaries and/or wages paid by him to 
his employees and labour at site, remaining idle in consequence adding 
to the total thereof 2% to cover indirect expenses of the contractor 
provided  the  contractor  submits  his  claim  supported  by details to the 
Engineer-in-Charge within 30 days of the expiry of the period of 3 months. 

 
Dismantled 
Material 
Employer’s 
Property 

CLAUSE 16 

The contractor shall treat all materials obtained during dismantling work at site 
(except material mentioned in Bill of quantity under rebate item and debris) etc. as 
Employer’s property and such materials shall be disposed off a s  p e r  t h e s 
p e c i f i c i n s t r u c t i o n s i n t h i s r e g a r d o r i n a b s e n c e o f t h e s a m e to 
the best advantage of Employer according to the instructions in writing issued 
by the Engineer-in-Charge. 

 
Contractor 
Liable for 
Damages, 
defects during 
defect liability 
period 

CLAUSE 17 
i) If the contractor or his working people shall break, deface, injure or 

destroy any part of building in which they may be working, or any 
building, road, road kerb, fence, enclosure, water pipe,  cables,  drains, 
electric or telephone post or wires, trees, grass or grassland, or 
cultivated ground contiguous to the premises on which the work or any 
part is being executed, or if any damage shall happen to the work while 
in progress, from any cause whatever or if any defect, shrinkage, 
settlement or other faults appear in the work within Defects Liability Period 
stated in schedule ‘F’ or, if none stated, then within twelve months after 
a certificate final or otherwise of its completion shall have been given 
by the Engineer- in-Charge as aforesaid arising out of defect or 
improper materials or workmanship, the contractor shall upon receipt of 
a notice in writing on that behalf and within such reasonable times as 
shall be specified therein, make the same good at his own expense or 
in case of default the Engineer-in-Charge may employ and pay other 
persons to amend and make good such defects, shrinkage, settlements 
or other faults and all damages, loss and expenses consequent thereon 
or incidental thereto shall be made good and borne by the Contractor 
and such damage, loss, expenses shall be recoverable from him by the 
Employer or may be deducted by the Employer, upon the Engineer-in- 
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  Charge’s Certificate in writing, from any money due or may become due 
to the Contractor, or the Employer may in lieu of such amending and 
making good by the Contractor deduct from any money due to the 
Contractor, a sum, to be determined by the Engineer-in-Charge make 
to the cost of amending such work and in the event of the amount 
retained as Security Deposit being insufficient, recover the balance 
from the Contractor, together with any expenses the Employer may 
have incurred in connection therewith. Should any defective work have 
been done or material supplied by any sub-contractor employed on the 
works who has been nominated or approved by the Employer, the 
Contractor shall be liable to make good in the same manner as if such 
work or material had been done or supplied by the Contractor and been 
subject to the provisions of this Clause. The Contractor shall remain 
liable under the provisions of this Clause notwithstanding the signing of 
any certificate or the passing of any accounts, by the Employer. . The 
security deposit of the contractor shall not be refunded before the expiry 
of the Defect Liability Period after the issue of the certificate final or 
otherwise, as provided elsewhere. 

 ii) In case of Maintenance and Operation works of E&M services, the 
security deposit deducted from contractors shall be refunded within one 
month from the date of final payment or within one month from the date 
of completion of the maintenance contract whichever is earlier. 

 
Setting out of 
works 

Clause 18 

The Contractor shall set out the works and shall be responsible for the true and 
perfect setting out of the same and for the correctness of the positions, levels, 
dimensions and alignment of all parts thereof. If at any time, any error in this 
respect shall appear during the progress of the works or within the Defect 
Liability Period after completion of the works, the Contractor shall, if so 
required, at his own expense rectify such error to the satisfaction of the 
Engineer-in-Charge. 

The checking of any setting-out or of any line or level by the Engineer-in-charge 
or his representative shall not in any way relieve the Contractor of his 
responsibility for the correctness thereof and the Contractor shall carefully 
protect and preserve all bench-marks, sight rails, pegs and other things used 
in setting out the works. 

All relevant 
Statutory Laws 
to be complied 
by the 
Contractor 

CLAUSE 19 
i) The contractor shall obtain a valid licence under the Contract Labour 

(R&A) Act, 1970, and the Contract Labour (Regulation and Abolition) 
Central Rules, 1971, before the commencement of the work, and continue 
to have a valid license until the completion of the work. The contractor shall 
also abide by the provisions of the Child Labour (Prohibition and 
Regulation) Act, 1986, Minimum Wages (Central) Rules, 1950. 

ii) The contractor shall also comply with the provisions of the building and 
other Construction Workers (Regulation of Employment & Conditions of 
Service) Act, 1996 and  the building and  other  Construction  Workers 
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  Welfare Cess Act, 1996. 

iii) The contractor shall comply with the provisions of the Payment of Wages 
Act, 1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, 
Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947, 
Maternity Benefits Act, 1961, or the modifications thereof or any other 
relevant laws and the rules made thereunder from time to time. 

iv) The contractor shall comply with provisions of any other relevant law in 
connection with the work, as may be applicable. 

v) Any failure to fulfill these requirements shall attract the penal provisions 
of the concerned Act and Contractor shall be liable to face the 
consequences thereof in addition to any other penal provisions of this 
contract. The contractor shall indemnify the Employer for any loss 
caused due to non-compliance with any of the provisions of laws 
applicable. 

Payment of 
wages: 

CLAUSE 19 A 

i) The contractor shall pay to labour employed by him either directly   or 
through subcontractors, wages not less than fair wages as per the 
provisions of the Contract Labour (Regulation and Abolition) Act, 1970 
and the contract Labour (Regulation and Abolition) Central Rules, 1971, 
wherever applicable. 

ii) The contractor shall, notwithstanding the provisions of any contract to the 
contrary, cause to be paid fair wage to labour indirectly engaged on the 
work, including any labour engaged by his sub-contractors in connection 
with the said work, as if the labour had been immediately employed 
by him. 

iii) In respect of all labour directly or indirectly employed in the works for 
performance of the contractor’s part of this contract, the contractor shall 
comply with or cause to be complied with the Labour Regulations made 
by Government from time to time in regard to payment of wages, wage 
period, deductions from wages, recovery of wages not paid and deductions 
unauthorizedly made, maintenance of wage books or wage slips, 
publication of scale of wages and other terms of employment, inspection 
and submission of periodical returns and all other matters of the like 
nature or as per the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) 
Central Rules, 1971, wherever applicable. 

iv) a) The Engineer-in-Charge concerned shall have the right to deduct 
from the moneys due to the contractor any sum required or 
estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfilment of the conditions of 
the contract for the benefit of the workers, non-payment of wages 
or of deductions made from his or their wages which are not 
justified by their terms of the contract or non-observance of the 
Regulations. 
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  b) Under the provision of Minimum Wages (Central) Rules, 1950, 
the contractor is bound to allow to the labours directly or indirectly 
employed in the works one day rest for 6 days continuous work 
and pay wages at the same rate as for duty. In the event of 
default, the Engineer-in-Charge shall have the right to deduct the 
sum or sums not paid because of wages for weekly holidays to 
any labours and pay the same to the persons entitled thereto from 
any money due to the contractor. 

v) The contractor shall indemnify as per the approved format and keep 
indemnified the Employer against payments to be made under and for 
the observance of the laws aforesaid without prejudice to his right to 
claim indemnity from his sub-contractors. 

vi) The laws aforesaid shall be deemed to be a part of this contract and 
any breach thereof shall be deemed to be a breach of this contract. 

vii) The contractor shall ensure that no amount by way of commission or 
otherwise is deducted or recovered from the wage of workmen. 

 CLAUSE 19 B 

In respect of all labour directly or indirectly employed in the work for the 
performance of the contractor’s part of this contract, the contractor shall at  his 
own expense arrange for the safety provisions as per the Safety Code annexed 
and shall also at his own expense provide for all facilities in 
connection therewith. 

 CLAUSE 19 C 

The contractor shall submit by the 4th and 19th of every month, to the Engineer- 
in-Charge, a true statement showing in respect of the second half of the 
preceding month and the first half of the current month respectively:- 

1. the number of labourers employed by him on the work, 

2. their working hours, 

3. the wages paid to them, 

4. the accidents that occurred during the said fortnight showing the 
circumstances under which they happened and the extent of damage 
and injury caused by them, and 

The decision of the Employer shall be final in deducting from any bill due to the 
contractor, the amount levied as fine if any by relevant statutory authorities and 
be binding on the contractor. 

 CLAUSE 19 D 

In respect of all labour directly or indirectly employed in the works for the 
performance of the contractor’s part of this contract, the contractor shall comply 
with or cause to be complied with all the rules framed by Government from time 
to time for the protection of health and sanitary arrangements for workers 
employed by him/her.. 

 CLAUSE 19 E 
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 The Engineer-in-Charge may require the contractor to dismiss or remove from 
the site of the work any person or persons in the contractor’s employment upon 
the work who may be incompetent or misconduct himself and the contractor shall 
forthwith comply with such requirements. In respect of maintenance/repair or 
renovation works etc. where the labour have an easy access to the individual 
houses, the contractor shall issue identity cards to the labourers, whether 
temporary or permanent and he shall be responsible for any untoward action on 
the part of such labour. 

 CLAUSE 19 F 

i) It shall be the responsibility of the contractor to see that the site under 
renovation is not occupied by anybody unauthorizedly during 
renovation, and is handed over to the Engineer-in-Charge with vacant 
possession of the site. If such site though completed is occupied 
illegally, then the Engineer-in-Charge shall have the option to refuse to 
accept the said site in that position. Any delay in acceptance on this 
account will be treated as the delay in completion and for such delay, the 
provisions of clause 2 shall be applied by the Employer whose decision 
shall be final both with regard to the justification and quantum and be 
binding on the contractor. 

ii) However, the Employer, through a notice, may require the contractor to 
remove the illegal occupation any time on or before renovation and 
handing over. 

 
Employment of 
skilled/semi 
skilled workers 

CLAUSE 19 G (Not Applicable) 

i) The contractor shall, at all stages of work, deploy skilled/semi-skilled 
tradesmen who are qualified and possess certificate in particular trade 
from Industrial Training Institute/National Institute of construction 
Management and Research (NICMAR)/ National Academy of 
Construction, CIDC or any similar reputed and recognized Institute managed/ 
certified by State/Central Government. The number of such qualified 
tradesmen shall not be less than 20% of total skilled/semi-skilled workers 
required in each trade at any stage of work. The contractor shall submit 
number of man days required in respect of each trade, its scheduling and 
the list of qualified tradesmen along with requisite certificate from 
recognized Institute to Engineer-in-charge for approval. Notwithstanding 
such approval, if the tradesmen are found to have inadequate skill to 
execute the work of respective trade, the contractor shall substitute such 
tradesmen within two days of written notice from Engineer-in- Charge. 

ii) Provided always, that the provisions of this clause, shall not be 
applicable for works with estimated cost put to tender being less than ₹ 
5 crores. 

Contribution of 
EPF and ESI 

CLAUSE 19 H (Not Applicable) 

The ESI and EPF contributions on the part of employer in respect of this contract 
shall be paid by the contractor. The quoted rate shall be inclusive of these 
amounts. The contractor shall submit the details of registration of labour for EPF 
and ESI and documents evidencing these payments shall be submitted every 
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 month. 

Ensuring 
Payment and 
Amenities to 
Workers if 
Contractor fails 

CLAUSE 19 I 

ln every case in which by virtue of the provisions of the Contract Labour 
(Regulation and Abolition) Act, 1970, and of the Contract Labour (Regulation 
and Abolition) Central Rules, 1971, Employer is obliged to pay any amounts of 
wages to a workman employed by the contractor in execution of the works, or 
to incur any expenditure in providing welfare and   health amenities required to 

 be provided under the above said Act and under the rules framed by Government 
 from time to time for the protection of health and sanitary arrangements for 
 workers employed by Contractors. Employer will recover from the contractor, the 
 amount of wages so paid or the amount of expenditure so incurred; and without 
 prejudice to the rights of the Employer under sub-section(2) of Section 20, 
 and sub-section (4) of Section 21, of the Contract Labour (Regulation and 
 Abolition) Act, 1970, Employer shall be at liberty to recover such amount or any 
 part thereof by deducting it from the security deposit or from any sum due by 
 Employer to the contractor whether under this contract or otherwise Employer 
 shall not be bound to contest any claim made against it under sub-section (1) of 
 Section 20, sub-section (4) of Section 21, of the said Act, except on the written 
 request of the contractor and upon his giving to the Employer full security for all 
 costs for which Employer might become liable in contesting such claim. 
Authorities 
Notices 

and CLAUSE 20 

(i) The Contractor shall conform to the provisions of any Act of the Legislature 
relating to the work, and to the regulations and bye-laws of any authority, 
and of any water, electric supply and other companies and/or authorities 
with whose systems the structure is proposed to be connected and shall 
before making any variations from the Drawing or Specifications that may 
be necessitated by so conforming give to the Employer written notice, 
specifying the variation proposed to be made and the reason for making it 
and apply for instructions thereon. 

In case the Contractor shall not within ten days receive such instructions 
he shall proceed with the work conforming to the provisions, regulations 
or bye-laws in question, and any variation so necessitated shall be dealt 
with under Clause 12 thereof. 

(ii) The Contractor shall bring to the attention of the Employer all notices 
required by the said Acts, regulations or bye-laws to be given to any 
authority and pay to such authority, or to any public office all fees that 
may be properly chargeable in respect of the works, and lodge the 
receipts with the Employer. 

Work not to be 
sublet. Action in 
case of 
insolvency 

CLAUSE 21 
The whole of the works included in the contract shall be executed by the 
Contractor and the Contract or any part/share thereof or any interest therein 
shall not be assigned or sublet without the prior written consent of the Employer, 
and no undertaking shall relieve the Contractor from the full and entire 
responsibility of the Contract or from active superintendence of the works during 
their progress. 

 And if the contractor shall assign or sublet his contract, or attempt to do so, 
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 or become insolvent or commence any insolvency proceedings or make any 
composition with his creditors or attempt to do so, or if any bribe, gratuity, gift, 
loan, perquisite, reward or advantage pecuniary or otherwise, shall either 
directly or indirectly, be given, promised or offered by the contractor, or any of 
his servants or agent to any public officer or person in the employment of the 
Employer in any way relating to his office or employment, or if any such officer or 
person shall become in any way directly or indirectly interested in the contract, the 
Engineer-in-Charge on behalf of the Employer shall have power to adopt the 
course specified in Clause 3 hereof in the interest of Employer and in the event of 
such course being adopted, the consequences specified in the said Clause 3 
shall ensue. 

Recovery of 
Compensation 
paid to 
Workmen 

CLAUSE 22 

In every case in which by virtue of the provisions of the Workmen’s 
Compensation Act, 1923, or any statutory modification or re-enactment 
thereof, Employer is obliged to pay compensation to a workman employed by 
the contractor, in execution of the works, Employer shall be entitled to recover 
from the contractor, the amount of the compensation so paid; and, without 
prejudice to the rights of the Employer under the provisions of the said Act, 
Employer shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by Employer to the 
contractor whether under this contract or otherwise. Employer shall not be 
bound to contest any claim made against it under the provisions of the said Act, 
except on the written request of the contractor and upon his giving to Employer 
full security for all costs for which Employer might become liable in consequence 
of contesting such claim. 

Changes in 
firm’s 
Constitution to 
be intimated 

CLAUSE 23 

Where the contractor is a partnership firm, the previous approval in writing of the 
Engineer-in-Charge shall be obtained before any change is made in the 
constitution of the firm. Where the contractor is an individual or a Hindu 
undivided family business concern, such approval as aforesaid shall likewise 
be obtained before the contractor enters into any partnership agreement where 
under the partnership firm would have the right to carry out the works hereby 
undertaken by the contractor. If previous approval as aforesaid is not obtained, 
the contract shall be deemed to have been assigned in contravention of Clause 
21 hereof and the same action may be taken, and the same 
consequences shall ensue as provided in the said Clause 21. 

Contractor to 
Supply 
Material, 
Machinery, 
Equipment, 
Tools & 
Plants etc. 

CLAUSE 24 

The contractor shall arrange at his own expense all materials (including 
consumables such as welding rods etc.), all tools, plant, machinery and 
equipment (hereinafter referred to as T&P) required for execution of the work. In 
addition to this, appliances, implements, other plants, ladders, cordage, tackle, 
steel scaffolding and temporary works required for the proper execution of the 
work, whether original, altered or substituted and whether included in the 
specifications or other documents forming part of the contract or referred to in 
these  conditions  or  not,  or  which  may  be  necessary  for  the  purpose  of 
satisfying  or   complying with the requirements of the Engineer-in-Charge  as 
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 to any matter as to which under these conditions he is entitled to be satisfied, 
or which he is entitled to require together with carriage therefore to and from 
the work. The contractor shall also supply without charge the requisite number 
of persons with the means and materials, necessary for the purpose of setting 
out works, and counting, weighing and assisting the measurement for 
examination at any time and from time to time of the work 
or materials. 

 CLAUSE 25 

Settlement of 
Disputes & 
Arbitration 

Except where otherwise provided in the contract, all questions and disputes 
relating to the meaning of the specifications, design, drawings and instructions 
here-in before mentioned and as to the quality of workmanship or materials 
used on the work or as to any other question, claim, right, matter or thing 
whatsoever in any way arising out of or relating to the contract, designs, 
drawings, specifications, estimates, instructions, orders or these conditions or 
otherwise concerning the works or the execution or failure to execute the same 
whether arising during the progress of the work or after the cancellation, 
termination, completion or abandonment thereof shall be dealt with as 
mentioned hereinafter: 

 i) The decision, opinion, direction, certificate of payment issued by the 
Engineer-in-Charge in respect of all or any of the excepted matters as 
provided in the contract shall be final, conclusive and binding on the 
parties hereto and shall be without appeal. Such decision may be in the 
form of a final certificate or otherwise. 

 ii) All other disputes and differences of any kind whatsoever arising out of 
or in connection with the contract or the carrying out of the works 
(whether during the progress of the works or after their completion and 
whether before or after the determination abandonment or breach of the 
contract) shall be referred to and settled by the Competent Authority of 
the Employer as specified in the schedule ’F’. The designated authority 
shall state its decision in writing within 28 days from the date of receipt 
of reference from the contractor. 

 iii) But If the Competent Authority (CA) fails to give his decision within the 
aforesaid period or if either party be dissatisfied on any matter it may, 
within 28 days after receiving notice of such decision, give a written 
notice to the other party requiring that the matters in dispute be arbitrated 
upon. Such written notice shall specify the matters, which are in dispute 
or difference of which such written notice has been given. If both the 
parties agree, a single arbitrator would be appointed for the purpose. In 
case there is no agreement on the appointment of arbitrator, the 
employer shall prepare a panel of three person’s names and forward to 
the contractor to select one among them as arbitrator. 
The arbitrator so appointed/selected shall confine himself only to the 
dispute/difference referred to him while adjudicating and pronouncing his 
decision. 
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  The arbitrator shall make his or their award within one year (or such 
further extended time as may be decided by him or them as the case 
may be with the consent of the parties) from the date of entering on the 
reference. In case during the arbitration proceedings the parties mutually 
settle or compromise their dispute or difference, on the parties filing their 
joint memorandum of the settlement or compromise, the arbitrator or the 
arbitrators as the case may be, shall make an award in terms of such 
settlement or compromise. 

Upon any such reference, the decision on the cost incidental to the 
reference and award respectively shall be in the discretion of the 
arbitrator as the case may be, who may determine the amount thereof 
or direct the same to be taxed as between the party and party, and shall 
direct by whom and to whom and in what manner the same shall be 
borne and paid. This submission shall be deemed to be a submission 
to arbitration within the meaning of the Indian Arbitration and 
Conciliation Act, 1996 or any statutory modification thereof. The award 
of the arbitrator shall be final and binding on the parties. It is agreed 
that the Contractor shall not delay the carrying out of the works by 
reason of any such matter, question or dispute being referred to 
arbitration, but shall proceed with the works with all due diligence and 
shall until the decision of the arbitrator is given, abide by the decision 
of the Employer. No award of the arbitrator shall relieve the Contractor 
of his obligations to adhere strictly to the Employer’s instructions with 
regard to the actual carrying out of the works. The Employer and the 
Contractor hereby also agree that arbitration under this clause shall be 
a condition precedent to any right of action under the contract. The 
place of Arbitration shall be as specified in Schedule ‘F’. 

Contractor to 
indemnify 
Employer 
against Patent 
Rights 

CLAUSE 26 

The contractor shall fully indemnify and keep indemnified the Employer against 
any action, claim or proceeding relating to infringement or use of any patent or 
design or any alleged patent or design rights and shall himself pay any royalties, 
license fees etc. which may be payable in respect of any article or part thereof 
included in the contract or damages cost and charges of all and every sort that 
may be legally incurred in respect thereof. In the event of any claims made 
under or action brought against Employer in respect of any such matters as 
aforesaid, the contractor shall be immediately notified thereof and the 
contractor shall be at liberty, at his own expense, to settle any dispute or to 
conduct any litigation that may arise there from, provided that the contractor 
shall not be liable to indemnify the Employer if the infringement of the patent or 
design or any alleged patent or design right is the direct result of an order 
passed by the Engineer-in-Charge in this behalf. 

Lumpsum 
Provisions in 
Tender 

CLAUSE 27 

When the estimate on which a tender is made includes lump sum in respect of 
parts of the work, the contractor shall be entitled to payment in respect of the 
items of work involved or the part of the work in question at the same rates as 
are payable under this contract for such  items,  or  if the  part of the  work  in 
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 question is not, in the opinion of the Engineer-in-Charge payable of 
measurement, the Engineer-in-Charge may at his discretion pay the lump-sum 
amount entered in the estimate, and the certificate in writing of the Engineer-in- 
Charge shall be final and conclusive against the contractor with regard to any 
sum or sums payable to him under the provisions of the clause. 

Nominated Sub- 
Contractors 

CLAUSE 28 

(i) All Specialists, Merchants, Tradesman and other executing any work of 
supplying and fixing any goods for which prime cost prices or 
provisional sums are included in the Schedule of Quantities and/or 
Specifications who may be nominated or selected by the Engineer-in- 
charge are hereby declared to be Sub-Contractors employed by the 
Contractor and are herein referred to as nominated Sub-Contractors. 

 (ii) No nominated Sub-Contractor shall be employed on or in connection 
with the works against whom the Contractor shall make reasonable 
objection or (save where the Employer and Contractor shall otherwise 
agree) who will not enter into a Contract provided: 

  a) That the nominated Sub-Contractor shall indemnify the 
Contractor against the same obligation in respect of the Sub- 
Contract as the Contractor is under in respect of this contract. 

  b) That the nominated Sub-Contractor shall indemnify the 
Contractor against claims in respect of any negligence by the 
Sub-Contractor, his servants or agents or any misuse by him or 
them of any scaffolding or other plant, the property of the 
Contractor or under any Workmen’s Compensation Act in force. 

  c) Payment shall be made to the nominated Sub-Contractor within 
fourteen days of his receipt of the Engineer-in-charge’s Certificate 
provided that before any certificate is issued, the Contractor shall, 
upon request, furnish to the Engineer-in-charge proof that all 
nominated Sub-Contractor’s accounts included in previous 
Certificates have been duly discharged, on the default whereof, 
the Employer may pay the same upon a Certificate of the 
Engineer-in-charge and deduct the amount thereof from any sum 
due to the Contractor. The exercise of this power shall not create 
brevity of contract as between Employer and Sub-Contractor. 

Withholding and 
lien in respect of 
sum due from 
contractor 

CLAUSE 29 

i) Whenever any claim or claims for payment of a sum of money arises out 
of or under the contract or against the contractor, the Employer shall be 
entitled to withhold and also have a lien to retain such sum or sums in 
whole or in part from the security, if any deposited by the contractor and 
for the purpose aforesaid, the Employer shall be entitled to withhold the 
security deposit, if  any, furnished as the case may be and also have  a 
lien over the same pending finalization or adjudication of any such claim. 
In the event of the security being insufficient to cover the claimed amount   
or  amounts   or  if   no  security  has   been   taken  from the 
contractor, the Employer shall be entitled to withhold and  have a lien to 
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  retain to the extent of such claimed amount or amounts referred to 
above, from any sum or sums found payable or which may at any time 
thereafter become payable to the contractor under the same contract 
or any other contract elsewhere with the  R E S E R V E   B A N K  O 
F  I N D I A pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys 
so withheld or retained under the lien referred to above by Employer will 
be kept withheld or retained as such by the Employer till the claim arising 
out of or under the contract is determined by the arbitrator(if the contract 
is governed by the arbitration clause) or by the competent court, as the 
case may be and that the contractor will have no claim for interest or 
damages whatsoever on any account in respect of such withholding or 
retention under the lien referred to above and duly notified as such to 
the contractor. For the purpose of this clause, where the contractor is a 
partnership firm or a limited company, the Employer shall be entitled to 
withhold and also have a lien to retain towards such claimed amount or 
amounts in whole or in part from any sum found payable to any 
partner/limited company as the case may be, whether in his individual 
capacity or otherwise. 

ii) Employer shall have the right to cause an audit and technical 
examination of the works and the final bills of the contractor including 
all supporting vouchers, abstract, etc., to be made after payment of the 
final bill and if as a result of such audit and technical examination any 
sum is found to have been overpaid in respect of any work done by the 
contractor under the contract or any work claimed to have been done by 
him under the contract and found not to have been executed, the 
contractor shall be liable to refund the amount of over-payment and it 
shall be lawful for Employer to recover the same from him in the manner 
prescribed in sub-clause (i) of this clause or in any other manner legally 
permissible; and if it is found that the contractor was paid less than what 
was due to him under the contract in respect of any work executed by 
him under it, the amount of such under payment shall be duly paid by 
Employer to the contractor, without any interest thereon whatsoever. 

Lien in respect 
of claims in 
other Contracts 

CLAUSE 29A 

Any sum of money due and payable to the contractor (including the security 
deposit returnable to him) under the contract may be withheld or retained by 
way of lien by the Employer against any claim of the Employer in respect of 
payment of a sum of money arising out of or under any other contract made by 
the contractor with the Employer or RESERVE BANK OF INDIA elsewhere. 

It is an agreed term of the contract that the sum of money so withheld or 
retained under this clause by the Employer will be kept withheld or retained as 
such by the Employer or till his claim arising out of the same contract or any 
other contract is either mutually settled or determined by the  arbitration 
clause or by the competent court, as the case may be and that the contractor 
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 shall have no claim for interest or damages whatsoever on this account or on 
any other ground in respect of any sum of money withheld or retained under 
this clause and duly notified as such to the contractor. 

Return of 
Surplus 
materials 

CLAUSE 30 

Notwithstanding anything contained to the contrary in this contract, where any 
materials for the execution of the contract are procured with the assistance of 
Employer by purchases made under orders or permits or licenses issued by 
Government, the contractor shall hold the said materials economically and 
solely for the purpose of the contract and not dispose them off  without the 
written permission of the Employer and return it to Employer, if  required by 
the Employer, all surplus materials that may be left with him after the 
completion of the contract or at its termination for any reason whatsoever on 
being paid or credited such price as the Engineer-in-Charge shall determine 
having due regard to the condition of the materials. The price allowed to the 
contractor however shall not exceed the purchase price thereof inclusive of 
sales tax, octroi and other such levies paid by Contractor in respect thereof. 
The decision of the Engineer-in-Charge shall be final and conclusive. In the 
event of breach of the aforesaid condition, the contractor shall in addition to 
throwing himself open to action for contravention of the terms of the license 
or permit and/or for criminal breach  of  trust,  be  liable to Employer for all 
moneys, advantages or profits resulting or which in the usual course would 
have resulted to him by reason of such breach. 

Water and 
Electric 
power supply for 
work 

CLAUSE 31 

Bank will make available water and electricity power supply required at one 
point free of charge. Contractor shall make their own arrangement for further 
extension of connection if any with safety fixtures and nothing extra will be paid 
for the same. 

Employer’s 
water supply, if 
available 

CLAUSE 32 

Water if available may be supplied to the contractor by the Employer at free of cost 
subject to the following conditions:- 

 i) The Employer do not guarantee to maintain uninterrupted supply of water 
and it will be incumbent on the contractor(s) to make alternative 
arrangements for water at his/ their own cost in the event of any 
temporary break down in the water mains so that the progress of his/their 
work is not held up for want of water. No claim of damage or refund of 
Water charges will be entertained on account of such break down. 

Insurance in 
respect of 
damages to 
Persons and 
Property 
(Insurance policies (CAR 
& WC) shall be obtained 
for the full amount of the 
contract for entire 
Contract Period plus an 
additional two-month 
period) 

 

CLAUSE 33 
 (i) All insurance policies shall be in the joint names of the Employer 

and the Contractor (the name of the former being placed first in 
the policy) and shall be submitted to the Employer. 

 
ii) All policies shall be taken before commencement of work (within 14 
days of award of work) and shall be maintained valid without any gap till 
completion of work. Initial period of all insurance policies shall be 
considered as contract period plus two additional months. 
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iii) In case of non-renewal of policies, Employer has every right to stop the 
work OR Employer will take the policy and deduct such amount from the 
bills / any dues to the contractor. 

 

  iv) Contractor’s All Risk Policy: The Contractor shall be responsible for all 
injury or damage to persons, animals or things, and for all damage to 
property which may arise from any factor omission on the part of the 
Contractor or any Sub-Contractor or any nominated Sub-Contractor or 
any of their employees. The liability under this clause shall cover also 
inter-alia any damage to structures, whether immediately adjacent to the 
works or otherwise, any damage to roads, streets, footpaths, bridges as 
well as damage caused to the building and other structures and works 
forming the subject matter of this contract. The contractor shall also be 
responsible for any damage caused to the buildings and other structures 
and works forming the subject matter of this contract due to rain, wind, 
frost or other inclemency of weather. The Contractor shall indemnify and 
keep indemnified the Employer and hold him harmless in respect of all 
and any loss and expenses arising from any such injury or damage to 
persons or property as aforesaid and also against any claim made in 
respect of injury or damage, whether under any statute or otherwise and 
also in respect of any award or compensation or damage consequent 
upon such claims. The Contractor shall, at his own expense, effect and 
maintain till issue of the virtual completion certificate under this contract, 
with an insurance company approved by the Employer an All Risk Policy 
for Insurance for full amount of the contract  including earth quake risk in 
the joint names of the Employer and the Contractor (the name of the 
former being placed first in the policy) against all risks as per the standard 
all risk policy for Contractors and deposit such policy or policies with the 
Employer before commencing the works 
 
The Contractor shall reinstate all damage of every sort mentioned in this 
clause so as to do delivery of the whole of the works complete and perfect 
in every respect and so as to make good or otherwise satisfy all claims 
for damage to property or third parties. 
 

 

  v) Third Party Liability Policy as per following details: 
a) For injury to persons – ₹ 5 Lakh per person per accident 
b) For damage to property – ₹ 10 Lakh per accident 
Subject to overall ceiling as per extant Insurance guidelines 

 

  vi) Workmen Compensation Policy  with Medical expenses extensions (up to 
1 lakhs per person): The Contractor shall also indemnify and keep 
indemnified the Employer against all claims which may be made against 
the Employer by any person in respect of anything which may arise in 
respect of the works or in consequence thereof and shall at his own 
expense, effect and maintain until the virtual completion of the contract, 
with an Insurance Company approved by the Employer a policy of 
Insurance in the joint names of the Employer and the Contractor (name 
of the former being placed first in the policy) against such risks and 
deposit such policy or policies before commencement of the works 
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   The minimum limit of the coverage under the policy shall be Rs 2 lakhs 
per person for any one accident or occurrence and Rs 5 lakhs in respect 
of damage to property for any one accident or occurrence. The Contractor 
shall also indemnify the Employer against all claims which may be made 
upon the Employer, whether under the Workmen’s Compensation Act or 
any other statute in force, during the currency of this contract or at 
Common Law in respect of any employee of the Contractor or Sub-
Contractor and shall at his own expense effect and maintain until the Virtual 
Completion of the Contract  with an Insurance Company approved by the 
Employer a policy of Insurance against such risks and deposit such policy 
or policies with the Employer from time to time till the virtual completion of 
work 
 
In default of the Contractor insuring as provided above, the Employer may 
so insure and may deduct the premiums paid from any money due or which 
may become due to the Contractor. 

  vii)  Policy covering accidents to staff, Engineers, supervisors and others who 
are not governed by Workmen’s Compensation Act 
 

  viii) The Contractor shall be responsible for any liability which may not be covered 
by the insurance policies referred to above and also for all other damages to any 
person, animal or defective carrying out of this contract, whatever, may be the 
reasons due to which the damage shall have been caused. 
The Contractor shall also indemnify and keep indemnified the Employer against 
all and any costs, charges or expenses arising out of any claim or proceedings 
relating to the works and also in respect of any award of damage or compensation 
arising therefrom. 
Without prejudice to the other rights of the Employer against Contractors in respect 
of such default, the Employer shall be entitled to deduct from any sums payable 
to the Contractor the amount of any damages, compensation costs, charges and 
other expenses paid by the Employer and which are payable by the Contractor 
under this clause  
 
   The Contractor shall upon settlement by the insurer of any claim made against 
the insurer pursuant to a policy taken under this clause, proceed with due diligence 
to rebuild or repair the works destroyed or damaged. In this event all the money 
received from the insurer in respect of such damage shall be paid to the Contractor 
and the Contractor shall not be entitled to any further payment in respect of the 
expenditure incurred for rebuilding or repairing of the materials or goods destroyed 
or damaged. 
 
The Contractor, in case of re-building or reinstatement after damage shall be 
entitled to such extension of time for completion as the Engineer-in-Charge may 
deem fit, but shall, however, not be entitled to reimbursement by the Employer of 
any shortfall or deficiency in the amount finally paid by the insurer in settlement of 
any claim arising as set out herein. 
 
Without prejudice to his liability under this clause, the Contractor shall also cause 
all nominated sub-Contractors to effect, for their respective portions of the works 
similar policies of insurance in accordance with the provisions of this clause and 
shall produce or cause to produce to the Employer such policies. The Contractor 
shall not permit a nominated Sub-Contractor to commence work at the site unless 
said insurance policies are submitted. In the event of failure, of the Sub-Contractor 
to take out such policy or policies of insurance before commencing the works at 
the site, the Contractor shall be responsible for any claim or damage attributable 
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to the said Sub-Contractor. 
 

 
Employment of 
Technical Staff 
and employees 

CLAUSE 34 

Contractor’s Superintendence, Supervision, Technical Staff & Employees 

i) The contractor shall provide all necessary superintendence during 
execution of the work and all along thereafter as may be necessary for 
proper fulfillment of the obligations under the contract until the expiry of 
the “Defects Liability Period” stated in schedule ‘F’. 

The contractor shall immediately after receiving letter of award of work 
and before commencement of the work, intimate in writing to the 
Engineer-in-Charge, the name(s), qualifications, experience, age, 
address(s) and other particulars along with certificates, of the Project 
Manager, to be in charge of the work, Principal technical representative 
and other technical representative(s) who will be supervising the work. 
Minimum requirement of such Project Manager and technical 
representative(s) and their qualifications and experience shall not be 
lower than specified in Schedule ‘F’. The Engineer-in-Charge shall 
within 3 days of receipt of such communication intimate in writing his 
approval or otherwise of such a representative(s) to the contractor. Any 
such approval may at any time be withdrawn and in case of such 
withdrawal, the contractor shall appoint another such representative(s) 
according to the provisions of this clause. Decision of the Employer 
shall be final and binding on the contractor in this respect. Such a 
Project Manager, Principal technical representative and other technical 
representative(s) shall be appointed by the contractor soon after receipt 
of the approval from Engineer-in-charge and shall be available at site 
before start of work 
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  All the provisions applicable to the principal technical representative 
under the Clause will also be applicable to other technical 
representative(s). The principal technical representative and other 
technical representative(s) shall be present at the site of work for 
supervision at all times when any renovation work is in progress and also 
present himself/themselves, as required, to the Engineer-in-Charge and/or 
his designated representative to take instructions. Instructions given to 
the principal technical representative or other technical 
representative(s) shall be deemed to have the same force as if these 
have been given to the contractor. The principal technical representative 
and other technical representative(s) shall be actually available at site 
fully during all stages of execution of work, during 
recording/checking/test checking of measurements of works and 
whenever so required by the Engineer-in-Charge and shall also note 
down instructions conveyed by the Engineer-in-Charge or his designated 
representative(s) in the site order book and shall affix his/their signature 
in token of noting down the  instructions and in token of acceptance of 
measurements/ checked measurements/ test checked measurements. 
Necessary site Registers viz. site instruction register /Hindrance 
Register/Labour Register etc. shall be strictly maintained by him on daily 
basis and got duly authenticated from Engineer-in-charge or his 
designated representative. The representative(s) shall not look after any 
other work. Substitutes, duly approved by Engineer-in-Charge of the 
work in similar manner as aforesaid shall be provided in event of 
absence of any of the representative(s) by more than two consecutive 
days. 

If the Engineer-in-Charge, whose decision in this respect is final and 
binding on the contractor, is convinced that no such technical 
representative(s) is/are   effectively   appointed     or    is/are effectively 
attending or fulfilling the provision of this clause, a recovery (non- 
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  refundable) shall be effected from the contractor as specified in Schedule 
‘F’ and the decision of the Engineer-In-Charge as recorded in the site order 
book and measurement recorded checked/test checked in Measurement 
Books shall be final and binding on the contractor. Further if the contractor 
fails to appoint suitable Project Manager, Principal technical representative 
and/or other technical representative(s) and if such appointed persons are 
not effectively present or are absent by more than two continuous days 
without duly approved substitute or do not discharge their responsibilities 
satisfactorily, the Engineer-in- Charge shall have full powers to suspend 
the execution of the work until such date as suitable other technical 
representative(s) is/are appointed and the contractor shall be held 
responsible for the delay  so caused to the work. The contractor shall 
submit a certificate of employment of the technical representative(s) (in the 
form of copy of Form-16 or CPF deduction issued to the Technical staff 
and employees employed by him) along with every on-account bill and final 
bill and shall produce evidence if at any time so required by the Engineer-
in-Charge. 

ii) The contractor shall provide and employ on the site only such technical 
assistants as are skilled and experienced in their respective fields and such 
foremen and supervisory staff as are competent to give proper supervision 
to the work. 
The contractor shall provide and employ skilled, semiskilled and unskilled 
labour as is necessary for proper and timely execution of the work. 

 iii) The Engineer-in-Charge shall be at liberty to object to and require the 
contractor to remove from the works any person who in his opinion 
misconducts himself, or is incompetent or negligent in the performance of 
his duties or whose employment is otherwise considered by the Engineer-
in-Charge to be undesirable. Such person shall not be employed again at 
works site without the written permission of the Engineer- in-Charge and 
the persons so removed 
Shall be replaced as soon as possible by competent substitutes. 

Levy/Taxes 
payable by 
Contractor 

CLAUSE 35 

i) Goods and service tax (GST), Building and other Construction Workers 
Welfare Cess or any other tax or Cess in respect of this contract shall be 
payable by the contractor and Employer shall not entertain any claim 
whatsoever in this respect. 

ii) The contractor shall deposit royalty and obtain necessary permit for supply 
of the red bajri, sand, stone, kankar, etc. from local authorities. 

If pursuant to or under any law, notification or order any royalty, cess or the like 
becomes payable by the Employer and does not any time become payable by the 
contractor to the State Government/ Local authorities in respect of any material 
used by the contractor in the works, then in such a case, it shall be lawful 
to the Employer and it will have the right and be entitled to recover the amount 
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 paid in the circumstances as aforesaid from dues of the contractor. 

 
Conditions for 
reimbursement 
of levy/taxes if 
levied after 
receipt of 
tenders 

CLAUSE 36 

i) All tendered rates shall be inclusive of all taxes and levies payable 
under respective statutes. However, if any further tax or levy or cess 
is imposed by Statute, after the last stipulated date for the receipt of 
tender including extensions, if any, and the contractor thereupon 
necessarily and properly pays such taxes/levies/cess, the 
contractor shall be reimbursed the amount so paid, provided such 
payments, if any, is not, in the opinion of the Employer (whose decision 
shall be final and binding on the contractor) attributable to 
delay in execution of work within the control of the contractor. 

ii) The contractor shall keep necessary books of accounts and other 
documents for the purpose of this condition as may be necessary 
and shall allow inspection of the same by a duly authorized 
representative of the Employer and/or  the  Engineer-in-Charge  and 
shall also furnish such other information/document as the 
Engineer-in-Charge may require from time to time. 

iii) The contractor shall, within a period of  30 days of  the imposition  of 
any such further tax or levy or cess, give written notice thereof to the 
Engineer-in-charge that the same is given pursuant to this 
condition, together with all necessary information relating thereto. 

 
Other Persons 
employed by 
Employer 

CLAUSE 37 

The Employer reserves the right to use premises and any portions of the site 
for the execution of any work not included in this Contract which it may desire 
to have carried out by other persons and the Contractor shall allow all 
reasonable facilities for the execution of such work but shall not be required to 
provide any plant or material for the execution of such work except by special 
arrangement with the Employer. Such work shall be carried out in such manner 
as not to impede the progress of the works included in the Contract and the 
Contractor shall not be responsible for any damage or delay which may happen 
to or occasioned by such work. 

If relative 
working with the 
Employer then 
the contractor 
not allowed to 
tender 

CLAUSE 38 

The contractor shall not be permitted to tender for works in the office of the 
Employer responsible for award and execution of contracts in which his near 
relative is posted as an officer (in any grade) or assistant (including Junior 
Engineer). He shall also intimate the names of persons who are working with 
him in any capacity or are subsequently employed by him and who are near 
relatives to any Officer of the Employer. Any breach of this condition by the 
contractor would render him liable to be removed from the approved list of 
contractors of the Employer. If, however, the contractor is registered in any other 
organization, he shall be debarred from tendering by the Employer for any breach 
of this condition. 

 

NOTE: By the term “near relatives” is meant wife, husband, parents and 
grandparents, children and grandchildren, brothers and sisters, uncles, 
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 aunts and cousins and their corresponding in-laws. 

 
No Employee 
of the Employer 
to work as 
Contractor 
within one year 
of retirement 

CLAUSE 39 

No  Technical  or  other  officer  or   assistant   ( including   Junior Eng 
ineer) employed with the Employer shall work as a contractor or employee 
of a contractor for a period of one  year  after  his  retirement from the service 
without the previous permission of Employer in writing. This contract is liable 
to be cancelled if either the contractor or any of his employees is found at any 
time to be such a person who had not obtained the permission of the 
Employer as aforesaid, before submission of the tender or engagement in the 
contractor’s service, as the case may be. 

 
Compensation 
during warlike 
situations 

CLAUSE 40 

The work (whether fully constructed or not) and all materials, machines, tools 
and plants, scaffolding, temporary buildings and other things connected 
therewith shall be at the risk of the contractor until the work has been delivered 
to the Engineer-in-Charge and a certificate from him to that effect obtained. In 
the event of the work or any materials properly brought to the site for 
incorporation in the work being damaged or destroyed in consequence of hostilities 
or warlike operation, the contractor shall when ordered (in writing) by the 
Engineer-in-Charge to remove any debris from the site, collect and properly stack 
or remove in store all serviceable materials salvaged from the damaged work and 
shall be paid at the contract rates in accordance with the provision of this 
agreement for the work of clearing the site of debris, stacking or removal of 
serviceable material and for reconstruction of all works ordered by the Engineer-in- 
Charge, such payments being in addition to compensation up to the value of the 
work originally executed before being damaged or destroyed and not paid for. In 
case of works damaged or destroyed but not already measured and paid for, 
the compensation shall be assessed by the Engineer-in-Charge. The contractor 
shall be paid for the damages/destruction suffered and for restoring the material 
at the rate based on analysis of rates tendered for in accordance with the 
provision of the contract. The certificate of the Engineer-in-Charge regarding 
the quality and quantity of materials and the purpose for which they were 
collected shall be final and binding on all parties to this contract. 

Provided always that no compensation shall be payable for any loss in 
consequence of hostilities or warlike operations (a) unless the contractor had 
taken all such precautions against air raid as are deemed necessary by the 
Engineer-in-Charge (b) for any material etc. not on the site of the work or for any 
tools, plant, machinery, scaffolding, temporary building and other things not 
intended for the work. 

In the event of the contractor having to carry out reconstruction as aforesaid, 
he shall be allowed such extension of time for its completion as is considered 
reasonable by the Engineer-in-Charge. 

 CLAUSE 41 
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Direction and 
approval of 
Engineer-in- 
charge 

All works to be executed under the contract shall be executed under the direction 
and subject to the approval in all respects of the Engineer-in-Charge who shall be 
entitled to direct at what point or points and in what manner they are to be 
commenced, and from time to time carried on. 

 CLAUSE 42 
 All sums payable by way of compensation under any of these conditions shall be 

considered as reasonable compensation to be applied to the use of Employer 
without reference to the actual loss or damage sustained and whether or 
not any damage shall have been sustained. 

 
Release of 
Security deposit 
after labour 
clearance 

CLAUSE 43 
Security Deposit of the work shall not be refunded till the contractor produces a 
clearance deposit after labour certificate from the Labour Officer. As soon as 
the work is virtually complete the contractor shall apply for the clearance 
certificate to the Labour Officer under intimation to the Engineer-in-Charge. 
The Engineer-in-Charge, on receipt of the said communication, shall write to 
the Labour Officer to intimate if any complaint is pending against the contractor 
in respect of the work. If no complaint is pending, on record till after 3 months 
after completion of the work and/or no communication is received from the 
Labour Officer to this effect till Four months after the date of completion, it will be 
deemed to have received the clearance certificate and the Security Deposit 
will be released, if otherwise due. 

Non-Disclosure 
Pact 

CLAUSE 44 
The contractor shall not disclose directly or indirectly any information, materials 
and of the Employer’s infrastructure/ system/equipment etc. which may come to 
the possession or knowledge of the contractor during the course of discharging 
its contractual obligations in connection with the agreement, to any third party 
and shall at all times hold the same in strictest confidence. The contractor shall 
treat the details of the contract as private and confidential, except to the extent 
necessary to carry out the obligations under it or to comply with applicable laws. 
The contractor shall not publish, permit to be published, or disclose any 
particulars of the works in any trade or technical paper or elsewhere without the 
previous written consent of the Employer. The contractor shall indemnify the 
Employer for any loss suffered by the Employer as a result of disclosure of any 
confidential information. Failure to observe the above shall be treated as breach 
of contract on the part of the contractor and the Employer shall be entitled to 
claim damages and pursue legal remedies. 
The contractor shall take all appropriate actions with respect to its employees to 
ensure that the obligations of non-disclosure of confidential information under 
this agreement are fully satisfied. 
The contractor’s obligations with respect to non-disclosure and confidentiality 
will survive the expiry or termination of this agreement for whatever reason. 
CLAUSE 45 
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Sexual 
Harassment Of 
Women At Work 
Place 

(i) The Contractor /Agency shall be solely responsible for full compliance 
with the provisions of the ‘’Sexual Harassment of the women at work place 
(Prevention, Prohibition and Redressal) Act, 2013”. In case of any sexual 
harassment against its employee within the premises of the Bank, the 
complaint will be filed before the internal complaints committee constituted 
by the contractor / Agency and the Contractor / Agency shall ensure 
appropriate action under the said Act in respect to the complaint. 

 
 (ii) Any complaint of sexual harassment from any aggrieved employee of the 

contractor against any employee of the Bank shall be taken cognizance of 
the Regional Complains Committee constituted by the Bank 

(iii) The contactor shall be responsible for any monetary compensation that 
may need to be paid in case the incident involves the employees of the 
contractor, for instance any monetary relief to Bank’s employee, if sexual 
violence by the employee of the contractor is proved. 

(iv) The contractor shall be responsible for educating its employees about 
prevention of sexual harassment at work place and related issues 

 

 Compensation to be recovered from the Contractors in case of 

default on account of termination of contract: 

 If the contract is terminated from either of the party before completion of 

work/contract. It is treated that, the contractors are failed to complete the 

captioned work in stipulated time period and the approved extension. The 

left over or balance work will be carried out directly by the bank at the risk 

and cost of the contractors. Such risk and cost amount i.e. amount arrived 

by evaluating the difference of cost between cost based on tender rates of 

the contractors and as per the rates of new contract engaged by the Bank 

for completion of work. This risk and cost amount will be recovered by the 

bank, which is a direct financial loss incurred by the bank on account of 

forced termination of contract and against the time lost in completion of the 

work from any amount payable to the contractors such as gross amount of 

final bill, Performance Bank Guarantee amount, up to date converted 

Security Deposit (RMD) of the contract further including amount payable 

against any other bill/bills pending at all the Estate Cells/Office i.e. Estate 

office, Fort, Mumbai, Byculla Cell, BKC Cell etc. 

 

Place: 

 
Date: Signature & Seal 
                                                                                                                of the bidder.  
Address: 
 
Contact Person:                           Cell No.                                Email:            
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Section V 
 

SPECIAL CONDITIONS OF CONTRACT 
 

 
General 

CLAUSE SC 1 
i) Special conditions of Contract shall be read in conjunction with the 

General Conditions of Contract, specifications of work, drawings and 
any other documents forming part of this contract, wherever the 
context so requires. 

ii) Notwithstanding the sub-divisions of the document into separate 
sections, schedules, annexures etc., every part of each shall be 
deemed to be supplementary to and complementary of every other 
part and shall be read with and into the contract so far as it may be 
practicable to do so. 

iii) Where any portion of the Special Conditions of Contract is repugnant 
to or at variance with any provisions of the General Conditions of 
Contract then unless a different intention appears, the provision(s) of 
the Special Conditions shall be deemed to override the provision(s) 
of the General conditions of Contract only of the extent that such 
repugnance or variations cannot and shall be to the extent that such 
repugnance or variance cannot be reconciled with the General 
Conditions of Contract. 

iv) Wherever it is stated anywhere in this tender document that such and 
such supply is to be effected or such and such work is to be carried 
out, it shall be understood that the same shall be effected / carried 
out by the Contractor at his own cost, unless a different intention is 
specifically stated. 

v) The items given in Schedule of Quantities shall be read in conjunction 
with materials and job specifications and relevant drawings. 

 
Responsibilities of 
contractor 

CLAUSE SC 2 
i) The CONTRACTOR shall be entirely responsible for executing the 

work covered under this Tender document in a safe, efficient and 
expeditious manner as per the time schedule, specifications, 
drawings and Renovation work aids equipment such as 
transportation equipment, tools and tackles as well as teasing 
appliances such as air compressors etc. and the necessary 
supervisory personnel, skilled, semi-skilled and unskilled labour shall 
be provided by the CONTRACTOR to achieve the monthly/weekly 
targets and the overall time schedule. 

ii) The CONTRACTOR shall ensure that local labour, unskilled as well 
as skilled, to the extent possible and available from local resources 
are preferably employed on the work. 

iii) All expenses towards mobilization at site and demobilization 
including bringing in equipment, work force, materials, dismantling 
the equipment, clearing the site, etc. shall be deemed to be included 
in the prices quoted and no separate payments on account of such 
expenses shall be entertained. 

iv) It shall be entirely the CONTRACTOR’s responsibility to provide, 
operate and maintain all necessary equipment, necessary 
scaffoldings and safety gadgets, lifting tackles, tools and appliances 
to perform the work in a safe and efficient manner and complete all 
the jobs as per time schedules. 
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 v) Preparing approaches and working area for the movement materials shall 
also be the responsibility of the CONTRACTOR. The CONTRACTOR shall 
acquaint himself with access availability etc. to provide suitable allowances 
in his quotation. 

vi) The procurement and supply in sequence and at the appropriate time of all 
materials and consumables shall be entirely the CONTRACTOR’s 
responsibility and his/her rates for execution of work will be inclusive of 
supply of all these items. 

vii) Responsibility for obtaining all statutory approvals (if required) related to the 
work lies with the CONTRACTOR. 

viii) The CONTRACTOR shall provide drinking water and other amenities at site 
for the contract workmen as per the statutory requirements at his own cost. 

ix) CONTRACTOR shall take all steps to see that normal functioning of 
Working Office/Public life/ Public traffic is not affected/obstructed while 
executing the work. Stacking of materials, equipment, tools and vehicles 
involved in movement of equipment or materials should not make any 
hindrance for the movement of other vehicles and people. 

x) CONTRACTOR shall be responsible for implementing the 
requirements of Local controlling State Pollution Control Board/ statutory 
authorities (if any). 

xi) The works to be undertaken by the Contractor shall inter-alia include the 
following: 

 a) Preparation of detailed SHOP drawings and AS BUILT drawings 
wherever applicable. 

 b) Pre-commissioning tests as per relevant standard 
specifications, code of practice, Acts and Rules wherever 
required. 

 c) Contractor shall provide all the shop drawings or layout drawings 
for all the coordinated services before starting any work or placing 
any order of any of the services etc. These shop drawings/layout 
drawings shall be got approved from Engineer-in-charge before 
implementation and this shall be binding on the Contractor. The 
Contractor shall submit material submittals along with material 
sample for approval of Engineer-in-Charge prior to delivery of 
material at site. 

xii) Wherever the ‘basic rate’ for the material is specified, the contractor shall 
furnish all the paid bills for Employer’s verification. The purchase rate shall 
be got approved from the Engineer-in-charge before purchasing. 

xv) The contractor shall arrange visits of authorized official of the manufacturer 
whose materials ( costing more than Rs 1 lakh) have been selected / 
approved by the Employer for the work to inspect the materials supplied/ 
available at site and whether the materials are being used as per the 
Manufacturer’s Specifications and specified consumption standards and 
shall be required to submit a report on the manufacturer’s letterhead 
addressed to Employer, under official seal, indicating the genuineness or 
otherwise of the material and its usage methodology. No additional payment 
on this account shall be considered. 

Role of 
employer 

CLAUSE SC 3 
The Employer (Reserve Bank of India, Mumbai Regional office) shall administer and 
directly arrange for supervision of works, to test and examine any materials to be 
used or workmanship employed in connection with the works, monitoring of progress, 
inspection, certification of bills, 
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 Making payments and implementation of various terms, conditions and 
stipulations of the contract. 

Architect CLAUSE SC 4 

Banks appointed Architect will provide the design and drawings. The scope 
of their work includes inter-alia Planning & Designing and periodic inspection 
and supervision. 

Green building 
requirements 

CLAUSE SC 5 

The Contractor shall adopt the construction practices and materials in line 
with the requirements specified in schedule ‘G‘. The Contractor shall strictly 
follow the instructions of Engineer-in-charge in this regard. 

 CLAUSE SC 6 
Inspection of Site The intending Tenderer shall be deemed to have visited the site and 

examined the Site and its surroundings and familiarized themselves 
thoroughly with the site conditions as to the nature of the ground and sub- 
soil and the form and nature of the Site before submitting the tender. Non 
familiarity with the site conditions will not be considered as reason either for 
extra claims or for not carrying out the work in strict conformity with the 
drawings and specifications. For site visit, the intending tenderer may 
contact the Employer. 

 
Underground 
Services / Utility 

CLAUSE SC 7 

The Contractor shall take due and proper care during execution of 
telecommunication and fire alarm system work to protect Existing 
water/electric services from damage. In case, during the execution of work, 
the Contractor notices some services which require re-routing, the same 
shall be brought to the notice of the Engineer-in-charge. As per the 
instructions of Engineer-in-charge, further action for rerouting shall be 
undertaken. If the Contractor is advised by the Engineer-in-charge to carry 
out the required re-routing, the work shall be treated as Extra item of work 
and shall be dealt as per the relevant clause of GCC. 

 
Handing over of site 

CLAUSE SC 8 
i) The Contractor shall be required to complete the following 

documentation with regard to the work within 14 days from the 
date of award of work: 
a) Signing of the agreement on adequate value of Non Judicial 

stamp paper as per the approved format 
b) Obtaining and submitting all the required Insurance Policies 

as specified in the relevant clause of General Conditions of 
Contract and of specified value mentioned in schedule ‘F’ 

c) Submission of the specified Bank Guarantees mentioned in 
Schedule ‘F’ or submission of documentary evidence of 
having instructed his Banker to prepare the specified Bank 
Guarantee 

d) Obtaining and submitting the original Labour License or 
submitting the documentary evidence of having applied to the 
statutory authority in the prescribed form for Obtaining the 
Labour License if applicable. 

e) Submitting the details/ documents of the Contractor’s site 
team as specified in relevant clause of General Conditions of 
Contract and schedule ‘F’ for obtaining approval of Engineer- 
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   in-charge. 
f) Submitting the detailed work programme as specified in the 

relevant clause of General Conditions of Contract for approval 
of the Engineer-in-charge, if applicable 

ii) After complying to the above documentation and other statutory 
requirements required to be complied by the Contractor before start 
of work, the Contractor shall be handed over the possession of the 
site. The scheduled date of commencement of work shall be 
reckoned from the 10th day of the date of award of work or the date 
of handing over the possession of site ( if delay is due to any reasons 
beyond the contractor’s control), whichever is later. However, any 
delay in handing over the possession of site to the Contractor on 
account of non-submission of the above documents/ details shall not 
be considered for extension of time. 

 
Drawings 

CLAUSE SC 9 
The CONTRACTOR shall keep one copy of all drawings on the works and 
Employer or his representative shall at all reasonable time have access to 
the same. Before the issue of the final certificate to the CONTRACTOR he 
shall forthwith return to the EMPLOYER all drawings and specifications. 

 
Drawings accompanying the tender documents are indicative of the scope 
or work and issued for tendering purpose only. Detailed construction 
drawings on the basis of which actual execution of the work is to be 
proceeded will be furnished to the CONTRACTOR progressively based on 
the approved programme after the award of the work. 

 
Further drawings 
and Instructions 

CLAUSE SC 10 
The Engineer-in-Charge shall have full power and authority to supply 
drawings to the Contractor from time to time during the progress of the 
Works such further drawings for adequate execution and maintenance of the 
Works and the Contractor shall carry out and be bound by the same. 
Any further drawings or specifications that may be required by the Contractor 
for execution of the work shall be requested by him to Engineer-in-charge at 
least 15 days in advance. 

 
Contractor’s 
Barricades 

CLAUSE SC11 
i) Contractor shall erect and maintain at his own cost barricades  equired

in connection with his operation to guard or protect the entire 
working area including storage, etc. 

ii) Barricades and hazardous areas adjacent to but not located in normal 
routes of travel shall be marked with suitable red markers at night 
without any extra cost. 

iii) The Contractor shall also comply with the provisions of Environment 
Protection Act with regard to air, water & noise pollution. 

iv) The Contractor shall provide suitable construction safety nets to 
prevent damage to man / material at site without any extra cost 

Site Facilities CLAUSE SC12 

CONTRACTOR shall arrange for storage space for keeping own 
tools/tackles and other materials for performance of work under this contract. 
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 Whereas space will be provided by  the  R B I  free  of  cost,  the  safety and 
security including safety of materials for erection purpose as well as 
subsequent removal of the same on completion of ‘Work’ under this contract 
are the responsibility of the CONTRACTOR. 
Lighting- The CONTRACTOR shall ensure that the entire site is provided with 
adequate lighting at all times when the renovation work is in progress. He 
shall also make additional arrangements for lighting for carrying out work at 
night, whenever required. All costs in this connection shall be borne by him. 

Compressed Air 
The Contractor shall make his own arrangement for Portable compressors, 
pumps, temporary piping for compressed air, if required, for the work 
including all necessary accessories, fittings etc. at his own cost for cleaning, 
testing, flushing etc. 

Construction/Renov 
ation work 
Equipment 

CLAUSE SC13 
The CONTRACTOR shall without prejudice to his overall responsibility to 
execute and complete the work as per specifications and time schedule, 
progressively deploy adequate and appropriate equipment and tools and 
tackles and augment the same as decided by the Engineer-in-Charge 
depending on the requirements of the work so as to suit the work schedule. 
No equipment shall be supplied by the Employer. 
Contractor shall assess the actual requirement based on the quantum and 
nature of work and arrange to provide the same to achieve the progress as 
per the approved work programme. 

 
Plant etc. to be 
exclusively for use 
on the works 

CLAUSE SC14 
i) All plants, tools and equipment and materials provided by the 

Contractor shall when brought on to the Site be deemed to be 
exclusively intended for the renovation work and completion of the 
Works and the Contractor shall not remove the same or any part 
thereof (save for the purpose of moving it from one part of the Site to 
another or moving it outside the site for repairs) without the previous 
consent in writing of the Engineer-in-Charge which shall not be 
unreasonably withheld. 

ii) Clearance of Site on Completion : On completion of the Works the 
Contractor shall remove from the Site all the said Constructional Plant, 
tolls and equipment remaining thereon and any unused materials 

 
Care of works 
/plant/equipment 

CLAUSE SC15 
From the commencement to the completion of the Works/Plant/Equipment, 
the Contractor shall take full responsibility for the care thereof and in case 
any damage loss or injury shall happen to the Works/Plant/Equipment or to 
any part thereof from any cause whatsoever shall at his own cost repair and 
make good the same so that at completion the Works/Plant/Equipment shall 
be in good order and condition and in conformity in every respect with the 
requirements of the contract. 
Finished Flooring shall be protected by suitable means while carrying out 
any civil/electrical work either internally or externally and no extra cost. 
Mixing mortar / concrete shall not be permitted on bare slab / waterproofing 
IPS / tiles and the same shall be done on steel plates / mixing tubs / G.I. 
Trays. Any damage done to the flooring / IPS shall be rectified by the 
Contractor at his own cost and which shall be in the form of replacing the 
total flooring. 
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 Temporary used materials (e.g. Cable, pipe, valve etc.) shall not be used for 
permanent work. All the bought-out items supplied by the Contractor and 
billed to Employer shall be considered as Employer’s Property and due care 
shall be taken for safety of these by the contractor till handing over of work. 

Works to be carried 
out by licensed 
technicians under 
supervision of 
licensed Supervisors 

CLAUSE SC 16 
a) All electrical works shall be carried out through a licensed Electrician 

under the supervision of licensed supervisor. The electrical 
connections carried out by the CONTRACTOR shall meet the 
statutory requirements. Changes, if any, as incorporated in the 
statutory rules and regulations from time to time shall be applicable 
to the electrical works done by the CONTRACTOR. 

Quality Assurance 
and Quality Control 

CLAUSE SC17 
i) The reports of the test shall be submitted to the Engineer-in-charge 

as and when the tests/ quality assurance & control checks are carried 
out as per the contract. The Engineer-in-charge, after evaluation of 
the results of tests may decide to either reject or accept the 
respective materials/ works etc. In case of rejection, the Contractor 
shall have to replace the defective material/ work at the earliest 
without any additional cost. 

ii) In case the CONTRACTOR fails to follow the instructions of 
Engineer-in-charge in this regard, the Engineer-in-charge may 
suspend the work till such time the quality of the work is ensured. No 
compensation for delays on account of such suspension of work shall 
be considered. 

Materials at Basic 
Prices/ Basic rates 

CLAUSE SC 18 

i) For carrying out certain items of work, the tender provides for 
procurement of certain materials at “Basic Prices/ Basic Rates” as 
specified in the tender document. 

ii) While quoting the rates, the tenderer should base their item rates 
at “the Basic Prices” wherever specified. The said prices are ex- 
Godown and are inclusive of excise duty, sales tax, octroi and all 
other taxes and duties levied by Government or any other statutory 
body. (ex-Godown referred here will be dealer’s Godown or Rail 
head within the Municipal or city limits or the city where the work is 
being done). 

iii) The contractor shall obtain written approval from the Engineer- in-
charge before procuring any material for which “Basic Price/ Basic 
Rate” is specified in the tender Document. 

iv) Basic Price adjustment shall be done on the measured quantities for 
the finished items of work with specified “Basic Prices/Rates”. In 
addition to the difference in the Basic Price/ Rate and the actual 
purchase Rate/ Price, contractor’s overhead and profit @ 15% on the 
difference shall be considered for the Basic price/ Rate adjustment. 
While carrying out price adjustments, No other components such as 
wastage, transportation, handling, insurance, labour, etc. shall be 
taken in to account. 

v) The contractor shall submit copies of all tax paid vouchers (original 
tax paid vouchers shall be shown to the Engineer-in-charge for 
verification as and when required by him) for full quantity for all items 
to the Engineer-in-charge in support of their claim for adjustment in 
Basic Rates/Prices. In absence of these documents, his claim for 
adjustment in Basic rates/Prices shall not be considered. 
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Documents to be 
maintained at site 

CLAUSE SC 19 
a) The Registers/ Documents specified at Schedule ‘D’ shall be 

maintained at site by the Contractor at his own cost and updated 
regularly. 

b) These documents shall be available for inspection by Employer's 
representative or Engineer-in-charge or his representative during his 
site visit at all reasonable times. 

c) After completion of work, the Contractor shall submit the duly 
completed registers/ documents along with all the drawings issued to 
him for construction purpose to the Engineer-in-charge before 
submission of the Final bill. 

Progress Monitoring 
by the Engineer-in- 
charge 

CLAUSE SC 20 

i) The contractor shall submit his programme for approval of Engineer- 
in-charge within 14 days from the date of award of work as specified 
in the relevant clause of the General Conditions of Contract. 

ii) On the basis of the approved programme, the Engineer-in-charge 
shall monitor/ review the progress through site meetings on monthly 
interval or earlier, as and when required. The meeting should be 
attended by the contractor himself (in case of proprietorship firm) or 
authorized partner/ senior official in case of partnership firm/ limited 
company along with contractor’s site in-charge. 

iii) For this purpose, the contractor shall prepare and submit a progress 
report indicating following: 

 A Progress for the previous month (duration under review) 
and the planning for the next month and materials received 
during the month (duration under review) and expected to 
be received during next month. 

 B The reasons for major deviations in planned schedule and 
the actual progress achieved along with any hindrances/ 
decisions required from the Employer/ Engineer-in-charge. 

 C Statement of deployment of resources ( men and machine) 
and variations, if any, from the planned schedule 

 D List of Variations / extra items if any carried out during the 
previous month(period under review) 

 
Measurement, 
Billing and Terms of 
payment 

CLAUSE SC 21 

i) The work shall be measured from time to time as provided in the 
General Conditions of Contract. The units of measurements shall be 
as defined in the specific item description in the Schedule of 
quantities. If for any item or part thereof, physical measurement is not 
practicable, measurements given in the execution drawings shall be 
adopted.(ii)  As and when the Contractor feels that the gross value of 
work done after adjustment of the value of work already received in 
any previous bill and adjustment of advances, if any, has crossed the 
threshold value specified in the Schedule ‘F’ for Running Account Bill, 
he may raise a bill and submit to the Engineer-in-charge for payment. 
The bill shall invariably be accompanied with following 
documents: 
a) The signed measurements, as specified in the General 

Conditions of Contract. 
b) The progress reports of the concerned period. 
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  c) Test certificates/ reports of any material considered for the 
first time in the Contractor’s bill 

d) Checklist indicating validity of the labour license, all the 
Insurance Policies, PBGs 

e) Documents evidencing the price of materials ( eg Tax paid 
vouchers etc.) considered in the bill where Basic Rates are 
mentioned, as applicable. 

f) Delivery challans of the materials. 
ii) The Engineer-in-charge reserves the right to refuse to accept the 

Running Account bill, if any of the document as above is not 
submitted along with the bill. 

iii) Once the bill is received along with all the required documents, the 
Engineer-in-charge shall arrange to process the bill and the 
payments due to the Contractor shall be released through NEFT 
within the specified period for honouring the certificates. 

iv) After completion of work and completing all the contractual 
responsibility, the measurement sheets shall be signed jointly by the 
Contractor or his authorized representative and Engineer-in-charge 
or his authorized representatives. The Contractor shall then submit 
the Final bill to the Engineer-in-charge. The Final Bill shall 
necessarily be submitted along with the following documents: 

 a) The signed measurements, as specified in the General 
Conditions of Contract. 

 b) The copy of last progress report, evidencing the completion 
of work. 

 c) Test certificates/ reports of any material considered for the 
first time in the Contractor’s bill 

 f) Checklist indicating validity of the labour license, all the 
Insurance Policies, PBGs 

 g) Documents evidencing the price of materials ( eg Tax paid 
vouchers etc.) considered in the bill where Basic Rates are 
mentioned, as applicable. 

 h) Delivery challans for the materials 
 j) All the required documents of Guarantees/ warranties ( eg 

Water proofing and electrical equipments, etc. as mentioned 
in the specifications of respective items) 

 k) “No claim” certificate by the Contractor except as included in 
the Final bill. 

 l) Completion plans/ drawings/ details as specified in the 
General Conditions of Contract 

v) The Engineer-in-charge reserves the right to refuse or to accept the 
Final bill, if any of the document, as above, is not submitted along 
with the bill. 

vi) Once the Final bill is received along with all the required documents, 
the Engineer-in-charge shall arrange to process the bill and the 
payments due to the Contractor shall be released through NEFT 
within the specified period for honoring the certificates. No revised 
Final Bill shall be considered by the Employer. 

vii) All statutory deductions shall be made from the payments due to the 
Contractor. 

 CLAUSE SC 22 
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Least disturbance 

to the office and 

other surroundings. 

 The tenderer may please note that the area involved for this work is, 
inside the   residential premises of R e s e r v e  Bank of India Staff 
Quarters, Byculla, Mumbai – 400 008.  As these buildings are in 
occupation the entire work shall be carried out without any 
inconveniences and least disturbance to the Residents/Occupants 
and other surroundings. All the necessary arrangements shall be 
made to prevent dust, noise, debris etc. to the adjacent areas which 
is required to be cleared on day-to-day basis without any extra cost 

 CLAUSE SC 23 (NOT APPLICABLE) 
Incentive for early 
completion 

 In case, the contractor completes the work ahead of updated 
stipulated date of completion considering the effect of extra work (to 
be calculated as per clause 12.1), a bonus @ 1% (one per cent) of 
the contract amount per month computed on per day basis, shall be 
payable to the contractor, subject to a maximum limit of 5% (five per 
cent) of the contract amount. The amount of bonus, if payable, shall 
be paid along with final bill after completion of work. Provided 
always that provision of the Clause 2A shall be applicable only when 
so provided in Schedule ‘F’. 

  CLAUSE SC 24 
  Compensation to be recovered from the Contractors in case of 

default on account of termination of contract: 

 If the contract is terminated from either of the party before completion 

of work/contract. It is treated that, the contractors are failed to complete 

the captioned work in stipulated time period and the approved 

extension. The left over or balance work will be carried out directly by 

the bank at the risk and cost of the contractors. Such risk and cost 

amount i.e. amount arrived by evaluating the difference of cost between 

cost based on tender rates of the contractors and as per the rates of 

new contract engaged by the Bank for completion of work. This risk and 

cost amount will be recovered by the bank, which is a direct financial 

loss incurred by the bank on account of forced termination of contract 

and against the time lost in completion of the work from any amount 

payable to the contractors such as gross amount of final bill, 

Performance Bank Guarantee amount, up to date converted Security 

Deposit (EMD and RMD) of the contract further including amount 

payable against any other bill/bills pending at all the Estate Cells/Office 

i.e. Estate office, Fort, Mumbai, Byculla Cell, BKC Cell etc. 

58.  

I/We hereby declare that I/we have read and understood the 

above instructions to the contractors. 

Place:      Signature of the firm 

Date:      Address of the firm: 
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  CLAUSE SC 25 

  Protocols, safety measures and security norms of present 
pandemic situation of Covid-19 to be followed: The contractors 
shall follow all security, safety norms and the standard protocol laid 
down by the Bank during the present pandemic situation of Covid -19 
like wearing mass, using hand sanitizer, regularly washing hands with 
soap dispensers, wearing hand gloves, movement of the workers only 
pertaining to the work place, regular security checks etc. The violation 
of the same may be entitled for penalty on each occasion imposed by 
the Bank’s P & SO, which may be recovered from the payment due to 
the contractors. 

  CLUASE SC 26 
Conduct and Professional Decorum for Contractors: The 
Contractor and its personnel, including authorized representatives, 
shall strictly maintain professional decorum and courtesy towards 
the Bank’s officials, engineers, and staff. Any instance 
of misbehaviour, intimidation, use of abusive 
language, wilful obstruction of duties, or violation of ethical 
standards shall be deemed a breach of contract. In the event of such 
misconduct by any person engaged by the contractor, the Bank 
reserves the right to immediate removal of the concerned 
individual(s) from the premises/site, and the person(s) will not be 
allowed into any of the Bank’s premises. If the contractor himself 
engages in such activities, the work will be terminated, and the 
contractor will be debarred from future tenders. 
 

 
 
I/We hereby declare that I/we have read and understood the above instructions to the contractors. 

 

 

 

Place:      Signature of the firm 

Date:      Address of the firm 
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Other CONDITIONS 
1.  Bank has got registered itself as Principal Employer under Section 7 of Contract Labour 

(regulation and abolition) Act 1970. Therefore, the successful tenderer has to furnish to the Bank, 

the details of work men like number of workmen employed each day, rates of wages, hours of 

work, wage periods, date of commencement and completion of work etc. so as to comply with 

the law, as the Principal Employer. 

2.  The workmen will not be allowed to stay within the premises beyond working hours. 

3.  No storage space will be provided by the Bank. Contractors have to make necessary 

arrangements for the same. However they may be permitted to make temporary sheds at 

approved locations within the premises during the period of work. The same shall be removed 

and taken away by the contractor at their risk and cost after completion of the work. 

4.  The water required for the work or workmen can be availed from the available source at site free 

of cost. However if there is shortage of water, contractors have to make their own arrangements 

for the same at their risk and cost. The Contractor has to make his own arrangements to take 

the supply to the requisite position. 

5.  The electric power required for the work can also be similarly drawn from the supply available at 

site free of cost. The Contractor has to make his own arrangements to take the supply to the 

requisite position in consultation with Bank’s Engineers. 

6.  Permission, if any, required from the local bodies shall be obtained by the Contractor at his cost. 

7.  The authorized officials of the Bank shall be entitled to inspect the material/works at any time, if 

they so desire and the vendor shall provide all reasonable facilities to do so. 

8.  The contractor shall employ a qualified site Engineer on a regular basis to supervise day-to-day 

works at site. Such a person shall be capable of following the instructions of the Bank’s Engineers 

and execute the works as per the specifications laid down in the Tender. Such person shall 

maintain daily work progress report, daily material consumption/ stock registers as directed by 

Bank’s engineer. 

9.  The intending tenderer can obtain any clarifications regarding the tender 

provisions/specifications etc. if any from the office of the Regional Director, Reserve Bank of 

India, MRO, Estate Cell, Byculla Office, Mumbai – 08 on any Bank’s working day. 

10. The tenderer may please note that the work is to be executed in a Bank’s Colony buildings and 

as such the entire work involved shall be carried out with least disturbance to Bank’s staff/ 

visitors. 

11. The entire materials for the work shall be brought to the working area through the staircase only 

without any disturbance to the residents. 
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12. The debris/dust or any wastage generated out of the above work shall be cleaned as frequently 

as required and as instructed by the Bank’s Engineer and make the entire premises clear/clean on 

a day to day basis including staircase, passages affected/used by the labourers in the above work to the 

satisfaction of the Bank’s Engineers at no extra cost. The entire debris/waste material shall be taken out 

of the Bank’s premises and should not be dumped anywhere in and around the Bank’s premises. The 

contractors are solely responsible if any debris is noticed by the local Corporation and penalty levied. 

13. The tenderer is advised to inspect the proposed site of work to acquaint them of the scope of work.  

14. The work has to be done in proper coordination with the Caretaker of the Colony buildings and 

other contractors engaged by the Bank. 

15. The contractor shall maintain the account of painting materials brought to site including delivery 

Challan/ invoice etc. Material whenever delivered at site shall be got inspected from Bank’s engineer 

and challans of the delivered materials shall be get verified. During progress of the work, Bank’s 

Engineer will scrutinize the required quantity of paint as per the theoretical converge specified by the 

paint manufacturer was used in the work. In addition to this the Bank’s Engineer will also verify the 

quantum of work done, quality and certify the bills of the contractor.  

16. The entire painting operation including day-to-day supervision will be the responsibility of the 

contractor.  The representative of the paint company shall inspect the works periodically and submit 

a report to the Bank for the quality/ progress of work being carried out. The contractor’s representative 

shall visit the site; inspect the type of the existing surfaces, and site/ climatic conditions.  

17. The tenderer shall submit along with his tender, a list mentioning the names of manufacturers of 

paints which he proposed to use in the work if his tender is accepted. 

18. Price adjustment Clause: - Basic price of items indicated shall be ex-go down at Mumbai excluding 

GST. Contractors shall consider factors like transport, handling charges etc. while quoting their rates. 

Necessary approvals shall be obtained from the Bank before placing order for purchase of items with 

basic prices. Successful contractors shall submit purchase bills/vouchers for purchase of such items 

to the Bank. The adjustment in cost of materials for which basic prices have been mentioned in the 

tender shall be considered only for actual measured quantity by working out difference in basic price 

mentioned in the tender and actual purchase cost or MRP whichever is less and 15% towards C.P. 

& OHC only. 

 

 
Place:                            Signature of Tenderer with name, & seal 
 
Date:                    Address:                                                                   
E -mail:                                                            Pho 
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SAFETY CODE 

1. There shall be maintained in a readily place First aid appliances including adequate supply 

of sterilized dressings and cotton wool. 

2. An injured person shall be taken to a nearby public hospital without loss of time, in cases 

where the injury necessitates hospitalization. 

3. Suitable and strong scaffolds should be provided for workmen for all works that cannot safely 

be done from ground. 

4. No portable single ladder shall be over 8 meters in length. The width between the side rails 

shall not be less than 30 cm. (clear) and the distance between two adjacent rungs shall not 

be more than 30 cm. When a ladder is used an extra labour shall be engaged for holding the 

ladder. 

5. The excavated material shall not be placed within 1.5 meters of the edge of the edge of the 

trench or half of the depth of trench whichever is more. All trenches and excavations shall be 

provided with necessary fencing and lighting. 

6. Every opening in the floor of a building or in a working platform is provided with suitable 

means to prevent the fall of people or materials by providing suitable fencing or railing whose 

minimum height shall be one meter. 

7. No floor, roof or other part of the structure shall be so overloaded with debris or materials as 

to render it unsafe. 

8. Workers employed on mixing and handling material such as asphalt, cement mortar or 

concrete and lime mortar shall be provided with protective footwear and rubber hand gloves. 

9. Those engaged in welding works shall be provided with welder’s protective eye-shields and 

gloves. 

10. (i) No paint containing lead products shall be used except in the form of paste or readymade 

paint. 

(ii) Suitable facemasks should be supplied for use by the workers when the paint is applied 

in the form of spray or surface having lead paint dry rubbed and scrapped. 

11. Overalls shall be supplied by the Contractor to the painters and adequate facilities shall be 

provided to enable the working painters to wash during the periods of cessation of work. 

12. Hoisting machines and tackles used in the works, including their attachments, anchorage and 

supports shall be in perfect working condition. 

13. The ropes used in hosting or lowering material or as means of supervision shall be of durable 

quality and adequate strength and free from defects. Additional safety net is to be providing 

to cover the external work and to avoid any injury to the occupants of the colony. 
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FIRE SAFETY CODE 
i. Cutting / drilling machine and other electrically operated equipment used at site shall be 

plugged into correctly rated electrical outlets. 

ii. Only ISI marked 3-pin plug and other appliances and equipment shall be used. 

iii. Electrical power cables/wires used shall not have any joints and shall be properly rated. 

iv. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely 

earthed to prevent leakage current while in operation. 

v. Before commencing the welding work for the first time on any day, the Engineers shall be 

informed and only after the site inspection by them, work shall be started. 

vi. Two buckets of water and sand shall be kept in an easily accessible area on the site. 

vii. Fire extinguishers recommended shall be kept on the site. 

viii. Used paint drums shall be stored in specified store only after closing them properly. 

ix. Personal protective equipment such as safety shoes, hand gloves, mask, ear plug etc. 

depending upon the requirement of the work shall be provided by the contractor to the 

workmen to prevent occupational health hazards. 

x. The safety belt shall be provided by the contractor and used by the workmen while working 

from height for more than 10 feet from Ground level. 

xi. None of the passages near staircases shall be used for stacking / dumping any kind of 

materials/waste. 

xii. None of the fire extinguishers shall be removed/shifted from its designated location. 

xiii. Power supply shall be switched off from the mains when equipment is not in use. 

xiv. Any debris/ junks generated from the work shall be collected on daily basis, removed from 

site and stored at the designated place in proper manner. 

xv. Any debris/junks generated from the work shall be collected on daily basis, removed from 

site and stored at the designated place in proper manner. If the contractor fails to remove 

debris from the site despite reminders, the bank will be constrained to remove the debris from 

site through an external agency and deduct the amount from the contractor’s bill. 

 

Place:      Signature of the Tenderer: 

Date:      Address:                                 

      Phone/Mobile No. : 
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Section VI 

TECHNICAL SPECIFICATION OF WORKS 
 

 
A) The work in general shall be carried out as per the BOQ specification. In case any item is not 
covered in any of these documents, the same shall be carried out as per the latest BIS codes in 
practice or as per approval of Engineer in Charge.  

 
B) Work shall be carried out as per BOQ specification.  
 
 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                        Place :  Signature and seal of bidder 
                        Date:  
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A. LIST OF APPROVED MATERIALS 

 
1. All materials shall be of the 1st quality ISI marked/ ISI Standard.  
2. If the approved brands mentioned are not available, equivalent make as may be approved by 

the Bank / Bank’s Engineer only to be used on the work.  
3. Wherever contractor proposes to use equivalent makes (i.e. other than specified), the same 

shall be done after prior approval of the Bank / Bank’s Engineer. Any additional expenditure 
and time due to this shall be solely on contractor’s account and no claims whatsoever shall 
be entertained in this regard. 
 
 
       

Vitrified / Ceramic tiles H R Johnson, Kajaria, Nitco, Bell, Somani, Naveen  
or approved equivalent 

Paints / Primers / 
French spirit / 
Melamine Polish / PU 
coating  

Asian Paints, ICI, Jenson & Nicolson, Goodlass 
Nerolac, Berger or approved equivalent.  

Plywood Kitply, Greenply, Anchor, Century, Mayur, Archidply 
or approved equivalent etc.  

Laminate Sunmica/ Formica, Kitlam, Greenlam, Sundeck or 
approved equivalent.  

Aluminium Sections Jindal, Hindalco or approved equivalent. 
Glass / Mirror Modiguard, Saint Gobain, Asahi Glass Co or 

approved Equivalent.       
Polymer modified 
cementitious mortar, 
Water proofing 
compounds, repair 
chemicals, sealants, 
tile adhesives, grouts 
etc. 

M/s. Fosroc India Limited, M/s. Pidilite, M/s. MC 
Baushumie, M/s. STP, M/s. BASF, M/s. SIKA, M/s. 
Bal Endura or approved equivalent. 

Cement A.C.C, Ultra Tech, Ambuja, Birla, Dalmiya, Ramco, 
Coramandal or approved equivalent. 

White Cement / White 
Cement based Putty  

Birla White, JK white of approved equivalent 

Ready mix plaster Ultratech,Wallplast or approved equivalent make 
C.I. pipes / Nahani 
traps / Fittings 

NECO, HEPCO, KDUPL or approved equivalent. 

C.P. fittings. Jaquar, Plumber, Ess Ess, Marc, Ark, Bilmet or 
approved equivalent make. 

G.I pipes / Fittings  Jindal, Zenith / Unik, Kirti or approved equivalent. 
S.S. Sink Nirali, Diamond or approved equivalent. 
C.P.V.C / P.V.C pipes 
/ Fittings 

Prince, Astral, Supreme, Finolex, Kisan or approved 
equivalent 
 

Plumbing/ Sanitary 
fittings 
(As detailed below) 

Jaquar, Euronics, Essco, Marc, Ark, Bilmet, Kohler or 
any other approved equivalent make. (Few model 
numbers are as mention below):  
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(a) 15 mm C.P brass high flow single lever concealed 
four way diverter in bathroom for telephone shower & 
over head shower  
– Jaquar Series – Cat No:ALD-CHR-066N and FLR-
CHR- 5065NK with concealed body or approved 
equivalent  
(b) 15 mm diameter C.P brass concealed bath tub 
spout with button attachment for hand shower with 
wall flange – Jaquar Continental Series – Cat No: 
SPJ- CHR- 5463 or approved equivalent  
(c) 15 mm CP brass hand shower Cat No: Jaquar 
1655 or equivalent with 1 meter long flexible tube and 
wall hook  
(d) 15 mm C.P brass over head shower 120mm sq. 
(Jaquar cat no. 1667) with arm (477) with wall flange 
or approved equivalent) 
(e) hot water connection jaquar ALD 805 B - 450 mm 
long braided hose with two 15 mm nuts and washers 
without nipple (suitable for geysers.  
(f) Soap dish holder - Jaquar Continental - Cat No:-
35731P or approved equivalent.  
(g) 24” C.P brass Towel rail/ rod - Jaquar cat no: 
ACN-1111SM, or approved equivalent  
(h) SS/Acrylic/PVC medicine chest (bath room 
cabinet) with mirror Primos platinum/Prayag/ 
Navarang/ Commander/ Paras or approved 
equivalent with minimum dimensions - 250 x 125 x 
400mm  
(i) 15 mm C. P. brass two way bib cock with flange - 
Jaquar Florentine series – Cat No: 5041 or approved 
equivalent  
(j) Hand shower (health faucet) with 8 mm diameter 1 
meter long flexible tube and wall hook with NVR ( 
backflow prevention)- Jaquar Florentine  
series – Cat No: 577 or approved equivalent  
(k) C.P brass towel ring - Jaquar continental series- 
Cat No: 1121 N or approved equivalent with flange  
(l) 15 mm C.P brass anglular stop cock with flange 
(regulating valve) - Jaquar Florentine series – Cat No: 
5053 or approved equivalent  
(m) 15 mm C.P brass concealed stopcock extra 
heavy body with adjustable wall flange - Jaquar 
Florentine series – Cat No: FLR - 5083 or approved 
equivalent.  
(n) C.P brass toilet paper holder of Jaquar continental 
series - Cat no-1157 or approved equivalent having 
basic rate of Rs. 1620/- per no. excl. GST.  
(o) Providing and fixing white colour wash hand basin 
with half pedestal in passage  
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550 X 400 mm of Hindware VIKING – Cat No: 10008 
or approved equivalent  
(p) 32 mm half thread C.P brass waste coupling - 
Jaquar  
continental series – Cat No. 709  
(q) C.P. brass bottle trap (with internal partition) 32 
mm size with 300 mm long wall connection pipe - 
Jaquar Continental series - Cat No : ALD - 769L or 
approved equivalent  
(r) 15 mm C. P. brass basin mixer (pillar cock)- Jaquar 
Cat 29023B or approved equivalent  
(s) C.P. Brass double coat hook – Jaquar Continental 
Series  
– Cat No: ACN-1161 N- or approved equivalent  
(t) Corner Glass shelf – Jaquar Continental – Cat No: 
ACN- 1173 or approved equivalent  
(u) 600 mm long glass shelf – Jaquar Cat No- ACN- 
1171 N or approved equivalent   
(v) Wall hung WC in Master bedroom- Hindware, 
Enigma Rimless or approved equivalent   
(w) Wall hung WC in Servant room/Guest room- 
Hindware or approved equivalent  
(x) Floor mounted WC in common WC- Hindware or 
approved equivalent  
(y) C.P. towel rack-Jaquar 1181S or approved 
equivalent  
(z) Jaquar continental nozzle bib cock 049nkn or 
approved equivalent 

EWC pan Hindware Slick 20011 or approved equivalent make 
Acrylic / P.V.C 
medicine chest  

Poonam / Nava rang / Prayag or approved equivalent 

Valves Leader, GM, KBL, Mahavir or approved equivalent   
E.W.C Seat covers Hindware, Parryware, Jaquar or approved equivalent 
Adhesives Fevicol SH, Araldite, Vamicol, or approved equivalent 
hardwares Hetich, Blum, Ebco or approved equivalent make 
Kitchen sinks Popular Range - Nirali Grace Plain - Glossy finish or 

approved equivalent 
Adhesive for tile on tile ‘Bal Endura Gold Star’ or approved equivalent make 
Hard sheet panels for 
door shutters 

Bakelite or approved equivalent make 

uPVC Doors & 
Windows  

ISI make Bank approved/Bank Approved Brand.  

       
NOTE: All the materials should get approved from the “Bank’s Engineer” before using in 
the work. 
Place:                                                       Signature and seal of the Tenderer 
Date:                     Name & address 
 
Phone/Mobile No. :                                  
E-mail id 
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A. APPENDIX HEREINBEFORE REFERRED TO 
 

1.  Defects liability Period 12 months from the date of issue of virtual 
completion certificate. 

2. Period of final measurement Three months from the date of final completion 
of the work including settlement of final bill.  

3. Date of commencement Within 14th day from the date of award of work. 
4. Date of completion 06 months for entire work shall be reckoned 

from the 14th day of work order for available 
flats. 
For available vacant flats work shall be, 90 
days per flat from the date of handing over of 
one flat, 105 days for 02 flats or 120 days for 
03 flats are handed over at a time. 

5. Liquidated Damages LD at the rate on Rs.1,610/- per day if all 5 flats 
are handed over at a time or Rs.322/- per day 
per flat subject to a maximum of 10% of the 
contract amount for the entire work. 

6. Value of work for Interim Certificate ₹ 10.00 Lakh 
7. Retention Percentage 5% from each bill 
8. Total Security Deposit   5% RMD + EMD 
9. Refund of EMD  On receipt of PBG. 
10.Period of honoring RA bill certificate one month  
11. Period of honoring final bill certificate Three months including measurement of work 
12. Interest for delayed payment Three percent per annum 
13. Performance Bank Guarantee (PBG) Bank Guarantee from any Scheduled Bank 

for an amount equal to 5% of the Contract 
Amount and valid till completion of the work 
plus 2 months beyond that. Submission of 
Performance bank guarantee shall ensure 
quality as stipulated in the tender ,in case of 
delay in submission of PBG, amount equivalent 
to PBG shall be recovered from the bills of the 
contractor at Bank rate.       

14. Release of Performance Bank Guarantee 
(PBG) 

Release after one month from the virtual date of 
completion of work. 

15. Waterproofing Performance Bank 
Guarantee (WPBG) 

Waterproofing Performance Bank Guarantee to 
be submitted from any Scheduled Bank for an 
amount equal to 5% of the quoted amount of 
toilet renovation items (Item nos.2 to 5) valid till 
5 years beyond date of virtual completion of the 
work including  two month beyond that 

16. Release of Waterproofing Performance 
Bank Guarantee (WPBG) 

Release of WPBG after one month of 
completion of guarantee period of 05 years 
onwards to virtual completion. 

17.      Released of RMD  After DLP, 12 months from the date of issue of 
virtual completion. 

                                                                                
Date:-                                                   Signature of the contractor with name & seal   
Place:- 
                                                               Address:       

    Phone/Mobile no. e-mail 
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SECTION VII 
 

SCHEDULES 
(A to H) 
Schedule A 

 
Notes for Schedule of Quantities 

 
1 The Schedule of Quantities shall be read in conjunction with the specifications, 

Tender drawings and bid documents. CONTRACTOR shall not rely merely on the 

description given in the Schedule of Quantities. 

2 Quantities of work indicated in the Schedule of Quantities are only approximate and 

are given to provide a common basis for bidding. The actual quantities of work shall 

be ordered by Employer as shown on the final drawings released for Renovation. 

No claim shall be entertained from CONTRACTOR if the actual quantities or items 

of work differ from those indicated herein, except where stated otherwise. The 

Engineer-in-charge reserves the right to modify any aspect of the scope of Tender 

at any time during the course of work. 

3 The contractor shall fill his rates and amounts for all the items for the specified 

quantities indicated in Schedule of Quantity issued by the Employer. 

4 Quoted Prices shall be in Indian Rupees only. 

5 Rates and amounts shall be entered in both figures and words. Non-compliance of 

these conditions may render the Bid invalid at the discretion of the Employer. 

6 Unit Rates shall be submitted for all Items and they shall be firm for the entire 

duration of the contract and any approved extended period. 

7 The quantities of work actually carried out against each item shall be measured and 

paid at the rates quoted in the Schedule of Quantities where applicable or otherwise 

at such rates and prices as may be fixed within the terms of the Contract. 

8 BIDDER shall be deemed to have allowed in his rates the provision, maintenance 

and final removal of all temporary works of whatsoever nature required for the proper 

execution of the works, except for those temporary works for which specific items 

have been provided in Schedule of Quantities. 

9 Abbreviations used are as under : 

 i) No. Number  

ii) Cu m Cubic metre  

iii) Sq m Square metre  

iv) M Metre  

v) LS Lump sum  

vi) MT Metric Tonne  

vii) Kg Kilogram  
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Schedule B 

Material Testing and Quality Assurance Plan: 

Contractor shall submit the detailed material testing and quality control plan if required or 

directed by the Bank’s engineer as per the relevant IS codes and standards covering the entire 

scope of work as per schedule of quantity and specifications and on approval from 

Engineer-in-charge same shall be followed while executing the work within the cost 

quoted. 
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Schedule C 
SAFETY CODE 

 

1. First aid appliances including adequate supply of sterilized dressing and cotton 
wool shall be kept in a readily accessible place. 

2. An injured person shall be taken to a public hospital without loss of time, in cases 
where the injury necessitates hospitalization. 

3. Suitable and strong scaffolds should be provided for workmen for all works that 
cannot safely be done from the ground/floor. 

4. No portable single ladder shall be over 8m in length. The width between the side 
rails shall not be less than 30cm (clear) and the distance between two adjacent rungs 
shall not be more than 30cm. When a ladder is used, an extra mazdoor shall be engaged 
for holding ladder. 

5. The excavated material shall not be placed within 1.5m of the edge of the trench 
or half of the depth of trench whichever is more. All trenches and excavations shall be 
provided with necessary fencing and lighting. 

6. Every opening in the floor of a building or in a working platform shall be provided 
with suitable means to prevent the fall of persons or materials by providing suitable 
fencing or railing whose minimum height shall be one metre. 

7. No floor, roof or other part of the structure shall be so overloaded with debris or 
materials as to render it unsafe. 

8. Workers employed on mixing and handling materials such as asphalt, cement 
mortar or concrete and lime mortar shall be provided with protective footwear and rubber 
hand-gloves. 

9. Those engaged in welding works shall be provided with welder’s protective eye 
shields and gloves. 

10. No paint containing lead or lead products shall be used except in the form of paste 
or readymade paint. 

11. Suitable facemasks should be supplied for use by the workers when the paint is 
applied in the form of spray or surface having lead paint dry rubbed or scrapped. 

12. Overalls shall be supplied by the Contractor to the painters and adequate facilities 
shall be provided to enable the working painters to wash during the periods of cessation 
of work. 

13. Hoisting machines and tackle used in the works, including their attachments, 
anchorage and supports shall be in perfect condition. 

14. The ropes used in hoisting or lowering material or as a means of suspension shall 
be of durable quality and adequate strength and free from defects. 
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FIRE SAFETY CODE 
 

1. Cutting / drilling machine and other electrically operated equipment used at site 
shall be plugged into correctly rated electrical outlets. 

2. Only ISI marked 3 pin plug and other appliances and equipment shall be used. 
3. Electrical power cables/wires used shall not have any joints and shall be properly 

rated. 
4. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely 

and securely earthed to prevent leakage current while in operation. 
5. Before commencing the welding work for the first time on any day, fire section shall 

be informed and only after the site inspection by the Fire officers/Personnel, work 
shall be started. 

6. Two buckets of water and sand shall be kept in an easily accessible area on the 
site. 

7. Fire extinguishers recommended and issued by fire officers shall be kept on the 
site. 

8. Used paint drums shall be stored in specified store only after closing them properly. 
9. Personal protective equipment such as safety shoes, hand gloves, welder’s mask, 

ear plug, etc., depending upon the requirement of the work shall be provided by 
the Contractor to the workmen to prevent occupational health hazards. 

10. The safety belt shall be provided by the Contractor and used by the workmen while 
working from height for more than 10’ from Ground level. 

11. None of the passages near lift lobby and staircases shall be used for stacking / 
dumping any kind of materials/waste. 

12. Both the staircase doors shall be normally kept closed. 
13. None of the fire extinguishers shall be removed/shifted from its designated location. 
14. Power supply shall be switched off from the mains when equipment is not in use. 
15. Wood-shavings and saw-dust generated from the work shall be collected on daily 

basis, removed from site and stored at the designated place in proper manner. 
16. Any debris generated from the work shall be collected on daily basis, removed from 

site and stored at the designated place in proper manner. 
17. Battery operated emergency light/torches shall be provided by the Contractor to 

the workmen while working beyond office hours. 
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Schedule D 

LIST OF DOCUMENTS TO BE MAINTAINED AT SITE  
 

Sr. 
No. 

Description of the 
Document 

Remarks 

1 Contract Agreement. Certified true copies of the contracts (Not 
Applicable) 

2 Drawings One set of all Architectural Interior layout plan , 
Electrical, AC and other drawings issued for the work 
shall well preserved by covering transparent 
polythene paper (Not Applicable) 

3 Work Programme Chart Showing latest item wise progress plan (Not 
Applicable) 

4 Work instruction / 
Site order Book 

For issue of instructions by Engineer-in-charge or his 
representative at site in the course of day to day 
supervision. This book shall be in the form of 
Triplicate book with machine numbered pages. After 
recording the instructions, one copy shall be taken by 
Engineer-in-Charge or his representative, another by 
the contractor and the third copy shall remain in the 
book on which the compliance shall be recorded by 
Contractor after taking required action. 

5 Material at site Register To record the material receipted and issued by on 
daily basis by the contractor. (Not Applicable) 

6 Labor Report and Daily 
Progress Report (DPR) 

To record the labour and DPR by the contractor. (Not 
Applicable) 

7 Test Reports/ certificates 
for Materials/ equipment 

To maintain record of test reports/ certificates 
received from manufacturers. (Not Applicable) 

8 Measurement Book To record measurements of works 

9 Progress Review reports 
along with progress 
photographs 

To maintain record of progress. (Not Applicable) 

10 File and Register for 
Extra/Variation Order 

To maintain record of extra/ variation items 

11 Hindrance register For recording the details of hindrances, reasons & its 
clearance with time period jointly signed by the Site 
Engineer/ Engineer-in-charge representative and the 
contractor's representative 

12 Log Book of defects To record defects noticed during inspection (Not 
Applicable) 
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Schedule E 
General Rules and Instructions to Bidders – Information 

(Ref: clauses 3 of section I and 5, 19 of section III) 
 

Bids in Two Bids 
System 

2 Tender Inviting Authority – 
  Regional Director   
Reserve Bank of India 
Estate Cell, Byculla, 
Mumbai  
Tel No. 02223028125 
E Mail id estatebyculla@rbi.org.in 

Name of the Work- Phase-03 Renovation of B -Type Flats ( 5 nos) at RBI 
Officer's Quarters, Jalada, Prabhadevi, Mumbai 400 025  
 
Estimated cost of work: ₹ 45.08 lakh 

2, 
14 

Due Date and Time for submission of e-Tender/Bid (Bid close date)- 
02.00PM on 08/09/2026. 

Tender submission mode: e-Tender 
Earnest Money 
Deposit (EMD) 

4(iii) 

 
and 
11 

₹ 90,160/- (Ninety Thousand One Hundred Sixty Only) in the form of 
NEFT or Bank Guarantee as per proforma annexed hereto shall be 
deposited in original at the office of tender inviting authority on or before 
05.00PM on 16/11/2026 
 
EMD can also be remitted to Reserve Bank of India Account of on or before 
5:00 PM of 16/11/2026. The account details for NEFT transactions are as 
under: 

 Beneficiary Name- Reserve Bank of India   
 A/c No.- 04869229925 
 IFSC CODE- RBIS0MBPA04 

Proof of remittance indicating transaction number and other details shall be 
uploaded on Bank’s approved e-tender portal along with other tender 
documents. 

Clarifications 
and pre-Bid 
Meeting 

5 Not Applicable 

Opening of 
Bids 

16 Date of opening of tenders/bids (Part-I) 09/09/2026 at 2.00 PM on e-
Tender mode. 

Bid validity 17 Bid validity – 3 months   
Time for 
Completion of 
work 

23 Time allowed to complete the work: 06 months for entire work shall be 
reckoned from the 14th day of work order for available flats. 
For available vacant flats work shall be, 90 days per flat from the date of 
handing over of one flat, 105 days for 02 flats or 120 days for 03 flats are 
handed over at a time. 
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Schedule F 

General Conditions of the Contract - Information 
 

 
 
 
 
 
 
 

Definition 

 i) Name of the Work: Phase-03 Renovation of B -Type 
Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 
Prabhadevi, Mumbai 400 025 
 

 ii) The Site – Reserve Bank of India, Byculla quarters, 
Mumbai – 400 063 

 iii) The Employer –  
Regional Director  
Reserve Bank of India 
Estate Cell, Byculla, 
Mumbai 

 xiii) The Engineer-in-charge: Assistant Manager/ 
Manager/ Asst General Manager (Tech)/, Reserve 
Bank of India, 
Estate Cell, 
Byculla, Mumbai Central 

  xxii) The percentage considered to cover all overheads 
and profits – 15% 

Discrepancies 
and 
Adjustment of 
Errors (order of 
preference) 

8.2 The Competent Authority – 
 
Regional Director  
Reserve Bank of India 
Estate Cell, Byculla  
Mumbai 
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CLAUSES OF CONTRACT 
 

Performance 
Guarantee 

CLAUSE 1 and item 23 of General Rules and Instructions to 
Tenderers – Information 
 
Bank Guarantee from any Scheduled Bank as per proforma at Annex 
4 of this tender, for an amount equal to 5% of the Contract Amount or 
NEFT for an amount equal to 5% of the contract value 
 
(i) Time allowed for submission of Performance Guarantee from 

the date of award of work – 14 days 

Recovery of 
Security Deposit 

CLAUSE 1 A 
Retention percentage – 5% from every bill subject to 5% of the 
contract price 

Compensation for 
Delay 

CLAUSE 2 
Authority for fixing compensation under clause 2: 
  
Regional Director, 
Reserve Bank of India 
Estate Cell, Byculla 
Mumbai 

 CLAUSE 5 (Not applicable)  
Time and Extension 
for Delay 

6 Months for entire work which shall be reckoned from 14th day of 
work order. 
Milestones are specified in the table below: 

Date of commencement: 14th day from the date of 

award of work. Time allowed for completion of 

work: 6 Months for entire work which shall be 

reckoned from 14th day of work order. 

Milestones are specified in the table below: 

Milestone 
No. 

Mileston
e  

Target 
Amount 

in ₹ 
Lakh 

Time allowed 
for achieving 
the progress 
(from date of 

commenceme
nt) 

 

1st    

2nd    

3rd    

4th    

 
Amount to be withheld in case of non-achievement the Milestone will be done 
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as under: 
 
 

 

 

 

 

 

 

 

 

 

 

 
 Say a RA bill received on D(R) is certified for gross amount of R where: 
 i. T(N-X)≤R< T(N-X+1) i.e. Progress reached up to (N-X)th milestone  
 ii. RA Bill date D(R) is after D(N) i.e. Nth milestone has become due as  
on  RA bill date  
 iii. Say, the liquidated damages is 0.25% per week of delay.  
 iv. Withhold amount for not achieving Nth milestone  
 A(N) = (0.0025/7)*(DR-DN)*(TN-T(N-1)) where T(N-1) will be zero if Nth    

 milestone is the first in the series of delayed milestones.  

Milestones approving authority – Engineer-in-charge 

(i) Authority for granting Extension of Time - 
Regional Director,  
Reserve Bank of India 
Estate Cell, Byculla  

Mumbai 
 

Specimen 
Milestones 
Chart 
Milestone  

 Due 
date  

 Milestone Target amount  

 Project Start   D0   0  

 1st   D1   T1  

 2nd   D2   T2  

 (N-X)th   D(N-
X)  

 T(N-X)  

 (N-X+1)th   D(N-X+1)  T(N-X+1)  

 (N-X+2)th   D(N-X+2)  T(N-X+2)  

 (N-1)th   D(N-
1)  

 T(N-1)  

 Nth   D(N)   T(N)  

 

 (ii) Rescheduling of Milestones -Engineer-in-charge 
 

 (iii) Shifting of date of commencement in case of delay in handing 

over of site - Engineer-in-charge 

Measurements of 
Work Done 

CLAUSE 6 or CLAUSE 6A 

Clause applicable – 6A 

Payment on 
Interim Certificate 
to be Regarded as 
Advances 

CLAUSE 7 

 Gross value of work done together with net payment/ 
adjustment of advances for material collected, if any, since the 
last such payment eligible for raising Running Account bill 
(Interim payment) - Rs. 10 lakh    

 Retention percentage for Interim Certificates – 5% from every 
bill 
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  Total Retention Money - 5% of the Contract Price plus 5% 
Performance Bank Guarantee. 

 Retention period for the Retention Money - up to successful 
completion of Defects Liability Period (DLP) 

 Installment due after Completion - Performance Bank 
Guarantee submitted by contractor towards Performance 

 Period of honoring interim certificates-1 month from the date 
of receipt of complete bill along with all the documents as 
specified in Special Conditions of Contract. 

Action in case Work 
not done as per 
Specifications 

CLAUSE 11 A 
Authority for accepting reduced rate – 
  
Regional Director 
Reserve Bank of India 
Estate Cell, Byculla  
Mumbai 

 
 

Deviations/ 
Variations 
and Pricing 

 
Extent 

CLAUSE 12 
 
Deviation limit beyond which clause 12.2 C shall apply - 25% beyond 
the tender item quantity specified in the Schedule of Quantity 

Deviation - 
Deviated Quantities 
and Pricing 

Contractor Liable 
for Damages, 
defects during 
defect liability 
period 
and Liquidated 
Damages 

CLAUSE 17 

Defects Liability Period – 12 months from the date of completion and 
handing over the Completion Certificate to the Employer 
 

LD at the rate on Rs.1,610/- per day if all 5 flats are handed over at 
a time or Rs.322/- per day per flat subject to a maximum of 10% of 
the contract amount for the entire work. 
 
Competent Authority for deciding reduced rates –  
  
Regional Director   
Reserve Bank of India 
Estate Cell, Byculla  
Mumbai 

Settlement 
Disputes 
Arbitration 

of 
& 

CLAUSE 25 

Competent Authority for referring the dispute – Regional Director, 
Reserve Bank of India Estate Cell, Byculla, Mumbai.  

 
Place of Arbitration – Mumbai, India 

W ater a n d 
E l e c t r i c p o w e r 
supply for work 

 
Alternate water 
supply 
arrangements 

CLAUSE 31 

Bank will made available water and electricity power supply required 
at one point free of charge. Contractor shall arrange to make 
arrangement for connection with safety fixtures. 

 CLAUSE 33 
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Insurance in 
respect of 
damages to 
Persons and 
Property 

Contractor shall take following Insurance Policies: 

1) Contractor’s All Risk Policy for the full Contract Value for 
entire Contract Period plus an additional two-month 
period. 

2) Workmen Compensation Policy with Medical expenses 
extensions (up to 1 lakhs per person) for all workmen 
deployed at site for entire Contract Period plus an 
additional two-month period. 

3) Third Party Liability Policy as per following details: 

a) For injury to persons – ₹ 2 Lakh per person per accident 

b) For damage to property – ₹ 5 Lakh per accident 

Subject to overall ceiling as per extant Insurance 
guidelines 

Employment of 
Technical Staff and 
employees 

CLAUSE 34 

Minimum required Personnel at site shall be as below, failing which 
recovery at the specified rates as below shall be effected from the 
contractor: 

 

  
Sr. 
No. 

 

Designation 
Minimum 

No. of 
personnel 

Minimum 
level/categor

y of Site 
Supervisor 

Minimum 
years of 
Relevant 

Experience 

Rate of 
recovery per 
head per day 

for non- 
compliance 

1 Site 
supervisor  

(Full time) 
1 

Experienced 
Skilled Site 
Supervisor  

3 ₹ 1,000/ day 

Note - Site Supervisor shall be posted to site 6 days a week during execution of work 
and attendance shall be maintained duly authorized by Bank’s engineer. Failure to 
deploy site supervisor will attract recovery as mentioned above. The contractor Shall 
submit relevant qualification/experience certificate of the site supervisor to the Bank 
before commencement of work. And it must be ensured that the contractor shall deploy 
only that designated skilled person at Site Supervisor against whom relevant 
documents have been submitted to the Bank. 

 
 
 
 
 
 
 



 

Schedule G 

GREEN BUILDING REQUIREMENTS 
 
 

Reserve Bank of India (RBI) intend to follow Indian Green Building Council (IGBC) norms 
for Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 
Prabhadevi, Mumbai 400 025. IGBC Green Interior involves complying with the green 
building specification like using of certain green materials, following of sustainable 
procedures and certain measures during Renovation/up gradation stage, as spelt out in 
this document. Accordingly, various parameters related to Green building have been 
incorporated in the design by the RBI/Employer. The contractor shall ensure to comply the 
material specifications/ works as per Schedule of Quantities for the respective items and 
all the work procedures/ processes as specified in this schedule. 

 
To comply with Green Building requirement, wherever called for, the Contractor shall 
provide necessary documents / shop drawings issued by the manufacturers and this 
document shall generally cover test certificates, Letter of authorization in terms of 
standards, thermal values, and relevant data, MSDS, write-ups / detailed description of the 
particular material / equipment, as stipulated by the Engineer-in-charge prior to ordering 
the materials and after the supply of materials or at appropriate stages. 

The contractor shall verify with the Engineer-in charge regarding the correctness of the 
green specification before ordering and procurement of materials and equipment supplied 
to the work. 

 
If the material specifications, the shop drawings and the relevant documents do not meet 
the specified norms; it shall be the sole responsibility of the contractor to satisfy the 
specified Green norms by replacing the materials / equipment with the prior approval of the 
Engineer-in-charge. 

 
The contractor shall ensure that the following facilities for workers are provided 
(i)First-aid and emergency facilities 
(ii)Adequate drinking water facilities 
(iii)Personal protective equipment 
(iv)Dust suppression measures 
(v) Adequate illumination levels in construction work areas 

 
All Renovation activities over the duration of the project should be sequenced carefully to 
minimize the impact on the indoor air quality. 

 
Note: The below photographs are given just for reference purpose, they do not 
refer to any specific brands/makes. 

 
 
 
 
 
 
 
 

 
 

 

Ducts Wrapped With Plastic To Avoid Dust Ducts Stored with Properly Wrapped with 
Plastic 

 
 



 

Cleaning Prior To Installation 
 

 

 
Equipment covered during Construction Phase Equipment covered during Construction 
Phase 
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Cleaning 
 

Segregated Waste Stored on Site – Cement Bags and Scrap area on Site marked with 
signage 

 
 

. 
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 Schedule H 

    IMPORTANT INSTRUCTIONS FOR e - TENDER 
 

Important instructions for E-procurement  
  
This tender is published on the Central Public Procurement Portal (CPPP) and can be accessed at 

https://etenders.gov.in. Unregistered bidders must complete their registration on the portal to participate 

in the bidding process. Step-by-step user manuals and guides are available on the homepage of the 

portal; bidders can locate them by following the visual highlighted in the screenshot below. 

 

For any technical related queries please call at 24 x 7 Help Desk Number 

0120-4001 002 

0120-4001 005 

0120- 4493395 

 

email Support: 
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For any Issues or Clarifications relating to the published tenders, bidders are requested to contact 

the respective Tender Inviting Authority 

Technical - support-eproc@nic.in 

Policy Related - cppp-doe@nic.in 

Contact person at RBI, Estate Cell, Mumbai 

1. Shri Sunil Datt Singh (Manager Tech-Civil) – Mobile No. 99515 42964, Email:  

sunilsingh@rbi.org.in for Technical Query  

2. Ms. Ashima Salim (Asst. Manager – Mobile No. 8547144083) –ashimasalim@rbi.org.in 

for e-tender query. 

Important Note  

1. This is a limited tender enquiry. Only those bidders/vendors who are empaneled 

as vendors with RBI for such works given below under the civil category 25 to 50 lakhs are 

eligible to participate in this tender. Bidders are advised to check with RBI regarding their 

eligibility for this tender before participating. 

2. In the price bid due to number of words limitation of 1000 characters, complete 

description could not be accommodated, and description given thereof is brief. Before 

quoting rates, all the contractors must read the complete details of each items given in the 

un-priced bill of quantities given in Part-I of the tender. 

 

 

Date: -                                                    Signature and seal of the Contractor   

Place: -                                                        Name and address: 

                                                                    Phone/Mobile  : 

            E-mail:
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SECTION VIII 
 

ANNEXURES 

TO 

VARIOUS SECTIONS 
AND SCHEDULES 
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          Annex 1 
 

Pre-qualification / Eligibility Criteria forms 
(Not Applicable) 

Format 1 
Basic Information 

 
 
 

1(a) Name of the Contractor/firm  

2. Details of registration of the firm : 
whether Sole Proprietorship/ Partnership 
firm /Private Limited/ Limited or Co- 
operative Body etc. 

 

 
2(a) 

Name of the proprietor or Partners./ 
directors : 

 

3(a) Registered Address:  

3(b 
) 

Address for correspondence  

4(a 
) 

Contact Person  

4(b 
) 

Designation  

4(c) Telephone :  

4(d 
) 

Mobile no.  

4(e 
) 

FAX/Tele-fax:  

4(f) e-mail id  

5 GST Registration details and no.  

5(a 
) 

Details of registration of labour, ESI, 
EPF if any 

 

6 Number of years of experience of 
contractor / Firm of contractor in the 
field. 

 

7 In case the company is subsidiary, 
the involvement, if any, of the Parent 
Company in the Bank’s proposed 
work : 
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8 Was the applicant ever required to 
suspend the eligible works for a 
period of more than Four months 
continuously after commencement? 
If yes, then furnish the reasons 
thereof. 

 

9 Has the agency or any constituent 
partner in case of partnership firm, 
ever abandoned the awarded works 
before their completion? If so, give 
name of the project and reasons for 
abandonment. 

 

10 Has the agency or any constituent 
partner in case of partnership firm, 
ever been debarred /black-listed for 
competing in any organization at any 
time? If so, give details 

 

11 Has the agency or any constituent 
partner in case of partnership firm, 
ever been convicted? 

 

12. Whether the agency is involved in 
frequent civil suit /litigations in the 
contracts/being executed now. If yes 
please furnish the details in proforma 
given below. 

Yes / No 

 
 
 

Sl no Name of 
the project 
and 
Employer 

Nature of 
work 

Work 
order No 
and Date 

Present 
stage of 
work 

Value of 
contract 

Brief details of 
litigation 

1. 2. 3. 4. 5. 6. 7. 
       

 
 
 

 

Signature of bidder 

Name & Designation 

Date and Place 

Office Seal: 
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Format 2 
 
 

PREVIOUS WORK EXPERIENCE (Not Applicable) 
 

List of important similar works executed by the contractor/firm 
(including works completed prior to on or before ............................ ) 

 
 

Sl 
no 

Name of 
similar 
work 
and 

location 

Nature of work 
involved in the 
contract (e.g. 
Renovation of 
office building, 

residential 
quarters). 

Name of the 
owner/ client and 

Architect. Also 
indicate whether 
Government or 

Semi- 
Government or 

Private Body with 
full postal 
address. 

Cost of work Period of completion Reason 
for 

delay, if 
any 

Whether 
work was 

left 
incomplete 
or contract 

was 
terminated 
from either 

side? 

Litigation/ 
Arbitration 

, if any 
with 

details. 

Any 
other 

relevant 
informati 

on. 
Date of 
commencem 
ent of work 

Scheduled 
date of 
completion 

Actual date 
of 
completion Contract 

Amount ( ₹ 
lakh) 

Actual value 
of work done 
( in ₹ lakh) 

1. 2. 3. 4. 
 

5 a 
 

5 b 6a 6b 6c 7 8 9 10 

             

             

             

             

Attach supporting documents 
 

Signature of the bidder with seal 
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Format 2A 

 List of important similar works ‘On Hand’ (Not Applicable) 
. 

 
Sl 
no 

Name of the 
wok and 
location 

Nature of work 
involved in the 
contract 

Name of the owner 
and Architect 

Whether 
Government or 
Semi- Government 
or Private Body with 
full postal address. 

Contract 
Amount in ₹ 

Completion Period Present stage of 
work with reasons 
if the work is 
getting delayed 

Any other relevant 
information 

Stipulated Expected   

1 2 3 4 5 6(a) 6(b) 7 8 

         

         

         

 
 
 

Signature of the bidder with seal 
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Format 3 
 

PREVIOUS EXPERIENCE (Not Applicable) 
 

Details of similar work/s (qualifying) completed during last five years ending March 31, 2026 
(The work/s costing above the minimum value specified in pre-qualification criteria) 

 

Sl no Name of 
similar 
work 
and 
location 

Nature of work 
involved in the 
contract
 (e.g
. Renovation of 
office 
buildings/ 
residential 
quarters). 

Name of the 
owner/ client 
and 
Architect. 
Also indicate 
whether 
Government 
or 
 Semi- 
Government 
or
 Privat
e Body with 
full postal 
address. 

Name, e-
mail ID, 

telephone ( 
land line and 
mobile) nos., 

Fax no. of the 
contac

t executive ( 
the 

person of 
bidders 

client who 
can be 

contacted by 
the bank in 

case it is so 
needed). 

Cost of work Period of completion Reason 
for 
delay, if 
any 

Wheth
er 
work 
was left 
incomp
lete or 
contra
ct was 
termin
ated 
from 
either 
side? 

Litigation 
n/Arbitration,
 if any 
with details. 

Any other 
relevant 
information. 

Date of 
common 
cement 
of work 

Schedule
d date of 
completio
n n 

Actual 
date of 
completi 
on 

Contract 
Amount ( 
₹ lakh) 

Actual 
value of 
work done 
( in ₹ lakh) 

1. 2. 3. 4. 5. 6 a 6b 
7a 7b 7c 8 9 10 11 

              

              

              

 
 
 
 

Signature of the bidder with seal 
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Format 3A 
PAGE 1 OF 2 

CLIENT’s CERTIFICATE REG. PERFORMANCE OF CONTRACTOR (On Client’s Letter Head) 

(Not Applicable) 

Name & address of the Client : 

Details of Works executed by Shri /M/s : 

1. Name of work with brief particulars : 
 

2. Agreement No. and date : 
 

3. Agreement amount : 
 

4. Date of commencement of work : 
 

5. Stipulated date of completion : 
 

6. Actual date of completion : 
 

7. Details of compensation levied for delay (indicate amount) if any : 
 

8. Gross amount of the work completed and paid : 
 

9. Name and address of the authority under whom works executed : 
 

10. Whether the contractor employed qualified Engineer during execution of work ? 
 

11. i) Quality of work (indicate grading) : Outstanding/Very Good/ Good/Satisfactory/poor 
 

(ii) Amt. of work paid on reduced rates, if any
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Format 3A PAGE 2 OF 2 
 

12. i) Did the contractor go for arbitration? 
 

ii) If yes, total amount of claim 
 

iii) Total amount awarded 
 

13. Comments on the capabilities of the contractor. 
 

a) Technical proficiency : Outstanding/Very Good/ Good/Satisfactory/poor 
 

b) Financial soundness : Outstanding/Very Good/Good/Satisfactory/poor 
 

c) Mobilization of adequate T&P : Outstanding/Very Good/Good/Satisfactory/poor 
 

d) Mobilization of manpower : Outstanding/Very Good/Good/Satisfactory/poor 
 

e) General behavior : Outstanding/Very Good/Good/Satisfactory/poor 
 
 

Signature of the Reporting Officer* with Office seal 
 

Note: (i) All columns should be filled in properly 
 

(ii) * Clients Report/certificate (a) for each of qualifying similar completed works carried out for Government/ public sector companies, 

the certificate should be signed by the concerned Executive Engineer or an officer in an make or higher rank (b) for each of the 

qualifying similar completed works carried out for Private companies shall accompany Tax deduction at source, TDS certificate has 

to be submitted for proving the credentials/contract amount. 
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Format 4 
 

FINANCIAL STATUS (Not Applicable) 
 

 

Sr.no. 

 

Details 

Assessment Year 

 

₹ in lakh 

 

₹ in lakh 

 

₹ in lakh 

 

₹ in lakh 

1 Annual financial turn over certified by Charted 
Accountant. 

    

2 Income Tax returns for the year NIL    

 
 

Note: 
 

i. Statement shall be supported by copies of audited financial statements/ accounts of the business of the bidder duly certified by a 
Charted Accountant. The Income Tax Clearance Certificates / Income Tax Assessment orders along with the latest final accounts of the 
business of the contractor duly certified by a Chartered Accountant, copied of the Income Tax clearance Certificate/ Income Tax 
assessment orders along with the latest final accounts of business of the contractor duly certified by a Charted Accountant as a proof 
creditworthiness. 

 
 

Signature of the bidder with seal 
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Format 5 
 

FORM OF BANKERS' CERTIFICATE FROM A SCHEDULED BANK 
(On Bankers’ Letter Head) (Not Applicable) 

 
To, 
Shri………….. 
Regional Director /CGM Officer -in-Charge 
Reserve Bank of India 
Estate Department, 
……….Office, 

 
 
 
 

This is to certify that to the best of our knowledge and information M/s. /Shri. ............. a customer of our bank having marginally noted address, 

Are/is respectable and can be treated as good for   any engagement up to a limit o f  ₹ ............. (Rupees 

............................................................). This certificate is issued without any guarantee or responsibility on the bank or any of its officers. 
 
 
 
 
 
 

For the Bank with Name, Designation & Seal 
 
 

Note:- (i) Bankers' certificates should be on letter head of the Bank 
(ii) In case of partnership firm, certificate to include names of all partners as recorded with the Bank. 
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Format 5A 

Details of Bidder’s Banker (Not Applicable) 
 

1 Name and full Address of the Banker  

2 Name of contact executives, Email ID, contact 
numbers (land line and mobile), Fax number etc. 

(The person can be contacted at the office of their 
banker by the Bank in case it is needed.) 

 

 
 
 
 
 

Signature of the bidder with seal 
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Format 1A 
 

List of Experienced Skilled Site Supervisor / Technical Personnel, Giving Details about their Qualifications, 
Experience including that in RBI 

 
 
 

Sr. 
No. 

Name Age Qualifications Construction 
experience 

Nature of 
works handled 

Name of the 
projects 
handled 

costing more 
than ₹ lakh 

Date from 
which 

employed in 
your 

organization 

Indicate special experience (if 
any) such as Advanced 

Construction management 
techniques like CPM/PERT 

and indicate projects in which 
such techniques were 

employed if any 

1. 2. 3. 4. 5. 6. 7. 8. 9. 
         

         

         

         

 
 
 
 

 

Signature of the bidder with seal 
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Annex 2 
 

Draft Articles of Agreement 
 

(On Non Judicial Stamp Paper of appropriate value) 

यह करार की शतŒ मंुबई मŐ ................................ को 
एक पƗ भारतीय įरजवŊ बœक िजसका कŐ ūीय कायाŊलय 
मंुबई मŐ है (इसके पʮात िजसे िनयुƅा कहा गया है) 
और दूसरा पƗ .............................................. है (िजसे 
इसके बाद ठेकेदार कहा गया है) के बीच Šआ है।  

ARTICLES OF AGREEMENT made the 
 ............................................................. day of 
 ............................................................. between 
the Reserve Bank of India having its Central Office 
at Mumbai,(hereinafter called “the Employer”) of the 
one part and ........................................  
(hereinafter ........................................... called
 ............................................................. “the 
Contractor”) of the other part. 
 

चंूिक िनयोƅा भारतीय įरजवŊ बœक (आरबीआई) 
ऑिफसर  ƓाटŊर, जलदा, मंुबई मŐ 05 ɢैटो ं(03 
चरण) के नवीनीकरण का कायŊ करने का इǅुक है 
और उसने डŌ ाइंग और िविशʼताएँ तैयार करवाई हœ। 
 
और चँूिक उƅ िचũ, िविनदőश और माũाओ ं की 
अनुसूची इस पƗकारो ं Ȫारा या उनकी ओर से 
हˑाƗįरत की गई है। 
और जबिक ठेकेदार यहाँ तय की गई शतŘ, िवशेष शतŘ 
मŐ उİʟİखत शतŘ तथा संिवदा की शतŘ एवं माũाओ ं
की अनुसूची मŐ बताई गई शतŘ पर (उƅ सभी को आगे 
सामूिहक ŝप से “ उƅ शतŒ” कहा जाएगा), उƅ 
डŌ ोिवंग (रेखािचũ) मŐ दशाŊए और / या उƅ 
िविशʼताओ ंमŐ विणŊत और उƅ माũाओ ंकी अनुसूची 
मŐ दशाŊए कायŊ, वहाँ पर तय की गई दरो ंके अनुŝप, 
भुगतान के िलए देय रािश या ऐसी अɊ रािश जो उसके 
तहत देय हो (िजसको इसके बाद “ उƅ ठेका रािश” 
के ŝप मे संदिभŊत िकया जाएगा”) के अधीन कायŊ 
करने के िलए सहमत है।   

WHEREAS the Employer is desirous of carrying out 

the work of Phase-03 Renovation of B -Type 
Flats (5 Nos) at RBI Officer’s Quarters, 
Jalada, Prabhadevi, Mumbai 400 025and has 
caused drawings and specifications to be done. 

 
AND WHEREAS the said drawings, the 
Specifications and the Schedule of Quantities have 
been signed by or on behalf of the parties hereto. 

 
AND WHEREAS the Contractor has agreed to 
execute upon and subject to the Conditions set forth 
herein and to the Conditions set forth in the Special 
Conditions and in the Schedule of Quantities and 
Conditions of Contract (all of which are collectively 
hereinafter referred to as “the said Conditions”) the 
works shown upon the said Drawings and/or 
described in the said Specification and included in 
the Schedule of Quantities at the Respective rate 
therein set forth amounting to the sum as therein 
arrived at or such other sum as shall become 
payable there under (hereinafter referred to as “the 
said Contract Amount”). 
 

अब यहाँ से इस Ůकार सहमित बनी है NOW IT IS HEREBY AGREED AS 
FOLLOWS: 

उƅ िवचारणीय रािश के संदभŊ मŐ, जो िक इस करार 
मŐ तय तरीके के अनुसार भुगतान की जाएगी, ठेकेदार 
Ȫारा उƅ रेखािचũो ं मŐ दशाŊए गए एवं उƅ 
िविशʼताओ ंतथा माũाओ ंकी अनुसूची मŐ विणŊत काम 

In considerations of the said Contract Amount to be 
paid at the times and in the manner set forth in the 
said Conditions, the Contractor shall upon and 
subject to the said Conditions execute and complete 
the work shown upon the said Drawings and 
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को पूणŊ करने एवं शतŘ को कायाŊİɋत करने के अधीन 
होगी।   

described in the said Specifications and the 
Schedule of Quantities. 

िनयोƅा ठेकेदार को शतŘ मे उʟेİखत तरीके के 
अनुसार संिवदा रािश या ऐसी अɊ रािश जो देय हो का 
समय पर भुगतान करेगा। 

The Employer shall pay the Contractor the said 
Contract Amount or such other sum as shall 
become payable, at the times and in the manner 
specified in the said Conditions. 

उƅ शतŘ मŐ "वाˑुकार" शɨ का अथŊ इस संिवदा के 
तहत नवीनीकरण कायŘ की वाˑु योजना और 
िडजाइिनंग आिद के उȞेʴ से 'वाˑुकार' होगा। 

The term “Architect” in the said conditions shall 
mean ‘Architect ’ for the purpose of architectural 
planning & designing etc. of the Renovation works 
under this contract. 

भारतीय įरज़वŊ बœक िनमाŊण कायŘ के पयŊवेƗण, िबलो ं
के Ůमाणीकरण, भुगतान और संिवदा के िविभɄ 
िनयमो,ं शतŘ और पूवाŊपेƗाओ ंके कायाŊɋयन के िलए 
सीधे ʩव˕ा और Ůबंध करेगा। 

The Reserve Bank of India shall administer and 
directly arrange for supervision of works, 
certification of bills, making payments and 
implementation of various terms, conditions and 
stipulations of the contract. 

यहाँ उʟेİखत शतŒ और िविभɄ अनुसूिचयो ंको इस 
करार के  आधार के ŝप मŐ पढ़ा और समझा जाएगा 
और यहाँ मौजूद पािटŊयां अपनी ओर से उƅ शतŘ Ȫारा 
बंधे हœ, ˢयं को उƅ शतŘ को समिपŊत करते हœ और 
उƅ शतŘ मŐ उʟेİखत अनुसार अपनी ओर से करार 
का िन˃ादन करŐ गे । 

The said conditions and various schedules shall be 
read and construed as forming part of this 
agreement, and the parties hereto shall 
respectively abide by, submit themselves to the 
said Conditions and perform the agreements on 
their part respectively in the said Conditions 
contained. 

करार और यहाँ उİʟİखत दˑावेज़ इस संिवदा का आधार 
बनाएँगे  

The agreement and documents mentioned 
herein shall form the basis of this Contract. 

 

यह अनुबंध एक िनिʮत एकमुʱ रािश का अनुबंध या 
एक टुकड़ा कायŊ अनुबंध नही ंहै, बİʋ भारतीय įरजवŊ 
बœक (आरबीआई) ऑिफसर  ƓाटŊर, जलदा, मंुबई मŐ 
05 ɢैटो ं (03 चरण) के नवीनीकरण का कायŊ के 
संबंध मŐ कायŊ करने का अनुबंध है। दरो ंकी अनुसूची 
और संभािवत माũा मŐ िनिहत दरो ंऔर शतŘ मŐ िदए गए 
अनुसार वाˑिवक मापी गई माũा के अनुसार भुगतान 
िकया जाएगा। 

This Contract is neither a fixed Lump sum contract 
nor a Piece Work Contract but is a Contract to 

carry out the work in respect of Phase-03 
Renovation of B -Type Flats (5 Nos) at RBI 
Officer’s Quarters, Jalada, Prabhadevi, 
Mumbai 400 025. To be paid for according to 
actual measured quantities at the rate contained in 
the Schedule of rates and Probable Quantities or 
as provided in the said Conditions. 

उƅ शतŘ मŐ िनधाŊįरत तरीके के अनुसार  ठेकेदार 
िसिवल िनमाŊण कायŘ से संबंिधत सभी कायŘ, सेनेटरी 
कायŊ और िफिटंग, ˕ायी जल आपूितŊ, िवद्युत 
इɌटालेशन, िफिटंग, एयर कंडीशिनंग और अɊ संबंȠ 
कायŘ से संबंिधत सभी कायŘ को करने के िलए हर उिचत 
सुिवधा Ůदान करेगा और इस तरह के कायŘ के पूरा होने 
के बाद दीवारो,ं फशŊ आिद को Šए िकसी भी नुकसान 
को पुन: ठीक करेगा।  

The Contractor shall afford every reasonable 
facility for the carrying out of all works relating to 
civil works, installation of sanitary work and 
fittings, permanent water supply, electrical 
installations, fittings, air conditioning and other 
ancillary works in the manner laid down in the 
said conditions and shall make good any 
damages done to walls, floors etc. after the 
completion of such works. 
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िनयोƅा के पास इस संिवदा के पूवाŊŤह के िबना कायŊ 
के िकसी भी वˑु (आइटम) को जोड़कर या हटाकर या 
उसी के कुछ भाग को बनाए रखकर रेखािचũ और कायŊ 
की Ůकृित को बदलने का अिधकार सुरिƗत है। 

The Employer reserves to itself the right of altering 
the Drawings and nature of the work by adding to 
or omitting any items of work or having portions of 
the same arrived out without prejudice to this 
contract. 
 

समय को इस अनुबंध का सार माना जाएगा और ठेकेदार इस 
Ůकार साइट को उसे सौपें जाने के तुरंत बाद या उƅ शतŘ 
मŐ िदए गए Ůारंभ की िनधाŊįरत ितिथ से, जो भी बाद मŐ हो, 
काम शुŝ करने और अनुपलɩ ɢैटो ंके िलए कायŊ आदेश 
के 14 वŐ िदन से गणना की जाने वाली संपूणŊ कायŊ के िलए 06 
महीने के भीतर पूरे कायŊ को पूरा करने के िलए सहमत 
है। उपलɩ खाली ɢैटो ंके िलए, एक ɢैट सौपें जाने 
की तारीख से Ůित ɢैट 90 िदन, 02 ɢैटो ंके िलए 105 
िदन या 03 ɢैटो ंके िलए 120 िदन एक समय मŐ सौपें 
जाते हœ। 

Time shall be considered as the essence of this 
Contract and the Contractor hereby agrees to 
commence the work soon after the site is handed 
over to him or from the scheduled date of 
commencement as provided for in the said 
Conditions whichever is later and to complete the 
entire work within 06 months for entire work 
which shall be reckoned from   the 14th day of 
work order for unavailable flats.  
For available vacant flats work shall be, 90 
days per flat from date of handing over of one 
flat, 105 days for 02 flats or 120 days for 03 flats 
are handed over at a time. 

इस संिवदा के तहत िनयोƅा Ȫारा सभी भुगतान 
केवल मंुबई मŐ ही िकए जाएंगे।  

All payments by the Employer under this Contract 
will be made only at Mumbai 

इस करार से जुड़े या िकसी भी तरह से उȋɄ होने वाले 
सभी िववादो ं को मंुबई मŐ उȋɄ माना जाएगा और 
उसका िनधाŊरण केवल मंुबई मŐ İ˕त Ɋायालय के 
अिधकार Ɨेũ मŐ होगा। 
 

All disputes arising out of or in any way connected 
with this agreement shall be deemed to have 
arisen at Mumbai and only Courts in Mumbai shall 
have jurisdiction to determine the same. 

यह िक इस संिवदा के कई अंशो ंको ठेकेदार Ȫारा पूरी 
तरह से पढ़ा और समझा गया है। ठेकेदार िनिवदा मŐ दी 
गई माũा से अिधक माũा के भुगतान के िलए तब तक 
हकदार नही ंहोगा जब तक िक बœक के Ůभारी अिभयंता 
से िविशʼ िलİखत अनुदेशो ंके तहत आदेश नही ं िदया 
जाता है। 
 
 

That the several parts of this Contract have been 
read by the Contractor and fully understood by 
the Contractor. The Contractor shall not be 
entitled for the payment for the quantities beyond 
the tendered quantities unless ordered for by 
specific written instructions from the Bank’s 
Engineer-in-Charge. 

ठेकेदार बœक के बुिनयादी ढांचे / Ůणािलयों / उपकरणों  
आिद के बारे मŐ ŮȑƗ या अŮȑƗ ŝप से िकसी भी 
जानकारी, सामŤी और िववरण का िकसी भी तीसरे पƗ 
के साथ खुलासा नही ंकरेगा, जो िक इस  क़रार  के संबंध 
मŐ संिवदाȏक दाियȕो ंके िनवŊहन के दौरान  ठेकेदार  
या उसके कमŊचाįरयो ंके ȯान मŐ या ǒान मŐ आ सकता 
है, और हर समय उɎŐ सƢ गोपनीय रखेगा। ठेकेदार   
क़रार  के िववरण को िनजी और गोपनीय मानŐगे, िसवा 

The Contractor shall not disclose directly or 
indirectly any information, materials and details of 
the Bank's infrastructure/systems/equipment 
etc., which may come to the possession or 
knowledge of the Contractor during the course of 
discharging its contractual obligations in 
connection with this agreement, to any third party 
and shall at all times hold the same in strictest 
confidence. The Contractor shall treat the details 
of the contract as private and confidential, except 
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इस सीमा के िक जो इसके तहत दाियȕो ंको पूरा करने 
के िलए या लागू कानूनो ं का पालन करने के िलए 
आवʴक है। ठेकेदार  बœक की पूवŊ िलİखत सहमित के 
िबना िकसी भी ʩापार या तकनीकी पेपर या अɊ जगहो ं
पर कायŊ की िवशेषताओ ंको Ůकािशत नही करेगा, न ही 
Ůकािशत करने की अनुमित देगा या उजागर नही ं
करेगा। ठेकेदार िकसी भी गोपनीय जानकारी के 
Ůकटीकरण के पįरणामˢŝप िनयोƅा को Šई िकसी 
भी Ůकार की हािन के िलए िनयोƅा को ƗितपूितŊ करेगा। 
उƅ का पालन करने मŐ िवफलता को ठेकेदार की ओर 
से अनुबंध को भंग करने के ŝप मŐ माना जाएगा और 
िनयोƅा नुकसान का दावा करने और कानूनी कदम 
उठाने का हकदार होगा।  
 
ठेकेदार  इस बात को सुिनिʮत करने के िलए अपने 
कमŊचाįरयो ंके संबंध मŐ सभी उिचत कायŊवाही करेगा िक 
इस  क़रार  के तहत गोपनीय जानकारी के गैर-

प ◌्रकटीकरण के दाियȕो ंको पूरी तरह से संतुʼ िकया जा 
रहा है। 
गैर -Ůकटीकरण और गोपनीयता के संबंध मŐ   ठेकेदार   
के दाियȕ िकसी भी कारण से होने वाले इस  क़रार  की 
समाİɑ या समापन को बचायŐगे । 
 

to the extent necessary to carry out the 
obligations under it or to comply with applicable 
laws. The Contractor shall not publish, permit to 
be published, or disclose any particulars of the 
works in any trade or technical paper or 
elsewhere without the previous written consent 
of the Employer. The Contractor shall indemnify 
the Employer for any loss suffered by the 
Employer as a result of disclosure of any 
confidential information. Failure to observe the 
above shall be treated as breach of contract on 
the part of the Contractor and the Employer shall 
be entitled to claim damages and pursue legal 
remedies. 
The Contractor shall take all appropriate actions 
with respect to its employees to ensure that the 
obligations of non-disclosure of confidential 
information under this agreement are fully 
satisfied. 
The Contractor's obligations with respect to non-
disclosure and confidentiality will Survive the 
expiry or termination of this agreement for 
whatever reason. 

 

15. कायŊ ˕ल पर मिहलाओ ंके यौन उȋीड़न की 
रोकथाम का खंड  
 
ए) फमŊ, बœक के पįरसर के भीतर अपने (फमŊ के) 
कमŊचारी के İखलाफ यौन उȋीड़न की िकसी भी 
िशकायत के मामले मŐ पूणŊत: िजʃेदार होगंी, भारतीय 
įरज़वŊ बœक Ȫारा Ɨेũीय सिमित के समƗ िशकायत दजŊ 
की जाएगी और बœक  उस िशकायत के संबंध मŐ उƅ 
अिधिनयम के तहत  उिचत कायŊवाही की जाना सुिनिʮत 
करेगा। 
 
बी.) बœक के िकसी भी कमŊचारी के िवŜȠ फमŊ के िकसी 
भी कमŊचारी की तरफ से यौन उȋीड़न होने की कोई भी 
िशकायत का बœक Ȫारा गिठत Ɨेũीय िशकायत सिमित 
Ȫारा संǒान िलया जाएगा।    

15. Clause of Prevention of Sexual 
Harassment at Work place:- 
 

a) The firm shall be solely responsible in case of 
any compliant of sexual harassment against its 
employee within the premises of the Bank, the 
complaint will be filed before the Regional 
Committee constituted by the Reserve Bank of 
India and Bank shall ensure appropriate action 
under the said Act in respect of the complaint. 
 
b) Any complaint of sexual harassment from any 
aggrieved employee of the firm against any 
employee of the Bank shall be taken cognizance 
of by the Regional Complaint Committee 
constituted by the Bank. 
 
c).    The firm shall be responsible for any monetary 
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सी.) फमŊ िकसी भी मौिūक ƗितपूितŊ के िलए िजʃेदार 
होगा, िजसे फमŊ के कमŊचाįरयो ंको शािमल करने वाली 
घटना मŐ भुगतान करने की आवʴकता हो सकती है, 
उदाहरण के िलए बœक के कमŊचारी को कोई भी मौिūक 
राहत, अगर सिमित Ȫारा  फमŊ के कमŊचारी Ȫारा यौन 
उȋीड़न िकया जाना सािबत होता है। 
 
डी) फमŊ  कायŊ˕ल पर यौन उȋीड़न की रोकथाम और 
संबंिधत मुȞो ं के बारे मŐ अपने कमŊचाįरयो ंको िशिƗत 
करने के िलए िजʃेदार होगा। 
 
ई) फमŊ बœक पįरसर मŐ िनयोिजत अपने कमŊचाįरयो ंकी 
पूणŊ एवं अȯतन सूची उपलɩ कराएगा। 
 

compensation that may need to be paid in case the 
incident involves the employees of the firm, for 
instance any monetary relief to Bank’s employees, 
if sexual violence by the employee of the firm is 
proved. 
 
d) The firm shall be responsible for educating its 
employees about prevention of sexual harassment 
at work place and related issues. 
 
e) The firm shall provide a complete and updated 
list of its employees who are deployed within the 
Bank’s premises. 
 

16. गैर-Ůकटीकरण खंड - ठेकेदार बœक के बुिनयादी 
ढांचे / Ůणािलयों / उपकरणो ंआिद के बारे मŐ ŮȑƗ या  
अŮȑƗ ŝप से िकसी भी जानकारी, सामŤी और 
िववरण का िकसी भी तीसरे पƗ के साथ खुलासा नही ं
करेगा, जो िक इस  क़रार  के संबंध मŐ संिवदाȏक 
दाियȕो ं के िनवŊहन के दौरान  ठेकेदार  या उसके 
कमŊचाįरयो ंके ȯान मŐ या ǒान मŐ आ सकता है, और हर 
समय उɎŐ सƢ गोपनीय रखेगा। ठेकेदार   क़रार  के 
िववरण को िनजी और गोपनीय मानŐगे, िसवा इस सीमा 
के िक जो इसके तहत दाियȕो ंको पूरा करने के िलए या 
लागू कानूनो ं का पालन करने के िलए आवʴक है। 
ठेकेदार  बœक की पूवŊ िलİखत सहमित के िबना िकसी भी 
ʩापार या तकनीकी पेपर या अɊ जगहो ंपर कायŊ की 
िवशेषताओ ं को Ůकािशत नही करेगा, न ही Ůकािशत 
करने की अनुमित देगा या उजागर नही ंकरेगा। ठेकेदार 
िकसी भी गोपनीय जानकारी के Ůकटीकरण के 
पįरणामˢŝप िनयोƅा को Šई िकसी भी Ůकार की 
हािन के िलए िनयोƅा को ƗितपूितŊ करेगा। उƅ का 
पालन करने मŐ िवफलता को ठेकेदार की ओर से अनुबंध 
को भंग करने के ŝप मŐ माना जाएगा और िनयोƅा 
नुकसान का दावा करने और कानूनी कदम उठाने का 
हकदार होगा।  
 

16. Non-Disclosure clause: The Contractor shall 
not disclose directly or indirectly any information, 
materials and details of the Bank's 
infrastructure/systems/equipment etc., which may 
come to the possession or knowledge of the 
Contractor during the course of discharging its 
contractual obligations in connection with this 
agreement, to any third party and shall at all times 
hold the same in strictest confidence. The 
Contractor shall treat the details of the contract as 
private and confidential, except to the extent 
necessary to carry out the obligations under it or to 
comply with applicable laws. The Contractor shall 
not publish, permit to be published, or disclose any 
particulars of the works in any trade or technical 
paper or elsewhere without the previous written 
consent of the Employer. The Contractor shall 
indemnify the Employer for any loss suffered by 
the Employer as a result of disclosure of any 
confidential information. Failure to observe the 
above shall be treated as breach of contract on the 
part of the Contractor and the Employer shall be 
entitled to claim damages and pursue legal 
remedies. The Contractor shall take all appropriate 
actions with respect to its employees to ensure that 
the obligations of non-disclosure of confidential 
information under this agreement are fully 
satisfied. The Contractor's obligations with respect 
to non-disclosure and confidentiality will survive 
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ठेकेदार  इस बात को सुिनिʮत करने के िलए अपने 
कमŊचाįरयो ंके संबंध मŐ सभी उिचत कायŊवाही करेगा िक 
इस  क़रार  के तहत गोपनीय जानकारी के गैर-

प ◌्रकटीकरण के दाियȕो ंको पूरी तरह से संतुʼ िकया जा 
रहा है। 
गैर -Ůकटीकरण और गोपनीयता के संबंध मŐ   ठेकेदार   
के दाियȕ िकसी भी कारण से होने वाले इस  क़रार  की 
समाİɑ या समापन को बचाय◌े◌ंगे। 
 

the expiry or termination of this agreement for 
whatever reason. 
 

17. Ɋूनतम मजदूरी अिधिनयम : ठेकेदार 
लागू Ɋूनतम मजदूरी अिधिनयम व ŵम 
अिधिनयम का अनुपालन करŐ गे। िकसी भी 
सांिविधक िनयम / अपेƗाओ ंके अनुसार जारी 
नोिटस / दंड, यिद कोई हो तो, का भुगतान 
ठेकेदार Ȫारा बœक से िकसी दावे के बगैर िकया 
जाएगा।  

17. Minimum Wages Act: - Contractor shall 
comply with minimum wage act and labour act in 
force. Notices /penalty, if any, issued /imposed by 
any statutory norms/requirements shall be paid by 
the contractor, without any claim to the Bank. 
 

18. कोिवड -19 की वतŊमान महामारी की 
İ˕ित मŐ पालन िकए जाने वाले Ůोटोकॉल, 
िहफ़ाजती उपाय और सुरƗा मानदंड : 
ठेकेदारो ं को कोिवड -19 की वतŊमान 
महामारी की İ˕ित के दौरान बœक Ȫारा 
िनधाŊįरत सभी सुरƗा, िहफ़ाज़ती मानदंडो ंऔर 
मानक Ůोटोकॉल का पालन करना होगा जैसे 
िक माˋ पहनना, हœड सैिनटाइज़र का 
उपयोग करना, िनयिमत ŝप से साबुन 
िड Ő̇सर से हाथ धोना, हाथ के दˑाने पहनना, 
केवल कायŊ ˕ल से संबंिधत ŵिमको ं की 
आवाजाही, िनयिमत सुरƗा जाँच आिद। 
इसका उʟंघन करने पर बœक के िशʼाचार व 
सुरƗा अिधकारी Ȫारा Ůȑेक अवसर पर 
जुमाŊना लगाया जा सकता है, जो ठेकेदारो ंको 
देय भुगतान से वसूल िकया जा सकता है। 

18. Protocols, safety measures and security 
norms of present pandemic situation of Covid-
19 to be followed: The contractors shall follow all 
security, safety norms and the standard protocol 
laid down by the Bank during the present 
pandemic situation of Covid -19 like wearing mass, 
using hand sanitizer, regularly washing hands with 
soap dispensers, wearing hand gloves, movement 
of the workers only pertaining to the work place, 
regular security checks etc. The violation of the 
same may be entitled for penalty on each occasion 
imposed by the Bank’s P & SO, which may be 
recovered from the payment due to the 
contractors.  
 

19. संिवदा की समाİɑ के कारण चूक के 
मामले मŐ ठेकेदारो ंसे वसूल की जाने वाली 
ƗितपूितŊ : 
 यिद कायŊ/संिवदा के पूरा होने से पहले िकसी 
भी पाटŎ Ȫारा संिवदा को समाɑ कर िदया 
जाता है। यह माना जाता है िक, ठेकेदार 

19. Compensation to be recovered from the 
Contractors in case of default on account of 
termination of contract: 
 If the contract is terminated from either of the party 
before completion of work/contract. It is treated 
that, the contractors are failed to complete the 
captioned work in stipulated time period and the 
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िनधाŊįरत समय अविध और ˢीकृत िवˑार मŐ 
उपयुŊƅ कायŊ को पूरा करने मŐ िवफल रहे हœ। 
बचा Šआ या शेष कायŊ सीधे बœक Ȫारा 
ठेकेदारो ं के जोİखम और लागत पर िकया 
जाएगा। इस तरह की जोİखम और लागत 
रािश यानी ठेकेदारो ंकी िनिवदा दरो ंके आधार 
पर लागत और कायŊ पूरा करने के िलए बœक 
Ȫारा की गई नई संिवदा की दरो ंके अनुसार 
Ůाɑ रािश के बीच अंतर की गणना से Ůाɑ 
रािश। यह जोİखम और लागत रािश बœक Ȫारा 
ठेकेदारो ंको देय िकसी भी रािश जैसे अंितम 
िबल की सकल रािश, िन˃ादन बœक गारंटी 
रािश, संिवदा की अȨितत पįरवितŊत Ůितभूित 
जमा (ईएमडी और आरएमडी) इसके 
अितįरƅ सभी संपदा Ůकोʿो ं / कायाŊलय 
यानी संपदा कायाŊलय, फोटŊ, , भायखला कƗ, 
बीकेसी कƗ इȑािद मŐ लंिबत िकसी भी अɊ 
िबल / िबलो ंसिहत के समƗ देय रािश मŐ से 
वसूल की जाएगी, जो िक संिवदा की जबरन 
समाİɑ और कायŊ को पूणŊ करने मŐ ʩथŊ Šए 
समय के कारण बœक Ȫारा उठाया गया एक 
ŮȑƗ िवȅीय नुकसान है।    

approved extension. The left over or balance work 
will be carried out directly by the bank at the risk 
and cost of the contractors. Such risk and cost 
amount i.e. amount arrived by evaluating the 
difference of cost between cost based on tender 
rates of the contractors and as per the rates of new 
contract engaged by the Bank for completion of 
work. This risk and cost amount will be recovered 
by the bank, which is a direct financial loss incurred 
by the bank on account of forced termination of 
contract and against the time lost in completion of 
the work from any amount payable to the 
contractors such as gross amount of final bill, 
Performance Bank Guarantee amount, up to date 
converted Security Deposit (EMD and RMD) of the 
contract further including amount payable against 
any other bill/bills pending at all the Estate 
Cells/Office i.e. Estate office, Fort, Mumbai, 
Byculla Cell, BKC Cell etc. 
 

इसके साƗ मŐ, िनयोƅा और ठेकेदार ने अपने िविधवत 
अिधकृत अिधकारी के माȯम से इन िवलेखो ं के िलए 
अपने भाग िनधाŊįरत िकए हœ एवं दो किथत डुİɘकेट को 
िन˃ािदत िकये जा सकते हœ, िदन और वषŊ पहले यहाँ 
ऊपर िलखŐ गये हœ। 
(यिद ठेकेदार एक साझेदारी या ʩİƅगत ˢािमȕ है) 
 
 
इसके साƗ मŐ, िनयोƅा ने अपने िविधवत 
अिधकृत अिधकारी के माȯम से इन िवलेखो ं 
के िलए अपने भाग िनधाŊįरत िकए  हœ और   
ठेकेदार   ने अपनी आम मुहर को यहां लगाया 
है और इसके बाद उसकी ओर से दो किथत 
डुİɘकेट को िन˃ािदत िकये जा सकते हœ, 
िदन और वषŊ पहले यहाँ ऊपर िलखŐ गये हœ। 

IN WITNESS WHEREOF the Employer and the 
Contractor have set their respective hands to 
these presents and two duplicates hereof the day 
and year first hereinabove written.  (If the 
Contractor is a partnership or an individual) 
 
 
IN WITNESS WHEREOF the Employer has set its 
hands to these presents through its duly 
authorized officials and the Contractor has caused 
its common seal to be affixed hereunto and the 
said two duplicates/has caused these presents 
and the said two duplicates hereof to be executed 
on its behalf, the day and year first hereinabove 
written.  (If the Contractor is a Company) 
 



Page 132 of 181  

भारतीय įरजवŊ बœक Ȫारा हˑाƗįरत और िवतįरत SIGNED AND DELIVERED by the Reserve Bank of India by 
the hand of 

ŵी ________ के Ȫारा  Shri ________ 
(नाम और पदनाम) (Name and Designation) 
इनकी उपİ˕ित मŐ - .................................... In the presence of  
साƗी - Witnesses – 
1. _______ 1. ________ 
पता: Address: 

 
2. _________ 2. _________ 
पता: 
 
 

Address: 
 

यिद भाग साझेदारी फमŊ या ʩİƅगत ˢामी है, तो सभी के 
Ȫारा या सभी भागीदारो ंकी तरफ से हˑाƗįरत होना चािहए  

If the part is a partnership firm or any individual 
should be signed by all or on behalf of all the 
partners. 

 
……………… के Ȫारा हˑाƗįरत और िवतįरत िकया गया था। 
साƗी  

1)………………………………………… 
पता …………………………………………………………… 
……………………….. 
 
2) …………………………………………..  
पता  
…………………………………………………………… 
……………………….. 

 

SIGNED AND DELIVERED BY 
……………………………………………  
Witnesses – 
1)………………………………………… 
Address …………………………………………………………… 
……………………….. 
 
2) …………………………………………..  
Address 
…………………………………………………………… 
……………………….. 

 
िदनांक ...................... 
को आयोिजत बैठक 
मŐ िनदेशक मǷल 
Ȫारा पाįरत संकʙ 
के अनुसरण मŐ आम 
मुहर यहाँ के िलए 
लगाई जाती है।   
 
 
 
 
 
की उपİ˕ती मŐ  

(1) 

यिद   ठेकेदार  ने आम मुहर के तहत 
हˑाƗर िकये हœ, तो उस हˑाƗर का 
सं˕ा के अंतिनŊयम मŐ मुहर Ƒॉज के 
साथ िमलान करना चािहए। 
 
 
 
 
 
यिद   ठेकेदार  की तरफ से 
मुƢारनामा Ůाɑ ʩİƅ ने हˑाƗर 
िकये हœ, चाहे वह कंपनी हो या कोई 
ʩİƅ 

THE COMMON 
SEAL OF 
Was hereunto 
affixed 
pursuant to 
the resolutions 
passed 
By its Board 
of Directors at 
the meeting 
held on 
………………………
……………………… 
………………………
……………………… 
 

If the Contractor signs under its 
common Seal the signature clause 
should tally with their sealing clause 
in the Articles of Associations. 
 
 
 
 
The Contractor is signing by the 
hand of power of attorney whether 
a company or individual. 
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………………………
……………………. 
(2) 
………………………
……………………. 

 

In the 
presence of 
1. 
………………………
……………………. 
2. 
………………………
……………………. 

 
िनदेशक िजɎोनें वहाँ मौजूद की उपİ˕ित मŐ इन Ůˑुतो ंपर  
हˑाƗर िकये हœ - 
(1) ................................................................ 
 
(2) .................................................................... 

Directors who have signed these presents in 
taken thereof in the presence of 
(1) …………………………………………. 

 
(2) ………………………………………… 

 
2. __________ 2. __________ 
यिद   ठेकेदार  की तरफ से मुƢारनामा Ůाɑ ʩİƅ ने 
हˑाƗर िकये हœ, चाहे वह कंपनी हो या कोई ʩİƅ 

If the Contractor is signed by the hand of Power of 
Attorney, whether of a company or an individual 
 

इनके Ȫारा हˑाƗįरत और िवतįरत-- 
इन के हाथ से   ठेकेदार  Ȫारा 
ŵी________ 
और िविधवत गिठत वकील 

SIGNED AND DELIVERED BY - 
The Contractor by the hand of 
Shri ______ 
and duly constituted attorney. 
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PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT/ BID SECURITY 
(On Non-Judicial Stamp Paper of appropriate value) 

 
 Place:  
Date:   

Regional Director  
Reserve Bank of India 
Estate Cell Byculla 
Mumbai  

 
Dear Sir, 

 
Name of Work: Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, 

Jalada, Prabhadevi, Mumbai 400 025. 

 

Ref.: NIT/Advt.No. date 

WHEREAS 

The Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai 

(hereinafter called the ‘RBI’) has invited tenders for the captioned work (hereinafter called “the said 

tender”) on the terms and conditions mentioned in the said tender documents. 

 
It is one of the terms of invitation of tenders that the tenderer shall furnish a Bank Guarantee for a 

sum of Rs.   (Rupees  only) as Earnest Money 

Deposit (EMD). 

 
M/s. (Name of the Tenderer/Bidder)  , (hereinafter called as “the Tenderer/ Bidder”), who 

are our Clients/Constituents intend to submit their tender/ Bid for the said work and have requested 

us to furnish Bank Guarantee to RBI in respect of the said sum of Rs.  (Rupees          

  only) in respect of EMD. 

 
NOW THIS GUARANTEE WITNESSETH 

1.  We  (Name of the Bank) do hereby agree with and undertake to RBI, 

their Successors, Assigns that in the event of the RBI coming to the conclusion that the 

Tenderer have not performed their obligations under the said conditions of the tender or 

have committed a breach thereof, which conclusion shall be binding on us as well as the 

said Tenderer; we shall on demand by the RBI, pay without demur to the RBI, a sum of Rs. 

   (Rupees  only)  or  any  lower  amount  that  may  be 

demanded by the RBI. Our guarantee shall be treated as make to the Earnest Money 
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Deposit for the due performance of the obligations of the Tenderer under the said 

Conditions, provided, however, that our liability against such sum shall not exceed the sum 

of Rs.  (Rupees  only). 

2. We also agree to undertake to and confirm that the sum not exceeding Rs.    

(Rupees  only) as aforesaid shall be paid by us without any demur or 

protest, merely on demand from the RBI on receipt of a notice in writing stating that the 

amount is due to them and we shall not ask for any further proof or evidence and the notice 

from the RBI shall be conclusive and binding on us and shall not be questioned by us in 

any respect or manner whatsoever. We undertake to pay the amount claimed by the RBI 

within a period of one week from the date of receipt of the notice as aforesaid. 

3. We confirm that our obligation to the RBI under this guarantee shall be independent of the 

agreement or agreements or other understandings between the RBI and the Tenderer. 

 
This guarantee shall not be revoked by us without prior consent in writing of the RBI. 

 
We hereby further agree that – 

a) Any forbearance or commission on the part of the RBI in enforcing the conditions of the 

said agreement or in compliance with any of the terms and conditions stipulated in the said 

tender and/or hereunder or granting of any time or showing of any indulgence by the RBI 

to the Tenderer or any other matters in connection therewith shall not discharge us in any 

way and our obligation under this guarantee. This guarantee shall be discharged only by 

the performance by the Tenderers of their obligations and in the event of their failure to do 

so, by payment by us of the sum not exceeding Rs.  (Rupees    

  only). 

b) Our liability under these presents shall not exceed the sum of Rs.  (Rupees    

   only) . 

c) Our liability under this agreement shall not be affected by any infirmity or irregularity on the 

part of our said constituents/clients in tendering for the said work or their obligations there 

under or by dissolution or change in the constitution of our said constituents. 

d) This guarantee shall remain in force up to  (four months from the last date of 

submission of tender) provided that if so desired by the RBI, this guarantee shall be 

renewed for a further period as may be indicated by them on the same terms and conditions 

as contained herein. 

e) Our liability under these presents will terminate unless these presents are renewed as 

provided hereinabove on the  or on the day when our said constituents comply with 

their obligations, as to which a certificate in writing by the RBI alone is the conclusive proof 

whichever date is later. Unless a claim or suit or action is filed against us within       
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  or any extended period, all the rights of the RBI against us under this guarantee 

shall be forfeited and we shall be released and discharged from all our obligations and 

liabilities hereunder. 

 
Yours faithfully, 

 
 
 

For and on behalf of  Bank. 
 

Authorized Official (with seal) 

 
(NB: This guarantee will require stamp duty as applicable in the state, where it is executed and 

shall be signed by the official whose signature and authority shall be verified). 
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Annex 4 
 

PROFORMA OF BANK GUARANTEE for PERFORMANCE (SECURITY DEPOSIT) 
(On Non-Judicial Stamp Paper of appropriate value) 

  
 Place:  
Date:   

Regional Director  
Reserve Bank of India 
Estate Cell Byculla 
Mumbai  
 

Dear Sir, 
 

Name of Work: Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s 

Quarters, Jalada, Prabhadevi, Mumbai 400 025.  

 

Whereas Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai, 
(hereinafter called “the RBI”) has awarded the Contract for the captioned project (hereinafter called 
the  "Contract") to M/s  (Name of the Contractor) (hereinafter called " the said 
Contractor" which expression shall include its successors and assigns). 
 

AND Whereas the Contractor is bound by the said Contract to submit to RBI a Performance 
Security      deposit      for      a      total      amount     of      ₹  (Rupees        

    only) (Amount in figures and words) for the due 
fulfilment by the  said  contractor  of  the  terms  and  conditions  contained  in  the  contract.  We, 
 (Name of the Bank), (hereinafter called “the Bank”), at the 
request of M/s 

  , the contractor, do hereby undertake to pay to the RBI an 
amount not exceeding ₹   as Performance Guarantee for due fulfilment of the 
terms and conditions of the contract. 

 

NOW THIS GUARANTEE WITNESSETH 

1. We  (Name of the Bank) do hereby agree with and undertake to RBI, 

their Successors, Assigns that in the event of the RBI coming to the conclusion that the 

Contractor has not performed his obligations under the said conditions of the contract or 

have committed a breach thereof, which conclusion shall be binding on us as well as the 

said contractor; we shall on demand by the RBI, pay without demur to the RBI, a sum of 

₹  (Rupees  only) or any lower amount that may be 

demanded by the RBI. Our guarantee shall be treated as make to the Performance 

Guarantee Amount for the due performance of the obligations of the Contractor under the 

said Contract, provided, however, that our liability against such sum shall not exceed the 

sum of ₹   (Rupees   only). 



Page 138 of 181  

2. We also agree to undertake to and confirm that the sum not exceeding ₹   
(Rupees  only) as aforesaid shall be paid by us without any demur or 
protest, merely on demand from the RBI on receipt of a notice in writing stating that the amount is 
due to them and we shall not ask for any further proof or evidence and the notice from the RBI 
shall be conclusive and binding on us and shall not be questioned by us in any respect or manner 
whatsoever. The Bank shall pay to RBI any money so demanded notwithstanding any 
dispute/disputes raised by the Contractor in any suit or proceedings pending before any Court, 
Tribunal or Arbitrator/s relating thereto and the liability under  

this guarantee shall be absolute and unequivocal. We undertake to pay the amount claimed 
by the RBI within a period of one week from the date of receipt of the notice as aforesaid. 

3. We confirm that our obligation to the RBI under this guarantee shall be independent of the 
agreement or agreements or other understandings between the RBI and the Contractor. 

4. This guarantee shall not be revoked by us without prior consent in writing of the RBI. 
 

We hereby further agree that – 

f) Any forbearance or commission on the part of the RBI in enforcing the conditions of the 
said agreement or in compliance with any of the terms and conditions stipulated in the said 
Contract and/or hereunder or granting of any time or showing of any indulgence by the RBI 
to the Contractor or any other matters in connection therewith shall not discharge us in any 
way and our obligation under this guarantee. This guarantee shall be discharged only by 
the performance by the Contractor of their obligations and in the event of their failure to do 
so, by payment by us of the sum not exceeding ₹  (Rupees  
only). 

g) Our liability under these presents shall not exceed the sum of₹  (Rupees          

   only) . 

h) Our liability under this agreement shall not be affected by any infirmity or irregularity on the 
part of our said constituents/clients or their obligations thereunder or by dissolution or 
change in the constitution of our said constituents. 

i) This guarantee shall remain in force up to  (30 days beyond the work completion 
period) provided that if so desired by the RBI, this guarantee shall be renewed for a further 
period as may be indicated by them on the same terms and conditions as contained herein. 

j) Our liability under these presents will terminate unless these presents are renewed as 
provided hereinabove on the  or on the day when our said constituents comply with 
their obligations, as to which a certificate in writing by the RBI alone is the conclusive proof 
whichever date is later. Unless a claim or suit or action is filed against us within       
  or any extended period, all the rights of the RBI against us under this guarantee 
shall be forfeited and we shall be released and discharged from all our obligations and 
liabilities hereunder. 

In witness whereof I/We of the Bank have signed and sealed this guarantee on the ----------- day of 

----------- (Month) ............ being herewith duly authorized. 

For and on behalf of  (Name of the Bank) 

Signature of authorized Bank official 
Name: 
Designation: 
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Stamp/ Seal of the Bank 
 

Signed, sealed and delivered for and on behalf of the Bank by the above named in the presence 
of : 
Witness 1 
Signature ………………………… 
Name …………………………… 
Address ……………………………………… 

Witness 2 
Signature ……………………… 
Name …………………………… 
Address ………………………… 
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Annexure – 4A 

PROFORMA OF BANK GUARANTEE FOR WATERPROOFING PERFORMANCE  

Place: _________________ 

Date: __________________ 

 

Regional Director 
Reserve Bank of India 
Estate Cell Byculla 
Mumbai  

 

Dear Sir, 

PHASE-03 RENOVATION OF B -TYPE FLATS (5 NOS) AT RBI OFFICER’S QUARTERS, JALADA, 

PRABHADEVI, MUMBAI 400 025). 

 

Performa Bank Guarantee for WATERPROOFING PERFORMANCE  

WHEREAS 

Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai, 
(hereinafter called “the RBI”) has awarded the Contract for the captioned project 
(hereinafter called the “Contract”) to M/S ____________________(Name of the Contractor) 
(hereinafter called “the said contractor” which expression shall include its successors and 
assigns). 

AND whereas the contractor is bound by the said Contract to submit to RBI a Performance 
waterproofing guarantee for a total amount of Rs____________________ 
(Rupees______________________ __________________only) (Amount in figures and words) for the 
due fulfilment by the said contractor of the terms and conditions contained in the contract.  

We, _______________________(Name of the Bank),  (hereinafter called “the Bank”), at the 
request of M/s____________________, the contractor, do hereby undertake to pay to the RBI 
an amount not exceeding Rs __________________ as Performance Waterproofing Guarantee 
for due fulfilment of the terms and conditions of the contract. 

NOW THIS GUARANTEE WITNESSETH                                                                            

We ___________________(Name of the Bank) do hereby agree with and undertake to RBI, their 
Successors, Assigns that in the event of the RBI coming to the conclusion that the Contractor 
has not performed his obligation under the said condition of the contract or have committed 
a breach thereof, which conclusion shall be binding on us all as well as the said contractor; 
we shall on demand by the RBI, pay without demur to the RBI, a sum of Rs._____________ 
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(Rupees ___________________only) or any lower amount that may be demanded by the RBI. 
Our guarantee shall be treated as make to the Performance Waterproofing Guarantee 
Amount for the due performance of the obligations of the Contractor under the said 
Contract, provided, however, that our liability against such sum shall not exceed the sum of 
Rs.________________(Rupees _____________________________only). 

1. We also agree to undertake to and confirm that the sum not exceeding Rs.__________ 
(Rupees________________________ only) as aforesaid shall be paid by us without any      
demur or protest, merely on the demand from the RBI on receipt of a notice in writing 
stating that the amount is due to them and we shall not ask for any further proof or 
evidence and the notice from the RBI shall be conclusive and binding on us and shall 
not be questioned by us in any respect or manner whatsoever. The Bank shall pay to RBI 
any money so demanded not withstanding any dispute/disputes raised by the 
Contractor in any suit or proceedings pending before any court, Tribunal or Arbitrator/s 
relating thereto and the liability to pay the amount claimed by the RBI within a period 
of one week from the date of receipt of the notice as aforesaid.   

2. We confirm that our obligation to the RBI under this guarantee shall be independent of 
the agreement or agreements or other understanding between the RBI and the 
Contractor. 

3. This guarantee shall not be revoked by us without prior consent in writing of the RBI. 
 

We hereby further agree that- 
a) Any forbearance or commission on the part of the RBI in enforcing the conditions of 

the said agreement or in compliance with any of the terms and conditions stipulated 
in the said Contract and/or hereunder or granting of any time or showing of any 
indulgence by the RBI to the Contractor or any other matters in connection therewith 
shall not discharge us in any way and our obligation under this guarantee. This 
guarantee shall be discharged only by the performance by the Contractor of their 
obligations and in the event of their failure to do so, by payment by us of the sum not 
exceeding Rs._________________________  (Rupees 
_____________________________only)  

b) Our liability under these presents shall not exceed the sum of Rs. ______________ 
(Rupees. _______________________________________only) 

c) Our liability under this agreement shall not be affected by any infirmity or irregularity 
on the part of our said constituents/clients or their obligations thereunder or by 
dissolution or change in the constitution of our said constituents. 

d) This guarantee shall remain in force up to ______________(60 days beyond 5 years 
from virtual completion of the work) provided that if so desired by the RBI, this 
guarantee shall be renewed for a further period as may be indicated by them on 
the same terms and conditions as contained herein. 

e) Our liability under these presents will terminate unless these presents are renewed as 
provided hereinabove on the _______________ or on the day when our said 
constituents comply with their obligations, as to which a certificate in writing by the 
RBI alone is the conclusive proof whichever date is later. Unless a claim or suit or 
action is filed against us within _______________ or any extended period, all the rights 
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of the RBI against us under this guarantee shall be forfeited and we shall be released 
and discharged from all our obligations and liabilities hereunder. 
 
In witness whereof I/We of the Bank have signed and sealed this guarantee on the 
_____ day of __________________ (Month)(Year) being herewith duly authorised.    

 
For and on behalf of __________________________________ (Name of the Bank) 

 
Signature of authorised Bank official 
Name: 
Designation: 
Stamp/Seal of the Bank 
Signed, sealed and delivered for and on behalf of the Bank by above named in the 
presence of: 
 
 
Witness 1 

 
Signature................................. 
 
Name...................................... 
 
Address.................................... 
 

 

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed 
and shall be signed by the official whose signature and authority shall be verified). 
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Annex 5 
 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORIZED SIGNATORY 
(On Non-Judicial Stamp Paper of appropriate value) 

 
To, 
Regional Director  
Reserve Bank of India 
Estate Cell Byculla 
Mumbai  
 
Dear Sir/Madam, 

 
 

Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 
Prabhadevi, Mumbai 400 025. 

We………………………………..………………………….(Name of the Bidder and address of their 
registered office)  do hereby constitute,  appoint  and authorize  Mr.  /  Ms.  ………………………… 
……………………………………..…… ………(Name and residential address of Power of Attorney 
holder)     who     is     presently     employed     with     us     and     holding     the     position     of 
………………………………………………………….………………. as our attorney, to do in our name 
and on our behalf, all such acts, deeds and things necessary in connection with or incidental to our 
bid for the captioned Project, including signing and submission of all documents and providing 
information / responses to the Reserve Bank of India (RBI), representing us in all matters before 
RBI, and generally dealing with RBI in all matters in connection with our proposal for the said Project. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant to 
this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall and 
shall always be deemed to have been done by us. 

 
Signature/(s) of the Bidder 
Name/(s) 
Stamp/Seal of the Bidder 
Note: 
Power of Attorney should be properly stamped and notarized 
Power of Attorney furnished by Contractor shall be irrevocable. 
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Annex 6: Proforma for providing input for NEFT Payment RTGS/NEFT/ECS – MANDATE 
AUTHORISATION FORM 

1. Supplier’s / Vendor’s Name: 
                      

2. Supplier’s / Vendor’s Name as per Bank Records: 
                      

3A. Supplier’s Code 3B. Supplier’s PAN Number: # 

  
 

4. Supplier’s / Vendor’s Complete Postal Address: 
Door No.        Street:            

Location:        District:            

City:        State     PIN       

5. Supplier’s / Vendor’s E-mail ID: 
                      

6. Supplier’s / Vendor’s Telephone Number & Mobile Phone Number: 
          M            

7. Name of the Bank: 
                      

8. Bank (Branch) Postal Address: 
                      

                      

9. RTGS*/NEFT** /MICR- Code of the Branch: 
RTGS:                     

NEFT:                     

MICR:           

 

10. Nature of the Account: (Tick whichever is applicable & put ‘x’ mark for the 
balance two accounts) 

Saving Bank C
Account: 

ash Cr edit Account: Curren t Account:  

11. Bank Account Number of the Supplier: © 
                    

© Fill up from the 1st column. For the balance left out blank columns, please mention ‘x’ mark. 
We hereby declare that the particulars given above are correct and complete. If the 
transaction is delayed for reasons of incomplete or incorrect information, we would not 
hold MDL responsible. 
Date: Supplier’s Seal: Authorized Signature of the Supplier: 
Certified that the particulars as per Serial Numbers 2, 7 to 11 are correct as per our records. 
Date: Bank’s Stamp Authorized Signature of the Officer of the Bank. 

                 

# Quoting PAN No. in all the e-returns has become 100% mandatory w.e.f. 14-02-2008, hence 
ensure to fill- up this and also send a photocopy of PAN duly self-attested. If there is any 
difference between the name given in the supplier’s name and name given in the PAN card, 
then a note to explain the reason for the difference and the correlation between both. 

RTGS* - “Real Time Gross Settlement”, NEFT** - “National Electronic Fund Transfer”. MICR- 
Magnetic Ink Recognition Character These “IFSC” Codes are unique numbers of each Branch – “ 
Indian Financial Services Code”. For some Branches boththe codes are the same and some Banks, 
may maintain one Code No. for RTGS and another Code No. for NEFT. Hence, please fill-up both 
the rows, even if it is the same. 
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Annex 7 
 

 
Proforma for Indemnifying the Employer against Contract labour Rules/regulations 

(On Non-Judicial Stamp Paper of appropriate value) 
To, 
Regional Director  
Reserve Bank of India 
Estate Cell Byculla 
Mumbai  

 
Dear Sir/Madam 
 

Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 

Prabhadevi, Mumbai 400 025. 

 
We, M/s ……………… (Name of contractor), hereby undertake that we shall comply with all the 
statutory rules/ regulations with regard to the employment of contract labour and their payment. 
 
We also hereby fully indemnify and keep indemnified the Employer, i.e. Reserve Bank of India, 
against payments to be made to the contract labour and for the observance of the laws in this 
regard without prejudice to our right to claim indemnity from our sub-contractors. 

 
 

Yours faithfully, 
 
 

For    
 
 

Authorized signatory 
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Annex 8 
 

Proforma for Indemnifying the Employer against Patent Rights 
(On Non-Judicial Stamp Paper of appropriate value) 

 
Regional Director 
Reserve Bank of India 
Estate Cell Byculla 
Mumbai  

 
Dear Sir/Madam 

 
Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 

Prabhadevi, Mumbai 400 025. 

 

M/s  (Name of Contractor) hereby undertake to fully indemnify and keep indemnified the Employer 

i.e. Reserve Bank of India against any action, claim or proceeding relating to infringement or use of any 

patent or design or any alleged patent or design rights and shall ourselves pay any royalties, licence fees 

etc. which may be payable in respect of any article or part thereof included in the contract or damages, 

cost and charges of all and every sort that may be legally incurred in respect thereof. 

 
In the event of any claims made under or action brought against Employer in respect of any such 

matters as aforesaid, we shall, on being notified thereof, at our own expense, settle any dispute or 

conduct any litigation that may arise therefrom, provided that we shall not be liable to indemnify the 

Employer if the infringement of the patent or design or any alleged patent or design right is the direct 

result of an order passed by the Engineer-in-Charge in this behalf. 

 
 

Yours faithfully, 
 
 

For    
 
 

Authorized signatory 
 

NAME AND ADDRESS OF THE CONTRACTOR: 

 
SIGN & SEAL OF THE CONTRACTOR: 

Date: 

Place: 
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Annex 9 
 

FORMAT OF MEASUREMENT BOOK 
 
 
 

M.B.No.   
Page No.   

 

Tender Full Measurements Quantity 
Item No./ 
Tender 

Description 
of item of 

 

No. L B D/H 

Page No. work      
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Abstract of cost for 

Running/Final Bill 

Running Bill no: 

………. 

M.B. No.    Page No.    
 
 

Serial 
No. 

Tender 
Item 
No. 

Description Quantity Rate 
₹ 

Unit Amount 
₹ 

1 2 3 4 5 6 7 

       

       

 

 
Part- II may be prepared taking into consideration buyback, if any, are there. 

  



Page 149 of 181  

Annexure 10 
Proforma for Undertaking I Declaration / Certificate by the Bidder regarding 
country Sharing land border with India 

(To be submitted by bidders on their letter head duly sealed and signed by the 
authorized signatory) 

 
To,  
……………. 
 
Reserve Bank of India 
 
…………….. 
 
Name of Work:  
 
 

I/ We...........................................(Name and address, including Country of 

location of bidder) have read and understood the contents of the Office 

Memorandum (OM)F. No.6/18/2019-PPD dated July 23, 2020 and its 

subsequent orders / revision issued by Public Procurement Division, 

Department of Expenditure, Ministry of Finance, Government of India 

regarding the restrictions on procurement from a bidder of a country which 

shares a land border with India. 

 

2. I/We certify that ....................... (Name of the bidder) 
 

i. Is not from a country sharing land border with India, or 

ii. Is from a country sharing land border with India and has been registered 

with the Competent Authority, the certificate of which is enclosed, or 

iii. Is from a country sharing land border with India where Government of 

India has extended lines of credit, or 

iv. Is from a country sharing land border with India where Government of India 

is engaged in development projects. 

(Strike out whichever of the above is not applicable). 
 
 

3. I/We further certify that  ............................... (Name of bidder) fulfils  all 

requirements in this regard and is eligible to be considered under the 

provision of the above referred Office Memorandum and its subsequent 

orders / revision. I/We also undertake that even in case of contracts where 

we are permitted by the Bank /RBI to sub-contract I/we ...................................... (Name 

of bidder)  will not sub-contract any work to a contractor from 

country(ies) sharing land border with India, unless such contractor 
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fulfils all the requirements contained in the above referred office 

memorandum/ order. 

 

 

4. l/ We know and understand that, if this Undertaking / Declaration / 

Certificate submitted by us is found to be false, the Bank shall be free to reject 

/ terminate our tender / Work Order and that the Bank shall also be free to 

initiate any legal action in accordance with law including forfeiting of Earnest 

Money Deposit / Performance Bank Guarantee / Security Deposit and / or 

debarring us from participating in tenders invited by the Bank in future. 

 
 
Signature and name of the authorized signatory of the Bidder 
 

With rubber stamp 
 
Place: 
 
Date: 
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Annexure 11 
Grounds for debarment of firms from bidding: 

 
A bidder is liable for debarment/ disqualification from bidding on the following grounds: 
 
1 . If it is determined that the bidder has committed the following acts or omissions in 
contravention 
of the code of integrity: 
 
(i)  
 

a. making offer, solicitation or acceptance of bribe, reward or gift or any material benefit, 

either directly or indirectly, in exchange for an unfair advantage in the procurement 

process or to otherwise influence the procurement process. 

b. any omission or misrepresentation that may mislead or attempt to mislead so that 

financial or other benefit may be obtained or an obligation avoided. 

c. any collusion, bid rigging or anticompetitive behavior that may impair the 

transparency, fairness and the progress of the procurement process. 

d. improper use of information provided by the procuring entity to the bidder with an 

intent to gain unfair advantage in the procurement process or for personal gain. 

e. any financial or business transactions between the bidder and any official of the 

procuring entity related to tender or execution process of contract: which can affect the 

decision of the procuring entity directly or indirectly. 

f. any coercion or any threat to impair or harm, directly or indirectly, any party or its 

property to influence the procurement process. 

g. obstruction of any investigation or auditing of a procurement process. 

h. making false declaration or providing false information for participation in a tender 

process or to secure a contract; 

i. failed to disclose conflict of interest. 

j. failed to disclose any previous transgressions made in respect of the provisions of 

subclause (i) with any public institution/ entity in India or any other country during the 

last three years or of being debarred by any public procuring institution/ entity. 

 
2. For any actions or omissions by the bidder other than violation of code of integrity, which in 
the opinion of the Bank warrants debarment, for the reasons like supply of sub-standard 
material, non-supply of material, abandonment of works, sub-standard quality of works, 
failure to abide terms of the tender etc. 
 
3. If the bidder has been convicted of an offence- (a) under the Prevention of Corruption Act, 
1988; or (b) the Indian Penal Code or any other law for the time being in force, for causing 
any loss of life or property or causing a threat to public health as part of execution of a public 
procurement contract.  
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Annexure 12 
Undertaking for declaration of debarment by public institution(s): 

{To be submitted by the tenderer on their letterhead) 
 
 
Name of Work: ... .. ........ .. .... .... .... . 
 
 
1. I/We .... .. ....... .. .................... (Name of the bidder) declares that: 
 
a) I/we or any of our allied firm* is/ are not debarred/ suspended/ blacklisted by any public 
institution / entity in India or any other country as on ... ....... .... (last date of submission of 
bid) . 
 
b) I/ We or any of our allied firm* have not made any transgression in respect of the code of 
integrity (as mentioned in the tender) with any public institution / entity in India or any other 
country in last three years as on .. ..... .......... . (last date of submission of bid). 
 
c) we will inform the Bank in writing, in case, I/we or any of our allied firm• is/are debarred/ 
suspended/ blacklisted by any public institution/ entity in India or any other country on or 
before award of work for the captioned work. 
 
 
2. I/We ...... ...... ... ........... ........ . (Name of the bidder) declare that I/we or our allied firm* ... 
.... .......... .. ........ (Name of the allied firm(s)) is/ are debarred / suspended / blacklisted by .. .. 
.. ...... .......... ........ (Name and address of public institution in India or any other country) and 
the same effective upto ............. (date). A copy of such letter is attached for your information 
and record. 
 
 
(seal and signature of the bidder) 
 
Date 
 
Place 
 
 
(Note: strike out one of the above two declarations which is not applicable) 
*Allied firm : A firm would be termed as "allied firm" if the management is common, or 
substantial or 
majority shares are owned by the banned/ suspended firm and by virtue of this it has a 
controlling 

voice. Further all successor firms will also be considered as allied firms 
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List of Clauses to be amended in tender in General Conditions Clause to contract from Page No. 
mentioned Below: 

 
Clause 
No.  

  Description of Clause No. 

 Clause of Prevention of Sexual Harassment at Work place: 
  The firm shall be solely responsible in case of any compliant of sexual harassment against its 

employee within the premises of the Bank, the complaint will be filed before the Regional Committee 
constituted by the Reserve Bank of India and Bank shall ensure appropriate action under the said Act 
in respect of the complaint. 
b) Any complaint of sexual harassment from any aggrieved employee of the firm against any 
employee of the Bank / DICGC shall be taken cognizance of by the Regional Complaint Committee 
constituted by the Bank. 
c) The firm shall be responsible for any monetary compensation that may need to be paid in case the 
incident involves the employees of the firm, for instance any monetary relief to Bank’s employees, if 
sexual violence by the employee of the firm is proved. 
d) The firm shall be responsible for educating its employees about prevention of sexual harassment 
at work place and related issues. 
e) The firm shall provide a complete and updated list of its employees who are deployed within the 
Bank’s premises. 

 Protocols, safety measures and security norms of present pandemic situation of Covid-1 to be 
followed: 

 The contractors shall follow all security, safety norms and the standard protocol laid down by the 
Bank during the present pandemic situation of Covid -19 like wearing mass, using hand sanitizer, 
regularly washing hands with soap dispensers, wearing hand glouses, movement of the workers only 
pertaining to the work place, regular security checks etc. The violation of the same may be entitled 
for penalty on each occasion imposed by the Bank’s P & SO, which may be recovered from the 
payment due to the contractors. 

 Clause of Liquidated damages for delayed completion: 
 

 
 

06 months for entire work which shall be reckoned from   the 14th day of work order 
for unavailable flats.  

For available vacant flats work shall be, 90 days per flat from date of handing over of 
one flat, 105 days for 02 flats or 120 days for 03 flats are handed over at a time. 
Rates shall be valid for one year from the date of opening of Part-I of the tender.   

The work shall throughout the stipulated period of the contract be proceeded with all due diligence 
and if the Contractor fails to complete the work within the specified period, he shall be liable to pay 
compensation at the rate of LD at the rate on Rs.1,610/- per day if all 5 flats are handed over at a 
time or Rs.322/- per day per flat subject to a maximum of 10% of the contract amount for the entire 
work. 
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Reserve Bank of India  

Estate Cell, Byculla 
Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 

Prabhadevi, Mumbai 400 025. 
List of Clauses from Tender part I which are ‘Not Applicable’ for this tender 
 
 

Clause 
No 

Page No 
Sections/particulars Particulars 

 
Remarks 

 
1 (A to 
E) and 
Note (i) 
to (viii) 

11 Section III 
General Rules and 
Instructions to the Bidders 

Prequalification/Eligibili
ty criteria forms 

Not applicable since the 
tender is invited from 
eligible empaneled 
vendors  

26 20 Section III 
General Rules and 
Instructions to the Bidders  

Integrity Pact Not Applicable in the 
tender work since the 
value of work is below 5 
crore. 

27 21 Section III 
General Rules and 
Instructions to the 
Bidders 

Education Cess for 
Construction Workers 

Not Applicable in the 
tender work since it is not 
a new construction work. 

Clause 
10A 

46 Section IV 
General Conditions of the 
contract 

Price Adjustment – 
Payment on 
Account of variation in 
Material Prices/Wages 
(Escalation 

Not Applicable in the 
tender work since the 
scheduled time 
completions is within one 
year of work. 

Claus
e 
No.5  

104  Schedule F  
 Clause of Contract  

Time and extension  for 
delay ( Mile stone ) 

Not Applicable in the 
tender work since the 
scheduled time 
completions is within one 
year of work. 

 114 Annexures To 
Various Sections 
and Schedule 

Pre-
qualification/Eligibility 
Criteria forms 

Do  -     Do 

 116 Format 2             Annexures To
Various Sections 
and Schedule 

Previous Work 
Experience 

Do  -     Do 

 117 Format 2A 
Annexures To 
Various Sections 
and Schedule 

List of important similar 
works ‘On Hand’ 

Do  -     Do 
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 118 Format 3             Annexures To
Various Sections 
and Schedule 

Previous Experience Do  -     Do 

 119 Format 3A 
Annexures To 
Various Sections 
and Schedule 

Client’s Certificate Reg. 
Performance of 
Contractor (On Client’s 
Letter Head) 

Do  -     Do 

 121 Format 4 
Annexures To 
Various Sections 
and Schedule 

Financial Status Do  -     Do 

 122 Format 5 
Annexures To 
Various Sections 
and Schedule 

Form of Bankers’ 
Certificate from A 
Scheduled Bank (On 
Bankers’ Letter Head) 

Do  -     Do 

 123 Format 5A 
Annexures To 
Various Sections 
and Schedule 

Details of Bidder’s 
Banker 

Do  -     Do 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 156 of 181  

 
RESERVE BANK OF INDIA 

ESTATE CELL, BYCULLA OFFICE, MUMBAI 
Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 

Prabhadevi, Mumbai 400 025 

PREAMBLE TO SCHEDULE OF QUANTITY 

1. The work is to be carried out in the Bank’s employees occupied premises and hence 

the work shall be executed with least disturbance to the occupants. All necessary 

measures shall be taken for   

           keeping the work area & surroundings in hygienic condition all the time. 

1. Tenderers, before filling the tender, shall inspect the site and place of work to understand 

the nature & scope of the work, working space available and any other related constraints 

and get acquaintance of the site. 

2. All safety measures while working at site shall be followed and all workmen shall be 

provided like safety belts, hand glows, helmets, etc. including COVID 19 related safety 

measures as per norms of Central/State Government/ Local bodies from time to time. 

3. Materials should be properly and carefully stacked and secured to avoid any 

accident/incident at site as directed by Banks’ Engineer 

4. No debris shall be kept on the adjoining municipal foot path or within the premises of the 

colony and same shall be removed frequently as per instructions of Banks’ Engineer. 

Debris formed in the work shall be brought down, stacked suitably only at location 

specified by Banks’ Engineer.  

5. All the materials to be used in the work shall be got approved in advance from the Bank. 

The copies of delivery memos/ invoices of the materials delivered/ brought to site shall 

be regularly submitted to the Bank’s Engineer.  

6. Final selection of the brand of materials shall be done exclusively by the Bank.  

7. During execution of the work, if any damages occurred to the Bank’s property same 

shall be repaired satisfactorily without any extra charges to the Bank. Failing to comply 

with this condition, same will be got done by Bank at the risk and cost of the successful 

contractors.  

8.  After completion of the work, the entire area shall be cleaned/ cleared properly to the 

satisfaction of Bank by the successful contractor and no debris, etc. shall be left behind. 

If, not done properly, then Bank will get it done through any of the agency at the risk and 

cost of the contractor. 
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9. The quoted rates shall be exclusive of GST. The applicable GST percentage, as per the 

Government extant rules/regulations, shall be added at the place indicated in SOQ and 

arrive at total tender amount. 

10. It shall be the responsibility of the contractor to cover the parked cars with suitable 

covering to prevent falling of paint drops, also if necessary, towing the vehicle to safe 

place. If paint drops on the parked cars, then same shall be removed without any extra 

cost to the Bank. If contractor fails to remove the paint stains fallen on the cars, then 

same will be got done at the risk and cost of the contractor. 

11. Care shall be taken while dismantling the windows/ plaster dismantling to avoid falling 

of debris. 

12. Contractor shall plan the work as per the site condition so as to complete the work within 

schedule time of the contract.  

13. The tenderer shall abide by all the rules and regulations of the State Government/ 

Central Government/ Local Authorities on Covid-19 and the quoted rates shall be 

included for such expenses and Bank will not entertain any claim whatsoever on 

this account. 

14. The tenderer shall quote rates in the price bid considering all the conditions in the tender. 

15. RBI Estate Cell Byculla details for online payment of EMD are as below:  

      A/c No.- 04861436225, IFSC CODE- RBIS0MBPA04 

16. Mechanical breaker should not be used for dismantling floor/dado plaster. 

 

Place:                                                                  Signature and seal of the Tenderer 

Date:                               Name & address 

  E-mail id: 

  Phone/Mobile No. :       
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RSERVE BANK OF INDIA 

ESTATE CELL, BYCULLA, MUMBAI 

  
   

 
 

Phase-03 Renovation of B -Type Flats (5 Nos) at RBI Officer’s Quarters, Jalada, 
Prabhadevi, Mumbai 400 025. 

 
Scope of work: 

 
The scope of work covers ‘Phase-03 Renovation of B -Type Flats (5 Nos) at RBI 

Officer’s Quarters, Jalada, Prabhadevi, Mumbai 400 025’ in accordance with 

specifications prepared to the satisfaction of the Bank's Engineer. The following 

specifications shall form part of the contract and these shall deemed to be 

supplemental to the specifications and not in derogation thereof except to the extent 

specifically provided herein. 
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Reserve Bank of India 

Estate Cell, Byculla, Mumbai 

Phase- 03 Renovation of B -Type Flats (5 Nos) at RBI Officer's Quarters, Jalada, 

Prabhadevi, Mumbai 400 025. 

Unpriced Bid (Commercial Bid) 

Item 
No. 

Description Qty. Unit 

1 UPVC variety sliding windows 60 Sqm 

Supplying, fabricating and fixing in position as per 
manufacturing specification uPVC variety sliding windows 

    

A) Carefully dismantling and removing the existing window frames, 
grills and shutters  without using the vibrator and cutting properly with 
hand, take care of other material, modular units in kitchen etc., 
shifting and stacking the removed salvageable items at location 
shown within the colony premises, disposing off and carting away the 
debris out of the colony premises including rebate for taking away 
old window frames & shutters, making good the damages done to 
old tiles while removing window frames/shutters, for kitchen window 
side wall dado to be replaced if matching tiles not available etc. 
complete as directed by the Engineers of the Bank. 

B) uPVC sliding window with toughened glass and fittings 

Supplying, fabricating and fixing in position as per manufacturing 
specification uPVC variety sliding windows along with frame work 
and all required accessories and hard wares as per the following 
detail specifications and sizes. 

i) The uPVC window frame and sliding shutter frames to be used 
shall be white / Ivory in colour and not less than 2.20 mm thick out of 
uPVC extruded hollow profiles with minimum 1.0 mm thick 
Galvanized Iron reinforcement. 

ii) The all-round peripheral UPVC white colour / Ivory colour window 
frame work shall be out of 3-track type and of 52mm X 112 mm cross 
sectional size. 

iii) The all-round frame work of sliding window shutters shall be out 
of sash 84 mm x 42 mm cross sectional size for longer / bigger 
windows and 68 mm X 42 for shorter/smaller windows. 
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iv) The entire window system shall be provided with three sliding 
shutters and out of which two are glazed type provided with 6 mm 
thick clear toughened glass. The remaining one shutter panel shall 
be provided with SS wire mesh – SS 304 grade 24 SWG wires (both 
ways) with minimum 144 apertures per Sq. Inch using all necessary 
accessories like FPVC gasket etc. The joinery of entire window shall 
be fabricated with 45-degree mitre cut along with providing fusion 
welding. 

v) The bottom frame member shall be duly provided with necessary 
drain section/perforations / slots of minimum 5 mm x 20 mm size and 
also with necessary shelter cover on outer frame of the windows to 
ensure easy draining of rainwater. 

vi) All sliding shutters shall be provided with standard manufacturing 
specification and variety hardware like required numbers heavy duty 
sliding ball bearing type wheels to ensure soft & smooth sliding of 
shutters and built-in handles with sunk in concealed locking 
arrangements. 

vii) After proper fixing of the entire UPVC window case over the all-
around granite jambs and soffits frame, the edges/gaps around shall 
be duly sealed by using clear silicon by using pressure gun to ensure 
no water seepages/ leakages from external sides. 

C) P/F granite jambs and aluminium safety grills 

i) Granite: - Suitably preparing the jambs/ sills/ soffits of the opening 
by carefully dismantling and removing the existing plaster, providing 
and rendering cement plaster in ready mix plaster of average 20mm 
thickness, providing and fixing one side mirror polished 16 mm thick 
minimum (Telephone black shade) granite slabs for jamb/ sill/ soffit 
lining (lengthwise in single piece without joints in the middle for each 
side) with metered joints - these slabs shall be cut in to two pieces 
longitudinally and fixed in a stepped manner with 20 mm lap 
(throughout the length) and glued together with approved quality and 
make adhesives to prevent entry of rain water through the joint 
between the granite as directed by the Bank’s Engineer. For soffits 
of larger windows (opening above 1.50mtr) shall be provided with 
suitable key arrangement using clamps of required size duly fixed 
with approved adhesive.( Basic rate of granite stone is Rs 2200/- per 
sqm without GST) 

Jams/soffits/sill shall be set with neat cement paste and joints 
grouted with grey cement paste admixed with manufacturing 
specification and make water proofing compounds and suitable 
pigments to match the colour of the granite etc. as directed. All 
exposed edges of the slabs shall project beyond the face of the wall 
by 4 mm (both internal and external). 
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They shall be bull nosed and machine polished to get the same finish 
of the pre-polished granite surface. Approximate width of the jamb/ 
sill/ soffit upto 400 mm width (for various openings as per site. 
conditions). The rate shall include amending the damage (both 
internal and external surfaces) generally matching with the 
surrounding finishes and re-painting of the affected areas matching 
to the shade of the adjacent area. 

ii) For window in the kitchen opening for exhaust fan has to be made, 
an opening having full width of the window and approximate height 
of 300 mm shall be left for providing and fixing fixed window system 
at top / bottom. 

iii) Powder coated aluminium clips/ channels - F channel – 35mm x 
20 mm size x 1.5mm with one middle support with T section of size 
40mmx 40mm x 2 mm of approved make. 

iv) Aluminium grills – 5/6 mm thickness with diamond shaped 
openings of approximate size 45 – 50 mm Alum grill of approved 
make  with accessories. 

Rate shall be include the cost of making minimum four holes in the 
outer aluminium grill frame at sill level to drain out the water from 
window frame. Preferably the "F" section selected shall have Such 
arrangement factory made. 

The approximate sizes of windows in a flat are given below, 

Corner flat 1 nos. 

Hall Window (Living Room) 1 No X 2.10 X 1.20 

Hall Window  1 No. 1.50x 1.20 

Bed Room 1No X 2.12 X 1.20 

Bed Room 1No X 1.50 X 1.20 

Kitchen 1No X 1.00 X 1.20 (with circular hole of diameter 14 cms or 
as per required at site for exhaust pipe and gala arrangement for 
exhaust fan)  

Middle flat 1 nos. 

Hall Window (Living Room)  2 No X 1.50 X 1.20 

Master Bedroom  2 No.X 1.20 X 1.10  

Bed Room 1No X 2.12 X 1.20 

Bed Room 1No X 1.05 X 1.20 

Kitchen 1No X 1.00 X 1.20 (with circular hole of diameter 14 cms or 
as per required at site for exhaust pipe and gala arrangement for 
exhaust fan)  

Note: 

i) The sizes of window openings as indicated above are approximate. 
The contractor shall inspect the site and get thoroughly acquainted 
with the entire scope of work and also, confirm the given sizes before 
quoting. The contractors shall note that, no extra shall be considered 
in any case on account of any variations in sizes on either side. 
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ii) The rate shall suitably include for submitting 10 years written 
guarantee for the supplied UPVC windows against any Rotting, 
Warping and Cracking from the manufacture counter signed by the 
contactor. 

iii) Only net finished area (window opening between granite jambs 
from inside flat) shall be considered for measurement and payment 

        

2 CPVC piping works, plumbing/ sanitary fittings / fixtures in 
Common toilet & passage 

5 Each 

Cpvc piping works, plumbing / sanitary fittings / fixtures in the 
common toilet & passage comprising the following: 

    

i) Carefully dismantling and removing the existing plumbing/ sanitary 
fittings / fixtures from the common toilet & passage including 
concealed / exposed CI / GI / P.V.C pipes with specials, C.P brass 
fittings, including water / waste water connections, medicine chests, 
mirror, glass shelves, soap dishes, traps, gratings etc. shifting and 
stacking the salvageable items removed at place(s) shown by the 
Engineers of the Bank, disposing off and carting away the debris out 
of the colony premises etc. complete as directed by the Engineers of 
the Bank. The work shall include plugging of the water inlet 
temporarily without affecting water supply to the other areas etc. 
complete as directed by the Engineers of the Bank (G.I water lines 
have to be removed up to the external vertical stack of supply main). 
The work shall also include carefully removing the existing storage 
water heater (geyser) and handing over the same to the ACTR of the 
colony. 

ii) Providing cutting, threading, joining, fixing, testing and 
commissioning of 20 mm dia. Chlorinated Polyvinyl Chloride (CPVC) 
pipes (Concealed work) having thermal stability for hot & cold water 
supply, of approved make and size including making chasing in 
walls,  supply and fixing approved CPVC fittings/specials of any type 
as applicable such as tees, elbow, reducers, bend, union, coupling, 
nipple, plug union including concealing and properly clamping the 
pipes firmly by providing approved clamps at required spacing in 
walls/ under floor by making chases in walls/floors including using 
approved make solvent cement/chemical for jointing , making holes 
in wall/RCC wherever required mending the damages good in 
cement mortar 1:4, scaffolding, joining with the existing GI vertical 
stack wherever required, making hole in the walls of any thickness 
and making good to the same after laying of the pipe line in Cement 
concrete (M20 grade) or cement mortar so as to get the finish as per 
the surrounding plaster surface, curing carting away the debris, 
scaffolding, working on any floor, etc. complete as directed.  

Approximate length of cpvc concealed 20 mm pipe lines – 13.00 Rmt. 
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(iii)  Providing, cutting, joining using solvent cement and fixing 40 mm 
diameter, 6 kg/ cm2 P.V.C pipes of approved quality and make 
including ISI marked P.V.C specials in a concealed manner on the 
wall / floor for waste water line from wash basin including connecting 
the same to the ‘Nahani’ trap as directed by the Engineers of the 
Bank. 

Approximate length of 40 mm P.V.C pipe line – 2.50 Rmt. 

iv)     Supplying and fixing following plumbing/ sanitary fittings/ 
fixtures: 

(a) 15 mm C.P brass high flow single lever in-wall four way diverter 
in common toilet for telephone shower & over head shower – 01 No 
per flat. 

(b) Providing and fixing 15 mm diameter C.P brass concealed bath 
tub spout with button attachment for hand shower with wall flange – 
01 No Per flat. 

(c) 15 mm CP brass multi flow round shape hand shower with 1 meter 
long flexible tube and wall hook with NVR (backflow preventer )  – 01 
Nos per flat. 

(d)    15 mm C.P brass shower arm casted 190 mm long flat shape 
for wall mounted swivel type shower with wall flange – 01Set per flat. 

(e) P.V.C hot water connection 450 mm long braided hose with two 
15 mm nuts and wasters with nipple elbow and flanch (suitable for 
geysers - 2 nos. per flat – 02 nos. per flat. 

(f)   Soap dish holder - 01 no per flat. 

(g)    24” C.P brass Towel rail - 01 no per flat. 

(h)   Acrylic/ PVC medicine chest (bath room cabinet)  with mirror of 
approved make, size, shade and quality of approved make with 
minimum dimensions -  400 mm x 300 mm x 100 mm - 01 no.  

(i) 15 mm C. P. brass two way bib cock with flange - 01 set per flat. 

(j)  Hand shower (health faucet)  with 8 mm diameter 1 meter long 
flexible tube and wall hook with NVR ( backflow preventer )  - 01 Set 
per flat. 

(k) Tumbler holder –  01 per flat. 

(l) 15 mm C.P brass angular stop cock with flange (regulating valve) 
- 04 nos. Per flat. 

(m) 15 mm C.P brass concealed stopcock extra heavy body with 
adjustable wall flange - 02 no per flat. 

(n) C.P brass toilet paper roll holder - 01 no per flat. 

(o) Providing and fixing white colour wash hand basin with half 
pedestal of approx. size 550mm X 400 mm of approved make  with 
C.I. / M.S. brackets, providing and fixing required length of 6kg/ Sq. 
Cm P.V.C waste pipe outlet of required diameter with necessary 
specials, painting of M.S. fittings and brackets, cutting and making 
good the walls wherever required etc. - 01 set per flat. 

(p) 32 mm half thread C.P brass waste coupling - 01 no per flat. 
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(q) C.P. brass bottle trap (with internal partition) 32 mm size with 300 
mm long wall connection pipe - 1 No 

(r) 15 mm C. P. brass basin mixer (pillar cock) with flange- 01 no per 
flat. 

(s) C.P. Brass double coat hook – 01 per flat. 

(t) Bib cock with nozzle for washing machine with PVC waste pipe 
outlet of required diamenter-1 no. per flat. 
(u) 600 mm long glass shelf –  01 no per flat 

(v) 450 X 600 mm mirror with 4 nos. c.p. studs and 2.5 mm thick 
mirror of approved quality and make- 01 no per flat. 

(w) C.p. towel rack - 01 per flat 

Rate shall include rebate for taking away the salvageable items 
removed/dismantled under these items 

  Note: Should any material be found faulty, defective, or exhibiting 
cracks within the Defect Liability Period (12 months), the contractor 
shall be obligated to replace or rectify such materials at no additional 
cost to the Bank. 

    

        

3 Tiling & waterproofing work in Common toilet & Passage 5 Each 

Providing and renovating the common toilet  & Passage comprising 
the following  

    

(i)   Carefully dismantling & removing existing glazed, ceramic tile / 
Kota stone flooring including bedding mortar upto brick bat surface, 
disposing off and stacking the salvageable items at place(s) shown 
by the Engineers of the Bank within the colony premises, disposing 
off and carting away the debris out of the colony premise etc. as 
directed by the Engineers of the Bank. The dismantling is to be done 
exclusively using manual tools and no breaker or any other 
mechanical tools shall be used. 

Approximate dimension of the toilet floor – 2100 x 1050 mm – 2.20 
Sqm. 

(ii)   Carefully dismantling & removing, without using any mechanical 
tools, the existing glazed, ceramic tile / Kota stone slab wall dado 
including back mortar or plaster up to a height of 2100 mm from FFL 
to expose the brick wall/ concrete surface, disposing off and carting 
way the debris out of the colony premises etc. as directed. 

Approximate quantity of wall dado including plaster above in m. bed 
room toilet area per flat – 14.95 Sqm 
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(iii)  Suitably preparing the existing surfaces, providing and applying 
average 12mm thick ready mixed cement mortar plaster, dully mixed 
with waterproofing chemical/ compound, on the top of the brick bat/ 
surface with smooth float finish, providing and applying  water 
proofing chemical coating (two or more coats as specified by the 
manufacturer) over plaster surface of approved make and applied as 
per manufacturer's specification (including side walls up to 300 mm 
height above FFL), materials and method of treatment shall be got 
approved by the Bank’s Engineer. Carrying out ponding test after the 
chemical coating for period of 72 hours. The treated areas shall be 
tested by water pounding and shall be approved before proceeding 
with further works. 

The water proofing treatment shall be guaranteed against any 
seepage/leakage/dampness for a period of 5 years from the date of 
virtual completion issued by the Bank. The guarantee has to be 
furnished by the contractor on Performa furnished by the Bank. 

(iv) Providing, fixing and connecting and commissioning approved 
quality and make ISI branded PVC Nahani trap of 100 x 75 mm 
diameter outlet with long horn and 20 mm water seal to the external 
stalk of C.I waste water line outside, jointed using cement grout, yarn, 
sealants etc. as directed.  The Nahani traps shall be embedded in 
concrete floor sump having size 200 mm x 200 mm x height up to the 
finished floor level using C. C. 1:1:2 admixed with integral 
waterproofing compounds. The trap shall also be provided with 
heavy duty 125 mm diameter SS grating of approved quality and 
make fixed using white cement paste admixed with integral water 
proofing compounds. The work shall also include making holes in the 
wall ( including finishing the same after laying the connections) 
providing and fixing necessary C.I connector pipes/ fittings of 
approved make & quality required for connecting the outlet from the 
EWC to the external  stack.   

(v) Providing and laying anti-skid flooring with 300 mm x 300 mm 
ceramic tiles of approved make and shade laid over bedding of C.M 
1: 4 of required thickness admixed with water proof chemicals 
(approved make to be used as per the manufacturers specifications) 
set with a floating coat of neat cement slurry and joints pointed with 
water proof tile grouts of approved make and quality (or white cement 
admixed with pigments and water proof admixture) to match with the 
shade of the tile, including wastages, machine cutting required 
numbers of holes etc. complete and directed by the Engineers of the 
Bank. 

(Basic rate of floor tiles excluding GST- Rs.600/- per Sqm.) 
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(vi) Providing and fixing 300mm x 600mm or any other approved size 
ceramic/ vitrified tiles of approved make and shade over backing coat 
of ready-mix cement plaster as per item no. 2(vi), in proper line, level 
and plumb, of required thickness for wall dado up to a height of 2100 
mm approx. from the FFL set with neat cement paste without any air 
pockets and pointed with water proof tile grouts of approved make 
and quality (or white cement admixed with pigments and water proof 
admixture) to match with the shade of the tile, including wastages, 
machine cutting etc. complete and directed by the Engineers of the 
Bank. 

(Basic rate of wall tiles excluding GST- Rs.600/- per Sqm.) 

Approximate quantity per flat – 14.95 Sqm. 

(vii) providing and fixing  Vitreous China clay, white colour European 
type wall / Wall mounted EWC of approved make with P or S trap, 
white colour premium seat cover of approved make etc. The rate 
shall include connecting the same to the existing soil line using PVC 
pipe of 100mm dia. with tight and leakproof joint, including making 
chasing in the wall and making it good after completion of the work, 
providing and fixing all necessary accessories.  

(viii) Providing and fixing approved quality and make ISI branded 
PVC Nahani trap of 100 x 75 mm outlet with long horn and 20 mm 
water seal to the C.I waste water line (to be branched from the soil 
line) jointed using cement grout, yarn, sealants etc. using 75 mm 
approved quality and make ISI branded C.I pipes, specials / fittings 
etc. as directed. 

The Nahani traps shall be embedded in concrete floor sump having 
size 200 mm x 200 mm x height up to the finished floor level using 
C.C. 1:1:2 admixed with integral waterproofing compounds. The trap 
shall also be provided with heavy duty 125 mm diameter SS grating 
of approved quality and make fixed using white cement paste 
admixed with integral water proofing compounds. The work shall also 
include making holes on the wall (including finishing the same after 
laying the connections) providing and fixing necessary C.I pipes/ 
fittings of approved make & quality required for connecting the outlet 
from the EWC to the external  stack. 

(ix) Providing and fixing low level PVC dual type flushing cistern of 
3/6 litre of appx. size 320 x 475 x 155 mm of approved make along 
with providing and fixing necessary bracket/wall mounting fittings 
including supplying and fixing required diameter P.V.C pipes / 
specials of approved make and quality in a concealed manner to 
connect the flush tank to EWC, P.V.C water connections of approved 
make, quality and length to connect the flush tank to the water inlet 
etc. as directed by the Engineers of the Bank. 

Rate shall include rebate for taking away the salvageable items 
removed/dismantled under these items 
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  Note: Should any material be found faulty, defective, or exhibiting 
cracks within the Defect Liability Period (12 months), the contractor 
shall be obligated to replace or rectify such materials at no additional 
cost to the Bank. 

    

        

4 CPVC piping works, plumbing/ sanitary fittings / fixtures in 
Master bed toilet 5 Each 

Cpvc piping works, plumbing / sanitary fittings / fixtures in Master Bed 
Toilet comprising the following: 

    

i) Carefully dismantling and removing the existing plumbing/ sanitary 
fittings / fixtures from the common toilet & passage including 
concealed / exposed CI / GI / P.V.C pipes with specials, C.P brass 
fittings, including water / waste water connections, medicine chests, 
mirror, glass shelves, soap dishes, traps, gratings etc. shifting and 
stacking the salvageable items removed at place(s) shown by the 
Engineers of the Bank, disposing off and carting away the debris out 
of the colony premises etc. complete as directed by the Engineers of 
the Bank. The work shall include plugging of the water inlet 
temporarily without affecting water supply to the other areas etc. 
complete as directed by the Engineers of the Bank (G.I water lines 
have to be removed up to the external vertical stack of supply main). 
The work shall also include carefully removing the existing storage 
water heater (geyser) and handing over the same to the ACTR of the 
colony. 

ii) Providing cutting, threading, joining, fixing, testing and 
commissioning of 20 mm dia. Chlorinated Polyvinyl Chloride (CPVC) 
pipes (Concealed work) having thermal stability for hot & cold water 
supply, of approved make and size including making chasing in 
walls,  supply and fixing approved CPVC fittings/specials of any type 
as applicable such as tees, elbow, reducers, bend, union, coupling, 
nipple, plug union including concealing and properly clamping the 
pipes firmly by providing approved clamps at required spacing in 
walls/ under floor by making chases in walls/floors including using 
approved make solvent cement/chemical for jointing , making holes 
in wall/RCC wherever required mending the damages good in 
cement mortar 1:4, scaffolding, joining with the existing GI vertical 
stack wherever required, making hole in the walls of any thickness 
and making good to the same after laying of the pipe line in Cement 
concrete (M20 grade) or cement mortar so as to get the finish as per 
the surrounding plaster surface, curing carting away the debris, 
scaffolding, working on any floor, etc. complete as directed.  

Approximate length of cpvc concealed 20 mm pipe lines – 13.00 Rmt. 
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(iii)  Providing, cutting, joining using solvent cement and fixing 40 mm 
diameter, 6 kg/ cm2 P.V.C pipes of approved quality and make 
including ISI marked P.V.C specials in a concealed manner on the 
wall / floor for waste water line from wash basin including connecting 
the same to the ‘Nahani’ trap as directed by the Engineers of the 
Bank. 

Approximate length of 40 mm P.V.C pipe line – 2.50 Rmt. 

iv)     Supplying and fixing following plumbing/ sanitary fittings/ 
fixtures: 

(a) 15 mm C.P brass high flow single lever in-wall four way diverter 
in common toilet for telephone shower & over head shower – 01 No 
per flat. 

(b) Providing and fixing 15 mm diameter C.P brass concealed bath 
tub spout with button attachment for hand shower with wall flange – 
01 No Per flat. 

(c) 15 mm CP brass multi flow round shape hand shower with 1 meter 
long flexible tube and wall hook with NVR (backflow preventer )  – 01 
Nos per flat. 

(d)    15 mm C.P brass shower arm casted 190 mm long flat shape 
for wall mounted swivel type shower with wall flange – 01Set per flat. 

(e) P.V.C hot water connection 450 mm long braided hose with two 
15 mm nuts and wasters with nipple elbow and flanch (suitable for 
geysers - 2 nos. per flat – 02 nos. per flat. 

(f)   Soap dish holder - 01 no per flat. 

(g)    24” C.P brass Towel rail - 01 no per flat. 

(h)   Acrylic/ PVC medicine chest (bath room cabinet)  with mirror of 
approved make, size, shade and quality of approved make with 
minimum dimensions -  400 mm x 300 mm x 100 mm - 01 no.  

(i) 15 mm C. P. brass two way bib cock with flange - 01 set per flat. 

(j)  Hand shower (health faucet)  with 8 mm diameter 1 meter long 
flexible tube and wall hook with NVR ( backflow preventer )  - 01 Set 
per flat. 

(k) Tumbler holder –  01 per flat. 

(l) 15 mm C.P brass angular stop cock with flange (regulating valve) 
- 03 nos. Per flat. 

(m) 15 mm C.P brass concealed stopcock extra heavy body with 
adjustable wall flange - 02 no per flat. 

(n) C.P brass toilet paper roll holder - 01 no per flat. 

(o) Providing and fixing white colour wash hand basin with half 
pedestal of approx. size 550mm X 400 mm of approved make  with 
C.I. / M.S. brackets, providing and fixing required length of 6kg/ Sq. 
Cm P.V.C waste pipe outlet of required diameter with necessary 
specials, painting of M.S. fittings and brackets, cutting and making 
good the walls wherever required etc. - 01 set per flat. 

(p) 32 mm half thread C.P brass waste coupling - 01 no per flat. 
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(q) C.P. brass bottle trap (with internal partition) 32 mm size with 300 
mm long wall connection pipe - 1 No 

(r) 15 mm C. P. brass basin mixer (pillar cock) with flange- 01 no per 
flat. 

(s) C.P. Brass double coat hook – 01 per flat. 

(t) 600 mm long glass shelf –  01 no per flat 

(u) 450 X 600 mm mirror with 4 nos. c.p. studs and 2.5 mm thick 
mirror of approved quality and make- 01 no per flat. 

(v) C.p. towel rack - 01 per flat 

Rate shall include rebate for taking away the salvageable items 
removed/dismantled under these items 

  Note: Should any material be found faulty, defective, or exhibiting 
cracks within the Defect Liability Period (12 months), the contractor 
shall be obligated to replace or rectify such materials at no additional 
cost to the Bank. 

    

        

5 Tiling & waterproofing work in Master bed toilet 5 Nos 

Providing and renovating in Master Bed Toilet comprising the 
following  

    

(i)   Carefully dismantling & removing existing glazed, ceramic tile / 
Kota stone flooring including bedding mortar upto brick bat surface, 
disposing off and stacking the salvageable items at place(s) shown 
by the Engineers of the Bank within the colony premises, disposing 
off and carting away the debris out of the colony premise etc. as 
directed by the Engineers of the Bank. The dismantling is to be done 
exclusively using manual tools and no breaker or any other 
mechanical tools shall be used. 

Approximate dimension of the toilet floor – 2100 x 1050 mm – 2.20 
Sqm. 

(ii)   Carefully dismantling & removing, without using any mechanical 
tools, the existing glazed, ceramic tile / Kota stone slab wall dado 
including back mortar or plaster up to a height of 2100 mm from FFL 
to expose the brick wall/ concrete surface, disposing off and carting 
way the debris out of the colony premises etc. as directed. 

Approximate quantity of wall dado including plaster above in m. bed 
room toilet area per flat – 12.75 Sqm 
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(iii)  Suitably preparing the existing surfaces, providing and applying 
average 12mm thick ready mixed cement mortar plaster, dully mixed 
with waterproofing chemical/ compound, on the top of the brick bat/ 
surface with smooth float finish, providing and applying  water 
proofing chemical coating (two or more coats as specified by the 
manufacturer) over plaster surface of approved make and applied as 
per manufacturer's specification (including side walls up to 300 mm 
height above FFL), materials and method of treatment shall be got 
approved by the Bank’s Engineer. Carrying out ponding test after the 
chemical coating for period of 72 hours. The treated areas shall be 
tested by water pounding and shall be approved before proceeding 
with further works. 

The water proofing treatment shall be guaranteed against any 
seepage/leakage/dampness for a period of 5 years from the date of 
virtual completion issued by the Bank. The guarantee has to be 
furnished by the contractor on Performa furnished by the Bank. 

(iv) Providing, fixing and connecting and commissioning approved 
quality and make ISI branded PVC Nahani trap of 100 x 75 mm 
diameter outlet with long horn and 20 mm water seal to the external 
stalk of C.I waste water line outside, jointed using cement grout, yarn, 
sealants etc. as directed.  The Nahani traps shall be embedded in 
concrete floor sump having size 200 mm x 200 mm x height up to the 
finished floor level using C. C. 1:1:2 admixed with integral 
waterproofing compounds. The trap shall also be provided with 
heavy duty 125 mm diameter SS grating of approved quality and 
make fixed using white cement paste admixed with integral water 
proofing compounds. The work shall also include making holes in the 
wall ( including finishing the same after laying the connections) 
providing and fixing necessary C.I connector pipes/ fittings of 
approved make & quality required for connecting the outlet from the 
EWC to the external  stack.   

(v) Providing and laying anti-skid flooring with 300 mm x 300 mm 
ceramic tiles of approved make and shade laid over bedding of C.M 
1: 4 of required thickness admixed with water proof chemicals 
(approved make to be used as per the manufacturers specifications) 
set with a floating coat of neat cement slurry and joints pointed with 
water proof tile grouts of approved make and quality (or white cement 
admixed with pigments and water proof admixture) to match with the 
shade of the tile, including wastages, machine cutting required 
numbers of holes etc. complete and directed by the Engineers of the 
Bank. 

(Basic rate of floor tiles excluding GST- Rs.600/- per Sqm.) 
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(vi) Providing and fixing 300mm x 600mm or any other approved size 
ceramic/ vitrified tiles of approved make and shade over backing coat 
of ready-mix cement plaster as per item no. 2(vi), in proper line, level 
and plumb, of required thickness for wall dado up to a height of 2100 
mm approx. from the FFL set with neat cement paste without any air 
pockets and pointed with water proof tile grouts of approved make 
and quality (or white cement admixed with pigments and water proof 
admixture) to match with the shade of the tile, including wastages, 
machine cutting etc. complete and directed by the Engineers of the 
Bank. 

(Basic rate of wall tiles excluding GST- Rs.600/- per Sqm.) 

Approximate quantity per flat – 14.95 Sqm. 

(vii) providing and fixing  Vitreous China clay, white colour European 
type wall / Wall mounted EWC of approved make with P or S trap, 
white colour premium seat cover of approved make etc. The rate 
shall include connecting the same to the existing soil line using PVC 
pipe of 100mm dia with tight and leakproof joint, including making 
chasing in the wall and making it good after completion of the work, 
providing and fixing all necessary accessories.  

(viii) Providing and fixing approved quality and make ISI branded 
PVC Nahani trap of 100 x 75 mm outlet with long horn and 20 mm 
water seal to the C.I waste water line (to be branched from the soil 
line) jointed using cement grout, yarn, sealants etc. using 75 mm 
approved quality and make ISI branded C.I pipes, specials / fittings 
etc. as directed. 

The Nahani traps shall be embedded in concrete floor sump having 
size 200 mm x 200 mm x height up to the finished floor level using 
C.C. 1:1:2 admixed with integral waterproofing compounds. The trap 
shall also be provided with heavy duty 125 mm diameter SS grating 
of approved quality and make fixed using white cement paste 
admixed with integral water proofing compounds. The work shall also 
include making holes on the wall (including finishing the same after 
laying the connections) providing and fixing necessary C.I pipes/ 
fittings of approved make & quality required for connecting the outlet 
from the EWC to the external  stack. 

(ix) Providing and fixing low level PVC dual type flushing cistern of 
3/6 litre of appx. size 320 x 475 x 155 mm of approved make along 
with providing and fixing necessary bracket/wall mounting fittings 
including supplying and fixing required diameter P.V.C pipes / 
specials of approved make and quality in a concealed manner to 
connect the flush tank to EWC, P.V.C water connections of approved 
make, quality and length to connect the flush tank to the water inlet 
etc. as directed by the Engineers of the Bank. 

Rate shall include rebate for taking away the salvageable items 
removed/dismantled under these items 

        

6 Half brick masonry 15 sqm 
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Carefully dismantling the existing half brick work along with the 
existing finishes like plaster, embedded   R .C. C band / lintel, 
embedded reinforcements, disposing off and carting away the debris 
from the Bank's premises etc. as directed by Bank's Engineer. The 
rate shall include suitably propping / supporting / protecting (as 
directed by the Bank's Engineer) the adjacent / residual structure to 
prevent any damage to them. The rate shall also include stacking the 
salvageable items at location(s) shown by the Bank's Engineer within 
the Bank's premises and rebate for taking away the same. 

    

Providing and constructing half brick thick brick masonry work true to 
plumb and line for internal partition wall in readymix mortar using 
approved quality locally available bricks including providing   proper   
key   to   the adjoining wall, raking the   joints,   curing,   cleaning, 
disposing off and carting away the debris from the Bank's premises 
etc. complete as directed by the Bank`s Engineer.  The rate shall 
include providing 8 mm diameter tor steel bars (2 Nos.) in every 6th 
course of brick masonry and embedding it in 50 mm thick 1:2:4 
cement concrete as directed by Bank`s Engineer. 

    

        

7 Granite stone door frame and FRP door shutter for toilet 10 Each 

Carefully removing old existing door shutter with frame and stacking 
the same at location as directed by Bank's engineer.  

    

Granite stone door frame: Preparing the surface by dismantling loose 
plaster etc. providing and applying average 15mm thickness ready 
mix backing mortar of approved make, providing and fixing minimum 
16 mm thick machine cut, mirror polished granite stone in two pieces 
of 100mm wide for soffit and jambs of toilet door opening of 
approximate size 705mm x 1980mm lapped in 'Z' pattern by at least 
15mm using synthetic resin to obtain net 185mm wide frame to 
receive door shutter, providing and pasting the granite stone with 
neat cement paste, polishing sharp edges matching to existing, all 
complete in workmanlike manner etc. complete all as directed by the 
Bank's engineer. 

Basic price of granite slabs excluding taxes – ex-godown at Mumbai 
- ₹. 2200/- per Sqm 

Providing and erecting FRP single leaf paneled door shutter of 35 
mm thickness of approved make, pattern, shade and having 
approximate size of 675mm x 1950mm. Fixing the door shutters on 
the above erected frame using 100mm long brass hinges- 3 Nos per 
shutter fixed firmly in position using 40mm long GI screws , providing 
& fixing 100mm long brass baby latch (2 Nos.), 100mm long brass 
handles (2 Nos) all of approved design and quality., providing & 
making 4mm thick acrylic panel cut out in the door shutter at directed 
location with sides properly finished and of size 125mm dia. etc. 
complete all as directed by the Bank's engineer 
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Contractor shall provide 1 year warranty certificate from the 
manufacturer for non-warping and discoloring of the FRP door 
shutter 

Rate shall include rebate for taking away the old removed door 
shutters and frames.  

        

8 Aluminium ventilator system  10 Each 

A) Carefully dismantling and removing the existing window frames, 
grills and glass lovers etc.  without using the vibrator and cutting 
properly with hand , shifting and stacking the removed salvageable 
items at location shown within the colony premises, disposing off and 
carting away the debris out of the colony premises including rebate 
for taking away old window frames & shutters, making good the 
damage done to old floor tiles while removing window frames etc. 
complete as directed by the Engineers of the Bank 

    

B) Providing, fabricating and fixing powder coated aluminium new 
ventilator system comprising the following: 

i) Suitably preparing the jambs/ sills/ soffits of the opening by 
carefully dismantling and removing the existing plaster, providing and 
rendering cement plaster with readymix cement mortar, providing 
and fixing one side mirror polished minimum 16 mm thick (Telephone 
black shade) granite slabs for jamb/ sill/ soffit lining (lengthwise in 
single piece without joints in the middle for each side) with metered 
joints - these slabs shall be cut in to two pieces longitudinally and 
fixed in a stepped manner with 20 mm lap (throughout the length) 
and glued together with approved make adhesives to prevent entry 
of rain water through the joint between the granite sill/ soffit/ jambs 
and aluminium windows etc. as directed by the Bank’s Engineer ( 
Basic rate of granite stone is ₹. 2200/- per sqm without GST) 

Jambs/soffits/sill shall be set with neat cement paste and joints 
grouted with grey cement paste admixed with as per the 
manufacturer’s specifications with water proofing compounds and 
suitable pigments to match the colour of the granite etc. as directed. 
All exposed edges of the slabs shall project beyond the face of the 
wall by 4 mm (both internal and external). They shall be bull nosed 
and machine polished to get the same finish of the pre-polished 
granite surface. Approximate width of the jamb/ sill/ soffit 300 mm . 
The rate shall include mending the damages (both internal and 
external surfaces) 

ii) Providing fabricating and fixing aluminium fixed panel with powder 
coated aluminium box sections (suitable provision shall be made in 
the panel to accommodate exhaust fan by providing and fixing 
additional horizontal/ vertical members of the same sections), 
powder coated aluminium grills and size of openings and 26/27 SWG 
SS 304 mosquito proof mesh with required size of apertures for 
panels, powder coated aluminium clips for fastening the panels to 
the frame etc. 
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iii) Providing, fabricating and fixing tilting type louvers system with 
powder coated aluminium sections, 5 mm thick louver glasses etc. 
complete as directed (suitable provision shall be made in the panel 
to accommodate exhaust fan by providing and fixing additional 
horizontal/ vertical members of the same sections) 

Details of extruded aluminium powder coated sections to be used for 
making the ventilator and fixed panels; 

a) Frame work for fixed panels with grill and SS mesh panels/ frame 
work for fixing Louvre system and exhaust fan– 14054 (0.382 Kg/m) 
– 62 x 24 x 0.84 mm thickness. 

b) Aluminium grills – 5 mm thickness with diamond shaped openings 
of approximate size 45 – 50 mm 

c) SS wire mesh – SS 304 grade 26 SWG wires (both ways) with 
minimum 144 apertures per Sq. Inch 

d) Aluminium clips- F channel – 24 x 16 x 1.50 mm thickness, H 
Section – s 0.22 Kg/m size 

e) Powder coating shall be done to the shade with a minimum 50 
microns. 

For common bath room / Toilet, M.B and servant room toilet 
(approximate average size of opening – 900 / 880 mm x 600 / 550 
mm) 

        

9 Replacing the existing flooring & skirting at required locations 
with vitrified tiles 

250 Sqm 

Providing and fixing in position first quality vitrified tiles of approved 
matching colour, approx. size (600mm X 600mm) or any approved 
size and thickness as per manufacturers specifications, in flooring & 
skirting in proper line and level over bedding cement mortar in 1:4 
proportion of required thickness to match with surrounding tiles. The 
rate shall include for providing and laying required thickness of PCC 
1:3:6 if any necessary required at site; to maintain the required level; 
set the tiles in grey cement; filling the joint with white cement/ Tile-O-
Grout or any other approved equivalent epoxy/ polymer based filler 
admixed with matching colour pigment, carefully dismantling the 
existing flooring including bedding cement mortar and taking away 
the debris from the premises, curing, cleaning the floor as per with 
acid etc. all complete as directed.   (Basic rate of the tiles to be taken 
@ ₹. 750/- per Sqm excluding taxes). 

    

        

10 Ceramic dado tiles: - 50 sqm 
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Carefully dismantling and removing the existing Marble Mosaic/IPS/ 
ceramic, vitrified tile wall dado tiles in Kitchen, Bath & Toilet including 
backing mortar so as to expose the brick/ concrete wall surface 
without damaging plumbing & sanitary lines, fittings/fixtures, 
disposing off and carting away the debris out of the colony premises. 
Providing and fixing  ceramic dado tiles in proper line & plumb 200 x 
300 mm or any other size ceramic tiles of approved make and shade 
over back mortar using ready mixed mortar of approved make of 
required thickness for wall dado in height a directed by Bank's 
engineer, in required pattern using approved make and shade tiles,  
set with neat cement paste and joints pointed with water proof tile 
grouts of approved make and quality (or white cement admixed with 
pigments and water proof admixture) to match with the shade of the 
tile, including wastages, machine cutting etc. complete and directed 
by the Engineers of the Bank. A base coat of cement slurry admixed 
with approved quality and make water proofing chemicals shall be 
rendered over the exposed brick wall before rendering the backing 
plaster. 
 Basic price of tiles Rs.600.00/ Sqm. without Taxes 

    

        

11 Replacing wardrobe 10 Each 

Carefully dismantling the existing wardrobe including loose 
bedding/backing cement plaster, bringing down the debris (through 
staircase), stacking at one place, taking away the debris from Bank's 
premises, providing and applying ready mix cement plaster 15 to 20 
mm thick to loose damaged  areas, providing and fixing vitrified tiles 
of approved make at the base of wardrobe, and providing and fixing 
approved make ceramic tiles of size 200mmx300mm or 600mm x 
600mm on sides, back and top of wall, providing, making and 
installing new wardrobe (Approximate size 1.2 m x 0.6 m depth x 2.1 
m) made of approved marine ply, etc. same as existing wardrobes/ 
details below and as directed by the Bank's Engineer. 

    

Providing and fixing 19 mm thick marine plywood of approved make 
confirming to IS710 for top, bottom, both sides, vertical central 
partition, horizontal shelves, front side of drawer units with 1mm thick 
laminate (inside and outside) of approved make etc. including 
screws, black japan (anti termite paint) on wall sides, etc. complete 
all as directed by Bank's Engineer. 

Providing and fixing 6mm thick marine plywood of approved make 
confirming to IS710 for backside of wardrobe and bottom of drawer 
units including screws, etc. complete with black japan paint on wall 
side, etc. all as directed by Bank's Engineer. 

Providing and fixing 12 mm thick marine ply of approved make for 
sides of drawer units including screws etc. complete all as directed 
by the Bank's Engineer. 
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1/2" x 1/4" lipping patti for fixing wooden shelf including screws, etc. 
complete all as directed by the Bank's engineer. 

Providing and fixing 25 mm thick block board for door shutters, 
screws, 1 mm thick laminate of approved make on outer side, etc. 
complete all as directed by the Bank's Engineer. 

Providing and Fixing second class teak wood of size 1" x 1/4" as 
lipping patti to close the gap between wall and door shutters including 
screws, polishing, etc. complete all as directed by the Bank's 
engineer. (Approximate quantity 84 Rft) 

Providing and Fixing second class teak wood of size 1" x 1/4" as 
beading patti to door shutters including screws, etc. complete all as 
directed by the Bank's Engineer. 

Providing and fixing following hardware fittings and as directed by 
the Bank's Engineer. (Per  wardrobe)   

i) S S hinges 4" x 1" (6 nos.) 

ii) Wardrobe lock SS - (1 no.) 

iii) S S towerbolt 6" - 2 nos 

iv) S S curtain 20 mm dia double hanger rod - 30" approx. ('T' type) 

v) S S door handle 6" (2 nos) 

vi) S S drawer concealed type/folding type  handle 3" (4 nos.) 

vii) powder coated required size telescopic channel of approved 
make (4 pairs) 

viii) Drawer locks (2 nos.) 

ix) Brass key hole (1 no.) 

x) Magnets (2 nos.) for each shutter 

xi) SS sheet metal screws, nails , SS Chain for each shutter etc. 
complete including adhesive with approved make, transportation, 
labours, contractor's profit, etc. as directed by the Bank's engineer.                                                                                     
Note: Size is for indication purpose only. Contractors are advised to 
take actual measurements before quoting the rates. 

        

12 Providing AC holes 15 No 

Providing AC hole of dia 3'' (inches) with the help of core cutter 
machine along with PVC pipe in it ( 3 nos per flat).  The rate includes 
costs of all materials, equipment, labour charges, curing rubbing, 
washing, cleaning the surface, carting away the debris from the 
premises, etc. complete as per instructions of Bank's engineer. 

    

        

13 Loft Shutters 15 SQM 
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Carefully removing existing loft shutter and frame without damaging 
the structure, repairing the damages done if any and providing and 
fixing loft shutters as mentioned below. 
 
Shutters for loft: Providing and fixing openable shutters to lofts 
comprising the following: 
 
i) Providing and fixing aluminium rectangular tube as frame to receive 
shutters as mentioned in (ii) fabricated by using powder coated 
aluminium sections of approved shade of size 25 mm x 50 mm along 
periphery including inserting wood in tubes at full length, s.s. metal 
screws, rawl plugs/ nylon sleeves etc. for loft opening size approx. i) 
1.2 m x 0.6 m ii) 1.2 m x 0.6 m as per available at site. 
 
ii)Providing, making and fixing shutters using 19 mm thick ‘Marine 
plywood’ of approved make frames fixed under item no: (i) above. 
The shutters shall be provided with 19 x 12 mm matching PVC 
beadings on exposed edges of approved quality. Each modular type 
shutter shall be fixed to the frame using 02 Nos of soft closing hinges 
of approved quality and provided with 150 mm long heavy duty s.s. 
handles of approved shape & magnet with s.s. safety chain to each 
shutter (all of approved make and quality). 
 
iii) The exposed face of the shutters shall be laminated with 1 mm 
thick decorative laminate of approved make and shade using 
approved quality synthetic resins. The inner face of the shutter shall 
be laminated with 1 mm thick white laminate of approved make. 

    

        

14 Powder coating to existing aluminium sliding grills in the 
balconies 

5 Each 
Flat 

Removing carefully existing aluminium sliding safety grills in both the 
balconies of the flat along with its frames, taking the same to factory, 
providing and applying minimum 50-micron thick powder coating to 
all the members, bringing back to site, refixing the grills as per 
existing. Rate shall include both ways transport charges, loading, 
unloading, replacing all bearings, wool piles, locks, making good the 
damages etc. complete as directed by the Bank's engineer. 

    

Approximate quantity of grills per flat are as below: 

Three track sliding grills: 1 nos. : Total quantity 4.30 sqm 

Rate to be quoted lump sum per flat 

        

15 Patch plaster work 100 sqm 
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Carefully dismantling & removing loose/ damaged plaster on the 
walls in patches, suitably preparing the surfaces as instructed, 
providing and rendering ready-mix cement mortar plaster of 
thickness 15-20 mm or to match with the adjacent surfaces including 
necessary scaffolding, curing disposing off and carting away the 
debris from the colony premises etc. complete as instructed by the 
Bank’s Engineers. Rate shall include application of bonding coat on 
old RCC surfaces as per manufacturer's specification. 

    

        

16 Structural repair to RCC member/ slab/ columns etc. 50 sqm 

Providing and repairing the damaged R.C.C members like columns, 
roof slabs, beams, lintels, loft slabs or any other R.C.C members 
comprising the following: 

    

i)  Carefully dismantling and removing the loose/ spelled concrete to 
expose the surface of the intact concrete surface/ corroded 
reinforcement bars, using hammer and chisel or any other methods, 
thoroughly cleaning the exposed surface of the concrete/ 
reinforcements using clean water/ rust removers and wire brush etc. 
as directed 

ii) Providing and applying a coat of rust remover of approved make ( 
to be approved by Bank) to the rusted steel by brush as per the 
manufacturer’s specifications.  

iii) Providing and applying first coat of rust preventing Polymeric 
coating of approved make ( to be approved by Bank) to steel bars as 
per manufacturer’s specifications. 

iv) After required drying time, providing and applying second  coat of 
similar rust preventive Polymeric coating to steel bars  as specified 
above  

v) After required drying time, providing and applying as polymer 
cement bonding  coat (PCBC), which is a coat of high performance 
Acrylic Polymer of approved make ( to be approved by Bank) as per 
manufacturer’s specifications to  the exposed concrete surfaces. 

vi)   Providing and applying, in layers while bond coat is still in tacky 
condition, polymer modified ready mixed mortar as per the 
manufacturer’s specifications for the required thickness (up to 40 
mm), duly hand packed in place to get dense mortar. If thickness of 
plaster is more than 20 mm the plaster has to be done in two layers 
as per the instructions of Bank’s Engineers for the first layer. 

vii)   The rate shall include disposing off the debris and carting away 
the same from the colony premises, providing erecting, dismantling 
and removing necessary scaffolding, curing etc. complete as 
directed by the Engineers of the Bank.  

        

17 Repainting of entire flat 5 No 
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  A) Providing & applying Putty over the entire wall surface:- 
Preparing the surface of ceiling/walls by thorough scrapping to 
remove the damaged paint, cleaning with wire brushes/sand paper/ 
brooms, water jet, etc. to get a surface free of dust/ loose/ foreign 
matter to receive the primer/ putty/ paint finish. The unevenness on 
the surface may be removed by gently levelling the surface with very 
fine waterproof emery paper (not less than 500 grit). The surface 
should be brought to proper line and level to such an extent that no 
undulations are visible and all the edges and corners should be 
finished in sharp lines. The work includes filling all the 
undulations/unevenness on the wall surface by PoP/gypsum plaster  
wherever required or as directed by the Bank's Engineer. Sand 
papering the PoP surface with Emery paper. Providing and applying 
average 1mm thickness two coats of putty over the entire internal 
wall surface (excluding ceiling surface) upto required/ desired 
thickness. Each coat of putty must be thoroughly scrapped to get 
smooth & uniform finish for receiving primer/ paint over the final coat 
of putty, etc. all complete as directed. The rate quoted should include 
for the cost all materials, labour, tools & plants, scaffolding, disposing 
off the debris from the colony premises including proper 
covering/protecting of all plumbing, carpentry & electrical 
fittings/fixtures, furniture, etc. and cleaning of the area/floor, glass 
panes, etc. complete as directed. 
Note: Each coat of putty shall be of 1mm average thickness.  
[Approx. qty per flat 149.61 sqm ]  

    

B) CEILING: First Quality Acrylic Distemper (ready mixed) having low 
VOF:- 
Providing and applying two or more coats of first quality acrylic 
distemper of approved make and shade having low VOC (Volatile 
Organic Compound) content less than 50 gram/litre as per 
manufacturer specifications over the internal surfaces of ceiling  and 
finishing smoothly including surface preparation by thoroughly 
scrapping the old paint to the satisfaction of Bank's Engineer or as 
directed by the manufacturer etc. all complete as directed. The rate 
shall include application of water thinnable cement interior primer of 
approved make over the ceiling surface as directed and as per 
manufacturer's specification before the application of paint. The rate 
quoted should include for the cost of all materials, labour, tools & 
plants, scaffolding, disposing off the debris from the colony premises 
including proper covering/protecting of all plumbing, carpentry & 
electrical fittings/fixtures, furniture, etc. and cleaning of the area/floor, 
glass panes, etc. all complete as directed.  
[Approx. qty per flat 73.04 sqm ]  
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C) WALLS: LOW VOC Acrylic Emulsion Paint (FIRST QUALITY):- 
Providing and applying two or more coats of LOW VOC ACRYLIC 
EMULSION PAINT (FIRST QUALITY) durable smooth paint 
developed using the unique tough stain repellent, anti-bacterial, 
fungus guard technology having superior washability and having 
VOC content less than 50 gm per litre of approved make and shade 
on internal wall surface upto the satisfaction of Bank's Engineer or 
as directed by the manufacturer. Providing and applying one coat of 
approved water thinnable cement interior primer over the internal 
wall surface all complete as per the manufacturer's specification. The 
rate quoted shall include for the cost of all materials, labour, tools & 
plants, scaffolding, disposing off the debris from the colony premises 
including proper covering/protecting of all plumbing, carpentry & 
electrical fittings/fixtures, furniture, etc. and cleaning of the area/floor, 
glass panes, etc. complete as directed.   
[Approx. qty per flat 149.61 sqm ]  

D) Wall, Wood & Steel Works: Synthetic enamel paint:- 
Providing and applying two or more coats of synthetic enamel paint 
( glossy finish) of approved make and shade on walls, door, window 
and all Plumbing & sanitary lines, wooden brackets of cloth drying 
area, etc., with proper surface preparation by scrapping or any other 
method, scaffolding, proper covering of glass panes, cleaning of the 
stains, carting away the debris out of the premises, etc. all complete. 
[Approx. qty per flat 45.77 sqm ]  

E) Polishing to Main doors, wardrobe etc. :- 
Providing and polishing on wood work (Main door with door frame) 
with two or more coats of French spirit polish of approved tint to 
obtain smooth and glossy finish as per manufacturer specifications 
including a coat of wood filler, etc. all complete and as directed 
including the cost of all materials, labour, tools & plants, scaffolding, 
proper covering of glass panes, cleaning of the stains, carting away 
the debris out of the premises, etc. all complete. [Approx. qty per flat 
6.65 sqm ]  
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F)Exterior paint for Balcony Area:- 
Providing and applying two or more coats of first quality 100% Acrylic 
smooth exterior paint of exterior quality having VOC content less 
than 50 gm per litre and of approved make and shade over a coat of 
exterior primer of approved make as per manufacturer's 
specification, etc. all complete as directed by the Bank's Engineer. 
  (Approx. qty. per flat 10.43 sqm) 
 
Note: 1) The quoted rate shall include for cost all materials, labour, 
tools & plants, scaffolding, disposing off the debris from the colony 
premises including proper covering/protecting of all plumbing, 
carpentry & electrical fittings/fixtures, furniture if any and cleaning of 
the area/floor, glass panes, etc. complete as directed. 
 
2. Internal painting should be done as per choice of occupant and in 
case of vacant flat it should done as per choice of occupant after 
allotment of flat. 
 
3. One coat of primer and putty is to be applied before allotment of 
flat and second coat of primer and putty to be applied after allotment 
of flat before application of paint. 
 4.Entire flat flooring shall be covered with floor protector 
sheet/bubble guard sheet jointed using suitable tapes or 
necessary arrangement.  

        

18  Rebate for taking away the salvageable items removed/dismantled  
and stacked under various items above.  

-5 Each 
Flat 

  Total amount     

  SGST     

  CGST     

  Gross Total amount     

    

 
 
 
 
Date: 

 
Place:              

                                                               Signature and the Seal of the contractor                                                     
                     

   Address: 


